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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 9, Sacramento Intermodal Track Relocation 
(PPNO TC09).  The Northern California Trade Corridor Coalition concurs with this amendment 
and the requested changes.   
 
ISSUE: 
 
The City of Sacramento (City) proposes to amend the TCIF Project Baseline Agreement for 
Project 9, Sacramento Intermodal Track Relocation, to provide notification that the installation of 
access ramps for the West Pedestrian/Bicycle tunnel was deferred so the project could be awarded 
by the March 2011 deadline.  The deferred work will be advertised under a separate contract and 
phase.  This amendment will split the project into two phases and update the project schedule, 
cost, and funding plan for each phase.   
 
BACKGROUND: 
 
The Sacramento Intermodal Track Relocation project was originally programmed with 
$20,000,000 of TCIF funds, under the TCIF Program of Projects, adopted by the Commission on 
April 10, 2008 under Resolution TCIF-P-0708-01.  A Project Baseline Agreement executed by the 
Department, the Commission, and the City was approved on August 28, 2008 under Resolution 
TCIF-P-0809-01B.  A Program amendment, as well as a Baseline Agreement amendment, was 
approved on March 12, 2009 under Resolution TCIF-P-0809-09 to program an additional 
$5,266,000 in TCIF (totaling $25,666,000 $25,266,000 in TCIF funds) to support expanding the 
scope of work to include a new pedestrian tunnel and associated ramps.  A second Baseline 
Agreement amendment was approved September 22, 2010 under Resolution TCIF-P-10-11-06 to 
revise the project milestone dates for design and construction.   
 
On December 10, 2009, the Commission approved the allocation of $25,266,000 in TCIF funds to 
the project under Resolution TCIF-A-0910-01.  On March 22, 2011 the City officially awarded 
Phase I of the project.   
 
The proposed amendment does not impact the overall benefits of the full project.  
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After securing federal funding and allocation of TCIF in December 2009, the City advertised the 
project. All construction bids received were substantially higher than the engineer’s estimate and 
available budget; therefore, the City rejected all bids in April 2010.  The City re-examined the 
project to determine how to achieve the scope and decided to defer a portion of the work in order 
to ensure that bids were within the available budget and to meet the March 2011 construction 
begin date deadline.  
 
Deferral of Work 
Due to the funding deadlines and total project cost, the City’s initial construction contract deferred 
the construction of access ramps to the West Pedestrian/Bicycle Tunnel while the City secured 
additional federal funding for this item, which was secured and obligated in September 2011.  
Given the timing of these additional funds, the project was divided into two construction contract 
phases:  Phase I, which included the majority of the work, and Phase II, which included the West 
Pedestrian/Bicycle Tunnel access ramps. 
 
Schedule Changes 
The City is proposing to extend the end construction and begin close-out date by one month to 
allow for any unforeseen delays during construction and extend the closeout date by four months 
to allow time to close-out the project given its complexity and the number of funding sources.   
 
Phase I – Sacramento Intermodal Track Relocation – Initial Project 
 
 
 
 
 
 
 
 
 
 
 
 
  

Project Milestone  Current 
Approved

Proposed Change  
 

Begin Environmental Phase  01/23/08 01/23/08 No Change 
End Environmental Phase  08/31/09 08/31/09 No Change (Complete)
Begin Design Phase  05/01/09 05/01/09 No Change 
End Design Phase 12/01/10 12/01/10 No Change (Complete)
Begin Right of Way Phase 05/01/09 05/01/09 No Change 
End Right of Way Phase 08/31/09 11/30/09 3 Months (Complete)
Begin Construction Phase  03/31/11 03/31/11 No Change 
End Construction Phase  12/31/12 01/31/13 1 Month 
Begin Closeout Phase 01/01/13 01/31/13 1 Month 
End Closeout Phase 06/30/13 10/31/13 4 Months 

Phase II – West Pedestrian/Bicycle Tunnel Ramps 
 

  Project Milestone  Current 
Approved 

Proposed Change  
 

Begin Environmental Phase  N/A 01/23/08 N/A 
End Environmental Phase  N/A 08/31/09 N/A (Complete) 
Begin Design Phase  N/A 05/01/09 N/A 
End Design Phase N/A 01/31/12 N/A (Complete) 
Begin Right of Way Phase N/A 05/01/09 N/A 
End Right of Way Phase N/A 08/31/11 N/A (Complete) 
Begin Construction Phase  N/A 05/01/12 N/A 
End Construction Phase  N/A 01/31/13 N/A 
Begin Closeout Phase N/A 01/31/13 N/A 
End Closeout Phase N/A 10/31/13 N/A 
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Funding Plan  
Changes proposed to the funding plan reflect additional funds secured for Phase I prior to being 
awarded in March 2010, along with additional local funds to upgrade the electrical systems as 
requested by the rail operators. The additional federal funds secured for Phase II are also reflected.   
 
Phase I – Sacramento Intermodal Track Relocation – Initial Project 
 

Sacramento Intermodal Track Relocation – Phase I (Initial Project) 
(DOLLARS IN THOUSANDS)   

FUND  
SOURCE TOTAL Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 
State Funds (TCIF) 
Existing 25,266 25,266        25,266
Change 0 0        0
Proposed 25,266 25,266        25,266
Local Funds (Sacramento County Measure A, Development Funds, Reinvestment Bonds, Water Fund, AMTRAK) 
Existing 11,767 11,767 0    1,500 515  9,752
Change 236 (371) 607    1,755 956  (2,475)
Proposed 12,003 11,396 607    3,255 1,471  7,277
Federal Funds (CMAQ) 
Existing 5,084 5,084     500 4,584  0
Change 400 400     (500) (4,584)  5,484
Proposed 5,484 5,484     0 0  5,484
Federal Funds (FRA 9002 Rail Relocation Program) 
Existing 20,000 20,000      400  19,600
Change (17,908) (17,908)      (400)  (17,508)
Proposed 2,092 2,092        2,092
Federal Funds (ARRA) 
Existing 0 0 0       0
Change 21,047 20,610 437       21,047
Proposed 21,047 20,610 437       21,047
High Speed Intercity Passenger Rail 
Existing 0 0        0
Change 6,000 6,000        6,000
Proposed 6,000 6,000        6,000
Prop 1B Local Streets and Roads 
Existing 0 0 0     0  0
Change 2,800 2,193 607     2,677  123
Change 2,800 2,193 607     2,677  123
Federal Funds (Section 1301) 
Existing 0 0      0  
Change 2,717 2,717      2,717  
Proposed 2,717 2,717      2,717  
Local Funds (Sac AQMD and Capital Corridor) 
Existing 0  0       0
Change 400  400       400
Proposed 400  400       400
TOTAL 
Existing 62,117 62,117 0    2,000 5,499  54,618
Change 1,244 14,855 2,051    1,255 1,366  13,071
Proposed 77,809 75,758 2,051    3,255 6,865  67,689
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Sacramento Intermodal Track Relocation – Phase II (West Pedestrian/Bicycle Tunnel Ramps) 
(DOLLARS IN THOUSANDS) 

FUND  
SOURCE TOTAL Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 
Federal Funds (High Priority-DEMO) 
Existing 0  0       0
Change 2,783  2,783       2,783
Proposed 2,783  2,783       2,783
Local Funds (Prop 1B Local Streets and Roads) 
Existing 0 0        0
Change 700 700        700
Proposed 700 700        700
TOTAL 
Existing 0 0 0       0
Change 3,483 700 2,783       3,483
Proposed 3,483 700 2,783       3,483

 
 
RESOLUTION TCIF-P-1112-20 1112-21 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund baseline agreement for Project 9, Sacramento Intermodal Track 
Relocation (PPNO TC09), in accordance with the changes described and illustrated above. 
 
 
Attachment 
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