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Subject: STATUS UPDATE ON CORRIDOR MOBILITY IMPROVEMENT (CMIA) PROJECTS  
 

SUMMARY: 
 
The California Department of Transportation (Department) is providing an update on the Corridor 
Mobility Improvement Account (CMIA) projects remaining to be delivered and not yet allocated by 
the California Transportation Commission (Commission).  The Department has performed an 
assessment on each project, and identified critical issues and then assigned a risk level.   
 
As of February 2012, there are 27 CMIA projects totaling approximately $890 million of bond funds 
that have yet to be allocated by the Commission.  Of the 27 projects yet to be allocated, 19 of those 
are considered to have a medium low to high risk for delivery.  Project sponsors for two of these 
projects have determined that they cannot meet the required timelines and requested that their 
projects be deleted from the program.   A risk assessment summary for each project is attached. 
 
BACKGROUND: 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 passed by 
the voters in November 2006 included $4.5 billion for the Corridor Mobility Improvement Account.  
The Commission adopted guidance stating the CMIA projects shall be awarded not later than 
December 31, 2012.  The attached is a status update for the remaining $890 million worth of projects 
yet to be allocated. 
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# Risk Co Rte Project 
CTC 

Meeting 
1 Low SAC White Rock Rd Widening 12-Feb 
2 Medium Low ALA 80 I-80 ICM Adaptive Ramp Metering 12-Mar 
3 Medium Low  ALA 80 I-80 ICM Specialty Materials Procurement 12-Mar 
4 Medium High  ALA 580 I-580 Westbound HOV Lane (Segment 1) 12-Apr 
5 Low ALA 80 I-80 ICM Active Traffic Management 12-Apr 
6 Low ALA 880 SB HOV Lane Extension (South Segment) 12-Apr 
7 Medium High ALA 580 I-580 Westbound HOV Lane (Segment 2) 12-Apr 
8 Medium High ALA 580 Eastbound I-580 HOV Lane-Segment #3 12-May 
9 Medium High ALA 880 SB HOV Lane Extension (North Segment) 12-May 
10 Medium Low MRN 101 Route 101 MSN - Southerly Interchange 12-Apr 
11 High SCL 880 I-880/Stevens Creek IC Improvements 12-Apr 
12 High SCL 101 US 101/Capitol Expressway-Yerba Buena IC 12-May 
13 High SOL 80 I-80/680/12 Connectors   N/A 
14 Medium Low SON 101 North B - Sonoma Hwy 101 Airport IC 12-Apr 
15 Medium Low SON 101 Rte 101 MSN-Petaluma Blvd S IC/Petaluma River Bridge 12-Apr 
16 Low ALA 92 ALA-92 Freeway Performance Initiative 12-Apr 
17 Low SCL 85 SCL-85 Freeway Performance Initiative 12-Apr 
18 Low ALA 580 ALA-580 Freeway Performance Initiative 12-May 
19 Low SCL 680 SCL-680 Freeway Performance Initiative 12-May 
20 Medium Low SOL 80 SOL-80 Freeway Performance Initiative 12-May 
21 Low SLO 46 Route 46 Corridor Imp (Whitley 2A) 12-Mar 
22 Medium Low LA 5 I-5 South Carpool Lane - (Segment 3) 12-Apr 
23 Medium High LA 5 I-5 HOV/Empire Ave & Burbank Blvd 12-May 
24 Medium High LA 5 I-5 South Carpool Lane - (Segment 4) 12-Apr 
25 High LA 10 Rte 10 HOV   N/A 
26 Medium High SBD 215 I-215 HOV Bi County Gap Closure Project 12-Apr 
27 Medium High ORA 74 Reconstruct I-5 / Rte 74 Interchange 12-Jun 

 
Definition of risk 
Low  - Projects within this category contain no known issues that will affect delivery. 
 
Medium Low - Projects within this category have minor challenges that are being actively managed to stay on 
approved schedules.   
 
Medium High - Projects within this category have numerous challenges. Projects are being aggressively managed to 
stay on the approved schedule.   
 
High ⌧ - Without change, these projects cannot be delivered and funded consistent with the program requirements.
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CMIA Program Assessment 
 
The Department has performed a project by project review to assess projects and identify critical items that 
remain to deliver each project and the level of risk associated with the remaining risk.  The items have been 
listed here for commission information and identified as either as right of way, environmental permitting, or 
design related risk.  Risk is a judgment call at a point in time based on known issues.  Issues have the ability 
to be resolved quickly or to turn into lengthy negotiations.  Project risks change over time. 
 
There is some concern about the time line for the 2012 Army Corp Nationwide Permit (NWP) 
reauthorization. The 2007 NWP will expire on March 18, 2012. Currently no CMIA projects that are 
advertised are impacted by this issue.  The Department has spoken with the Corp and have been told that the 
2012 Nationwide Permit will be effective on March 19, 2012.  If they issue the permit on schedule, there 
will not be any delays to projects due to the reissuance of the NWP.  
 
The Department is confident that they have strategies of manage this issue and not jeopardized meeting the 
December 31, 2012 deadline. 
 
District 3:  
 
SACRAMENTO COUNTY 
White Rock Road            
Allocation Feb.                     Delivery Agency Sac Cty Con Bond  $19,100 Total Con  $19,100  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 12/1/10          
RWC#1 

Completed  Apv End Design Date 12/1/10 2/1/12 
 

 ACOE received 
 

      RWQCB received 
 

Overall Risk:   Low   Critical Items:  Allocation is being requested this month. 
 
 

District 4 
 
Ala-I-80 ICM Adaptive Ramp Metering  
Allocation March                 Delivery Agency Ala CTC Con Bond  $9,426 Total Con  $9,426  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 8/1/11            
RWC#2 

Completed  Apv End Design Date 11/1/11 2/23/12  None  

Overall Risk:   Medium Low  Critical Items:  Completing contract plans and MOU with local agencies concerning operations 
target 3/15/12.  
 
I-80 ICM Specialty Materials Procurement  
Allocation March                  Delivery Agency Ala CTC Con Bond  $5,363 Total Con  $5,363  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date                 RWC - NA NA  Apv End Design Date 6/1/12 3/1/12  None  
Overall Risk:   Medium Low  Critical Items:  Completing contract plans and MOU with local agencies concerning operations 
target 3/15/12.  
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Ala 580 WB Segment 1  
    Allocation April                 Delivery Agency Ala CTC Con Bond  $42,821 Total Con  $73,806  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 3/1/11              
RWC#3W 

2/21/12  Apv End Design Date 3/1/11 3/23/12  None  

4 parcels, all offers made in October. 3 
private, 1 public parcels remaining, 1 
RON hearing Feb. 

  Longitudinal utility exception. Approved 
1/13/12 

   

Overall Risk:  :   Medium High  Critical Items:  Completion of plans and securing right of way.    
 
I-80 ICM Active Traffic Management  
Allocation April                    Delivery Agency Ala CTC Con Bond  $25,294 Total Con  $25,294  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 8/2/11            
RWC#2 

Completed  Apv End Design Date 11/1/11 3/30/12  None  

Overall Risk:   Low  Critical Items:  Completing contract plans and MOU with local agencies concerning operations target 
3/15/12.  
 
 
 
Ala I-880 SB HOV Lanes South (Davis to Marina) 
 Allocation April                    Delivery Agency Ala CTC Con Bond $51,700 Total Con $52,500  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 9/1/11            
RWC#2 

3/19/12  Apv End Design Date 9/1/11 3/30/12  None  

1 parcel, finalizing contract.        
2 utility agreements.        
Overall Risk:   Low  Critical Items:  Right of way nearly complete.  Risk appears to be low.   
 
 
Ala 580 WB Segment 2           
Allocation April                   Delivery Agency Ala CTC Con Bond $45,614 Total Con $61,100  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 3/1/11          
RWC#3W 

2/21/12  Apv End Design Date 3/1/11 2/21/12  None  

7 parcels 4 TCE’s  All offers made in 
October 

       

Overall Risk:   Medium Low  Critical Items:  Completion of plans and securing necessary right of way.    
 
Ala 580 EB Segment 3         
Allocation May                      Delivery Agency Ala CTC Con Bond $19,028 Total Con $19,028  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 6/1/9             
RW#3W 

4/30/12  Apv End Design Date 3/1/10 4/30/12  ACOE 4/15/12 
 

13 parcels, 7 offers to be made in Dec, 
remaining 6 by 1/6/12 

     RWQCB 4/15/12 
 

7 TCE’s      F&G 4/15/12 
 

Overall Risk:   Medium High  Critical Items:  Risk related to obtaining permits.  Review times will be shortened. 
 
 
 
 
Ala I-880 SB HOV (North) Hegenberger to Davis  
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Allocation May                      Delivery Agency Ala CTC Con Bond $32,000 Total Con $32,000  
RW Risks Target  Design Risks Target  Permit Risks Target 

Apv End RW Date 9/1/11         
RWC#3W 

4/30/12  Apv End Design Date 9/1/11 4/30/12  None  

51 TCE’s, 37 offers made, 14 remaining 
by 1/13/12 

  UPRR C&M Agreement     

No RON’s anticipated.   Longitudinal encroachment exception     
Overall Risk:   Medium High  Critical Items:  Project risk is due to need to complete contract plans on a compressed schedule. 
And additional right of way and design issues as noted above. 
 
 
TRANSPORTATION AGENCY OF MARIN 
 
Sonoma Narrows Southerly Interchange  
Allocation April                     Delivery Agency TAM  Con Bond  $18,550 Total Con  $29,664  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 3/1/12          
RWC#3W 

4/25/12  Apv End Design Date 3/1/12 4/25/12  RWQCB 2/28/12 

5 parcels, 7 utility agreements   Freeway Agreement with Novato 3/12  ACOE 2/28/12 
Anticipate 1 uncontested RON March  Water District Coop Agmt 3/12  F&G 2/28/12 
Anticipate 1 contested RON April 

 
 Conservation easement     

Overall Risk:   Medium Low  Critical Items:  District and TAM are working to address additional funds for R/W capital due to 
higher cost estimates for acquisition, mitigation and utility relocation. Last RON April, concurrent with allocation.  
 
 
SANTA CLARA VALLEY TRANSPORTATION AUTHORITY 
 
I-880 Stevens Creek Blvd IC  
Allocation April                     Delivery Agency VTA Con Bond  $26,331 Total Con  $34,035  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 4/15/12        
RWC#3W 

4/1/12  Apv End Design Date 4/1/12 4/16/12  San Jose  

3 parcels, 8 TCE’s, 3 utility agreements   Design scope   SCl County  
      SCVWD  
Overall Risk:  ⌧  High  Critical Items:  Design plans include Phase 2 scope which was not in the original baseline that is yet to be 
funded.  If project sponsor does not secure additional funding, the project plans would need to be revised and schedule would slip. 
 
US 101 / Capitol Expressway / Yerba Buena  
Allocation May                      Delivery Agency VTA Con Bond  $24,000 Total Con  $31,000  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 3/30/12          
RWC#3W 

3/9/12  Apv End Design Date 3/21/12 3/21/12    

1 TCE 1/31/12  Design exception     
   Design scope     
Overall Risk:  ⌧ High   Critical Items:  The design plans and approved scope (adopted CMIA project as proposed) has a $7.1 
million funding shortfall.  Proposed is being developed to obtain additional funding. If additional funding is not secured by the 
project sponsor ,the  project will not be able to go forward to construction which means it is high risk. 
 
 
SOLANO COUNTY TRANSPORTATION AUTHORITY 
 
Sol – I-80/680/12 Connectors     
Allocation July                      Delivery Agency STA Con Bond $19,770 Total Con $56,400  
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Target RW Risks Target  Design Risks Target  Permit Risks 
Apv End RW Date 6/13/12 6/13/12  Apv End Design Date 6/13/12 6/13/12  ACOE 5/  /12 
6 public/utility parcels   Longitudinal Utility Exception   RWQCB 5/ /12 
4 public, 2 commercial easements   Advisory design exception.     
5 utility relocations   Completion of PA&ED     
Overall Risk:  ⌧ High  Critical Items:  Project will be deleted from the program. 
 
 
SONOMA COUNTY TRANSPORTATION AUTHORITY 
 
North B – Sonoma Hwy 101 Airport IC  
Allocation April                    Delivery Agency SCTA Con Bond $17,742 Total Con $30,000  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 9/30/11       
RWC#3W 

3/30/12 
 

 Apv End Design Date 9/30/11 3/30/12  F&G 2/29/12 
 

13 parcels, 4 utility agmts   Freeway Agmt Sonoma County 2/29/12  RWQCB 2/24/12 
 

Son Cty 1 uncontested, 1 contested 
RON’s  

2/7/12 
Approved 

    ITP 2/29/12 

Overall Risk:   Medium Low  Critical Items:  Securing right of way and completing plans.  A concern is the 1602  permit 
restrictions on work windows which may impact construction costs.  
 
 
MSN, Petaluma Blvd S IC/Petaluma River Bridge  
Allocation April                     Delivery Agency SCTA Con Bond $63,540 Total Con $77,000  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 3/1/12          
RWC#3W 

4/13/12  Apv End Design Date 3/1/12 4/13/12  F&G 2/28 12 

17 residential, 5 commercial properties   Longitudinal utility exception 2/12  RWQCB 2/28 12 
SonCty 3 uncontested, 7 contested 
RON’s 

  8 utility agreements 3/12  Coast Guard 2/ 8/12 

Conservation easement.        
Overall Risk:   Medium  Low Critical Items:  Combined project. Securing right of way on critical path.  Risk considered 
moderate base on number of parcels. RON’s being heard by locals, last RON will be heard on 4/13/12. 
 
 
CALTRANS DISTRICT 4 - Oakland 
 
ALA-92 Freeway Performance Initiative 
Allocation April                    Delivery Agency Caltrans Con Bond  $3,852 Total Con  $5,852  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date                   RWC#1 Completed 

 
 Apv End Design Date  4/2/12  None  

Relocate 1 utility pole.        
Overall Risk:   Low  Critical Items:  Completion of plans is on critical path.  FPI projects need a SHOPP and FTIP amendment 
to redistribute funds. 
 
SCl-85 Freeway Performance Initiative 
Allocation April                     Delivery Agency Caltrans Con Bond  $1,532 Total Con  $9,532  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 5/1/12          RWC#1 3/1/12  Apv End Design Date 5/1/12 4/3/12    
Overall Risk:   Low  Critical Items:  Completion of plans is on critical path.  FPI projects need a SHOPP and FTIP amendment 
to redistribute funds.   
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Ala 580 Freeway Performance Initiative 
Allocation May                      Delivery Agency Caltrans Con Bond $2,375 Total Con $8,991  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 4/1/12          RWC#1 4/1/12  Apv End Design Date 5/1/12 5/1/12  None  
3 guy wires to be relocated.   Reduced scope     
Overall Risk:   Low  Critical Items:  Completion of plans is on critical path.  FPI projects need a SHOPP and FTIP amendment 
to redistribute funds.   
 
SCl 680 Freeway Performance Initiative 
Allocation May                      Delivery Agency Caltrans Con Bond $6,245 Total Con $16,245  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 5/1/12          RWC#1 4/1/12  Apv End Design Date 5/1/12 5/1/12  None  
1 utility to be protected.        
Overall Risk:   Low  Critical Items:  Completion of plans is on critical path.  FPI projects need a SHOPP and FTIP amendment 
to redistribute funds.   
 
 
Sol 80 Freeway Performance Initiative 
Allocation May                      Delivery Agency Caltrans Con Bond $21,000 Total Con $21,384  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 5/1/12           
RWC#1 

4/1/12  Apv End Design Date 5/1/12 5/1/12  None  

   Longitudinal Utility Exception     
Overall Risk:   Medium Low  Critical Items:  Completion of plans is on critical path.  FPI projects need a SHOPP and FTIP 
amendment to redistribute funds. utility conflicts maps pending 
 
 
CALTRANS DISTRICT 5  
San Luis Obispo 
 
Rte 46 Whitley Corridor Segment 2A 
Allocation March                Delivery Agency Caltrans Con Bond $ $40,000 Total Con $ $40,000  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 11/16/11          
RWC#2 

1/13/12  Apv End Design Date 4/4/12 3/1/12  F&G 1/15/12 

      401 Permit 1/15/12 
        
Overall Risk:   Low  Critical Items:  This project is being delivered early. Allocation request February. 
 
 
CALTRANS DISTRICT 7 – Los Angeles 
 
I-5 South Carpool Lane Segment 3       
Allocation April                 Delivery Agency Caltrans Con Bond $ $131,736 Total Con $ $131,736  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 3/1/12          
RWC#3W 

3/1/12  Apv End Design Date 3/1/12 3/1/12  LACFD 3/20/12 

6residential, 5 commercial properties   Design exceptions Approved 
 

   

Anticipate   1contested RON’s March       
Utility agreements        
Overall Risk:   Medium Low  Critical Items:  Securing necessary right of way is on critical path. District continues to work 
diligently to delivery. 



CHAIR AND COMMISSIONERS                                                                                   Reference No.:  3.5 
CALIFORNIA TRANSPORTATION COMMISSION February 22-23, 2012 

Page 8 of 9 
 

 
“Caltrans improves mobility across California” 

 
I-5 HOV / Empire Ave. and Burbank Blvd.  
Allocation May                   Delivery Agency Caltrans Con Bond $ $93,000 Total Con $ $299,820  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 10/1/11        
RWC#3W 

5/18/12  Apv End Design Date 10/1/11 5/18/12  LAFCD 3/29/12 

1residential, 6 commercial properties   Burbank concurrence for RR closure 2/29/12    
4 Rail, 5 Government Parcels.  
Anticipate 1 contested RON’s 

  RW Impact to LACMTA parcels pending    

4 utility agreement, utility relocation a 
risk 

  SCRRA C&M Agreement 3/29/12    

Overall Risk:    Medium High Critical Items:  Risk is considered medium high because of the coordination.   
 
 
I-5 South Carpool Lane Segment 4 
Allocation April                Delivery Agency Caltrans Con Bond $ $151,019 Total Con $ $151,019  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 3/1/12          
RWC#3W 

3/9/12  Apv End Design Date 3/1/12 4/18/12  LAFCD received 

34 residential, 11 commercial 
properties, 10 other governmental 
parcels 

  Design exceptions  Approved 
2/ 14/11 

   

Anticipate 3 contested RON’s        
Utility agreements        
Overall Risk:   Medium High Critical Items:  Risk is due to number of parcels to secure.  Cost estimates are being finalized, and 
there is an indication of some cost increases proposed to be offset by award cost savings from segment 1. 
 
Rte 10 HOV Lanes (Puente to Citrus Street) 
                                           Delivery Agency Caltrans Con Bond $ $26,100 Total Con $ $153,000  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 4/1/12          
RWC#3W 

4/6/12 
 

 Apv End Design Date 4/1/12 4/17/12  None  

9 commercial parcels,    Design exceptions     
Anticipate 8 contested RON;s        
Overall Risk:  ⌧ High  Critical Items:  This project will be deleted from the program and a request is pending to move funds to 
Empire/Burbank project.  
 
 
CALTRANS DISTRICT 8 – San Bernardino 
 
SBd-I-215 HOV Bi County Gap Closure 
Allocation April Con Bond $ $4,237 Total Con $ $134,850  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date 3/1/12             
RWC#2 

3/21/12  Apv End Design Date 3/1/12 3/21/12  F&G 12/15/11 

27 commercial properties, 15 TCE’s   BNSF approval of bridge plans. 2/16/12  ACOE 2/15/12 
No RON’s anticipated   BNSF, UPRR C&M Agreements 2/24/12  PUC 2/13/12 
15 utility agreements   Design Exception 2/15/12    
Overall Risk:    Medium  High Critical Items:  The project has a construction increase; additional funds are being added by 
SanBAG.  
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CALTRANS DISTRICT 12  - Irvine 
 
I5 / SR 74 Interchange   
Allocation June                    Delivery Agency Caltrans Con Bond $ $15,926 Total Con $ $38,814  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date                     
RWC#3W 

5/15/12  Apv End Design Date 6/1/12 6/1/12  ACOE 4/1/12 

10 commercial properties, including 
TCE 

  Design Exception Completed  RWQCB 4/1/12 

Anticipate 4 RONs, 3 contested RON   Freeway Agreement, NPDES Agmt 4/1/12    
11 utility relocation agreements   Hazardous waste cleanup 2 gas stns     
Overall Risk:    Medium High   Critical Items:  Risk is because of a number of issues to be cleared with little float in the 
schedule. RW acquisition of commercial properties is on the critical path.   

 
 
 
Dollars are in $1,000’s. 
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