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SUMMARY: 

 

The California Department of Transportation (Department) is providing an update on the State Route 

99 (SR 99) projects remaining to be delivered and not yet allocated by the California Transportation 

Commission (Commission).  The Department has performed an assessment on each project, and 

identified critical issues and then assigned a risk level.   

 

As of May 2012, there are six SR 99 projects totaling approximately $210 million of bond funds yet 

to be allocated by the Commission.  Of the remaining six projects yet to be allocated, three are 

considered to have a medium risk for delivery and three are considered low risk.  A risk assessment 

summary for each project is also included.  

 

 

BACKGROUND: 

 

The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 passed by 

the voters in November 2006 included $1.0 billion for the State Route 99 Corridor.  The 

Commission adopted guidance stating the SR 99 projects shall be awarded not later than  

December 31, 2012.  The attached is a status update for the remaining $210 million yet to be 

allocated. 
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# 
 

Risk 
Co Rte Project Title 

CTC Meeting  
Allocation 

1 Medium 
Low 

SUT 99 State Route 99/113 Interchange Jun-12 

2 Medium 
High 

MAD 99 Ave 12 Interchange Jun-12 

3 Low TUL 99 Goshen to Kingsburg Landscape Jul-12 

4 Medium 
Low 

TUL 99 Tulare to Goshen 6-Lane June-12 

5 Low SJ 99 Manteca Phase 3 Jun-12 

6 Low SJ 99 SR 99 (South Stockton) Widening Jun-12 

 

 
Definition of Risk 

Low  - Projects within this category contain no known issues that will affect delivery. 

 

Medium Low  - Projects within this category have identified delivery challenges that could still affect on-

time delivery.  Projects within this group are being actively managed to stay on approved schedules. 
 
Medium High - Projects within this category have numerous challenges. Projects are being aggressively managed to 

stay on the approved schedule. 

   

High  - Without change, these projects cannot be delivered and funded consistent with the program requirements. 
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SR99 Program Assessment 
 

The Department has performed a project by project review to assess projects and identify critical items that 

remain to deliver each project and the level of risk associated with the remaining projects.  The items have 

been listed here for Commission information and identified as either as right of way, environmental 

permitting, or design related risk.  “Risk” is a judgment call at a point in time based on known issues.  These 

issues have the ability to be resolved quickly or to turn into lengthy negotiations, and project risks change 

over time. 

 

 

 

CALTRANS DISTRICT 3 

 

SUTTER COUNTY 

SR 99/113 Interchange 

Allocation June                       Delivery Agency Caltrans Con Bond  $15,205 Total Con  $15,205  
RW Risks Target  Design Risks Target  Permit Risks Target 

Apv End RW Date  6/1/12         RWC#2 6/11/12  Apv End Design Date  6/1/12 6/22/12  Completed  

        

Overall Risk:    Medium Low   Critical Items:  Risk is related to the late delivery schedule. 

 

 

 

CALTRANS DISTRICT 6  

 

MADERA COUNTY 

Ave 12 Interchange 

Allocation June                      Delivery Agency Caltrans Con Bond  $43,600 Total Con  $50,000  
RW Risks Target  Design Risks Target  Permit Risks Target 

Apv End RW Date  7/1/12      RWC#3W 6/1/12  Apv End Design Date  5/1/12 5/1/12  F&G  6/1/12 

7 residential, 10 commercial parcels 6/1/12  C&M agreement 6/1/12  RWQCB 4/1/12 

(A) 

Unknown if need for RR possible 2 

RONs  

6/1/12  Freeway Agreement resolution of 

change 

3/20/12 

(A) 

   

8 utility agreements. 6/1/12       

Medium High  Medium Low Critical Items:  Risk is associated with securing necessary right of way and permits.  Railroad 

agreements are in Omaha for approval and processing.  There is a high risk if the remaining parcels required for the RR 

agreements result in needing a RON. 
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TULARE COUNTY 

Goshen to Kingsburg Landscape 

Allocation July                      Delivery Agency Caltrans Con Bond  $5,000 Total Con  $5,000   
RW Risks Target  Design Risks Target  Permit Risks Target 

Apv End RW Date  8/1/13          RWC#2 4/10/12 

(A) 

 Apv End Design Date  9/16/13 6/7/12  None  

Overall Risk:   Low  Critical Items:  No known issues. 

 

Tulare to Goshen 6 Lane 

Allocation June                      Delivery Agency Caltrans Con Bond  $40,000 Total Con  $40,000  
RW Risks Target  Design Risks Target  Permit Risks Target 

Apv End RW Date  4/20/12   RWC#3W 525/12  Apv End Design Date  5/3/12 6/3/12  F&G, RWQCB 4/24/12 

(A) 

1 utility agreement 5/25/12  Design Exception 2/16/12 

(A) 

 BO amendment 4/6/12 

(A) 

RR C&M Agmt 5/25/12  Longitudinal utility exception approval. 5/20/12    

Overall Risk:     Medium Low Critical Items:  Risk is associated with obtaining permits.  

 

 

CALTRANS DISTRICT 10  

 

SAN JOAQUIN COUNTY 

Manteca Phase 3 

Allocation June                       Delivery Agency SJCOG Con Bond  $6,010 Total Con  $85,471  
RW Risks Target  Design Risks Target  Permit Risks Target 

Apv End RW Date  3/1/12     RWC# 3W 4/30/12 

(A) 

 Apv End Design Date  7/2/12 6/2/12  Rec’d with prior 

segments 

 

        

Overall Risk:  Low Critical Items:  Risk is in the efforts to accelerate delivery.  

 

 

South Stockton Widening 

Allocation June                     Delivery Agency Caltrans Con Bond  $101,100 Total Con $154,000  
RW Risks Target  Design Risks Target  Permit Risks Target 

Apv End RW Date  3/1/12      RWC#3W 4/12/12 

(A) 

 Apv End Design Date  2/1/12 5/30/12  ACOE 11/2/11 

(A) 

All RONs  Completed 

2/25/12 

    F&G 12/28/11 

(A) 

      RWQCB 2/15/12 

(A) 

      CVFP 5/25/12 

Overall Risk: Low   Critical Items:  Risk is associated with obtaining a permit from flood protection board, hearing scheduled for 

May. Received railroad clearance letter for cert 3W.  

 
 

Dollars are in $1,000’s. 

 




