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Subject: TRAFFIC LIGHT SYNCHRONIZATION PROGRAM BASELINE AMENDMENT 

 RESOLUTION TLSP-PA-1112-06 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve the baseline agreement amendment for the 
following Traffic Light Synchronization Program (TLSP) project:  
 

• City of Inglewood – La Brea Avenue 
 

ISSUE: 
 
Amendment to the baseline agreement is needed for one TLSP project to reflect delays in 
construction, and change in scope.  There is no change in the total TLSP funds programmed.  
 
BACKGROUND: 
 
The Commission has approved 22 TLSP projects totaling $147,000,000 for the City of Los Angeles 
(City) and 62 additional traffic light synchronization projects totaling $98,000,000 for agencies other 
than Los Angeles. 
 
The project baseline agreements have been received and reviewed by the Department.  The 
agreement for the project was signed by the Department on October 28, 2008.  The baseline 
amendment is needed for the project below and specific changes to the baseline are reflected in the 
attached spreadsheet. 
 
City of Inglewood – La Brea Avenue (Project 6758) 
The baseline agreement is being amended to show the new scope and the new project milestone 
dates.  One original signal location (on 62nd Street/La Brea Avenue) maintained by the City in 2008 
was relinquished to the County of Los Angeles in December of 2010.  Due to this, the City would 
like to propose a change in scope by replacing the original signal location with another signalized in 
the same corridor (La Brea Avenue/Hyde Park Boulevard).  The interconnect upgrades between 62nd 
Street and 64th Street will also be moved to the new section of La Brea Avenue from Manchester to 
Hillcrest. The baseline agreement is being amended to show the new project milestone dates. 
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TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 
PROJECT AMENDMENT LIST

(other than City of LA)

Reference No.: 2.1c.(6a)
May 23, 2012

Attachment 

County Applicant Name Corridor Name  Current Project Cost 
 Revised 

Project Cost 
 Current Match 

Amount 

 Revised 
Match 

Amount 

 Approved 
TLSP CONST 

Funding 

Current 
CONST Start 

Date

Revised 
CONST Start 

Date
Current CONST 

End Date
Revised CONST 

End Date

Los Angeles Inglewood La Brea Avenue  $                  606,000  $        180,000  $      426,000 February-11 August-12 November-11 December-12
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