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CTC ACTION UPDATE:  The California Transportation Commission took action on 
extension requests as follows:  The extension request for Project 8 (PPNO 07-4318) was 
approved for 12 months only.  The extension requests for all other projects were approved 
as requested. 
 
RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) extend the period of project allocation for the projects listed on the 
attached document for the time periods shown. 
 
ISSUE: 
 
The attached document identifies 10 projects totaling $8,937,000 that are programmed in the State 
Transportation Improvement Program (STIP) for delivery in Fiscal Year 2011-12.  The agencies will 
not be able to request an allocation of funds by the June 30, 2012 deadline.  The attachment shows 
the details of the projects and the explanation for the delays.  The project sponsors are requesting 
extensions, and the regional planning agencies concur. 
 
BACKGROUND: 
 
Current STIP Guidelines adopted by the Commission stipulate that funds that are programmed for all 
components of local grant projects or for Department construction costs are available for allocation 
only until the end of the fiscal year identified in the STIP.  The Commission may approve a waiver 
to the timely use of funds deadline one time only for up to 20 months in accordance with  
Section 14529.8 of the Government Code. 
 
Attachment 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 County of Lake 
Lake County 
PPNO:  1-3032R 
South Main Street Rehabilitation 
project, TE 

$0 
$500 
$364 
$0 
$864 
 
 

12 Months 
6/30/2013 
Support 

 The County of Lake (County) is requesting a 12-month extension to the period of project allocation for the plans, specifications & estimate 
(PS&E) and right of way (ROW) phases of the South Main Street Rehabilitation TE project.  The County has experienced delays in the 
development of the Environmental Document (ED) due to unforeseen issues regarding the State Historic Preservation Office (SHPO); and 
consequently, cannot proceed with the PS&E and ROW phases of the project.  This project is part of a combined corridor improvement 
project with Project 2 below (PPNO 01-3033R).  
 
The time delay in the environmental clearance phase is due to major scope changes related to the development, review and approval of the 
Historic Preservation Treatment Plan (HPTP), Environmental Sensitive Areas action plan and the Memorandum of Agreement (MOA) 
required for the completion of the ED.  Approximately 12 additional months have been added to the project schedule to accommodate the 
required changes in scope and additional time for review and approval by the SHPO.  The draft MOA and HPTP were submitted by 
California Department of Transportation (Department) to the SHPO in August 2011 with review scheduled for completion in October 2011. 
By October the team learned that the SHPO review was going to begin. SHPO comments were received by the Department in February 2012 
and shared with the team in March 2012.   
 
The County anticipates obtaining NEPA approval by January 2013 and CEQA approval by March 2013.  The County estimates that 
allocation requests for PS&E and ROW will be submitted by April 2013.  Therefore, the County is requesting a 12-month extension to  
June 2013 to complete the project allocation and to account for any unforeseen circumstances. 
 

2 County of Lake 
Lake County 
PPNO:  01-3033R 
Soda Bay Road Rehabilitation project, 
TE 

$0 
$310 
$242 
$0 
$552 
 

12 Months 
6/30/2013 
Support 

 The County of Lake (County) is requesting a 12-month extension to the period of project allocation for the plans, specifications & estimate 
(PS&E) and right of way (ROW) phases of the Soda Bay Road Rehabilitation TE project.  The County has experienced delays in the 
development of the Environmental Document (ED) due to unforeseen issues regarding State Historic Preservation Office (SHPO); and 
consequently, cannot proceed with the PS&E and ROW phases of the project.  The project is part of a combined corridor improvement project 
with Project 1 above (PPNO 01-3032R) and shares the same time delay issues. 
 
The time delay in the environmental clearance phase is due to major scope changes related to the development, review and approval of the 
Historic Preservation Treatment Plan (HPTP), Environmental Sensitive Areas action plan and the Memorandum of Agreement (MOA) 
required for the completion of the ED.  Approximately 12 additional months have been added to the project schedule to accommodate the 
required changes in scope and additional time for review and approval by the SHPO.  The draft MOA and HPTP were submitted by California 
Department of Transportation (Department) to the SHPO in August 2011 with review scheduled for completion in October 2011.   
By October the team learned that the SHPO review was going to begin. SHPO comments were received by the Department in February 2012 
and shared with the team in March 2012. 
 
The County anticipates obtaining NEPA approval by January 2013 and CEQA approval by March 2013.  The County estimates that 
allocation requests for PS&E and ROW will be submitted by April 2013.  Therefore, the County is requesting a 12-month extension to  
June 2013, to complete the project allocation and to account for any unforeseen circumstances. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

3 County of Modoc 
Modoc County 
PPNO:  02-2481 
County Road 54 Realignment project, 
TE 

$0 
$0 
$0 
$90 
$90 
 

20 Months 
02/28/2014 
Support 

 The County of Modoc (County) is requesting a 20-month extension to the period of project allocation for the construction phase of the County 
Road 54 Realignment TE project.  The County has experienced unforeseen delays with environmental processes and approvals for the NEPA 
clearance with FHWA and the Bureau of Land Management (BLM), and consequently cannot proceed with the construction phase of the 
project.   
 
The project is partially located on the BLM lands, triggering an additional and separate NEPA and right-of-way (ROW) process.  Coordination 
with the BLM, including archaeological studies and NEPA documentation is in progress.  The FHWA NEPA is anticipated to take an 
additional three months and is expected to be completed by September 2012.  The separate BLM’s NEPA process is anticipated to take  
six months longer than the FHWA NEPA, and is expected to be completed by February 2013.  The ROW process involves acquiring an 
easement(s) granting access to the County and its contractors.  
 
The County anticipates the NEPA processes to be completed by February 2013, and the ROW process with the BLM is anticipated to be 
completed by February 2014.  Therefore, the County is requesting a 20-month time extension to February 28, 2014, for the allocation of the 
funds programmed for construction. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

4 County of Sacramento 
Sacramento County 
PPNO:  03-3190 
Old Town Florin Streetscape 
Improvement project 

$0 
$0 
$0 
$2,346 
$2,346 
 

12 Months 
06/30/2013 
Support 

 The County of Sacramento (County) is requesting a 12-month extension to the period of project allocation for the construction phase of the 
Old Florin Town Streetscape Improvement project.  The County has experienced delays due to the scope of the environmental studies and 
right-of-way issues, due to unforeseen issues regarding the State Historic Preservation Office (SHPO), which has resulted in a significant 
number of parcels added to the project scope. 
 
The original milestone target date for environmental clearance was August 2010.  In 2010, the County’s Department of Environmental Review 
and Assessment prepared an Initial Study/Mitigated Negative Declaration (ISIMND) pursuant to CEQA Guidelines.  The ISIMND was 
completed and circulated on January 6, 2011, and the project was heard before the Board of Supervisors and approved (along with CEQA 
findings) on May 24, 2011.  In June 2011, a technical report was prepared and submitted to the SHPO that documented area resources, 
delineated a proposed Area of Potential Effects, and determined resource eligibility.  SHPO determined that one historical district and several 
individual properties were eligible for listing in the National Register.  To comply with the Secretary of the Interior's Standards for the 
Treatment of Historic Properties, the project was redesigned.  An Environmental Assessment was then prepared, pursuant to NEPA, using the 
new design.  Subsequently, a Categorical Exclusion for NEPA was prepared and approved by California Department of Transportation on 
December 19, 2011.   The new environmental document will require construction easements from twenty-eight parcels, which will take 
approximately 12 months to complete.  Therefore, the County is requesting a 12-month time extension to June 30, 2013, for the allocation of 
funds programmed for construction. 
 

5 City of San Jose 
Santa Clara County 
PPNO:  04-9035H 
Lower Guadalupe River Trail: Tasman 
Dr. Underpass project 

$0 
$0 
$0 
$660 
$660 

12 Months 
06/30/2013 
Support 

 The City of San Jose (City) is requesting a 12-month extension to the period of allocation for the construction of the Lower Guadalupe 
River Trail: Tasman Dr Underpass project (Under-Crossing).  The Project overlaps the Lower Guadalupe River Trail (River Trail) 
(SCL050081) project.   The Under-Crossing project is the subject of this time extension request and is a component of the River Trail.  
The City is proposing to sequence construction for these two projects to minimize impact to the public. 
 
The City has prepared the necessary NEPA environmental studies and completed construction documents to build the Under-Crossing.  
The City seeks to delay construction of the Under-Crossing because of its scheduled impact to the larger 6.4-mile River Trail project.  The 
River Trail is developed upon the existing levee structures and is not subject to a seasonal closure. The Under-Crossing requires 
construction work to occur within the channel and would be subject to seasonal closures.  Constructing the River Trail and Under-Crossing 
independently eliminates the risk of closing the entire 6.4 mile trail system for a prolonged and seasonally-required closure along one of 
the region's most important bicycle commuter routes.   
 
Extending the construction closure period to beyond 12 months creates a negative impact to recreational users and poses an economic 
impact by limiting a commuting route for persons working in Silicon Valley. Construction of the River Trail is expected to be completed 
by May 2013. The City seeks to stage the Under-Crossing for immediate implementation thereafter.  The City is requesting a 12-month 
time extension to June 30, 2013, for the allocation of funds programmed for construction. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 6 City of Marina 
Monterey County 
PPNO:  05-2297 
Imjin Parkway Class II Bike Lane 
project, TE 

$0 
$0 
$0 
$2,000 
$2,000 
 

12 Months 
6/30/2013 
Support 

 The City of Marina (City) is requesting a 12-month extension to the period of project allocation for the construction of the Imjin Parkway 
Class II Bike Lane project.  The City has experienced delays due to unforeseen environmental studies required for NEPA approval.   
 
The City originally anticipated receiving NEPA approval by April 2012.  The scope of the environmental studies revealed a soil 
disturbance after completion of the project’s design.  The City notified the California Department of Transportation (Department) of the 
ground disturbance and on November 21, 201, and then the City received the Preliminary Environmental Studies (PES).  The PES 
revealed that a biological study and a cultural resource study were necessary for the project’s area of potential impact.   
 
Due to requests for proposals for biological and cultural resource consultants, the consultant selection process, City Council approval, and 
processing of the consultant contract, the biological survey schedule was delayed from April to July 2011.  As a result, the  
April  2012 deadline for completing the NEPA documents was not feasible.  The plant survey is now scheduled for completion in  
July 2012.  The Department will submit the studies to the United States Fish and Wildlife Service (USFWS) for review and approval, 
which will take about 135 days.  The City estimates that upon receipt of the USFWS approval, the Department will be able to prepare a 
NEPA document by February 2013.  To allow for any unforeseen issues, the City is adding a four-month contingency, but the City is 
committed to allocate construction funds as early as possible.  Therefore, the City is requesting a 12-month time extension to June 30, 2013. 

7 City  of Los Angeles 
Los Angeles County 
PPNO:  07-4300A 
Figueroa Corridor Bike Station & 
Cycling project, TE 

$0 
$99 
$0 
$0 
$99 

6 Months 
12/31/2012 
Support 

 The City of Los Angeles (City) is requesting a six-month extension to the period of project allocation for the Plans, Specifications & Estimate 
(PS&E) of the Figueroa Corridor Bike Station and Cycling TE project.  The City has experienced unforeseen delay due to Statue changes 
beyond their control.  
 
Delay of the project’s delivery is attributable to the State Legislature's dissolution of Redevelopment Agencies as chaptered in  
Assembly Bill 1X 26 (ABX1 26).  The lead agency/project sponsor at the time of the grant award was the Community Redevelopment Agency 
of the City of Los Angeles (CRA/LA).  However, since the passage of ABX1 26 on June 29, 2011, the CRA/LA was not able to sign contracts 
for six months, including the Letter of Agreement with the local agency (Metro) for this project.  Without the ability to sign contracts, the 
CRA/LA could not move forward with the design of the project, as they could not sign the Letter of Agreement or procure the services of a 
bike station vendor or architectural consulting firm.    
 
Following the State Supreme Court ruling on December 29, 2011, that upheld the dissolution of redevelopment agencies, the CRA/LA began 
working to identify a new lead agency/project sponsor within the City.  The City of Los Angeles Department of Transportation has agreed to 
be the lead agency for the project. The City is diligently working on moving this project forward.  Therefore, the City is requesting a  
six-month time extension to procure the services of a bike station vendor or architectural and engineering firm and allocation of the PS&E 
phase of the project to December 31, 2012. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

8 City of Lancaster 
Los Angeles County 
PPNO:  07-4318 
Downtown Lancaster Gateway & 
Roundabout project, TE 

$0 
$0 
$0 
$896 
$896 

14 Months  12Months 
08/31/2013  06/30/13 
Support 

 The City of Lancaster (City) is requesting a 14-month extension to the period of project allocation for the construction of the Downtown 
Lancaster Gateway & Roundabout TE project.  The City has experienced delays due to unforeseen environmental studies required for 
CEQA approval.  
 
The delay is due primarily to additional unforeseen Hazardous Waste and Cultural Resource studies needs.  An Initial Site Assessment 
(ISA) or Site Investigation (SI), and/or an Aerially Deposited Lead (ADL) Study may be required. The City is currently in discussion with 
the California Department of Transportation (Department) District Hazardous Waste Coordinator to confirm the need.  The Department is 
also requesting an Archeological Survey Report (ASR) and a Historic Property Survey Report (HPSR).  An Environmental Impact Report 
(EIR) was prepared for the Downtown Specific Plan which included the intersection of Lancaster Boulevard and 10th Street West.  As part 
of the EIR, the option of installing a roundabout at Lancaster Boulevard and 10th Street West was addressed.  However, the need for these 
additional studies and reports were not anticipated.  
 
The Project’s footprint exceeds the limits of the existing intersection and roadway in two locations.  Due to both locations being fully 
developed/disturbed, the Initial Study (IS) and EIR finding less than significant impact to Cultural Resources, and because the EIR and a 
Historic-Period Building Survey did not identify either property as a "historical resource" as defined by the CEQA, it was anticipated that 
the project would qualify for a CE "with no required technical studies".  The Preliminary Environmental Studies (PES) submittal was 
expected to take two weeks to complete as noted in the Local Assistance Procedures Manual (LAPM).  Based on the LAPM requirement, 
a CE "with required technical studies" may take from one month to one year to complete.  The City is still discussing the need for 
additional Hazardous Waste requested reports and the worst case estimate for revised PES approval is March 1, 2013. 
 
Although the City may submit the Commission allocation request to the Department once the PES has been approved, the City will still 
need to complete right of way (ROW) Certification and get Request for Authorization (RFA) prior to obtaining a Program Supplemental 
Agreement and Authorization to Proceed with Construction (E-76).  The delay of PES approval has subsequently delayed the ROW 
Certification submittal and the RFA submittal. The City anticipates processing of the ROW Certification to take up to two months after 
PES approval on May 1, 2013.  The City anticipates processing of the RFA submittal and issuance of the E-76 to take up to one month 
after ROW Certification on June 1, 2013.  Therefore, the City is requesting a 14-month time extension to August 30, 2013, for the allocation 
of funds programmed for construction and to account for any unforeseen circumstances. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

9 County of Inyo 
Inyo County 
PPNO:  09-2556 
Independence Town Rehabilitation 
project, TE 

$0 
$0 
$0 
$885 
$885 

3 Months 
09/30/2012 
Support 

 The County of Inyo (County) is requesting a three-month extension to the period of project allocation for the construction of the 
Independence Town Rehabilitation TE project.  The County has experienced unforeseen delays due to unforeseen American with 
Disabilities Act (ADA) ramp design conforming issues. 
 
The County is requesting more time to deal with the complex engineering required for the ADA ramps.  After surveying for the project 
was completed, the survey data indicated that the sidewalks in Independence are not uniform, and each ramp will require a unique design 
to tie into the existing sidewalks with the required grade.  Approximately 20 ramps will need special engineering, and additional surveying 
data may also need to be collected in conformity with ADA requirements.  Therefore, the County is requesting a three-month time 
extension to September 30, 2012. 
 

10 City of Jackson 
Amador County 
PPNO:  10-0015A 
Kennedy Tailing Wheel Park Building 
project 

$0 
$0 
$0 
$455 
$455 

12 Months 
06/30/2013 
Support 

 The City of Jackson (City) is requesting a 12-month extension to the period of allocation for the construction of the Kennedy Tailing 
Wheel Park Building project.  The City is requesting a time extension due to unforeseen delays in the environmental clearance process.   
 
The City does not anticipate obtaining environmental clearance in time to obtain the Authorization to Proceed with Construction 
(E-76), advertise, and award the contract.  The California Department of Transportation (Department) is currently working with the City’s 
environmental team to prepare and approve the Finding of Effect which will then be sent to the State Historic Preservation Office (SHPO) 
for review and approval.  Under the current schedule, SHPO requires a minimum of four to six weeks to complete their work. The 
Department needs two weeks to obtain the E-76 approval, thus leaving one to two weeks to advertise the project.  The project delay is 
anticipated to be one or two months, but there is the possibility that the delay will extend beyond the summer of 2012 construction window 
and go to construction during the summer of 2013 instead.  
 
The City is continuing to work diligently and anticipates construction to proceed in June 2013.  Therefore the City is requesting a time 
extension of 12 months for allocation of the funds programmed for the construction component of the project.  There will be no cost 
increase if construction is delayed 12 months. Therefore, the City is requesting a 12-month time extension to June 30, 2013. 
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