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CTC ACTION UPDATE:  The California Transportation Commission approved the time 
extension request for the Westside Parkway – Phase 2 project (PPNO 06-8705E) for 12 months 
only, to June 30, 2013. 
 
RECOMMENDATION: 
  
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the request by the City of Bakersfield (City) to 
extend the period of project completion for the State Transportation Improvement Program (STIP) 
Westside Parkway project (Project) – Phase 2 (PPNO 06-8705E) for 14 months from June 30, 2012 
to August 31, 2013. 
 
ISSUE: 
  
On August 28, 2008, the Commission approved Resolution FP-08-08, allocating $62,000,000 to the 
Project.  The City is unable to complete project construction by the deadline of June 30, 2012.   
Therefore, the City is requesting a 14-month time extension to August 31, 2013. 
 

 
BACKGROUND: 
 
The City awarded the construction contract on June 9, 2009.  The climate for bidding was 
advantageous to advertising agencies at that time; therefore, with consultation with the Department 
and the Commission, the base bid was amended to include five additive alternate segments, tripling 
the project’s interchanges and freeway miles. 
 
Furthermore, determinations from the noise analysis for the adjacent Centennial Corridor project 
(Centennial) and the fact this project will be designated as State Route 58 (SR58), has required 
sound walls to be increased in height by an additional two feet to accommodate the anticipated 
noise.  The City, using local funds, modified the project designs, changed construction plans, 
prepared a new environmental re-evaluation and negotiated a change order with the contractor to 
construct the higher sound walls.  Since the project will now be connecting to the Centennial and 
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become SR58, the design was elevated to Department freeway standards; resulting in the 
Department reviewing the project construction plans.   
 
 
All of these factors have resulted in delays to the project’s construction.  The City anticipates 
requiring 10 months to close-out all change orders and contractor issues, plus four months to address 
any unforeseen and administrative issues of the project.  Therefore, the City is requesting 14-month 
time extension to August 31, 2013. 
 
Current STIP Guidelines stipulate that a local agency has up to 36 months from the time of contract 
award to accept the contract.  The local agency has 180 days after the contract acceptance to prepare 
and submit the final invoices and reports to the Department.  The Guidelines further stipulate that the 
Commission may approve a waiver to the project completion deadline one time only for up to  
20 months in accordance with Section 14529.8 of the Government Code. 
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