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Transportation Programming 
 

Subject: STATE ROUTE 99 CORRIDOR BOND PROGRAM PROJECT BASELINE AMENDMENT  
RESOLUTION R99-PA-1112-010 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the State Route (SR) 99 Corridor Bond Program 
baseline agreements for the SR 99 Widening in Manteca and San Joaquin Phase 1 (PPNO 7634A), 
Phase 2 (PPNO 7634B), and Phase 3 (PPNO 7634C) projects in San Joaquin County. 

 
ISSUE: 
 
The Department proposes to amend the SR 99 Corridor Bond Program baseline agreements for the 
SR 99 Widening in Manteca and San Joaquin Phase 1, Phase 2, and Phase 3 projects in San Joaquin 
County to revise the project funding plans and schedules. 
 
BACKGROUND: 
 
The SR 99 Widening in Manteca and San Joaquin project was split into five projects - an 
environmental only project (PPNO 7634), Phase 1, Phase 2, Phase 3, and a follow-up landscaping 
project (PPNO 7634D) -  in March 2011 under Resolution R99-PA-1011-013. 
 
The SR 99 Widening in Manteca and San Joaquin Phase 1 project will widen Route 99 from 4 to 6 
lanes from 0.9 mile south of Route 120 West to 0.4 mile south of Arch Road.  A construction 
contract was awarded on March 27, 2012. 
 
The SR 99 Widening in Manteca and San Joaquin Phase 2 project will reconstruct interchanges from 
1.4 mile north of Lathrop Road to 0.4 mile north of Arch Road.  The Commission approved a 
construction allocation on January 25, 2012, and the construction contract is expected to be awarded 
in July 2012. 
 
The SR 99 Widening in Manteca and San Joaquin Phase 3 project will reconstruct interchanges 
restripe Route 99 from 0.6 mile south of Cottage Avenue to 0.4 mile north of Arch Road.  It is 
programmed for construction in Fiscal Year (FY) 2012-13 with SR 99 Corridor Bond Program and 
Regional Improvement Program (RIP) funding.  Concurrent advance allocations of $6,010,000 of 
FY 2012-13 SR 99 Corridor Bond Program funds and $24,984,000 of FY 2012-13 RIP funds are 
proposed on this month’s Commission agenda. 
 



CHAIR AND COMMISSIONERS Reference No.:  2.1c.(2b) 
CALIFORNIA TRANSPORTATION COMMISSION June 27-28, 2012 

 Page 2 of 4 
 

  
 “Caltrans improves mobility across California” 

The SR 99 Widening in Manteca and San Joaquin Mitigation Planting project will install mitigation 
planting from 0.7 mile north of Louise Avenue to 0.5 mile north of French Camp Road.  It is funded 
for construction in FY 2014-15 with local funds. 
 
Funding Plan Changes 
 
When the SR 99 Widening in Manteca and San Joaquin project (PPNO 7634) was split into four 
construction contracts, design was already 95 percent complete.  The increased design cost of 
splitting the project into four contracts was not adequately addressed at that time.  An additional 
$2,040,000 of local Measure K funds is needed to complete the design of the four projects, and 
$1,000,000 of local Measure K funds is needed for design support during construction, to address 
change orders and claims. 

 
The proposed Design cost increases are summarized in the table below: 

 
 Phase 1  

(PPNO 7634A) 
Phase 2  

(PPNO 7634B) 
Phase 3  

(PPNO 7634C) 
 

Total 
Current Programming $4,530,000 $4,730,000 $5,610,000 $14,870,000
Proposed Increase $926,000 $967,000 $1,147,000 $3,040,000
Revised Programming $5,456,000 $5,697,000 $6,757,000 $17,910,000

 
It is also proposed to decrease local Measure K Construction funds for the SR 99 Widening in 
Manteca and San Joaquin Phase 3 project by $3,040,000, from $54,477,000 to $51,437,000, to offset 
the Design increase described above.  The construction estimate has decreased much more than 
$3,040,000 due to reduced unit prices, especially for roadway excavation, imported borrow, 
aggregate base, and asphalt concrete. 
 
Schedule Changes 
 
Phase 1 was delayed by the Central Valley Flood Protection Board permit process.  Phase 2 was 
delayed by negotiations with the Union Pacific Railroad.  Phase 3 and the mitigation planting project 
are on schedule. 
 
The proposed scheduled changes are summarized in the table below: 
 
 
Milestone 

Phase 1 
Existing 

Phase 1 
Proposed 

Phase 2 
Existing

Phase 2 
Proposed 

End Design 5/6/11 12/7/11 9/1/11 1/13/12
End Right of Way 4/1/11 6/1/11 9/1/11 12/23/11
Begin Construction 11/9/11 3/27/12 3/7/12 8/15/12
End Construction 7/1/14 No change 10/1/14 No change
Begin Closeout 7/1/14 No change 7/1/15 No change
End Closeout 7/1/15 No change 7/1/16 No change
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REVISE: 
 
SR 99 WIDENING IN MANTECA AND SAN JOAQUIN PHASE 1 PROJECT (PPNO 7634A) 
 

 
 
SR 99 WIDENING IN MANTECA AND SAN JOAQUIN PHASE 2 PROJECT (PPNO 7634B) 
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SR 99 WIDENING IN MANTECA AND SAN JOAQUIN PHASE 3 PROJECT (PPNO 7634C) 
 

 
 
RESOLUTION R99-PA-1112-010 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State Route 
99 Corridor Bond Program baseline agreements for the SR 99 Widening in Manteca and San Joaquin 
Phase 1 (PPNO 7634A), Phase 2 (PPNO 7634B), and Phase 3 (PPNO 7634C) projects with the 
information described above. 
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