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 RESOLUTION TCIF-P-1112-47, AMENDING RESOLUTION TCIF-P-0809-04B 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 47, Streeter Avenue Grade Separation (PPNO 1123).  The 
Southern California Consensus Group concurs with this amendment and the requested changes. 
 
ISSUE: 
 
The City of Riverside (City) proposes to amend the TCIF Project Baseline Agreement for Project 47, 
Streeter Avenue Grade Separation (Project), to update the delivery schedule, cost, and funding plan. 
 
BACKGROUND: 
 
The Project was adopted into the TCIF Program by the Commission on April 10, 2008.  A Project 
Baseline Agreement executed between the Department, the Commission, and the City was approved 
on October 29, 2008, under Resolution TCIF-P-0809-04B.   
 
The Project will construct a four-lane grade separation at the Union Pacific Railroad (UPRR) Los 
Angeles Subdivision (LA SUB) Mainline at Streeter Avenue in the city.  The Project will eliminate 
impacts from the existing at-grade crossing including emergency vehicle response delays, 
greenhouse gases generated by traffic delayed by trains and adverse neighborhood impacts including 
delays, noise pollution, and safety impacts.  The project will improve the reliability of the UPRR 
system by eliminating the potential for vehicle or pedestrian versus train accidents and to allow for 
expansion of the rail corridor without additional public safety or neighborhood impacts. 
 
The schedule updates are as follows:  the completion of environmental took one month longer than 
estimated; design was delayed eight months pending completion of right of way (ROW) and 
extended an additional month to include production of the final plans and specifications for bidding 
purposes.  Completion of ROW was delayed by seven months due to the environmental delay and 
unexpected complications with the acquisition of parcels with upside down mortgages.  The City 
anticipates possession of all ROW parcels by May 27, 2012 and certification for the project by  
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June 1, 2012.  Subsequently, construction has been delayed a total of 11 months.  The City is on 
schedule to advertise the project in early August 2012 with contract award in October 2012 and start 
construction in November 2012.  
 
The following table provides a list of the project’s milestones with current approved and proposed 
delivery schedule: 
 

Project Milestone Current 
Approved Proposed Change 

Begin Environmental Phase 02/01/2008 02/01/2008 No Change 
End Environmental Phase 01/01/2010 02/08/2010 1 Month 
Begin Design Phase 01/01/2010 02/08/2010 1 Month 
End Design Phase 10/01/2011 07/01/2012 9 Months 
Begin Right of Way Phase 01/01/2010 02/08/2010 1 Month 
End Right of Way Phase 10/01/2011 06/01/2012 8 Months 
Begin Construction Phase 01/01/2012 11/30/2012 11 Months 
End Construction Phase 07/01/2013 05/30/2014 11 Months 
Begin Closeout 07/01/2013 05/30/2014 11 Months 
End Closeout 10/01/2013 11/30/2014 14 Months 

 
 
The City also requests an update to the project funding plan.  The estimated ROW cost has decreased 
by $6.8 million, due to a drop in real estate prices.  Construction costs have increased $6 million, to 
account for higher than anticipated costs for railroad shoofly work, design complexities needed for 
two structures (one roadway and one railroad), and a storm water pump station.  The overall total 
project cost has decreased from $36.8 million to $36 million, as shown in the following table. 
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 ( DOLLARS IN THOUSANDS ) 

FUND SOURCE TOTAL Totals by Fiscal Year Totals by Project Phase 
Prior 10/11 11/12 12/13 PA&ED PS&E R/W CONST 

State Bond - Trade Corridor Improvement Funds (TCIF) 
Current Approved 15,500  15,500  15,500
Change 0  0  0
Proposed 15,500  15,500  15,500
Local Funds – City of Riverside 
Current Approved 6,800 2,300 4,000 500 500 500 5,800 0
Change 1,888 888 -4,000 5,000 0 0 -3,612 5,500
Proposed 8,688 3,188 0 5,500 500 500 2,188 5,500
Surface Transportation Program-Local (STPL) 
Current Approved 7,500 3,500 4,000  3,500 4,000
Change -2,188 1,812 -4,000  1,812 -4,000
Proposed 5,312 5,312 0  5,312 0
Local Funds – City of Riverside 
Current Approved 5,000 5,000  5,000
Change -5,000 -5,000  -5,000
Proposed 0 0  0
Local Funds – Riverside County Transportation Commission 
Current Approved 500  500  500
Change -500  -500  -500
Proposed 0  0  0
Local Funds – TDA Grant - Riverside County Transportation Commission 
Current Approved 1,500 1,500 1,000 500 
Change 0 0 0 0 
Proposed 1,500 1,500 1,000 500 
State PUC Funds 
Current Approved 0  0  0
Change 5,000  5,000  5,000
Proposed 5,000  5,000  5,000
TOTAL 
Current Approved 36,800 12,300 4,000 20,500 1,500 1,000 14,300 20,000
Change -800 -2,300 -4,000 5,500 0 0 -6,800 6,000
Proposed 36,000 10,000 0 26,000 1,500 1,000 7,500 26,000
 
 

RESOLUTION TCIF-P-1112-47 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 47, Streeter Avenue Grade Separation 
Project (PPNO 1123), in accordance with the changes described and illustrated above.  
 
 
Attachment 
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