
                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 
 

 
“Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 24, 2012 

 Reference No.: 3.2a. - REVISED 
 Information Item 

 

From:  NORMA ORTEGA  
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS  
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year 
(FY)  2011-12 and FY 2012-13. 

 
In FY 2011-12, the California Transportation Commission (Commission) voted 356 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of October 2, 2012, 280 281 
projects totaling $2.86 billion have been awarded.  Funding for one project has lapsed.  
 
In FY 2012-13, the Commission has voted 88 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of October 2, 2012, 11 projects totaling $7.8 million have 
been awarded.  
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2011-12 Allocations 
 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August  2011 90 $1,864,282 89 1 $1,440,521 0 43 80 

September 2011 18 $76,605 18 0 $68,050 0 12 17 

October 2011 18 $166,249 18 0 $159,284 0 9 16 

December 2011 21 $264,582 21 0 $170,911 0 20 20 

January 2012 28 $274,056 28 0 $186,410 0 21 28 

February 2012 

 

9 

 

$155,085 

 

7 

 

0 

 

$106,249 

$108,819 

2 

1 

5 

 

6 

7 

March 2012 32 $217,923 32 0 $203,616 0 25 28 

April 2012 27 $659,617 18 0 $360,582 9 13 16 

May 2012 43 $585,339 25 0 $85,411 18 20 20 

June 2012 70 $731,627 24 0 $79,965 45 16 17 

TOTAL 

 

356 

 

$4,995,365 

 

280 

281 

2 

1 

$2,860,999 

$2,863,369 

74 

73 

184 

 

248 

249 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
FY 2012-13 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 74 $484,107 9 0 $7,130 65 9 9 

September 2012 14 $80,781 2 0 $650 12 2 2 

TOTAL 88 $564,888 11 0 $7,780 77 11 11 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 12-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2011-12 Project Allocation Status 
 

Dist-PPNO 
Project 

EA 
County-
Route Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 
($ x1000) Project Status 

06-6568  0N400  KER-58  Construct rock slope 
protection. 

22-Feb-12 31-Aug-12 $509  Bids opened 4/24/12. Delay 
to award due to non-
responsive bidders. Project 
cannot be awarded.  Funding 
will lapse.  

04-0106B 0G100* ALA-580 Roadway Widening 
and Rehabilitation. 

25-Apr-12 31-Oct-12 $13,000  Bids opened 8/29/12. 
Pending award.  04-0112F 2908E* ALA-580 25-Apr-12 31-Oct-12 $45,614  

04-0024E 15300* ALA-92 Widen ramps, 
construct retaining 
walls, and install 
ramp metering..  

25-Apr-12 31-Oct-12 $1,434  Bids opened 7/25/12. 
Pending award.  04-0024 15300* ALA-92 25-Apr-12 31-Oct-12 $3,852  

04-0749D 3A23U SON-101 Widen roadway and 
ramps and const 
bridges. 

25-Apr-12 31-Oct-12 $19,608  Project advertised on 
9/24/12. Bid opening date 
10/17/12. 

04-8378B 4A010 SOL-80 Replace pavement 
and upgrade 
MBGR. 

25-Apr-12 31-Oct-12 $53,892  Bids opened 9/26/12. 
Pending award.  
 

05-1963 0M970 SCR-1 Reconstruct Metal 
Beam Guardrailing. 

25-Apr-12 31-Oct-12 $1,785  Project advertised on 
9/24/12. Bid opening date 
10/23/12. 
 

06-4330 32550 KIN-198 Construct 
interchange. 

25-Apr-12 31-Oct-12 $21,226  Project advertised on 
6/25/12. Bid opening date 
10/3/12. 

06-6274 44262 FRE-99 Freeway to be 
widened and replace 
bridge.  

25-Apr-12 31-Oct-12 $50,600  Bids opened 9/7/12. Pending 
award.  
 

02-3422 2E510 SHA-299 Curve Improvement 
with HMA over AB. 

23-May-12 30-Nov-12 $11,500  Bids opened 9/25/12. 
Pending award. 

02-3291 3C920 SIS-5 Replace Bridge 
Deck. 

23-May-12 30-Nov-12 $8,200  Bids opened 7/31/12. 
Pending award.  

03-5099 2F260 PLA-80 Place anchor mesh 
cable system to 
stabilize cut slope  

23-May-12 30-Nov-12 $1,030  Bids opened 7/18/12. 
Pending award.  

03-8912 2F700 YOL-80 Reconstruct 
Embankment & 
Sidewalk, Electr 
Repair, & Erosion 
Control 

23-May-12 30-Nov-12 $995  Bids opened 7/24/12. 
Pending award.  

04-7965F 15113* ALA-580 Install ramp 
metering and TOS 
elements. 

23-May-12 30-Nov-12 $6,567  Bids opened 9/12/12. 
Pending award.  04-0024 15113* ALA-580 23-May-12 30-Nov-12 $2,375  

04-0521F 15320* SCL-680 Widen ramps, and 
install traffic 
operations system.  

23-May-12 30-Nov-12 $9,430  Project advertised on 
7/23/12. Bid opening date 
10/2/12. 04-0024 15320* SCL-680 23-May-12 30-Nov-12 $6,245  

04-1067A 1A902 SF-1 Stabilize 
embankment. 

23-May-12 30-Nov-12 $3,500   

04-0360H 2640U SON-101 Construct Petaluma 
Blvd South 
Interchange, 
Replace Petaluma 
River Br  

23-May-12 30-Nov-12 $81,977  Bids opened 9/5/12. Pending 
award.  

04-0112B 2908C* ALA-580 Roadway Widening 
and Rehabilitation.  

23-May-12 30-Nov-12 $42,821  Bids opened 9/19/12. 
Pending award.  
 04-0045H 4G570* ALA-580 23-May-12 30-Nov-12 $16,400  
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Dist-PPNO 
Project 

EA 
County-
Route Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 
($ x1000) Project Status 

04-0112E 2908V* ALA-580 Widen freeway, 
bridges, and HMA 
surfacing.  

23-May-12 30-Nov-12 $19,028  Project advertised on 7/9/12. 
Bid opening date 10/5/12. 04-0832M 4G530* ALA-580 23-May-12 30-Nov-12 $5,000  

04-0036J 3A922 ALA-880 Widen mainline and 
bridge for HOV lane 

23-May-12 30-Nov-12 $32,000  Project advertised on 
6/25/12. Bid opening date 
10/12/12. 

07-3985 1218W LA-5 Realign Route 5 and 
railroad tracks and 
reconfigure on-and 
off-ramps.  

23-May-12 30-Nov-12 $224,198 Project advertised on 
8/13/12. Bid opening date 
10/4/12. 

08-0068J 0P960 RIV-79 Install 
ground-in rumble 
strips 

23-May-12 30-Nov-12 $190 Project will be awarded prior 
to deadline. 

11-0842 28960 IMP-86 Scour two bridges. 23-May-12 30-Nov-12 $696 Project will be awarded prior 
to deadline. 

 
* Denotes same project with multiple funding sources.  
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