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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve time extensions to award for the projects described on the 
attachment. 
 
ISSUE: 
 
In August 2012, the Commission allocated $73,031,000 $71,910,000 for six five State Highway 
Operation and Protection Program (SHOPP) projects.  In accordance with Resolution G-06-08, the 
deadline to award contracts for projects allocated in August 2012 is February 28, 2012.  The 
Department will not be able to meet the deadline for these projects and is requesting a time extension 
for the period of contract award.  The attachment shows the details of each project and the delays 
that have resulted in the extension request. 
 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the State Transportation Improvement Program (STIP) Guidelines. 
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Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

1  
WITHDRAWN 

PRIOR TO 
MEETING

04-0029B 1A320 CC-580 Replace three bridge decks on Interstate 580 
in Contra Costa County at the Scofield Avenue 
Undercrossing and Western Drive westbound 
on-ramp Undercrossing.

SHOPP 18,459$        08/22/12 6 Aug-2013

2 04-0066 1G5601 Ala-880 Remove existing median double metal beam 
barrier and construct concrete slab and type 
60A median concrete barrier.

SHOPP 1,174$          08/22/12 9 Nov-2013

2.8b.(1)  Time Extension / Waiver - Contract Award
Waiver 13-05

Request

Reason for Delay:   Bids opened October 2012. However, the low and second bidder did not meet the federal DBE goals for the project and did not make a good faith effort to do 
so.  The third bidder is non-responsive.   There were only three bidders on this project.  The project will have to be re-bid.  The six month time extension will allow the Department 
sufficient time to re-bid, re-advertise, and award the project.   

Reason for Delay:  Adjacent to this project is the 5th Avenue Seismic Retrofit Project and the I-880 Pavement Rehabiliation Project between High Street and 5th Avenue.  After 
funds vote of 1G5601 and just before advertisement, it was determined  that combined effect of the lane closure conflicts based upon the contractor's schedule of those two 

f 0 1G 601 f f f O

3 04-0716G 4A3201 SM-
101/280

Install metal beam guardrail at various 
locations on Route 101 and Route 280 in San 
Mateo County.

SHOPP 3,453$          08/22/12 6 Aug-2013

4 07-3712 25200 LA-405 Rehabilitate pavement in the city of Los 
Angeles, neighborhoods of Sherman Oaks, 
Van Nuys and North Hills, from Route 101 to 
Route 5.

SHOPP 35,752$        08/22/12 6 Aug-2013

Reason for Delay:   Bids opened October 2012. However, the low and second bidder did not meet the federal DBE goals for the project and did not make a good faith effort to do 
so.  The third low bidder did not extend their bid.  The project is being awarded to the 4th bidder.  The Department is requesting $712,000 in a Supplemental Funds Request at 
the March CTC meeting so that the project can be awarded.  The six month time extension will allow the Department sufficient time to secure supplemental funding and award the 
project. 

Reason for Delay:  This rehabilitation project includes the upgrade of curb ramps to current ADA standards.  As a result of the ADA lawsuit, the Department has convened an 
ADA Infrastructure Committee to ensure that all projects meet ADA requirements.  The ADA compliance review prior to Ready-to-List was not initiated until after this project had 
been voted in August.  The Infrastructure Committee noted some deficiencies in the ADA ramp design and details.  Additional time was required for the review and to incorporate 
the recommended modifications into the contract documents prior to advertisement.  The six month time extension will allow the Department sufficient time to advertise and 
award the project.  

adjacent project would result in a high risk of delays to 04-1G5601 and therefore would incur significant delay costs.  The project was scheduled for advertisement in October 
2012.  The Department proposes to postpone advertisement to July 2013.  A nine month time extension will allow the Department sufficient time to advertise and award the 
project.
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Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

2.8b.(1)  Time Extension / Waiver - Contract Award
Waiver 13-05

Request

5 07-3725C 25263 LA-5 Near Yucca Valley and in Twentynine Palms, 
from Mesa Road to Bermuda Avenue.  
Rehabilitate 70 roadway lane miles.  Project 
will dig-out damaged pavement sections, grind, 
ovelay with hot mix asphalt and a rubberized 
hot mis asphalt wearing course.

SHOPP 11,552$        08/22/12 6 Aug-2013

6 11-0840 290304 SD-75 Near Yucca Valley and in Twentynine Palms, 
f M R d t B d A

SHOPP 19,979$        08/22/12 6 Aug-2013

Reason for Delay:  This project has the same situation as the previous project.  This rehabilitation project includes the upgrade of curb ramps to current ADA standards.  As a 
result of the ADA lawsuit, the Department has convened an ADA Infrastructure Committee to ensure that all projects meet ADA requirements.  The ADA compliance review prior 
to Ready-to-List was not initiated until after this project had been voted in August.  The Infrastructure Committee noted some deficiencies in the ADA ramp design and details.  
Additional time was required for the review and to incorporate the recommended modifications into the contract documents prior to advertisement.  The six month time extension 
will allow the Department sufficient time to advertise and award the project.  

from Mesa Road to Bermuda Avenue.  
Rehabilitate 70 roadway lane miles.  Project 
will dig-out damaged pavement sections, grind, 
ovelay with hot mix asphalt and a rubberized 
hot mis asphalt wearing course.

Reason for Delay:  Bids opened in November 2012.  Only one bid was received and it was determined that the bidder was not qualified.  The project now has to be re-advertised. 
The Department is making revisions to the bid package based on the comments received from the potential bidders.  This should result in more bidders.  The six month time 
extension will allow the Department sufficient time to re-advertise and award the project.  
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