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Subject: STIP AMENDMENT 12S-042 
             

SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The County of Sacramento proposes to amend the 2012 STIP to increase the scope and cost of the 
Fair Oaks Boulevard Phase 2 Improvements project (PPNO 6579) in Sacramento County.  It is also 
proposed to delay $1,600,000 in Regional Improvement Program (RIP) Transportation Enhancement 
(TE) construction from Fiscal Year (FY) 2013-14 to FY 2014-15. 
 
BACKGROUND: 
 
The Fair Oaks Boulevard Phase 2 Improvements project is programmed with $1,600,000 in RIP 
funding for construction in FY 2013-14.  In May of 2012, the County of Sacramento made the 
decision to relocate all utility lines within the project’s area from overhead to underground.  These 
proposed utility improvements increased the scope and cost of the project.  The cost increase will be 
funded with a combination of local development impact fees, county gasoline taxes and funds from 
the Sacramento Municipal Utility District’s system enhancement program.  There is no increase in 
RIP funding.   
 
Since the utility work will require additional land rights, it is not possible to move forward with the 
Right of Way (R/W) acquisition for the project until after the underground utility design is complete.  
It is anticipated that the design will be finalized in the next 2-3 months.  Allowing 18 months for the 
completion of R/W acquisition/certification, construction is anticipated to begin in April 2015.  In 
turn, to accommodate for the delay in R/W acquisition, it is necessary to delay the construction 
phase to FY 2014-15.   
 
The proposed revisions are shown in the table on the following page. 
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REVISE: 
 
Fair Oaks Boulevard Improvements – Phase 2 Project (PPNO 6579) 
 

  802 5,228  
 

Proposed 6,924 1,696  0 5,228 894  

481  3,743  
413  50 1,485  

0  

 

  
Change 1,948 463  (3,743) 5,228  

752
 

  
Total
Existing 4,976 1,233  3,743

Proposed 600    600   
600

 600   
Change 600 600

00
Local Funds - Sacramento Gas Tax                             

  300  

Existing 0

 Proposed 300    300    

0
300Change 300 300

Local Funds - SMUD                            
Existing 0 0

 511   
413

Proposed 2,078 713  0 1,365 202 1,365  
50 615Change 1,078 463 (750) 1,365

98

 
Local Funds - Developer Fees                            
Existing 1,000 250 750 0

1,363   600

152 750

383  Proposed 2,346 983  0 1,363  
0Change (30) 0 (1,393) 1,363 0

1,393600
(30)

383
RSTP                                    
Existing 2,376 983 1,393 0

       1,600  0 1,600
(1,600) 1,600

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

16/17 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2014-15

PA&ED
RIP                                     
Existing 1,600 1,600

Description:

Sacramento Area Council of Governments
Fair Oaks Boulevard Improvements Phase 2
In Sacramento County along Fair Oaks Boulevard, between Landis Avenue and Eagle Avenue. 
Construct and improve sidewalks, landscaped median, class II bike lanes, bus stop enhancements, bus pullouts and 
roadway improvements.

RTPA/CTC:
Project Title:

Change
Proposed

0
1,600

6579
PA&ED
R/W

Sacramento County
Sacramento County

3
Route/Corridor

1,600 0

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
LASacramento

PM Ahead

Sacramento County
Sacramento CountyAB 3090
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