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Subject: TRADE CORRIDORS IMPROVEMENT FUND PROJECT BASELINE AMENDMENT 
RESOLUTION TCIF-P-1213-53, AMENDING RESOLUTION TCIF-P-1112-49 

 

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) amend the Proposition 1B Trade Corridors Improvement Fund (TCIF) 
project baseline agreement for Project 20 – I-110 Freeway and C Street Interchange Improvements 
(PPNO TC20) in Los Angeles County. 

 
ISSUE: 
 
The Department and the City of Los Angeles Harbor Department (Harbor Department) propose to 
amend the TCIF project baseline agreement for Project 20 – I-110 Freeway and C Street Interchange 
Improvements (PPNO TC20) to revise the schedule and project funding plan.   
 
BACKGROUND: 

 
This project is located at the I-110/C Street Interchange and adjacent to congressionally designated 
National Highway System Intermodal Connector Routes, all within the Port of Los Angeles.  The 
project will consolidate two closely spaced intersections and construct a new northbound I-110 off- 
ramp with a direct connector ramp to eastbound Harry Bridges Boulevard.   
 
Project Schedule  
The End Design milestone has been adjusted from January 2013 to March 2013 for the additional time 
required to incorporate new safety related standards into the project.  The Begin Construction milestone 
has been adjusted from May 2013 to November 2013 to account for the minor delay to the End Design 
milestone and to allow sufficient time for the construction allocation, advertisement and contract award 
process.  An allocation request for the $8,300,000 in TCIF funding is on this month’s agenda.  
 
The revised project schedule is shown in the table on the following page.   
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Project 20 - I-110 Freeway & C Street Interchange Improvements (PPNO TC20) 
Milestone Current Proposed 

Begin Environmental Phase  07/01/08 No change 
Draft Environmental Doc Milestone 10/13/11 No change 
Draft Project Report 10/15/11 No change 
End Environmental Phase 05/30/12 No change 
Begin Design Phase  07/01/08 No change 
End Design Phase 01/31/13 03/29/13 
Begin Right of Way N/A N/A 
End Right of Way N/A N/A 
Begin Construction Phase 05/31/13 11/01/13 
End Construction Phase 05/31/15 10/31/16 
Begin Closeout Phase 05/31/15 11/01/16 
End Closeout Phase 05/31/16 04/30/17 
 
Project Cost 
Costs for construction support have increased by $5,209,000 to account for the inadvertent omission of 
costs for consultant construction management and in-house inspection.  Port of Los Angeles general 
revenue funds will be added to address the increase.  The project funding plan has been updated as 
follows:   
 
REVISE:  Route 110 Freeway & C Street Interchange Improvements project (PPNO TC20) 
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Description:

Los Angeles Metropolitan Transportation Commission
I-110 Freeway & C Street Interchange Improvements
In Wilmington on the C Street/Harbor Freeway (I-110) off ramp.                                                 
Modifications to the northbound on-ramp and off-ramp; realign Harry Bridges Boulevard.                                                                                           
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Note:  Programming components have been adjusted to reflect all funding in the fiscal year during which the work will begin.  
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RESOLUTION TCIF-P-1213-53: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Proposition 1B 
Trade Corridors Improvement Fund project baseline agreement for Project 20 – I-110 Freeway and C 
Street Interchange Improvements (PPNO TC20) to reflect the changes described above.  
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