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RECOMMENDATION: 
  
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve extensions to the period of project development 
expenditure for the time periods identified for each project on the attached document. 
 
ISSUE: 
  
The attached list identifies four locally-administered State Transportation Improvement Program 
(STIP) projects totaling $4,162,000.  The Commission allocated the funds in Fiscal Year 2010-11  
for project development phases, as shown on the attachment.  The local agencies cannot meet their 
deadlines prior to project deadlines.  The attachment shows the details of the projects and the 
explanation for the delays.   
 
BACKGROUND: 
 
Current STIP Guidelines stipulate that funds allocated for local project development or right of way 
costs must be expended by the end of the second fiscal year following the fiscal year in which the 
funds were allocated.  The Commission may approve a waiver to the timely use of funds deadline 
one time only for up to 20 months in accordance with Section 14529.8 of the Government Code. 
 
Attachment 
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Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 Mendocino County 
Mendocino County 
PPNO:  01-4073P 
East Side Potter Valley Road 
Reconstruction and Widening project 

Right of Way 
Allocated: $3,700,000 
Balance:$3,700,000 

 

20 Months 
02/28/2015 
Support 
 
 

 The County of Mendocino (County) is requesting a 20-month extension to the period of project development for the Right of Way (R/W) 
phase of the East Side Potter Valley Road Reconstruction and Widening project.  The County has experienced delays in finalizing the R/W 
acquisition and utility relocation. In July 2010, the County received an allocation of state funding for the R/W component.  On July 23, 
2010, the Department issued a memorandum stating that any STIP project with over $1 million in estimated construction costs must use 
federal-aid funding.  The County began the NEPA process although CEQA was already completed, in anticipation that the project would 
be federalized at the time of allocation.  Although R/W was already allocated, the County was unable to proceed with any R/W 
acquisitions or utility pole relocations until completion of NEPA.  The County pursued completion of the NEPA, but due to the lengthy 
review periods, it is still not complete.   
 
The County was recently advised that state funding will be approved for construction of the project, thereby eliminating the NEPA 
requirement.  The County has since started R/W acquisition and utility pole relocation efforts but will not meet the deadline of  
June 30, 2013.  Although the County anticipates all R/W issues to be concluded by the end of June 2014, bird nesting season will be under 
way requiring a nesting survey prior to any tree removal.  As a result, utility pole relocation is unlikely to start until the beginning of the 
rainy season.  Due to typical winter weather delays, pole relocation activities will extend into early spring of 2015.  Therefore, the County 
is requesting a 20-month extension to February 28, 2015.   
 

2 County of Tehama 
Tehama County 
PPNO:  02-2331 
McCoy Road Low-Water Crossing, 
Construct New Bridge 

Plans, Specifications and Estimate  and 
Right of Way 
Allocated: $22,000  
Balance: $22,000  
  

09/23/2010 
FP-10-10 
18 Months 
12/31/2014 
Support   

 The County of Tehama (County) is requesting an 18-month extension to the period of project development expenditure for $11,000 for Plans, 
Specification and Estimate  (PS&E) and $11,000 for Right of Way (R/W) for the McCoy Road Low-Water Crossing New Bridge project.  
 
The County experienced delays to the project due to insufficient easement deeds and utility relocation plans.  The original six-mile long 
roadway in use since 1899, does not have sufficient easement deeds.  A record of survey was prepared for the project area to substantiate the 
existing roadway alignment that delayed the project by six months.  The proposed roadway alignment crosses a working cattle ranch and 
corrals.  This same property owner has property along other sections of the roadway and has directed the County to communicate with their 
attorney.  The County anticipates property acquisition to be difficult.  Additionally, the alignment crosses five buried fiber optic lines and one 
buried copper line.  The plans that contain the project alignment and fiber optic conflicts have been mailed to the facility owners in January 
2012.  Three of the facility owners have yet to respond with their relocation plans causing an additional six-month delay.  The County 
anticipates an additional six months for the R/W acquisition.  Therefore, the County is requesting an 18-month extension to  
December 31, 2014. 
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Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

3 County of Tehama 
Tehama County 
PPNO:  02-2430 
99W at Thomes Creek Bridge 

Environmental Studies & Permits 
Allocated: $40,000 
Balance: $27,602 
  

9/23/2010 
FP-10-10 
4 Months 
10/31/2013 
Support   

 The County of Tehama (County) is requesting a four-month extension to the period of project development expenditure for Environmental 
Studies & Permits (E&P) for the 99W at Thomes Creek Bridge project.  
 
The County experienced delays to the project due to unanticipated federal environmental reviews, coordination with the California Northern 
Railroad property for a Historic Resources Evaluation, and Green House Gas Senate Bill 375 (SB375) compliance.  The County experienced a 
five-month delay in receiving the biological opinion due to valley elderberry longhorn beetle and salmonids endangered species habitat review 
by Federal resources agencies.  Furthermore, an unanticipated study to evaluate the historic railroad structure was required for the Historic 
Resources Evaluation Report, and coordination efforts between agencies which delayed the project by four months.  The SB 375 modeling 
took three months longer than anticipated, as the consultant was additionally tasked to model the evaluation of construction equipment use, 
time, and fossil fuels expended to build the project.  Although the total delay incurred has been 12 months, the County anticipates receiving the 
approved Categorical Exclusion by October 2013.  Therefore, the County is requesting a four-month extension to October 31, 2013. 
  

4 San Diego Association of Governments 
San Diego County 
PPNO:  11-7421V 
Coastal Rail Trail State Route 52 to 
Mission Bay  

Environmental Studies & Permits 
Allocated: $400,000 
Balance: $331,851 
  

6/23/2011 
FP-10-38 
12 Months 
6/30/2014 
Support   

 The San Diego Association of Governments (SANDAG) is requesting a 12-month extension to the period of project development for 
Environmental Studies and Permits (E&P) for the Coastal Rail Trail State Route 52 to Mission Bay project. 
 
The project area is shared with a heavy rail double-tracking project and a new light-rail line project.  SANDAG encountered delays in 
identifying realistic alternatives to their project due to the undetermined alignments of these rail projects.  The project was initiated in 
September 2011 and scheduled to be completed by December 2012.  Since mid-January 2013, substantial progress has been made on the rail 
projects to where SANDAG is able to develop alignment alternatives for their project and start the environmental process.  The time lost by 
this delay amounts to 15 months.  Since three months remain until the deadline, SANDAG is requesting a 12-month extension to  
June 30, 2014.   
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