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SUMMARY: 
 
The California Department of Transportation is presenting this item to provide the status of construction 
contract award for projects on the State Highway System allocated in Fiscal Year 
(FY)  2012-13 and FY 2013-14. 

 
In FY 2012-13, the California Transportation Commission (Commission) voted 282 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of September 13, 2013, 216 
projects totaling $850.2 million have been awarded. 
 
In FY 2013-14, the Commission has voted 58 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of September 13, 2013, four projects totaling $8.2 million 
have been awarded. 
 
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2012-13 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 74 $484,107 73 0 $407,278 1 39 56 

September 2012 15 $88,281 14 0 $70,659 1 7 13 

October 2012 18 $35,814 18 0 $34,465 0 12 17 

December 2012 26 $133,477 25 0 $94,967 1 18 24 

January 2013 14 $53,491 13 0 $38,029 1 12 13 

March 2013 40 $120,390 39 0 $116,332 1 33 39 

May 2013 47 $278,203 26 0 $72,241 21 23 26 

June 2013 48 $632,722 12 0 $16,254 36 10 12 

TOTAL 282 $1,826,485 220 0 $850,225 62 154 200 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2012-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
FY 2013-14 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2013 58 $321,690 4 0 $8,200 54 3 3 

TOTAL 58 $321,690 4 0 $8,200 54 3 3 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2013-14 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2012-13 Project Allocation Status

Dist PPNO EA Co Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04 0066 1G560 ALA 880 Upgrade median barrier. 22-Aug-12 30-Nov-13 $1,174 Project will be re-advertised due to a 
conflict with a nearby project. A time 
extension for this project was 
approved on 3/5/13.

07 0309S 1170U LA 10 Construct HOV lanes, widen 
bridges, and realign ramps.

27-Sep-12 31-Dec-13 $8,260 Project to be combined with EA 
1170U.  A time extension for this 
project was approved on 5/4/13.

07 0309n 1170U LA 10 Construct HOV lanes, widen 
bridges, and realign ramps.

6-Dec-12 31-Dec-13 $34,200 Project to be combined with EA 
11172.  A time extension for this 
project was approved on 6/11/13.

08 0176f 0G840 SBd 15 Upgrade Existing Roadside 
Rest Area 

8-Jan-13 31-Jan-14 $11,273 Project will be re-scoped and re-
advertised.  A time extension for this 
project was approved on 8/6/13.

10 0196 0S950 MER 99 PAINT BRIDGE AND SLOPE 
PAVING

5-Mar-13 30-Sep-13 $900 Bids opened 8/21/13. Project to be re-
advertised due to bidders 
qualifications.  Concurrent time 
extension is being requested.

08 0238L 0K310 SBD 95 Realign roadway with HMA 
over aggregate base.

16-Apr-13 31-Oct-13 $2,752 Bids opened 7/11/13. Delay to award 
due to bidder's qualifications.  
Concurrent time extension is being 
requested.

12 3107 0L970 ORA 39 Modify signal and lighting at 
various locations.

25-Apr-13 31-Oct-13 $887 Bids opened 9/5/13. Pending award.

07 4507 4T560 LA 107 Upgrade traffic signals and 
curb ramps.

6-May-13 30-Nov-13 $310 Bids opened 6/27/13. Pending award.

01 4575 0C360 MEN 101 Install High Friction Surface 
Treatment

7-May-13 30-Nov-13 $919 Bids opened 8/27/13. Pending award.

01 7010 0C510 Hum 101 Place High Friction Surface 
Treatment

7-May-13 30-Nov-13 $410 Bids opened 8/27/13. Pending award.

01 0125X 26202 MEN 101 Mitigation planting, erosion 
control, earthwork and install 
fence  

7-May-13 30-Nov-13 $26,290 Project advertised on 7/15/13. Bid 
opening date 10/22/13.

03 6911 4E480 SAC 99 Install native plants at
various locations.

7-May-13 30-Nov-13 $1,037 Administered by CCC. Project will be 
awarded prior to deadline.

04 0384G 2A110 NAP 121 Bridge removal, bridge 
replacement and roadway 
widening.

7-May-13 30-Nov-13 $3,484 Bids opened 7/24/13. Pending award.

04 0107F 4A260 ALA 580 Install and upgrade MBGR 7-May-13 30-Nov-13 $507 Project advertised on 8/12/13. Bid 
opening date 9/17/13. 

04 0753M 4S160 SON 1 Replace retaining wall and 
highway planting

7-May-13 30-Nov-13 $503 Bids opened 7/30/13. Pending award.

07 3981 26590 LA 101 Replace bridge railing. 7-May-13 30-Nov-13 $565 Bids opened 7/11/13. Pending award.

07 4211 27830 LA 405 Rehabilitate bridge. 7-May-13 30-Nov-13 $3,396 Bids opened 9/5/13. Pending award.

08 0179B 36850 SBD 15 Construct Commercial Vehicle 
Enforcement Facility

7-May-13 30-Nov-13 $36,797 Bids opened 7/25/13. Pending award.

10 0269 0T040 AMA 104 Upgrade railroad crossing 
warning devices to meet 
current California standards.

7-May-13 30-Nov-13 $433 Project is administered through 
DPAC.  Will be award prior to 
deadline.
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Dist PPNO EA Co Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

10 0295 0U610 SJ 12 Bridge deck replacement, and 
replace joint seals.

7-May-13 30-Nov-13 $2,587 Bids opened 8/13/13. Pending award.

11 0129D 0223U SD 5 Replace and widen bridge, 
reconstruct ramps and 
intersection.

7-May-13 30-Nov-13 $8,423

11 0129D 0223U SD 5 Replace and widen bridge, 
reconstruct ramps and 
intersection.

7-May-13 30-Nov-13 $8,000

11 0999A 05632 SD 11 Construct freeway connection 
to Route 905.

7-May-13 30-Nov-13 $79,700 Bids opened 9/5/13. Pending award.

11 0972 07670 IMP 86 Construct maintenance facility. 7-May-13 30-Nov-13 $9,773 Project will be re-scoped and re-
advertised due to high bids received.  
Concurrent time extension is being 
requested.

11 0729 28770 SD 0 Repair Maintenance 
Laboratory Building.

7-May-13 30-Nov-13 $2,969 Project advertised on 7/22/13. Bid 
opening date 9/26/13.

11 1024 40140 SD Var Replace MBGR with Concrete 
Barrier and upgrade Crash 
Cushions.

7-May-13 30-Nov-13 $8,419 Bids opened 8/29/13. Pending award.

12 3097A 0L380 ORA 39 Curb Ramp and Sidewalk 
Improvements.

7-May-13 30-Nov-13 $2,242 Bids opened 6/27/13. Pending award.

Bids opened on 9/12/13.  Pending 
award.
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