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SUMMARY: 
 
The California Department of Transportation is presenting this item to provide the status of construction 
contract award for projects on the State Highway System allocated in Fiscal Year 
(FY)  2012-13 and FY 2013-14. 

 
In FY 2012-13, the California Transportation Commission (Commission) voted 278 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of May 30, 2014, 272 projects 
totaling $1.50 billion have been awarded.  Funds for one project have lapsed. 
 
In FY 2013-14, the Commission has voted 259 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of May 30, 2014, 174 projects totaling $587.6 million have 
been awarded.  Funds for two projects have lapsed. 
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2012-13 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 74 $484,107 74 0 $408,644 0 39 56 

September 2012 15 $88,281 15 0 $77,497 0 7 13 

October 2012 18 $35,814 18 0 $34,465 0 12 17 

December 2012 26 $133,477 26 0 $123,279 0 18 24 

January 2013 14 $53,491 14 0 $46,820 0 12 13 

March 2013 40 $120,390 40 0 $117,158 0 33 39 

May 2013 47 $278,203 43 1 $199,401 3 23 40 

June 2013 44 $557,253 42 0 $498,167 2 16 35 

TOTAL 278 $1,751,016 272 1 $1,505,431 5 160 237 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2012-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
FY 2013-14 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2013 58 $321,690 55 2 $300,220 1 35 47 

October 2013 34 $149,696 32 0 $91,389 2 24 30 

December 2013 27 $105,410 25 0 $84,683 2 18 25 

January 2014 22 $93,599 15 0 $20,255 7 15 15 

March 2014 37 $256,087 9 0 $12,668 28 9 9 

May 2014 81 $456,494 38 0 $48,375 43 38 38 

TOTAL 259 $1,382,976 174 2 $557,590 83 139 164 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2013-14 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2012-13 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

07-4507 4T560 LA-107 Intersection improvements. 6-May-13 31-May-14 $310 Bids opened 5/29/14. Pending award.

01-0125X 26202 MEN-101 Willits Bypass mitigation 
project.

7-May-13 31-Jul-15 $26,290 Project will be re-advertised.  A time 
extension for this project was 
approved on 12/10/13.

11-0129D 0223U SD-5 7-May-13 31-May-15 $8,000

11-0129P 06500 SD-5 7-May-13 31-May-15 $8,423

11-1032 40670 SD-5 Rehabilitate pavement. 11-Jun-13 30-Sep-14 $53,315 Project advertised on 12/9/2013. Bid 
opening date 4/10/2014.   A time 
extension for this project was 
approved on 1/29/14.

FY 2013-14 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04-0392C 4S050 SCL-9 Construct Tie-Back wall and a 
new drainage systems.

6-Aug-13 30-Nov-14 $1,939  A time extension for this project was 
approved on 1/29/14.

04-0685P 23562 SM-101 Replace Bridge. 8-Oct-13 31-Dec-15 $16,584  A time extension for this project was 
approved on 5/21/14.

12-2531E 0F96C ORA-5 Add HOV lane in each 
direction.

8-Oct-13 31-Jul-14 $37,381 Bids opened 4/17/14. Pending award. 
A time extension for this project was 
approved on 5/21/14.

04-0702A 23584 SM-101 Reconstruct overcrossing, 
retaining walls, ground 
improvement, 

11-Dec-13 30-Jun-14 $11,000 Bids opened 5/13/14. Delay due to 
multiple bid inquiries.  Concurrent 
time extension is being requested.

08-0127H 0Q600 SBD-2 Modify levee and place 
riprap.

11-Dec-13 30-Jun-14 $260 Project to be awarded by DPAC prior 
to deadline.

03-3453B 1A842 ED-89 Storm Water Quality 
Improvements and Overlay

29-Jan-14 31-Jul-14 $13,725 Project advertised on 3/24/14. Bid 
opening date 6/4/14.

Project is to be re-advertised.   A time 
extension for this project was 
approved on 12/10/13.

Re-align and widen Genesee 
southbound off-ramp.
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FY 2013-14 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04-0268P 1A551 SF-280 Replace barrier railings. 29-Jan-14 31-Jul-14 $2,060 Project advertised on 5/5/14. Bid 
opening date 6/10/14.

06-4328 0E680 MAD-99 Paint Bridges. 29-Jan-14 31-Jul-14 $495 Project advertised on 4/7/14. Bid 
opening date 6/4/14.

06-6465 0M020 FRE-168 Vista point enhancements. 29-Jan-14 31-Jul-14 $1,553 Bids opened 3/26/14.  Project will be 
re-packaged to include new 
construction methods.  All bids will be 
rejected.

10-7353 0J920 SJ-12 29-Jan-14 31-Jul-14 $3,980
10-3028 0Y880 SJ-12 29-Jan-14 31-Jul-14 $4,878

11-0523 26330 IMP-8 Bridge replacement and 
modify interchange.

29-Jan-14 31-Jul-14 $12,699 Project advertised on 5/5/14. Bid 
opening date 6/26/14.

Bridge and control house 
rehabilitation.

The two projects are combined for 
construction purposes.  Advertise 
date 6/9/14.  Bid opening date 
7/2/14
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