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RECOMMENDATION: 

 
The California Department of Transportation recommends that the California Transportation 
Commission (Commission) extend the period of project completion by eight months, to  
January 31, 2015, for the Implement Intelligent Transportation System project (PPNO 3173), in 
Yolo County.  

 
ISSUE: 
 
In May 2011, the Commission approved Resolution MFP-10-17 allocating $300,000 to the 
Sacramento Area Council of Governments (SACOG) for the Implement Intelligent Transportation 
System project in the city of Davis (City).  Completion of the project has been delayed due to issues 
with the reconfiguration of the Global Positioning System (GPS) units needed to accommodate both 
Automatic Vehicle Locator and Traffic Signal Preemption (TSP) equipment.  Consequently, a 
decision was made to abandon the use of GPS technology and adopt infrared detection as the means 
to accomplish traffic signal preemption.   
 
To assist with expediting project delivery, the University of California, Davis (University) Design 
and Construction Management (DCM) unit has been brought in to assist with facilitating 
coordination efforts between the University and City staff.  DCM staff will also oversee completion 
of installation and testing of all TSP equipment and facilitate final inspection and acceptance by City 
staff.        
 
Therefore, the SACOG requests that an eight-month extension be granted in order to expend the 
remaining funds and complete the project. 

 
BACKGROUND: 
 
Current State Transportation Improvement Program guidelines stipulate that a local agency has up 
to 36 months from the award of the contract in which to complete the project.  The Commission 
may approve waivers to the timely use of funds deadline one time only for up to 20 months in 
accordance with Government Code Section 14529.8. 
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