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SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 

purposes only.  The item provides the status of Active Transportation Program (ATP) projects that 

received a construction allocation in Fiscal Year (FY) 2014-15. 

In FY 2014-15, the California Transportation Commission (Commission) allocated $47,208,000 

to construct 61 ATP projects.  As of July 23, 2015, 18 projects totaling $10,648,000 have been 

awarded.  Four projects were approved for time extensions. One project has a concurrent time 

extension on the Commission’s August 2015 agenda. 

BACKGROUND: 

Resolution G-14-05, adopted March 20, 2014, requires projects to be ready to proceed to 

construction within six months of allocation.  The policy also requires the Department to report to 

the Commission on those projects that have not been awarded within four months of allocation. 

FY 2014-15 Allocations 

Month Allocated 

No. 

Projects 

Voted 

Voted 

Projects 

$ X 1000 

No. 

Projects 

Awarded 

No. 

Projects 
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No. 

Projects 
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6 months 

August 2014 0 $0 0 0 0 0 0 

October 2014 0 $0 0 0 0 0 0 

December 2014 1 $400 0 0 1 0 0 

January 2015 18 $11,340 14 0 4 9 14 

March 2015 18 $23,361 4 0 14 4 4 

May 2015 10 $5,819 0 0 10 0 0 

June 2015 14 $6,288 0 0 14 0 0 

Total 61 $47,208 18 0 43 13 18 

Tab 34
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Note: Includes all ATP Infrastructure and Non-Infrastructure projects 
 

 

Local ATP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 
 

  

(1) This extended deadline was approved in June 2015 (Waiver-15-33) 

 

Agency Name Project Title PPNO 

Allocation 

Date 

Award 

Deadline  

Allocation 

Amount  

Project 

Status 

Mendocino County Health 

and Human Services Agency 

Mendocino County Health and Human 

Services Agency Safe Routes to School 

Project 

01-4611 26-Mar-15 30-Sept-15  $871,000  The project will be awarded by 

the deadline. 

Mendocino Council of 

Governments 

Covelo State Routes 162 Corridor Multi-

Purpose Trail Phase 1 

01-4610A 26-Mar-15 30-Sept-15  $233,000  The project will be awarded by 

the deadline. 

El Dorado County Sawmill Bike Trail Safe Access 03-1218 26-Mar-15 30-Sept-15  $750,000  The project will be awarded by 

the deadline. 

Sacramento County 

Department of Transportation 

Sacramento County – El Camino Avenue 

Phase 2 – Street and Sidewalk 

Improvements 

03-1682 26-Mar-15 30-Sept-15  $1,692,000  The project will be awarded by 

the deadline. 

Santa Clara Valley 

Transportation Authority 

Santa Clara County Valley Transportation 

Authority’s Central and South County 

Bicycle Corridor Plan 

04-2150B 26-Mar-15 30-Sept-15  $443,000  The project will be awarded by 

the deadline. 

Napa County Transportation 

Planning Agency 

Napa Vine Trail Phase 2 04-2300A 22-Jan-15 31-Oct-15  $3,600,000  (1) The project will be awarded by 

the extended deadline. 

City of Fresno City of Fresno Bicycle/Pedestrian Master 

Plan Update 

06-6758 26-Mar-15 30-Sept-15  $221,000  The project will be awarded by 

the deadline. 

City of Inglewood Active Transportation Plan & Safe Routes 

to School Plan 

07-4901 26-Mar-15 30-Sept-15  $486,000  The project will be awarded by 

the deadline. 

City of Glendale Citywide Pedestrian Plan 07-4889 26-Mar-15 30-Sept-15  $500,000  The project will be awarded by 

the deadline. 

City of Glendale Citywide Safety Education Initiative 07-4890 26-Mar-15 30-Sept-15  $500,000  The project will be awarded by 

the deadline. 

San Bernardino Association 

of Government 

San Bernardino Association of 

Government Points of Interest Pedestrian 

Plan 

08-1145 12-Dec-14 31-Dec -15  $400,000 (1) The project will be awarded by 

the extended deadline. 

San Bernardino Association 

of Governments 

San Bernardino Association of 

Governments  Points of Interest Pedestrian 

Plan 

08-1147 22-Jan-15 31-Jul-15  $400,000  The project will be awarded by 

the deadline. 

City of Stockton Safe Routes to School Plan 10-3097 22-Jan-15 31-Jan-16  $350,000 (1) The project will be awarded by 

the extended deadline. 

City of Stockton Bicycle Master Plan Update 10-3098 22-Jan-15 31-Jan-16  $550,000 (1) The project will be awarded by 

the extended deadline. 

San Diego Association of 

Governments 

San Diego Association of Governments  

State Route 15 Commuter Bike Facility 

11-1126 26-Mar-15 30-Sept-15  $12,385,000  The project will be awarded by 

the deadline. 

City of San Diego Linda Vista Safe Routes to School 11-1150 26-Mar-15 31-Dec-15  $500,000  A concurrent three-month time 

extension has been submitted. 

City of Santa Ana City of Santa Ana – Newhope – Civic 

Center – Grand Class 11 Bike Lanes  

12-2170V 26-Mar-15 30-Sept-15  $272,000  The project will be awarded by 

the deadline 

City of Santa Ana Complete Streets Plan 12-2170W 26-Mar-15 30-Sept-15  $300,000  The project will be awarded by 

the deadline. 

Grand Total                 $24,453,000   


