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SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 

purposes only.  The item provides the status of Active Transportation Program (ATP) projects that 

received a construction allocation in Fiscal Year (FY) 2014-15 and FY 2015-16. 

In FY 2014-15, the California Transportation Commission (Commission) allocated $47,208,000 

to construct 61 ATP projects.  As of September 15, 2015, 35 projects totaling $21,405,000 have 

been awarded.  Two projects were approved for time extensions.  Four projects have concurrent 

time extension requests. 

In FY 2015-16, the Commission allocated $4,635,000 to construct five ATP projects.  As of 

September 15, 2015, no projects have been awarded.  

BACKGROUND: 

Resolution G-15-04, adopted March 26, 2015, requires projects to be ready to proceed to 

construction within six months of allocation.  The policy also requires the Department to report to 

the Commission on those projects that have not been awarded within four months of allocation.
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FY 2014-15 Allocations  
 

 

 

Month 

Allocated 

 

 

 

No. 

Projects 

Voted 

 

 

Voted 

Projects 

$ X 1000 

 

 

No. 

Projects 

Awarded 

 

 

No. 

Projects 

Lapse 

 

No. 

Projects 

Pending 

Award 

No. 

Projects 

Awarded 

within 

4 months 

No. 

Projects 

Awarded 

within 

6 months 

August 2014 0 $0 0 0 0 0 0 

October 2014 0 $0 0 0 0 0 0 

December 2014 1 $400 0 0 1 0 0 

January 2015 18 $11,340 18 0 0 10 17 

March 2015 18 $23,361 10 0 8 8 10 

May 2015 10 $5,819 6 0 4 6 6 

June 2015 14 $6,288 1 0 13 1 1 

Total 61 $47,208 35 0        26        25      34 
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August 2015 5 $4,635 0 0 5 0 0 

Total 5 $4,635 0 0     5          0     0 
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Note: Includes all ATP Infrastructure and Non-Infrastructure projects 

 

ATP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

  

(1) This extended deadline was approved in June 2015 (Waiver-15-33) 

(2) This extended deadline was approved in August 2015 (Waiver-15-38)   

 

Agency Name Project Title PPNO 

Allocation 

Date 

Award 

Deadline  

Allocation 

Amount  

Project 

Status 

San Bernardino Association 

of Government 

San Bernardino Association of 

Government Safe Routes to School Plan 

08-1145 10-Dec-14 31-Dec -15  $400,000 (1) The project will be awarded by 

the extended deadline. 

Sacramento County 

Department of Transportation 

Sacramento County – El Camino Avenue 

Phase 2 – Street and Sidewalk 

Improvements 

03-1682 26-Mar-15 30-Sept-15  $1,692,000  The project will be awarded by 

the deadline. 

City of Fresno City of Fresno Bicycle/Pedestrian Master 

Plan Update 

06-6758 26-Mar-15 30-Sept-15  $221,000  A concurrent three-month time 

extension has been submitted. 

City of Inglewood Active Transportation Plan & Safe Routes 

to School Plan 

07-4901 26-Mar-15 30-Sept-15  $486,000  A concurrent three-month time 

extension has been submitted. 

City of Glendale Citywide Pedestrian Plan 07-4889 26-Mar-15 30-Sept-15  $500,000  The project will be awarded by 

the deadline. 

City of Glendale Citywide Safety Education Initiative 07-4890 26-Mar-15 30-Sept-15  $500,000  The project will be awarded by 

the deadline. 

City of San Diego Linda Vista Safe Routes to School 11-1150 26-Mar-15 30-Nov-15  $500,000 (2) The project will be awarded by 

the extended deadline. 

San Diego Association of 

Governments 

SANDAG State Route 15 Commuter Bike 

Facility  

11-1126 26-Mar-15 31-Dec-15  $12,385,000  A concurrent six-month time 

extension has been submitted. 

City of Santa Ana Complete Streets Plan 12-2170W 26-Mar-15 30-Sept-15  $300,000  The project will be awarded by 

the deadline. 

Contra Costa Transportation Riverside Avenue Pedestrian Crossing 04-2122A 31-May-15 30-Nov-15  $2,000,000  A concurrent three-month time 

extension has been submitted. 

City of San Mateo City of San Mateo Safe Routes to School 

Program 

01-1040C 31-May-15 30-Nov-15  $390,000  The project will be awarded by 

the deadline. 

Western Riverside Council of 

Governments 

Western Riverside County Sub regional 

Active Transportation Program 

08-1155 31-May-15 30-Nov-15  $333,000  The project will be awarded by 

the deadline. 

City of Vernon City of Vernon Bicycle Master Plan 07-4898 31-May-15 30-Nov-15  $53,000  The project will be awarded by 

the deadline. 

City of Marysville Safe Routes to School Project and 

Programs 

03-2012 30-Jun-15 31-Dec-15  $448,000  The project will be awarded by 

the deadline. 

Mendota Unified School 

District 

Mendota Elementary School Pedestrian 

Improvements 

06-6767 30-Jun-15 31-Dec-15  $229,000  The project will be awarded by 

the deadline. 

Tulare County Terra Bella Sidewalk Improvements 06-6781 30-Jun-15 31-Dec-15  $397,000  The project will be awarded by 

the deadline. 

Tulare County Tooleville Sidewalk Improvements  06-6780 30-Jun-15 31-Dec-15  $379,000  The project will be awarded by 

the deadline. 

Town of Apple Valley Apple Valley Safe Routes to Schools 08-1172 30-Jun-15 31-Dec-15  $1,095,000  The project will be awarded by 

the deadline. 

City of Arvin  T02 - Sidewalk Improvements at Various 

Locations 

06-6769 30-Jun-15 31-Dec-15  $580,000  The project will be awarded by 

the deadline. 

City of Santa Monica  4th Street Walking /Biking Upgrades for 

Expo Station, Downtown and Civic Center 

07-4912 30-Jun-15 31-Dec-15  $600,000  The project will be awarded by 

the deadline. 

City of Huntington Park Randolph Street Shared Use Bike/Trail 

Rails to Trails Project Study 

07-4936 30-Jun-15 31-Dec-15  $400,000  The project will be awarded by 

the deadline. 

County of Riverside 

Department of Public Health 

Riverside County Safe Routes to School 

Program, Jurupa Valley 

08-1154 30-Jun-15 31-Dec-15  $500,000  The project will be awarded by 

the deadline. 

County of Riverside 

Department of Public Health 

Riverside County Safe Routes to School 

Program, City of Indio 

08-1150 30-Jun-15 31-Dec-15  $500,000  The project will be awarded by 

the deadline. 

County of Riverside Riverside County Safe Routes to School 

Program, Perris 

08-1149 30-Jun-15 31-Dec-15  $350,000  The project will be awarded by 

the deadline. 

City of Colton City of Colton – Active Transportation 

Program Plan 

08-1157 30-Jun-15 31-Dec-15  $265,000  The project will be awarded by 

the deadline. 

City of Barstow City of Barstow’s Active Transportation 

Plan 

08-1148 30-Jun-15 31-Dec-15  $300,000  The project will be awarded by 

the deadline. 

Grand Total                 $25,803,000   


