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Status of Supplemental and
Greater than 120 Fund Requests

LEGEND
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Yellow pending CTC approval
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Status of Supplemental Funds Requests (x $1,000)

DistDist EA ProgrProgramam AllocAllocationation Date Date ReasonReason
Curren

AllocationAllocation
Amoun

t Supple 
t Req

mental 
uest Total

% Increase 
Above Current Vote Month/ Total Above Current 

Allocation Approval Date

02 2E290 SHOPP Aug 2011 Award $                 4,725 2,361$                  7,086$                  50.0% January 2012

03 1A432 STIP Jan 2010 Complete Const 35$               ,931 7,800$                  43,731$                21.7% January 2012

03 3E030 SHOPP Aug 2011 Award $                 599   261$                     860$                     43.6% January 2012

04 16374 SHOPP Feb 2010 Complete Const 81$               ,400 25,500$                106,900$              31.3% January 2012

10 0M800 SHOPP Aug 2010 Award 72$               ,611 12,967$                85,578$                17.9% January 2012

04 4396U STIP Jan 2004 Close-out 40$               ,495 6,200$                  46,695$                15.3% February 2012

07 2411U SHOPP Jun 2009 Complete Const 23$               ,870 4,802$                  28,672$                20.1% February 2012

09 23770 SHOPP Sep 2011 Award $                 9,091 2,758$                  11,849$                30.3% February 2012

Status of Greater than 120 Requests (x $1,000)

Dist EA Program Prog
A

rammed 
mount Additional Funds Total % Over Vote Month/ 

Approval Date
10 0U680 SHOPP $460 $436 $896 94.8% January 2012

06 0N400 SHOPP0N400 $296 $210 $506 70 9% February 2012. February 



Supplemental Executive Meeting - Projects submitted for February 2012 CTC 
 
Supplemental to Award Contract 
09-Mno-395, EA 23770, SHOPP – Project will be brought forward to the February CTC Meeting.     

 

Supplemental to Complete Construction 
07-LA-110,  EA 2411U,  SHOPP – Project will be brought forward to the February CTC Meeting. 

 
Supplemental to Close Out 
04-SCl-87,  EA 4396U,  STIP – Project will be brought forward to the February CTC Meeting.  SHOPP 
will not be a supplemental fund source. 

 

Greater Than 120% 
06-Ker-58,  EA 0N400,  SHOPP – Project will be brought forward to the February CTC Meeting.   
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