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Allocation Amount 
Recipient 
County 

Dist-Co-Rte 
Postmile 

 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

EA 
PPNO 

Budget Year 
Item # 

Fund Type 
Program Codes 

Program 

 
 
 

Current  
Amount by 
Fund Type 

 
 
 

Additional 
Amount by  
Fund Type 

 
 
 

Revised 
Amount by  
Fund Type 

 
2.5e.(2) Supplemental Funds for Previously Voted Projects Resolution FA-08-09 

1 
$5,000,000 

 
Department of 
Transportation 

Merced 
10N-Mer-5 

0.0/32.5 

 
Near Los Banos, from Nees Avenue in 
Fresno County to the Merced/Stanislaus 
County line.  Repair distressed pavement. 
 
Supplemental funds are needed to 
complete construction. 
 

 
0N1501 
10-0071 
2006-07 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 
SHOPP 

 

 
 
 

 
$2,327,300 

 
$25,295,700 

 
 

 
 
 
 

422,000 
 

$4,578,000 
 

 

 

$2,749,300

$29,873,700

 
 
RECOMMENDATION: 
The Department recommends that this request for $5,000,000 be approved to allow the Department to 
close out the construction contract.  
 

       
 
 
 

Project Location 

Merced County 
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PROJECT DESCRIPTION: 
The project is located on Interstate 5 in Fresno and Merced County from Nees Avenue to the 
Merced/Stanislaus County line.  The project rehabilitated the pavement by repairing 128 lane miles of 
distressed roadway.  All contract work was completed in November 2008. 
 
FUNDING STATUS: 
This SHOPP project was voted in April 2007 for $29,900,000 and awarded in June 2007 for 
$24,930,000.  Additional G-12 funds in the amount of $2,693,000 were approved April 2008 for this 
project.  The current allocation is $27,623,000.  An additional $5,000,000 in supplemental funds is 
needed to close out construction.  This request for supplemental funds results in an overall increase of 
18.1 percent over the current allocation. 
 
REASONS FOR COST INCREASE: 
This project required large quantities of Hot Mix Asphalt.  The cost increase is due to the rapid 
increase in the asphalt price index and unanticipated quantity overruns due to deterioration of the 
roadway after the design was complete.  The majority of the paving was done during the summer 
months when the asphalt price index reached record highs. The district completed the work without 
calculating or paying for the increase in the cost of asphalt or the additional quantities. The 
Department has clear policies and procedures in place that require the district to pay for adjustments to 
the asphalt on a monthly basis. The Department also has policies that do not allow the district to add 
work to the project without prior approval and approved contract change orders.  The construction 
contract administration for this project did not adhere to these long established and proven policies and 
procedures.  Appropriate corrective action and training has subsequently taken place.   
 
This request for $5,000,000 in supplemental funds will be used to close-out the construction contract. 
 
FUNDING OPTIONS: 
OPTION A: Approve this request for supplemental funds, as presented above, for $5,000,000 to 

close out the construction contract. 
 
OPTION B: Deny this request and allow the contractor to pursue legal action. 
 
RECOMMENDED OPTION: 
The Department recommends that this request of $5,000,000 as presented in Option A above, be 
approved to allow this project to close out construction.  
 




