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Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECTS
RESOLUTION FA-08-17

RECOMMENDATION:

The Department of Transportation (Department) recommends that the California Transportation
Commuission (Commission) allocate an additional $557,000 for one State Highway Operation and
Protection Program (SHOPP) project identified below.

ISSUE:
Additional funds are needed for one previously voted project in order to complete construction.

RESOLUTION:

Resolved, that $557,000 be allocated from the Budget Act of 2008, Budget Act Item 2660-302-0042, to
provide additional funds for the project identified below.

Original Original % Increase
allocated Award Current Allocation Revised Above Current
Project  Dist-Co-Rie Amount Amount Allocation Adjustment Allocation Allocation
1 5-Mon-198  $993,000 $638,000 $638,000 $557,000 $1,195,000 87.3%

“Caltrans improves mobility across California”



CHAIR AND COMMISSIONERS

Reference No.: 2.5e.(2) . REVISED
June 10-11, 2009

Page 2 of 3
Project # EA
Allocation Amount PPNO
Recipient Budget Year
County Location Iltem # Current Additional Revised
Dist-Co-Rte Project Description Fund Type Amount by Amount by Amount by
Postmile Reason for Supplemental Funds Program Codes Fund Type Fund Type Fund Type
Program
2.5e.(2) Supplemental Funds for Previously Voted Projects Resolution FA-08-17
1
$557,000 Near Priest Valley, west of Priest Valley 0L2301
Road. Correct vertical curve and widen 05-1880
Department of shoulders in order to improve sight 2008-09
Transportation distance and reduce collisions. 302-0042 $638,900 $557,000 $1,195,900
Monterey SHA
05N-Mon-198 Supplemental funds are needed to 20.20.201.010
22.9/23.3 complete construction. SHOPP
Total Revised Amount: $1,195,900

RECOMMENDATION:

The Department recommends that this request for $557,000 be approved to allow the Department to

close out the contract.

Project Limits

Priest Valley Rd

Monterey County

PROJECT DESCRIPTION:

The project is located on Route 198 in Monterey County, near Priest Valley. The project proposes to
improve a non-standard vertical curve to reduce run-off-the-road collisions at this location.

FUNDING STATUS:

This safety SHOPP project was voted in October 2005 for $998,000 and awarded in December 2008
for $638,000. The current allocation is $638,000. An additional $557,000 in supplemental funds is
needed to complete construction. This request for supplemental funds results in an overall increase of

87.3 percent over the current allocation
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REASONS FOR COST INCREASE:

This project was initiated due to higher than average collision rates for this section of Route 198. The
collisions are primarily single vehicles that run-off-the-road, as well as head-on type collisions that are
associated with insufficient sight distance due to vertical curvature and shoulder widths. The
contractor encountered differing site conditions during roadway excavation. The reason for the cost
increase is due to the following:

. Hazardous Waste: Green soil was discovered, which required initiating an Emergency
Hazardous Waste Contract. It was determined that the unknown substance was regulated
waste from a diesel spill, which affected roadway excavation for the project.

« Rock: A previously undisturbed large rock formation was discovered below the existing
roadway throughout most of the proposed roadway excavation area. A Geotechnical Report
was written during the Project Study Report/Project Report stage, but the rock was
undiscovered at that time. The contractor attempted various methods of removal, without
success. Upon unearthing the rock formation, the Department’s geotechnical engineers
reviewed the site and determined that the most efficient and cost effective method to remove
the rock formation is with controlled blasting.

« Unsuitable Material: Upon removal of the pavement and base material, the existing soil was
in a condition such that the necessary compaction could not be achieved. This requires
removal of the unsuitable material or the mixing of the unsuitable material with lime or cement
to allow proper compaction.

The construction of this project has been suspended since April 15, 2009, due to unavailability of
funds to complete the projected as scoped. This request for $557,000 in supplemental funds will allow
this safety project to complete construction.

FUNDING OPTIONS:
OPTION A: Approve this request for supplemental funds, as presented above, for $557,000 to
complete the project as currently scoped.

OPTION B: Deny this request, direct the Department to revise the project to remain within the
allocated amount and remove elements from the scope of work. The Department has
considered this option and determined that reducing the scope of work on this project
and executing another project to complete the deleted work later would result in greater
cost and more disruption to the traveling public.

RECOMMENDED OPTION:
The Department recommends that this request of $557,000, as presented in Option A above, be
approved to allow this project to complete construction.
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