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July 11, 2012

Muhaned Aljabiry, PE, Office Chief

Attention: Lima Huy, FTIP Coordinator

Department of Transportation

Division of Transportation Programming, MS 82

Office of Federal Transportation Management Program
P.O. Box 942874

Sacramento, CA 94274-0001

Subject: Amendment #18 Administrative Modification to the 2011 Federal Transportatlon
Improvement Program (FTIP)

Dear Muhaned:

This letter is to notify you that the Shasta Regional Transportation Agency (SRTA) has
approved Administrative Modification #18 to the 2011 Federal Transportation Improvement
Plan (FTIP}. The changes are as follows:

* Grouped Projects for Pavement Resurfacing and/or Rehabilitation on the State Highway
System — Highway Maintenance (HMi} (211-0000-0090): Adds one project and amends
another in this program in 2012/13 that are to he 100% federally funded using toll credits.

— 02-3E890 is an asphalt concrete overlay requiring $132,000 in additiona! project
funding. This brings the total funding to $6.077 million. This project will need to be
amended into the 2013 FTIP.

— 02-4E950 is an asphalt concrete overlay with a total project cost of $1,565 million.

The total dollar amount added to this project in the 2012/13 fiscal year is 57,642 million.

» Grouped Projects for Pavement Resurfacing and/or Rehabilitation — SHOPP Roadway
Preservation Program (211-000-0078): $520,000 moved from PE to CON in 2012/13.

* Grouped Projects for Shoulder Improvements — SHOPP Roadside Preservation (211-0000-
0099): $1,220 million moved from PE to CON in 2012/13.

* Grouped Projects for Safety Improvements — SHOPP Mandates Program (211-0000-0098):
$1,500 million moved from PE to CON in 2012/13.



* Grouped Projects for Safety Improvements — SHOPP (Collision Reduction Program) (211-
0000-0075): Adds a new project EA 02-4F290 to the 2014/15 fiscal year with $482,000
for the PE component in the 2012/13 fiscal year.

* Grouped Projects for Bridge Rehabilitation and Reconstruction — SHOPP Program (Various
Locations) (211-0000-0074): Add new project EA 02-4E530 with $7,886 million in the
2012/13 fiscal year.

* Change the fund type from RIP-NHS to STIP AC on 211-0000-0100 Redding to Anderson 6-
lane project. Programming is mainly in outer years.

These programming changes are consistent with Caltrans’ procedure for FTIP modification
and does not affect any outstanding amendments. With delegation of authority to approve
FTIP Administrative Modifications granted on January 9, 2012, the SRTA approves
Administrative Modification #18 to the FTIP.

This approved FTIP Administrative Modification #18 is being provided to Caltrans, the FHWA,
the FTA, and is posted on the SRTA website at http://www.srta.ca.gov/RThome.html.
Caltrans will post the approved Administrative Modification on the Division of
Transportation Programming website.

If you have any questions, please contact Jan Bulinski at (530) 262-6188 or
jibulinsk@srta.ca.gov.

Sincerely,

S

Diwiets Tittle, AICP, Executive Director
Shasta Regional Transportation Agency (SRTA)

DSL/JRB

C: Wade Hobbs - FHWA
Hymie Luden - FTA
Wendy Lonnberg - Calirans
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Shasta County RTPA - Federal Transportation Improvement Program
{Dollars in Thousands})

State Highway System
TITLE {DESCRIPTIONY: MPO Aprv:
. . . . pv. 0202802012
DIST:  PPNO: EA: CIIPSI: Grouped Projests for Pavernent Resurface & (Rehahifilation - Highway ) 2
62 211-0000-0090 Malntenance Program {HMI}) Stale Ao 03731208
CT PROJECT ID: MPO 1D: Federal Aprv:
CT-HM
GOUNTY: ROUTE: PM: f
Shasta County VAR Prior EPATABLE I o¢ [fl EXEMPT GATEGORY:
Pavement resurfacing andlor rehabifitation,
IMPLEMENTING AGENCY: Celtrans
FPROJECT MANAGER: WENDY LONNBERG PHONE: (530)  225-3416 EMAIL:

PROJECT VERSION HISTORY (Prinfed Verslon fs Shaded) Dollars In Thousands - Total For Project
Version Status  Official Date  Updated By Change Reason Amend No. Preg Con Prog RW PE

6 Aclive 07/0902012 JBULINSK  Amendment - New Project 18 14,872

5 Official~ 02/2872012 AJENSEN  Amendment - Cost/ScopefSch, Change 13175

4 Official  11/2822011 AJENSEN  Amendment - New Projest 10 12,845

3 Ofiltal  08/01722011 AJENSEN  Amendment - Cost/Scopa/Sch. Change 7 7,321

2 Official 072772010 THAYS Adaption - Garry Over 7321

1 Offictal 024232610 THAYS Amendment - New Projest 17 10,838
+ Highway Malntanace ~ PRIOR 1ont 11412 12113 13114 1415 1516  BEYOND TJOTAL
+Fund Source 1 of 1 PE

RW
+Fund Type: National System
® Fuy 5 GON 7,230 5,045 13,175

«Funding Agency: Galtrans TOTAL 7,230 5045 13175

Comments:
s yargion 5- 01/31/2012 "

Update via KT Nov 2014- backup recelved for Amend 10 did not aceurately reffect slate Tisting for one project, and incorrectly inverted 2 numbers for anather profest In grauped listing. Version & comects bolh ermars
st Wergian 4 - 09/22/2011 #e

Amendment 10 per WL, new project {3E800] added, funds added anly to FY 1213, FY 1071 rounded down to match back-up bst.

SR Yorgion 3 - 06/3052011 e

Amendment 7 per WL per etall fror LH 8/2/11, State cash replaced vith toll credits,

AR Version 2 - 05H8£2010 "+ Carryover projects from 2008 per Wionnberg 5-17-10

st Version 1 - 0142772010 v+

Amend in 2008 FTIP a naw group project Feting for State Highway Malntanance par Mary Sloan E Mall of 1/26/2010 for $10.88 In 1041

RTP ID §-36-39

Product of GTIPS Page 1 071012012 08:07:48 AM



Shasta County RTPA - Federal Transportation Improvement Program
{Dollars in Thousands)

State Highway System

TTLE {DESCRIPTHON): .
DIST: PRNO: BA: GRS 1B: Grauped Projects for Piwemenl Resurface & {Rehabilitation - Highway MPO Aon:
02 211-0000-0030 Mainlenance Program (HM) Slate Aprv:
CT PROJECT ID: MPG 1D; Federal Aprv:

CT-HM
COUNTY: ROUTE: PM:
Shasta Counly VAR Current EPA TABLE [t or [l EXEMPT CATEGORY:
Pavement resurfacing and/or rehabllitation.

IMPLEMENTENG AGENCY: Caltrans

PROJECT MANAGER: WENDY LONNBERG PHONE: (530)  225-3416 EMAIL:

PRQJECT VERSION HISTORY (Prinfed Version Is Shaded) Dollars in Thousands - Total For Profect
Version Status ~ Official Date  Updated By Changs Reason Amend No, ProgCon  Prog RW FE,

6 Active 07/0972042 JBULINSK  Amendrent - New Project 18 14872

5 Official 027282012 AJENSEN  Amendment - Cost/Scope!Sch. Change 13,175

4 Official 1172872011 AJENSEN  Amendment - New Project 10 12,845

3 Official ~ 08/0112011 AJENSEN  Amendment - Cost/ScopefSch. Ghange 7 732

2 Officidl 07272200 THAYS Adoption - Garry Over 732

1 Official 027232010 THAYS Amendmant - New Project 17 10,890
* Highway Malntenace - PRICR 1011 112 1213 13114 1415 15116  BEYOND TOTAL
+ Fund Source 1 of 1 PE

. R

+ Fund Typs: Nallonal Hwy System cON 7.230 _ 7642 14,872
« Funding Agency: Caltrans TOTAL 7,230 7642 16,072

Comments:
MR orsion § - 06/28/2012 #ue

Amendment 18 per emall ABagde 6/2142 and \Wlonnberg 62712 adds projects AE850 and 3E890

S erslon 8 - 01012 P

Updata via KT Nov 2011~ backup received for Amend 40 did not accuratefy reflect state Esting for ona prafect, and incorrectly inverted 2 numbers for another project in greuped Ssing. Version 5 comects both erars
RN Varsion 4 - 0012202011 #1+teer

Amendment 10 per WL, new projeet (3E830) addad, funds addad onfy to FY 12043, FY 10111 roundled dewn fo match hack-up Bst

st Yersion 3 - 063042079 HHe

Amendment 7 per WL per email from LH &/2/11. State cash replaced vith toll eredits.

e Version 2 - 054182010 " Garyover projects from 2008 per Wlennberg 5-17-1C

st Version 1 - 0427/2010 =+

Amend in 2008 FTIP a naw group project fisfing for State Highway Malnlenance per Mary Sloar E Mall of 1/26/2010 for $10.89 Is 1611

RTP ID 5-36-39

Product of CTIPS Page 1 O7106/2012 02:14:35 AM
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Shasta Gounty RTPA - Federal Transportation Improvement Program
{Dollars in Thousands)

State Highway System

. ) ) ) TITLE (DESCRIFTION): MED Ao 0512202012
DIST: PPN EA: GRS ID: Grouped Projecls for Pavement Resurfacing andlor {Rehabilitation - a Ap - 087012
02 211-0000-0078 SHOPP Roadway Preservation Program) ale Aprv:
CT PROJECT ID: MPO ID: Federal Aprv;

CT-RW-PRE
COUNTY: ROUTE: PM: .
Shasta County P r L o r EPA TABLE 1 or HI EXEMPT CATEGCRY:
Pavement restrfacing andfor rehabililation.

IMPLEMENTING AGENCY: Caltrans

PROJECT MANAGER: WENDY LONNBERG PHONE: {530}  225-3416 EMAIL:
PROJECT VERSION HISTORY (Printed Versfor is Shaded) Dollars In Thousands - Total For Project
Verslen Stalys  Official Date  Updated By Change Reason Amend No, Prog Con Prog RW PE
7 Aclive 0612012012 JBULINSK  Amendment - New Project 18 68,591
6 Officlal ~ 05/2212012 AJENSEN  Amsndment - Maw Preject 15 68,0711 520
5 Officiel ~ 08/01/2011 AJENSEN  Amendment - CostiScope/Sch. Change 7 61,635
4 Official 9722712010 THAYS Adaption - Gacry Over 81,635
3 Offielal 422702010 JBULINSK  Amendment - CostiScope/Sch. Change 20 79,516
2 Official 02/23f2010 THAYS Amendmant - CostiScopelSch. Change 17 73533
1 Offiial 0672412008 THAYS Adoplion - New Praject 2243
+» SHOPP - Roadside Preservation « PRIOR 011 1n2 1213 1314 1415 15116  BEYOND TOTAL
« Fung Source 1 of 2 PE 520 520
* Fund Type: SHOPP Advance Consftrustion (AC) Rw .
CON 22,243 34,874 6,436 63,553
+ Funding Agency: Caltrans TOTAL 22,243 520 34,874 6,436 64,073
+Other State - FRIOR 1011 12 12013 13i14 1415 15/16 BEYOND  TOTAL
+ Fund Source 2 of 2 PE
* Fund Type: State Cash R
CON 4,518 4,518
« Funding Agency: Caltrans TOTAL 4518 1518
Project Total PRIOR 1011 142 1913 1314 1415 1516  BEYCND TOTAL
' PE 520 520
RW
CON 22,243 39,392 6436 68,071
TOTAL 22,243 520 19,392 6,436 68,591

Comments;
A Version 6 - 04/23£2012 trnke

Amend 15 par WL, New project {4F430) added to GP Esting

e Yargton 5 - 0512942014

Amendment 7 moves funds from stete cash to SHOPP AG in FY 1112 per WL per emall from L 6£2/2011
srsstVersion 4 -05119£2010 *****caryaver from 2008 FTIP per Wlonaberg 5A710¢

e Yerston 3 -0325£2010 *re

Per Wandy Lonnberg 03/2410 emal, amendment 20-o program add funds in 59/10 $5.983 milien
eene Yarston 2-01/28/2010 =

Per Wandy Lonnberg 01/28/2010 £ Mall, programs $51.3 millfon of 1011 funding to rediee spproximately 54 miles of distressed lane miies,
Hen Varslon 1 -05/01/2008 1o

Per C. Gomes 4£28/08 E Mail and Wendy Lonnbery

NOTE: RTP ID = 5-36-39

Product of CTIPS Page 1 OTH0/2012 08:28:3 AM



Shasta County RTPA - Federal Transportation Improvement Program

(Dollars in Thousands)

State Highway System

HTLE (CESCRIPTION): .
BIST:  PRNO: EA: CTIPS I: Grouped Projects for Pavement Resurfacing andfor {Rehabifitation - WPO Apr:
02 211-0000-0078 SHOPP Roadway Preservation Progeam) Stele Apr
CTPROJECT ID: MPOID; Federal Aprv;

CT-RW-PRE
COUNTY: ROUTE: PM: Current
Shasta County EPA TABLE Il or IEl EXEMPT CATEGORY:
Pavement resurfacing andlor rehabifitaticn.

IMPLEMENTING AGENCY: Caltrans

PROJECT MANAGER: WENDY LONNBERG PHONE: (530)  225-3416 EMAIL:

PROJECT VERSION HISTORY (Printed Version is Shaded)

Dallars in Thousands - Total For Project

Version Status ~ Offidal Date  Updated By Change Reason Amend No. Prog Gon Proa RW PE
7 Active 06/29£2012 JBULINSK  Amendment - New Profect 18 68,591
8 Official 05220012 AJENSEN  Amendment - New Praject 15 68,071 520
5 Officiat 08/0112011 AJENSEN  Amendmani - Cost/Scope/Sch, Change 7 61,635
4 Officiat 0772712010 " THAYS Adoption - Carry Over 61,635
3 Official ~ 04/2712010 JBULINSK  Amendment - Cost/Scope/Sch. Change 2 79,518
2 Official 0272312010 THAYS Amendmant - Cost/SeapelSch. Changs 17 73,533
1 Officiat ~ 06/2412008 THAYS Adaption - New Praject 22,243
» SHOPP - Roadstde Preservation - FRICR 161 HH2 1213 1344 14015 156  BEYOND TOTAL
+ Fung Source 1 of 2 PE
« Fund Type: SHOPP Advanca Construction (AG) RW
CON 22,243 520 34,814 643 84,073
* Funding Agency: Caltrans TOTAL 22,243 50 S84 64% 84,073
» Other State - PRIGR 1041 11142 1243 1314 14i5 1518  BEYOND TOTAL
« Fund Source 2 of 2 PE
» Fund Type: State Cash Rw
CON 4,518 4,518
» Funding Agengy: Callrans TOTAL 4518 1518
Project Total ERIGR 1014 112 121 13114 1415 1516 EEYOND  TOTAL
PE
RW
CON 22,243 520 39,392 6436 £8,691
TOTAL 22,243 520 39,392 6436 68,591

Comiments:
Hess rgion 7 - D6RBI0 12 Hume

Amendmt 18 per 8/21/42 emall from ABagde, Added Praject 3E840 and 42450, moved 520 from PE e GON per email LHay 61172

A Version 6- 0412302012 v

Amend 15 per WL. New project (4£430) added ta G listing

ks Worsion 8- D8/20/201q Mrnte

Amendment 7 moves funds from state cash to SHOPP AC In FY 1112 per WL per email from LH 6£2f2041
e Varelon 4 - 051 9/2010 "+ “**cazyover from 2008 FTIP per Wlennberg 8A7/10

FE Vergion 3 - 0312512010 M

Per Wardy Lonnberg 03/24/0 email, amendment 20 to program addl funds In 09/10 $5.983 milfion
vt ersion 2 - D1/28/2010 rerr

Per Wendy Lonnberg 0112822010 EMaif, programs $51.3 milfon of 10111 fundlng to reduce approXimalely 54 nilles of distressed lana miles,

samestin \farsion 1  DEO1/008 #eestes
Per C. Gomes 4/28%08 E Mail and Wandy Loninberg
NOTE: RTP [0 = 5-38-39

Product of CTIPS Page 1

0710/2012 06:19:46 AM



Shasta County RTPA - Federal Transportation Improvement Program

(Doltars in Thousands)

State Highway System
THLE (DESCRIPTION): MPO Ar:
. , . . prv: 052202012
DIST. PPNO: - EA: CriPSID: Grouped Prefects for Shoulder mprovernents - SHOPP Roadside St e S6T201
02 4E810 211-0000-0099 Preservation Pragram (Scope: prajects are consistent with 40 GFR Part ale Apr:
CT PROJECT [D: MPO D) 93.126 Exempt Tables 2 calegorias - Fencing, safety roadside rest areas) | Federal Aprv:
COUNTY: ROUTE:! PM:
Shasta Couniy VAR P r EPA TABLE |l or fll EXEMPT CATEGORY:
rior
IMPLEMENTING AGENCY: Galtrans
PROJECT MANAGER: WENDY LONNBERG PHONE: {530) 2253416 EMAIL:
PROJECT VERSION HISTORY (Printed Varsion Is Shaded) Ballars in Thousands - Total For Profect
Version Status ~ Official Date  Updated By Change Reason Amend No, ProgCon  Prog RW PE
2 Active  06/20R2012 JBULINSK  Amendment - Cost/Scope!Sch, Change 18 5,500
1 Official ~ 05/222012 AJENSEN  Amendment - New Projact 15 4,280 1,220
+ SHOPP - Roadside Presanvation - ERIOR 1041 11142 12413 1314 1445 15618  BEYOND TOTAL
s Fund Source 1 ot 1 PE 1,220 1,220
N Rw
« ¥und Type: SHOPP Advance Construction {AC
w #a CON 4,280 4,280
»£unding Agency: Calirans TOTAL 1,220 4,280 5,500
Comments:
s arion 1 - 0412312012 e
Amend. 15 - new GP Fsting added to Inlotde a newr workes safety project, emaif per WL
Product of CTIPS Page 1 07102042 $1:43:44 AM



Shasta County RTPA - Federal Transpaortation Improvement Program

{DoYlars in Thousands)

State Highway System
_ _ THTLE (DESCRIPTIONY: MPO Anr:
DIST:  BPNO: E: GTIPS 1: Grouped Projects for Shouider Improvements - SHOPP Roadside s Ap
02 4E810 211-0000-0099 Preservation Program {Scope: projects ara gonsistent with 40 CFR Part late Apev.
CT PROJECT tox MPOID: 93126 Exempt Tables 2 categorias - Fancing, safely roadside rest areas) | Federal Apn:
GOUNTY: ROUTE: PM;
Shasta County VAR EPA TABLE H ot It EXEMPT CATEGORY:
Current
IMPLEMENTING AGENGY: Calirans
PROJECT MANAGER: WENDY LONNBERG ' PHONE: (530)  225-3416 EMAIL:
PROJECT VERSION RISTORY (Printed Version is Shaded) Dollars In Thousands - Total For Project
Version Status ~ Officlal Date  Updated By Change Reason Amend Na. Prog Con Prog RW PE
2 Active 06/26/2012 JBULINSK  Amendmant - Cost/Scope/Sch, Change 18 5500
1 Oflicial 0572212012 AJEMNSEN  Amendment - New Project 18 4,280 1,220
» SHOPP - Roadslde Presemvation - ERIOR 1011 14482 1243 - 15114 144t 1516  BEYOND TOTAL
+ Fund Source 1 of 1 PE
+ Fund Type: SHOPP Advanca Construction (AG) nw
CON 1,220 4,280 5,500
= Funding Agency: Caltrans TOTAL 1220 4280 5,500

Comments:
st Vgrglon 2 - 061281012 *eress

Amendment 18.0 per LHuy emall /1112 moved § PE to GON
e arsion 1 -0472312012 wetess
Amand. 15 - new GP lsbing added fo infoude a new worker safety profect, emall per WL

Praductof CTIPS Page 1

07/09/2042 03:33:45 PM



Shasta County RTPA - Federal Transportation Improvement Program
(Dollars in Thousands)

State Highway System
TITLE {DESCRIPTONY: MPO Aniy:
\ . ! . oy
DIST:  PNO: EA: CIIFS 10: Groupad Projects for Safely Improvements - SHOPP Mandatas Program Stales Ao
02 3E800 211-0000-0098 (Prafects ars conslstent with 40 CFR Part 93.126 Exempt Tables 2 and pr:
CT PROJECT IIX MPOID: Table 3 catenories - Raffroadhighway crossing, Safer non-Federal-aid Faderal Apr:
system roads, shouldar improvements, traffic cantrol devices and cperating
COUNTY: ROUTE: PM: assistance other than glgnalizalon projects, intersection signalization
Shasta County 973 149/ 16.2 projecis atindividual Intersections, pavement marking demenstration, (ruck | EPA TABLEH or Il EXEMPT CATEGORY:
climbing lanes outside the urbanized area, Fghling Improvemants,
emergency truck pullovers.) C u r r e n t
IMPLEMENTING AGENCY: Calirans
PROJECT MANAGER: WENDY LONNBERG PHONE: (530)  225-3416 EMAIL:
FROJECT VERSION HISTORY (Printed Version is Shaded) Daliars in Thousands - Tolal For Project
Version Status  Official Date  Updated By Change Reason Amend No, Prod Ceon Prog RW PE
2 Active 06/29/2012 JBULINSK  Amendment - CosVScopeiSch, Change 18 6,320
1 Offictal  05/22/2012 AJENSEN  Amendment - New Project 15 4,820 1,500
+ SHOPP - Mandatss - PRIOR 1011 112 12113 1344 1445 1518  BEYOND TOTAL
+ Furd Source 1 of 1 PE
» Furd Type: SHOPP Advance Construction (AC) W
CON 1,500 4,820 6,320
» Funding Agency: Gallrans TOTAL " 1,500 4820 8320

Comments:
e Verglon 2 - 082072012 e

Amandment 18 per LHuy from 6H 12 email, Moved

PE $1o CON.

sttt Verslon 1- 042012012 ene

Add new 2012 SHOPP prolact per WL, Installs 44 curb ramps ka Improve compliance for ADA accessibla pedestrian faclilas

Pioductof CTIPS Page 1 07/10/2012 08:48:31 AM



Shasta County RTPA - Federal Transportation Improvement Program

{Dellars in Thousands)

State Highway System
TITLE (DESCRIPTIONY: MO Apre:
: . . . piv.  05/2212012
DIST:  PPNO: EA GHPS ID: Grauped Projects for Safety kmprovements - SHOPP Mandates Program Slole A 0BOTI2012
02 3E800 211.0000-0098 {Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and il
CT PROJECT |D: MPO ID: Table 3 categories - Ralload/highway crossing, Safer non-Federal-aid Fedaral Apry:
system roads, shoulder Improvements, traffic control devices and operating
COUNTY; ROUTE PM: assistance other than signalization prajects, intersection signalzation
Shasta County 273 149} 162 projects at individual intersections, pavement marking demenstration, tuck | EPA TABLE H or Il EXEMPT CATEGORY:
climbing lanes outgide the urbanized area, kghting improvements,
emargancy fnck pullovers.) :
Prloxr
IMPLEMENTING AGENCY: Caltrans
PROJECT MANAGER: WENDY LONNBERG PHONE: {830)  235-3418 EMAIL:
PROJECT VERSION HISTORY (Printed Version is Shaded) Doltars in Thousands - Totat For Project
Version Status  Officlal Date  Updated By Change Reason Amend No. Prog Con Prog RW PE
2 Active (6/29{2012 JBULINSK  Amendment - Cost!ScopesSch, Changa 18 6,320
1 Offictal 052202012 AJENSEN  Amendment - New Project 15 4,820 1,500
+ SHOPP - Mandates - PRIOR 10H1 1112 1213 1344 1415 15116  BEYOND TOTAL
+Fund Source 1 of 1 PE 1,500 1,500
+ Fund Tye: SHOPP Advance Construction (AC) RW
GON 4,820 4,820
«Funding Agency: Calirans TOTAL 1500 162 5320
Comiments:
exenners Viersion 1 - Q42012012 S
Add new 2012 SHOPP project per WL. Installs 44 curb ratmps to improve corapliance for ADA Thls p fan facifties
Product of CTIPS Page 1 0702012 08:47:16 AM



Shasta County RTPA - Federal Transportation Improvement Program
{Dollars in Thousands)

State Highway System
TITLE (DESCR!PT]ON]: MPO Apre:
. . . . pre;
DiST:  PPNO: EA: CTIPSID: Grouped Projects for Safety Improvernents- SHOPP (Collisien Reduction )
02 21100000075 Program) Stale Apnz
CT PROJECT ID: MPOD: Federal Aprv:
CT-COL-RE
COUNTY: ROUTE: PM:
Shasta Gounly C urren t EPA TABLE Il o7 Il EXEMPT CATEGORY:
IMPLEMENTING AGENCY: Caltrans
PROJECT MANAGER: WENDY LONNBERG FHONE: {530)  225-3416 EMAIL:
PROJECT VERSION HISTORY (Printed Version is Shaded) Dollars in Thousands - Total For Project
Version Status ~ Official Date  Upgated By Change Reason Amend No. ProgCon  Prog RW PE
12 Activa 0710312012 JBULINSK  Amendment - New Praject 18 37,085
1 Official ~ 12/19/2011 AJEMSEN  Amendment - CostiScape!Sch, Ghangs 11 36,803
10 Official ~ 08/0112014 AJENSEN  Amendment - Cost/Scapa/Sch, Change 7 35,143
] Official ~ 04/2212011 AJENSEN  Amentdment - Cost/ScopeiSch, Change [ 43,783
8 Official 1271412010 THAYS Amendment - Cost/ScopefSch, Change 2 40,326
7 Officlal 077272010 THAYS Adoption - Camry Over 36,520
6 Official 02232010 JBULINSK  Amendment - CostScopeiSech, Change 53,343
5 Official ~ 12/08/2000 THAYS Amandmant - CostfScaparSch. Change 12 43,347
4 Offictal  07/28/2009 THAYS Amendment - CostfScopaiSch. Changs 0 47,397
+ SHOPP - Colliglon Reduclion - PRIOR 1011 12 1213 1314 1415 15116  BEYQND JOTAL
»Fund Source 1 of 3 PE
« Fund Type: SHOPP Advance Gonstruction {AC) RW
CON 15,844 15,802 482 3,081 35,189
* Funding Agenoy: Calians TOTAL 5644 15802 w2 30 35,189
+ Qther State - PRIOR h[ik} 1112 12143 1314 1445 1546  BEYOND TOTAL
+ Fund Source 2 of 3 PE
« Fund Type: State Cash Rw
GCON 395 398
« Funding Agency: Calirans TOTAL % 3%
*Demo - PRIOR H0H1 1142 12113 1314 1415 1516  BEYOND TOTAL
+Fund Source 3of 3 PE
. . . RW
«Fund Type: High Priority Prajects Program
e yre 0 CON 1,500 1,500
 Funding Agency: Various Agencies TOTAL 1500 12500
Project Total PRIOR 1011 11112 1213 1314 14415 15H§ BEYOND  TOTAL
PE
R
CON 15,844 17,302 482 3,457 37,085
TOTAL 15,844 17,302 482 3,457 37,085

Comments:
wrebiet Vorclan 42 - 082742012 e

Amandment 18 per W Lannberg by emall 8126512 adding PE dollars ir: 12113

¥R Varsion 19 - 1112082011

amend 11 per emall frors WL 111291, Adds new fund source {HPP) from Humboldt {for SR 299)

ussees Vorsion 10- 08/30/2011 7

Amendment 7 per WL per emall fom [H 6/211, Decrease of tatal funding, some projects are diferent from these n the last backup ist.

Ha Verslon 9- 042172011

Amend, Madification #8 per Wendy Lonnberg's email 420111, increase of 3457 mitfon In 13414

e Varglon 8 - 11/17/2010 ******Amend project per 115/ emall from Wionnberg for SHOPP ad) of 3.806 million dellars, profect EA 2E750
e Yarslon 7 - 051812019 2 carryover from 2008 FTIP per Whonnberg §-17-10

e Varslon 6 - G127£2010 7 '

Amend profect per 17262010 E mali from Mary Sloan, Temave project 02-2G580 §2 Million HFF fund sourcs and Add project 02-2E510 for §11.093 hllon.
ssserit Vgrsion 6 11162009

Amend Safaly project 26240 -5 1.3 miils south of Knighton Rd, add project per 10/30108 E meil from Wandy Lonnherg

ekttt Vorslon 4 - DG/18/2009 e

Amend Salaty Projact 02-1F 100 Middle of Buckhorn per 6/§7/09 E mail from \W Lonnberg and add tvio safaly projects {1E440, 1£480) on SR 273 per 0702/08 E mall from Wendy Lonnberg
et Varsion 3 - 04/21/2009 #e

Amend project per 4116109 E mall from W Lonnberg, add ARRA funds of 8,6Milllan

O Varsion 2+ 0200412008 *0

Add Safety Project EA 024110 per W Lonnberg E mall of 41152009

e Verslon 1- 0501£2008 "t

Per C Gomes 4/28/108 E mail and Wendy Lonnberg

Producl of CTIPS Page 1 07/10/2012 08:58:25 AM




Shasta County RTPA - Federal Transportation Improvement Program
{Dollars in Thousands})
HPP funds project # 2080
NOTE; RTP |0 =§-36-38, and 5-46
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Shasta County RTPA - Federal Transportation Improvement Program

{Dollars in Thousands)

State Highway System

. . ] . TITLE (DESGRIPTION): T —
DST:  PPNO: BA: CTIPS 1D Grouped Projects for Safety Improvements- SHOPE (Colliston Reduction ¥ )
02 H10000-0075 Program) Siale Aprv:  01/00/2012
CT PROJECTIO: MPOID: Federal Aprv:

CT-COL-RE

COUNTY: ROUTE: Ph: '
Shasta County P r1oxr EPA TABLE ll or lil EXEMPT GATEGORY:

IMPLEMENTING AGENCY: Callrans

PROJECT MANAGER: WENDY LONNBERG PHONE: {530)  225-3416 EMAIL:
PROJECT VERSION HISTORY (Printed Version is Shaded) Dallars in Thousands - Total For Project
Version Sfafus  Officlal Date  Updaied By Chanae Reason Amend No. Prog Con  Prog BW PE
12 Acliva 07/0312042 JBULINSK  Amendment - New Project 18 37,085
1 Officlal 121192011 AJENSEN  Amendment - Cost/ScepefSch. Ghange 1 36,603
10 Official ~ 08/01/20§4 AJENSEN  Amendment - Cost/Scope/Sch. Change 7 35,102
9 Official ~ 04/22120%1 AJENSEN  Amendment - Cost/ScopelSch, Change 6 43,783
8 Official ~ 12/142010 THAYS Amendment - Cost/Scape’Sch. Change 2 40,325
7 Official ~ 07/2712010 THAYS Adoptian - Carry Over 36.520
[ Official 0272372010 JBULINSK  Amendment - Cost/ScopelSeh, Change 59,343
5 Official ~ 12/08/2009 THAYS Amendment - CostScope/Sch. Change 12 49,347
4 Officlal ~ 07/28/2009 THAYS Amendment - Cost/Scopa/Sch, Ghange 10 47,397
*« SHOPP - Collislon Raduction - PRIOR 10111 1112 1213 1314 1415 1546  BEYOND TOTAL
* Fund Source 1of 3 PE
* Fund Type: SHOPP Advanca Construction (AC) Rw
CON 15,844 15,802 3,061 M7
« Funding Agency: Caltrans TOTAL 15834 15802 3067 07
« Other State - PRIO! 1011 112 1213 13114 1415 1516 BEYOND TOTAL
+Fund Source 2 of 3 PE
+Fund Type: State Cash RW
GCON 3% 398
+ Funding Agency: Calirans TOTAL 398 396
+Dema - PRIOR 1014 1112 1213 13114 1415 15116  BEYOND TOTAL
+ Fund Source 3of 3 PE
o RW
+ Fund Type: High Priosity Projects Program
ype: Hig y Projects Prog cOoN 1600 f 500
+ Funding Agency: Various Agencies TOTAL 1,600 1,500
Project Total PRIOR 1011 1412 1213 13014 14115 15M6  BEYOND  JOTAL
PE
RW
GON 15,844 17,302 3457 36,603
TOTAL 15,844 17,302 3,457 36,603
Comments:
At \orslon 11 - $120/2011
Amend 11 per emall fromy WL 117204 1, Adds new find source (HPE) from Huaboldt (for SR 269)
Hawisst Verslon 10 - 06/30/2011 #'=+
Amendment 7 per WI. per email from LH 622/, Decreass of tofal funding, soma projects are different from those In tha last backup fist. )
et \orsion 9- 0402122011 e
Amend, Modfication #5 per Wendy Lonnberg's entail 4120111, Increase of 3.457 milfon in 1344
e Version § - 11717/2010 ******Amend project per 111510 emall from Wlonnberg for SHOPP dj of 3.806 miflion dollars, project EA 2E750
T Verslon 7 - 05182010 ******camryover from 2008 FTIP per Wlonnberg 5-17-10
FRR Verslon 6 - 0172712010 Hoe
Ameand project per 1126/2010 E mail rem Mary Sloan, remove profect 02-2C580 $2 Million HPP fund source and Add project 02-2E516 for §11.996 Mllion,
e Yarelon 5 - 116000 o0
Amard Safely project 2£240 1-8 1.3 mils south of Knighton Rd, add project per 10/3¢/09 E mail from Wendy Lannberg
RN Verslon 4 - 06118/2009 Hmre
Amand Safefy Project 02-TE100 Middle of Buckhom per 647109 E enall from W Lenaberg and add two salety profects {1EA40, 1E480) on SR 273 per 0TA0% & mall from Wendy Lonmherg
Aeht erslon 3 « 041241200 e
Amend project par 446403 E mail from W Lonnkerg, add ARRA funds of 6.6Millan
st Version 2 - 0200472008 =
Add Safely Profect EA 0241E110 per W Lornberg E mail of 1115/2000
Fa Verslon 1 - 050172008 e
Per G Gommes 4/28/08 E mail and Wendy Lonnberg
HPP funds prajact # 2080
NOTE; R7P ID = 5:38-38, and 5-46
Product of CTIPS Page 1 07/10/2012 08:56:08 Al
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Shasta County RTPA - Federal Transportation Improvement Program

{Dallars in Thousands)

State Highway System
TIFLE (DESCRiPT[ON): MPO Anrv:
\ ) , . 0y’
DIST:  PPNO: EA GHPSID: Grouped Projects for Bridge Rehabilitation and (Reconstruction - SHOPP Stots Aory:
02 211-0000-0074 Program (Various Lacations). Prajesls are consistant with 40 CFR Part o
CT PROJEGT ID: MPO ID; 93.126 Exempl Tables 2 categortes - Widening narrow pavements or Faderal Aprv:
CT-BRIDGE reconstrasting bridges (no additional travel lanes).)
COUNTY: ROUTE: PM:
Shasta Caunty EPA TABLE [l or Ill EXEMPT CATEGORY:
Cu r r e n t Naon capacily widening or bridge raconsiniction.
IMPLEMENTING AGENCY: Caltrans
PROJECT MANAGER: WENDY LONNBERG PHONE: (530) 2253416 EMAIL:
PROJECT VERSION HISTORY (Printed Version is Shaded) Dollars in ‘Fhousands - Total For Project
Veision Siatus Ofﬁclal Date Updated By Change Reason Amend No. Prog Con Prog RW PE
7 Aclive 06/2712012 JBULINSK  Amtendment - Cost/Scope/Sch. Change 18 30229
5} Officia ~ 08/01/2011 AJENSEN  Amendment - Gost/ScopefSch, Change 7 22,343
5 Official 0472612011 AJENSEN  Amendment - Cost/Scope/Sch, Change 5 22,343
4 Officiil 072272010 THAYS Adoplion - Garry Over . 18,092
3 Official 01192010 THAYS Amendmant - Cost/SeapafSch. Changa i 18,383
2 Official 0772872009 THAYS Amendment - Cost!ScopefSch, Change 10 18,041
1 Official ~ 06/24/2008 THAYS Adoption - New Profect 13,750
» SHOPP - Bridge Preservation - PRIOR 10H1 1112 12113 1314 1418 1516  BEYQND TOTAL
» Fund Source 1 of 1 PE
+ Fund Type: SHOPP Advance Construction {AC) Rw .
CON 22,343 7,866 30,229
» Funding Agency: Cellrans TOTAL 230 7886 0259
Camments:
T erglon 7 - 06/27/2012 * e
Amendment 18 per Wendy Lonabarg M5H2 emall
Costincreasa In 1243
B Verslon § - 053002011 2
Amendment 7 per WL. per email from LH 6/2/11. State Gash meved ta SHOPP AG.
ane orclon 5 - 03/23101 1 e
Amend #4 Per Wendy Lonnberg E mail of 03121111
st Verslon 4 - 054872019 ******Caryover from 2008 FTIP per Wlannberg 5-17-10
ekt Verslon 3 - DIASE010 4+
Program funding increasa in 10411 1o repair and protact 10 bridges per Wendy Lonnberg E mall 1/12/2010.
susnesas Yarsion 2 - O7H0212008 91
Program funitiing incteass io parform melnt on 15 keidges in 680 per 0782/08 o mall frem Wendy Lonnberg
s \orglon 1 - DS/01/2008 *+++
Source per C Gomes E mall 4128/08 and W, Lannberg
NOTE: RTP [B=5-35-38
Product of CTIPS Page 1 O7H0/2012 09:03:4% AM



Shasta County RTPA - Federal Transportation Improvement Program

{Dollars in Thousands})

State Highway System

: , . : TTLE (DESCRIPTION) MPO Aprv: 080112011
CIST:  PPNO: — EA: CTPS 12: Grouped Profctsfor Brdge Rehabitaton and (Reconsiruston - SHOPP | Ap S—
02 211-0000-0074 Program {Various Lacations). Profects are consistant wiih 40 CFR Part fete Aprv.
CT PROJECT 1 MPOID: 93.126 Exempt Tablas 2 categories - Widening narrow pavements or Federal Apry;

CT-BRIDGE recanstrusting fridges {no additional trave! lanes).)
COUNTY: ROUTE: (&S \
Shasta Counly . EPA TABLE I or [l EXEMPT CATEGORY:
P r l O r Non capacity widening or bridge seconstrustion,

IMPLEMENTING AGENCY: Calirans

PROJECT MAMAGER: WENDY 10NNBERG PHONE: {830  225-3416 EMAIL:

PROJECT VERSION HISTORY {Printed Version is Shaded)

Doflars in Thousands - Totat For Project

Version Siatus ~ Official Date  Updated By Change Reason Amend No, Prog Gan Preg RW PE
7 Aclive 0672712012 JBULINSK  Amendmert - Cost/ScopefSch., Change 14 30,229
6 Offict 08012011 AJENSEN  Amendment - CostiScopelSch. Change 7 22,043
5 Offictal 042612011 AJENSEN  Amendmeni - Cost/Scope/Sch, Change 5 22,343
4 Officled ~ 07/27/2010 THAYS Adaption - Carey Over 16,062
3 Officiat 0171972010 THAYS Amendment - Cost/Scope/Sch. Change 14 18,383
2 Officlal  07/28/2008 THAYS Amendmeant - Cost/ScopefSch. Change 10 18,041
1 Officlal  06/2472008 THAYS Adoption - New Project 13,750
+ SHOPF - Bridge Preservation - PRIOR 101 1112 1213 1314 1415 156  BEYOMND TOTAL
+ Fund Source 1 of 1 PE
+ Fund Type: SHOPP Advanca Construction (AC) RW
CON 22,343 22,343
+Funding Agency: Calirans TOTAL 22943 2303
Comments:
ket \arslon § - 0613002041 "t
Amendment 7 per WL per email from LH 82211, State Cash moved to SHOPP AC.
e Varsion 5 - 03128011 #ven
Amend # 4 Per Wandy Lonnberg E malt of 0312141
sants arslon 4 - 05482010 =¥~ Caryover fram 2008 FTIP per WiLonnberg 5-17-10
s Varclon 3 - 011572010 ©
Program funding Iherease bn 1011 to repalr and protect 10 bridges per Wendy Lonobery E mall 112/2010,
R erslon 2 - 07022009
Program funding Increasa fo perform maint on 15 biidges in 09110 per 070208 emal from Wendy Lonnberg
ettt Vorsion 1 - G3/01/2008 v
Source per G Gomes E mall 4/28/08 and W, Lonnberg
NOTE: RTP 1D = 6-38-38
Praduct of CTIPS Page 1 071072012 09:02:17 AM
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Shasta County RTPA - Federal Transportation Improvement Program
{Dollars in Thousands)

State Highway System
TITLE (DESCRIPTIONY: MPO Aprv:
DIST:  PPNO: EA: CTIPS In: Redding to Anderson 6-Lana {Inarstate 5, in Shasta County from Anderson Stat Ap )
02 3445 AC402 211-0000-0100 to Redding frorn Deschutes Road to Becheli-Ghum Creek Interchange. ale Apr
GT PROJECT I MPO ID: Widen 1o (6 lanes).) Federal Aprv;
COUNTY: ROUTE: Pk
Shasta Gounty 5 R2.0{ Ri22 C'Ll r I‘ e n t EPA TABLE 1l or Il EXEMPT CATEGORY:
IMPLEMENTING AGENCY: Calirans
PROJECT MANAGER: PHIL BAKER PHONE: (530)  225-3180 EMAIL:  phil_baker@dot.ca.gov
PROJECT VERSION RISTORY (Frinted Version is Shaded) Dollars in Thousands - Total For Project
Version Status  Official Date  Updaled By Change Reason Amend No. Prog Con Prog RW PE
2 Active 0672952012 JBULINSK  Amendment - Cost/Scope/Sch, Change 18 71,400 50 4,100
1 Official ~ 0h/2272012 AJENSEN  Amendment - New Projest 15 . 71400 50 4,100
+RIP - PRIOR 1011 1112 1243 1314 MENE 18146  BEYOND TOTAL
+ Fund Source 1 of 2 PE 3,760 3,760
« Fund Type: STIP Advance Construction Rw %0 %
CON 71,400 71,400
« Funding Agency: Shasia County RTPA TOTAL a760 50 71,400 75,210
« Logal Funds - PRIOR 1041 1142 1213 1314 415 4518  BEYOND TOTAL
+ Fund Source 2 of 2 PE 340 340
. RW
+ Fund Type: City Funds
e Gy CON
+ Funding Agency: Shasta County RTPA TOTAL 20 340
Project Total PRIOR 10411 112 1213 1514 145 15118 BEYOND  TOTA
PE 340 3,760 4,100
RW 50 50
CON 71,400 71,400
TOTAL 340 3,760 50 71,400 75,550

Comntents:
R Varsion 2 - 08£20/2012 Heve

Amandmant 18 per LHuy email dated 8111112, Changed fund type to STIP AC. IRB
osAaRe arsion § .« 04130012 Heesne
Amend. 15-project added to FTIP from STIP per WL
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Shasta County RTPA - Federal Transportation Improvement Program

(Dollars in Thousands)

State Highway System
TITLE {CESCRIPTION: PO Aoy
) , " . prv: 05222012
DST:  PPNO: EA: CTIPS ID: Redding to Anderson 6-Lane (Interstate 5, in Shasta Caunty from Anderson Stata A 0810712012
02 34 46402 211-0000-0100 to Redding fram Deschulas Road to Bechalli-Chwm Cresk Inferchange. & A
CT PROJECT ID: MPG ID: Widlen 1o (6 lanes).) Federal Aprv:
COUNTY: RAUTE: PM: [
Shasta Couny 5 R20/ Ri2:2 P rioxr EPA TABLE Il or Ill EXEMPT CATEGORY:
IMPLEMENTING AGENGY: Caltrans
PROJECT MANAGER: PHIL BAKER PHONE: (530) 2253130 EMAIL:  phil_baker@dat.cagov
PROJECT VERSION HISTORY (Printed Version is Shaded) Dollars In Taousands - Totat For Project
Verslon Status ~ Officlal Dats  Updated By Change Reasan Amend No. Prog Con Prog RW PE
2 Active 08/29/2012 JBULINSK  Amandment - Cost/ScopefSch, Change 71,400 50 4,100
1 Officlal ~ 05/2212012 AJENSEN  Amendment - New Project 71,400 50 4,100
*RIP - PRIOR i1 1112 1344 1415 15116  BEYQND JOTAL
+Fund Source 1 of 2 PE 3,760 3,760
" RW 50 50
« Fund Type: National Hwy System
¥p WY OYs CON 71,400 71,400
+ Funding Agency: Shasta County RTPA TOTAL 3760 50 71,400 75570
» Local Funds - PRIOR 1041 1112 1243 1314 1415 156  BEYOND TOTAL
» Fund Source 2 of 2 PE 340 340
RW
» Fund Type: Clty Funds
» CON
* Funding Agency: Shasta County RTPA TOTAL 30 30
Project Total PRIOR 1014 112 1213 134 14415 1516 BEVOND  TOTAL
PE 340 3,760 4100
Rw 50 50
CON 71,400 71,400
TOTAL 340 3,760 50 74,400 75,550
Comments:
e Yersian { - G4NSHAD s
Amend, 18- project added to FTIiP* from STIP per WL
Productof CTIPS Page 1 C7H0/2012 01:32:38 PM
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