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Mr. Muhaned Aljabiry 
California Department of Transportation 
Division of Transportation Programming, MS82 
P.O. Box 942874 
Sacramento, CA 64274-0001 
 
Attention: Lima Huy 
 
Subject: Administrative Modification #11 to the 2015 Federal 

Transportation Improvement Program 
 
 
Dear Mr. Aljabiry, 
 
Please be advised that the San Joaquin Council of Governments (SJCOG) made 
changes to the 2015 Federal Transportation Improvement Program (FTIP).  The 
SJCOG Executive Director has the authority to approve all administrative 
modifications.  The proposed modifications are consistent with the 2015 Regional 
Transportation Plan (as amended) and Public Participation Plan (as amended) 
adopted by the SJCOG Board of Directors. 
 
SJCOG FTIP Administrative Modification #11 amends the costs to the following 
projects in the 2015 FTIP: 
 

 CTIPS ID 212-0000-0578: SR 99 Widening in Manteca Mitigation 
Planting: Regional Surface Transportation Program (RSTP) funding for 
construction (CON) reduced by $611,457 in fiscal year (FY) 14/15. 
 

 CTIPS ID 212-0000-0001: Grouped Projects for Pavement Resurfacing 
and or Rehabilitation: adjustments to project schedules for eight San 
Joaquin County projects, and shifting funding for City of Lodi projects to 
Project 112-0000-0326 results in a reduction of $159,000 for CON in FY 
14/15, a reduction of $1,410,500 for CON in FY 15/16, a reduction of 
$471,825 for CON in FY 16/17, and a reduction of $471,825 for CON in 
FY 17/18. 
 

 CTIPS ID 212-0000-0663: New Hope Elementary School LED Radar: 
$77,500 in RSTP funding for CON are shifted from FY 16/17 to 14/15. 
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 CTIPS ID 112-0000-0326: Harney Lane Grade Separation: $12,100,000 in 
State Transportation Improvement Program (STIP) Advance Construction 
funds for CON are shifted from FY 16/17 to FY 15/16.  $1,027,000 in Local 
Funds for CON are shifted from FY 16/17 to FY 15/16.  RSTP funding for 
CON is increased from $102,000 to $1,855,150 and shifted from FY 16/17 to 
FY 15/16. 

 
 CTIPS ID 112-0000-0323: Stockton Avenue Widening: $1,000,000 in 

Regional Improvement Program funding (i.e., STIP funding) for CON are 
shifted from FY 15/16 to FY 16/17.  $1,850,000 in Local Funds for CON are 
shifted from FY 15/16 to FY 16/17.  $1,050,000 in RTSP funding for CON 
are shifted from FY 15/16 to FY 16/17. 

 
 CTIPS ID 212-0000-0605: Cherokee Road Sidewalks Improvements: 

$748,000 in Congestion Mitigation Air Quality (CMAQ) funding for CON 
are shifted from FY 15/16 to FY 16/17. 

 
 CTIPS ID 212-0000-0634: Cutaway Bus Replacement: $300,000 in CMAQ 

funding for CON are shifted from FY 16/17 to FY 15/16.  $1,200,000 in 
Local Funds for CON are shifted from FY 16/17 to FY 15/16. 

 
 CTIPS ID 212-0000-0154: Operating Assistance: FTA 5307 funding in FY 

14/15 for CON is reduced by $109,300.  Local Funds in FY 14/15 for CON 
are reduced by $25,990. 

 
 CTIPS ID 212-0000-0155: Passenger Amenities: FTA 5339 funding in FY 

14/15 for CON is increased by $66,189.  Local Funds in FY 14/15 for CON 
are increased by $39,811. 

 
In addition to the administrative modifications listed above, technical corrections 
have also been made to four project listings in order to identify the application of toll 
credits.  These technical corrections do not otherwise modify project programming.  
Projects receiving technical corrections include: 

 
 CTIPS ID 212-0000-0403: Grouped Projects for Safety Improvements - 

HSIP; 
 CTIPS ID 212-0000-0589: March Lane Adaptive Traffic Control System; 
 CTIPS ID 212-0000-0593: BRT Phase IV Dr. Martin Luther King Jr. Blvd.; 

and 
 CTIPS ID 212-0000-0600: Pershing Avenue Adaptive Traffic Control 

System. 
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Summary of Changes 
SJCOG Amendment Number 11

Existing
/ New

CTIPS ID PROJECT TITLE
DESCRIPTION OF 

CHANGE 
Phase

CTIPS Fund 
Type

PRIOR
CTIPS Amt.

CURRENT
CTIPS Amt.

FFY
Financial Table Fund 

Source

Net
Increase / 
Decrease

Total
Project Cost 
Change

% Comments

Existing 212‐0000‐0578 SR 99 Widening in Manteca Mitigation Planting Reduction in RSTP funds CON STP Local $1,070,000 $458,543 14/15 RSTP ($611,457) ($611,457) ‐32% Reduction in scope for CON activities.

CON STP Local $6,640,877 $6,481,877 14/15 RSTP ($159,000)
CON STP Local $5,279,829 $3,869,329 15/16 RSTP ($1,410,500)
CON STP Local $1,918,877 $1,447,052 16/17 RSTP ($471,825)
CON STP Local $2,719,262 $2,247,437 17/18 RSTP ($471,825)

CON STIP Advance Construction $12,100,000 $0 16/17 RIP ($12,100,000)
CON STP Local $102,000 $0 16/17 RSTP ($102,000)
CON LTF $27,000 $0 16/17 Local Funds ($27,000)
CON LTF $1,000,000 $0 16/17 Local Funds ($1,000,000)
CON STIP Advance Construction $0 $12,100,000 15/16 RIP $12,100,000 
CON STP Local $0 $1,855,150 15/16 RSTP $1,855,150 
CON LTF $0 $27,000 15/16 Local Funds $27,000 
CON LTF $0 $1,000,000 15/16 Local Funds $1,000,000 

CON National Highway System $1,000,000 $0 15/16 RIP ($1,000,000)
CON LTF $1,850,000 $0 15/16 Local Funds ($1,850,000)
CON STP Local $1,050,000 $0 15/16 RSTP ($1,050,000)
CON National Highway System $0 $1,000,000 16/17 RIP $1,000,000 
CON LTF $0 $1,850,000 16/17 Local Funds $1,850,000 
CON STP Local $0 $1,050,000 16/17 RSTP $1,050,000 

CON Congestion Mitigation $748,000 $0 15/16 CMAQ ($748,000)
CON Congestion Mitigation $0 $748,000 16/17 CMAQ $748,000 

CON Congestion Mitigation $300,000 $0 16/17 CMAQ ($300,000)
CON Congestion Mitigation $0 $300,000 15/16 CMAQ $300,000 
CON Private Funds $1,200,000 $0 16/17 Local Funds ($1,200,000)
CON Private Funds $0 $1,200,000 15/16 Local Funds $1,200,000 

CON STP Local $0 $77,500 14/15 RSTP $77,500 
CON STP Local $77,500 $0 16/17 RSTP ($77,500)

CON FTA5307 ‐ Urbanized Area  $1,500,000 $1,390,700 14/15 FTA Funds ($109,300)
CON TDA $1,404,000 $1,447,010 14/15 Local Funds $43,010 
CON City Funds $264,000 $195,000 14/15 Local Funds ($69,000)

CON Bus and Bus Facilities Program $168,811 $235,000 14/15 FTA Funds $66,189 
CON TDA $19,189 $59,000 14/15 Local Funds $39,811 

Sum of Net Change by Federal Fiscal Year and Fund Source 14/15 15/16 16/17 17/18 Totals

RSTP ($692,957) ($605,350) $398,675 ($471,825) ($1,371,457)
STIP Funding $0 $11,100,000 ($11,100,000) $0 $0
Local Funds $13,821 ($2,023,000) $2,023,000 $0 $13,821

CMAQ $0 ($448,000) $448,000 $0 $0
FTA 5307 ($109,300) $0 $0 $0 ($109,300)
FTA 5339 $66,189 $0 $0 $0 $66,189

Total ($722,247) $8,023,650 ($8,230,325) ($471,825) ($1,400,747)

‐15%

SJ County projects from 14/15 are shifted to 15/16 & 
16/17, SJ County projects from 15/16 & 16/17 are 
shifted to 14/15.  Funding for Lodi projects are shifted 
to 112‐0000‐0326.

Existing 212‐0000‐0001
Grouped projects for Pavement Resurfacing 
and or Rehabilitation

SJ County projects are 
shuffled; funding for Lodi 
projects shifted to 112‐
0000‐0326.

($2,513,150)

13%
City of Lodi is applying its roadway rehab RSTP 
allocations to this project.

Existing 112‐0000‐0323 Stockton Avenue Widening
Funding shifted from 
15/16 to 16/17.

$0  0% Revenue neutral adjustment.

Existing 112‐0000‐0326 Harney Lane Grade Separation

Funding shifted from 
16/17 to 15/16.  Funding 
added from 212‐0000‐
0001.

$1,753,150 

0% Revenue neutral adjustment.

Existing 212‐0000‐0634 Cutaway Bus Replacement
Funding shifted from 
16/17 to 15/16.

$0  0% Revenue neutral adjustment.

Existing 212‐0000‐0605 Cherokee Road Sidewalks Improvements
Funding shifted from 
15/16 to 16/17.

$0 

0% Revenue neutral adjustment.

Existing 212‐0000‐0154 Operating Assistance
Funding adjustments in 
FY 14/15.

($135,290) ‐1% Funding adjustments to match actual funding values.

Existing 212‐0000‐0663 New Hope Elementary School LED Radar
Funding for CON shifted 
to FY 14/15.

$0 

19% Funding adjustments to match actual funding values.Existing 212‐0000‐0155 Passenger Amenities
Funding adjustments in 
FY 14/15.

$106,000 
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(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:

6627

TITLE (DESCRIPTION):

112-0000-0323

CTIPS ID:

Kevin Werner 599-2108PROJECT MANAGER: PHONE:

Stockton Avenue Widening (In Ripon, on Stockton Avenue, from Second

Street to Doak Boulevard.  Widen from two to four lanes.)

Ripon, City ofIMPLEMENTING AGENCY:

MPO ID:

SJ11-3016

(209)

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 06/26/2014

State Aprv:

Federal Aprv:

12/15/2014

12/15/2014

COUNTY:

EMAIL: kwerner@cityofripon.org

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 2

 1

Adoption - Carry Over

Adoption - Carry Over

 3 Amendment - Cost/Scope/Sch. Change

Official

Official

Active  11

        400,000

        400,000

        400,000

      3,900,000

      3,900,000

RNIBLOCK

AZEPEDA

RNIBLOCK

06/26/2014

12/17/2012

07/16/2015

Official Date

      3,900,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: National Hwy System

• Fund Source 1 of 3

18/19 19/20

TOTAL• Funding Agency: San Joaquin Council of Governments

PE

  1,000,000

  1,000,000

• RIP  -  Local Roads

  1,000,000

  1,000,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Local Transportation Funds

• Fund Source 2 of 3

18/19 19/20

TOTAL• Funding Agency: Ripon, City of

PE     400,000

  1,850,000

    400,000   1,850,000

• Local Funds  -  Locally Generated Funds
    400,000

  1,850,000

  2,250,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STP Local

• Fund Source 3 of 3

18/19 19/20

TOTAL• Funding Agency: Ripon, City of

PE

  1,050,000

  1,050,000

• RSTP  -  Surface Transportation Program (STP)

  1,050,000

  1,050,000

Project Total PRIOR

PE     400,000            

TOTAL

                                                                      400,000

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                         3,900,000                                                          3,900,000

TOTAL     400,000              3,900,000                                                          4,300,000

******** Version 1  - 03/26/14 ********

Project data transfered from 2014 STIP.

******** Version 2 - 03/24/14 ********

Carried over from 2012 STIP and updated per 2014 STIP Adoption Resolution G-14-06 - rw

******** Version 1 - 04/12/12 ********

New project per 2012 STIP Adoption Resolution G-12-05 - rw

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Prior Version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:

6627

TITLE (DESCRIPTION):

112-0000-0323

CTIPS ID:

Kevin Werner 599-2108PROJECT MANAGER: PHONE:

Stockton Avenue Widening (In Ripon, on Stockton Avenue, from Second

Street to Doak Boulevard.  Widen from two to four lanes.)

Ripon, City ofIMPLEMENTING AGENCY:

MPO ID:

SJ11-3016

(209)

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: kwerner@cityofripon.org

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 2

 1

Adoption - Carry Over

Adoption - Carry Over

 3 Amendment - Cost/Scope/Sch. Change

Official

Official

Active  11

        400,000

        400,000

        400,000

      3,900,000

      3,900,000

RNIBLOCK

AZEPEDA

RNIBLOCK

06/26/2014

12/17/2012

07/16/2015

Official Date

      3,900,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: National Hwy System

• Fund Source 1 of 3

18/19 19/20

TOTAL• Funding Agency: San Joaquin Council of Governments

PE

  1,000,000

  1,000,000

• RIP  -  Local Roads

  1,000,000

  1,000,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Local Transportation Funds

• Fund Source 2 of 3

18/19 19/20

TOTAL• Funding Agency: Ripon, City of

PE     400,000

  1,850,000

    400,000   1,850,000

• Local Funds  -  Locally Generated Funds
    400,000

  1,850,000

  2,250,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STP Local

• Fund Source 3 of 3

18/19 19/20

TOTAL• Funding Agency: Ripon, City of

PE

  1,050,000

  1,050,000

• RSTP  -  Surface Transportation Program (STP)

  1,050,000

  1,050,000

Project Total PRIOR

PE     400,000            

TOTAL

                                                                      400,000

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                                    3,900,000                                               3,900,000

TOTAL     400,000                         3,900,000                                               4,300,000

******** Version 3 - 07/16/2015 ********

******** Version 1  - 03/26/14 ********

Project data transfered from 2014 STIP.

******** Version 2 - 03/24/14 ********

Carried over from 2012 STIP and updated per 2014 STIP Adoption Resolution G-14-06 - rw

******** Version 1 - 04/12/12 ********

New project per 2012 STIP Adoption Resolution G-12-05 - rw

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Funding shifted from FY 15/16 to FY 16/17.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:

6630

TITLE (DESCRIPTION):

112-0000-0326

CTIPS ID:

Wally Sandelin 333-6706PROJECT MANAGER: PHONE:

Harney Lane Grade Separation (In Lodi, on Harney Lane, from West

Lane/Hutchins Street to Stockton Street.  Widen from two lanes to four lanes

and construct grade separation.)

Lodi, City ofIMPLEMENTING AGENCY:

MPO ID:

SJ07-4006

(209)

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 06/26/2014

State Aprv:

Federal Aprv:

12/15/2014

12/15/2014

COUNTY:

EMAIL: wsandelin@lodi.gov

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 2

 1

Adoption - Carry Over

Adoption - Carry Over

 3 Amendment - Cost/Scope/Sch. Change

Official

Official

Active  11

      1,529,000

      2,339,000

      1,529,000

     13,229,000

     13,229,000

      1,880,000

      1,880,000

      1,880,000

RNIBLOCK

AZEPEDA

RNIBLOCK

06/26/2014

12/17/2012

07/16/2015

Official Date

     14,982,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STIP Advance Construction

• Fund Source 1 of 4

18/19 19/20

TOTAL• Funding Agency: San Joaquin Council of Governments

PE

 12,100,000

 12,100,000

• RIP  -  Local Roads

 12,100,000

 12,100,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STP Local

• Fund Source 2 of 4

18/19 19/20

TOTAL• Funding Agency: San Joaquin Council of Governments

PE   1,529,000

    102,000

  1,529,000     102,000

• RSTP  -  Surface Transportation Program (STP)
  1,529,000

    102,000

  1,631,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Local Transportation Funds

• Fund Source 3 of 4

18/19 19/20

TOTAL• Funding Agency: San Joaquin Council of Governments

PE

  1,880,000

     27,000

  1,880,000      27,000

• Local Funds  -  Locally Generated Funds

  1,880,000

     27,000

  1,907,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Local Transportation Funds

• Fund Source 4 of 4

18/19 19/20

TOTAL• Funding Agency: Lodi, City of

PE

  1,000,000

  1,000,000

• Local Funds  -  Locally Generated Funds

  1,000,000

  1,000,000

Project Total PRIOR

PE   1,529,000            

TOTAL

                                                                    1,529,000

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW   1,880,000                                                                                        1,880,000

CON                                   13,229,000                                              13,229,000

TOTAL   3,409,000                        13,229,000                                              16,638,000

******** Version 1  - 03/26/14 ********

Project data transfered from 2014 STIP.

******** Version 2 - 03/24/14 ********

Carried over from 2012 STIP and updated per 2014 STIP Adoption Resolution G-14-06 - rw

******** Version 1 - 04/12/12 ********

New project per 2012 STIP Adoption Resolution G-12-05 - rw

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Prior Version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:

6630

TITLE (DESCRIPTION):

112-0000-0326

CTIPS ID:

Wally Sandelin 333-6706PROJECT MANAGER: PHONE:

Harney Lane Grade Separation (In Lodi, on Harney Lane, from West

Lane/Hutchins Street to Stockton Street.  Widen from two lanes to four lanes

and construct grade separation.)

Lodi, City ofIMPLEMENTING AGENCY:

MPO ID:

SJ07-4006

(209)

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: wsandelin@lodi.gov

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 2

 1

Adoption - Carry Over

Adoption - Carry Over

 3 Amendment - Cost/Scope/Sch. Change

Official

Official

Active  11

      1,529,000

      2,339,000

      1,529,000

     13,229,000

     13,229,000

      1,880,000

      1,880,000

      1,880,000

RNIBLOCK

AZEPEDA

RNIBLOCK

06/26/2014

12/17/2012

07/16/2015

Official Date

     14,982,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STIP Advance Construction

• Fund Source 1 of 4

18/19 19/20

TOTAL• Funding Agency: San Joaquin Council of Governments

PE

 12,100,000

 12,100,000

• RIP  -  Local Roads

 12,100,000

 12,100,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STP Local

• Fund Source 2 of 4

18/19 19/20

TOTAL• Funding Agency: San Joaquin Council of Governments

PE   1,529,000

  1,855,150

  1,529,000   1,855,150

• RSTP  -  Surface Transportation Program (STP)
  1,529,000

  1,855,150

  3,384,150

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Local Transportation Funds

• Fund Source 3 of 4

18/19 19/20

TOTAL• Funding Agency: San Joaquin Council of Governments

PE

  1,880,000

     27,000

  1,880,000      27,000

• Local Funds  -  Locally Generated Funds

  1,880,000

     27,000

  1,907,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Local Transportation Funds

• Fund Source 4 of 4

18/19 19/20

TOTAL• Funding Agency: Lodi, City of

PE

  1,000,000

  1,000,000

• Local Funds  -  Locally Generated Funds

  1,000,000

  1,000,000

Project Total PRIOR

PE   1,529,000            

TOTAL

                                                                    1,529,000

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW   1,880,000                                                                                        1,880,000

CON                        14,982,150                                                         14,982,150

TOTAL   3,409,000             14,982,150                                                         18,391,150

******** Version 3 - 07/16/2015 ********

******** Version 1  - 03/26/14 ********

Project data transfered from 2014 STIP.

******** Version 2 - 03/24/14 ********

Carried over from 2012 STIP and updated per 2014 STIP Adoption Resolution G-14-06 - rw

******** Version 1 - 04/12/12 ********

New project per 2012 STIP Adoption Resolution G-12-05 - rw

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Funding shifted from FY 16/17 to FY 15/16.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0001

CTIPS ID:

RYAN NIBLOCK 235-0600PROJECT MANAGER: PHONE:

Grouped Projects for Pavement Resurfacing and or Rehabilitation

(Pavement resurfacing and rehabilitation projects in San Joaquin County.

Projects are consistent with CFR part 93, 126, exempt tables 2 & 3.)

Various AgenciesIMPLEMENTING AGENCY:

MPO ID:

SJ07-3071

(209)

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 06/22/2015

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: niblock@sjcog.org

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

48

47

46

45

44

43

41

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption

Amendment - Cost/Scope/Sch. Change

Amendment - Technical Correction

Amendment

Amendment - Cost/Scope/Sch. Change

49 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Official

Official

Official

Official

Active

  9

  8

  3

 35

 31

 25

 23

 11

     46,904,000

     46,564,000

     46,564,000

     46,564,000

     87,998,000

     87,534,000

     87,534,000

     87,533,000

42

RNIBLOCK

DRIPPERD

RNIBLOCK

RNIBLOCK

RNIBLOCK

RNIBLOCK

DRIPPERD

AZEPEDA

RNIBLOCK

06/22/2015

06/11/2015

03/04/2015

06/26/2014

10/23/2014

08/07/2014

06/12/2014

05/29/2014

07/16/2015

Official Date

     44,391,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 1 of 3

18/19 19/20

TOTAL• Funding Agency: Various Agencies

PE

    420,000

    420,000

• Local Funds  -  Locally Generated Funds

    420,000

    420,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STP Local

• Fund Source 2 of 3

18/19 19/20

TOTAL• Funding Agency: Various Agencies

PE

 14,706,801   6,640,877   5,279,829   1,918,877   2,719,262   8,626,715

 14,706,801   6,640,877   5,279,829   1,918,877   2,719,262   8,626,715

• RSTP  -

 39,892,361

 39,892,361

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Surface Transportation Program

• Fund Source 3 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

  6,591,500

  6,591,500

• Highway Maintenace  -

  6,591,500

  6,591,500

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON  21,718,301   6,640,877   5,279,829   1,918,877   2,719,262   8,626,715                        46,903,861

TOTAL  21,718,301   6,640,877   5,279,829   1,918,877   2,719,262   8,626,715                        46,903,861

******** Version 48 - 06/23/2015 ********

Toll credits apply for an amount of $286,641 associated with City of Stockton resurfacing projects in FY 14/15.

******** Version 47 - 06/10/2015 ********

Toll credits apply for an amount of $247,905 associated with City of Stockton resurfacing projects in FY 14/15.

******** Version 46 - 02/05/2015 ********

Toll credits apply for an amount of $417,509 for CON.  Specifically, for the following projects:

$97,151 - Escalon-Bellota Rd Resurfacing (FY 14/15)

$154,272 - Cherokee Road Improvements (FY 14/15)

$68,820 - Thornton Road Resurfacing (FY 15/16)

$97,266 - Walnut Grove Road Resurfacing (FY 15/16)

******** Version 39 - 01/29/2014 ********

Toll credits apply for an amount of $527,850 for CON in FY 13/14

******** Version 38 - 08/06/2013 ********

Toll credits apply for an amount of $291,223 for CON in FY 12/13 

******** Version 37 - 07/01/2013 ********

Toll credits apply for HM-STP funds in FY 13/14

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Prior Version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

******** Version 36 - 06/26/2013 ********

******** Version 35 - 05/29/2013 ********

Toll credits apply for an amount of $223,896 for PE and $144,889 for CON in FY 12/13

******** Version 34 - 04/11/2013 ********

Toll credits apply for an amount of $125,254 for PE and $144,889 for CON in FY 12/13

******** Version 33 - 01/18/2013 ********

Toll credits apply for an amount of $91,761 for PE in FY 12/13 

Toll Credits Apply for HM-STP funds 

******** DFTIP Version 1 - 04/20/2012 ********

******** Version 30 - 03/30/2012 ********

******** Version 29 - 03/13/2012 ********

Toll Credits apply in FFY 10/11, 11/12. 

******** Version 28 - 02/28/2012 ********

******** Version 27 - 12/21/2011 ********

******** Version 26 - 08/09/2011 ********

******** Version 25 - 06/27/2011 ********

******** Version 24 - 05/10/2011 ********

******** Version 23 - 04/27/2011 ********

Toll Credits apply in FY 10/11 

******** Version 22 - 03/07/2011 ********

******** Version 21 - 02/09/2011 ********

Toll Credits Apply to CON Phase in FY 10-11 

******** Version 20 - 12/21/2010 ********

******** Version 19 - 10/04/2010 ********

******** Version 18 - 06/16/2010 ********

******** Version 17 - 05/20/2010 ********

******** Version 16 - 02/11/2010 ********

******** Version 15 - 01/21/2010 ********

******** Version 14 - 11/23/2009 ********

******** Version 13 - 08/24/2009 ********

******** Version 12 - 03/11/2009 ********

******** Version 11 - 04/25/2008 ********

******** Version 10 - 03/24/2008 ********

******** Version 9 - 03/05/2007 ********

******** Version 8 - 12/12/2006 ********

******** Version 7 - 05/01/2006 ********

******** Version 6 - 11/29/2004 ********

Addition of new STP project South Union Rd

******** Version 5 - 06/08/2004 ********

******** Version 4 - 08/28/2003 ********

******** Version 3 - 04/19/2002 ********

Amendment 14.03 removes funding for one project from Lump Sum

******** Version 2 - 12/20/2001 ********

Air quality code represents pavement resurfacing and rehab.

07/17/2015Page  2



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0001

CTIPS ID:

RYAN NIBLOCK 235-0600PROJECT MANAGER: PHONE:

Grouped Projects for Pavement Resurfacing and or Rehabilitation

(Pavement resurfacing and rehabilitation projects in San Joaquin County.

Projects are consistent with CFR part 93, 126, exempt tables 2 & 3.)

Various AgenciesIMPLEMENTING AGENCY:

MPO ID:

SJ07-3071

(209)

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: niblock@sjcog.org

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

48

47

46

45

44

43

41

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption

Amendment - Cost/Scope/Sch. Change

Amendment - Technical Correction

Amendment

Amendment - Cost/Scope/Sch. Change

49 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Official

Official

Official

Official

Active

  9

  8

  3

 35

 31

 25

 23

 11

     46,904,000

     46,564,000

     46,564,000

     46,564,000

     87,998,000

     87,534,000

     87,534,000

     87,533,000

42

RNIBLOCK

DRIPPERD

RNIBLOCK

RNIBLOCK

RNIBLOCK

RNIBLOCK

DRIPPERD

AZEPEDA

RNIBLOCK

06/22/2015

06/11/2015

03/04/2015

06/26/2014

10/23/2014

08/07/2014

06/12/2014

05/29/2014

07/16/2015

Official Date

     44,391,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 1 of 3

18/19 19/20

TOTAL• Funding Agency: Various Agencies

PE

    420,000

    420,000

• Local Funds  -  Locally Generated Funds

    420,000

    420,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STP Local

• Fund Source 2 of 3

18/19 19/20

TOTAL• Funding Agency: Various Agencies

PE

 14,706,801   6,481,877   3,869,329   1,447,052   2,247,437   8,626,715

 14,706,801   6,481,877   3,869,329   1,447,052   2,247,437   8,626,715

• RSTP  -

 37,379,211

 37,379,211

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Surface Transportation Program

• Fund Source 3 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

  6,591,500

  6,591,500

• Highway Maintenace  -

  6,591,500

  6,591,500

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON  21,718,301   6,481,877   3,869,329   1,447,052   2,247,437   8,626,715                        44,390,711

TOTAL  21,718,301   6,481,877   3,869,329   1,447,052   2,247,437   8,626,715                        44,390,711

******** Version 49 - 07/16/2015 ********

******** Version 48 - 06/23/2015 ********

Toll credits apply for an amount of $286,641 associated with City of Stockton resurfacing projects in FY 14/15.

******** Version 47 - 06/10/2015 ********

Toll credits apply for an amount of $247,905 associated with City of Stockton resurfacing projects in FY 14/15.

******** Version 46 - 02/05/2015 ********

Toll credits apply for an amount of $417,509 for CON.  Specifically, for the following projects:

$97,151 - Escalon-Bellota Rd Resurfacing (FY 14/15)

$154,272 - Cherokee Road Improvements (FY 14/15)

$68,820 - Thornton Road Resurfacing (FY 15/16)

$97,266 - Walnut Grove Road Resurfacing (FY 15/16)

******** Version 39 - 01/29/2014 ********

Toll credits apply for an amount of $527,850 for CON in FY 13/14

******** Version 38 - 08/06/2013 ********

Toll credits apply for an amount of $291,223 for CON in FY 12/13 

******** Version 37 - 07/01/2013 ********

Toll credits apply for HM-STP funds in FY 13/14

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Adjustments to project schedules for 8 San Joaquin County projects, and shifting funding for City of Lodi projects to Project 112-0000-0326.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

******** Version 36 - 06/26/2013 ********

******** Version 35 - 05/29/2013 ********

Toll credits apply for an amount of $223,896 for PE and $144,889 for CON in FY 12/13

******** Version 34 - 04/11/2013 ********

Toll credits apply for an amount of $125,254 for PE and $144,889 for CON in FY 12/13

******** Version 33 - 01/18/2013 ********

Toll credits apply for an amount of $91,761 for PE in FY 12/13 

Toll Credits Apply for HM-STP funds 

******** DFTIP Version 1 - 04/20/2012 ********

******** Version 30 - 03/30/2012 ********

******** Version 29 - 03/13/2012 ********

Toll Credits apply in FFY 10/11, 11/12. 

******** Version 28 - 02/28/2012 ********

******** Version 27 - 12/21/2011 ********

******** Version 26 - 08/09/2011 ********

******** Version 25 - 06/27/2011 ********

******** Version 24 - 05/10/2011 ********

******** Version 23 - 04/27/2011 ********

Toll Credits apply in FY 10/11 

******** Version 22 - 03/07/2011 ********

******** Version 21 - 02/09/2011 ********

Toll Credits Apply to CON Phase in FY 10-11 

******** Version 20 - 12/21/2010 ********

******** Version 19 - 10/04/2010 ********

******** Version 18 - 06/16/2010 ********

******** Version 17 - 05/20/2010 ********

******** Version 16 - 02/11/2010 ********

******** Version 15 - 01/21/2010 ********

******** Version 14 - 11/23/2009 ********

******** Version 13 - 08/24/2009 ********

******** Version 12 - 03/11/2009 ********

******** Version 11 - 04/25/2008 ********

******** Version 10 - 03/24/2008 ********

******** Version 9 - 03/05/2007 ********

******** Version 8 - 12/12/2006 ********

******** Version 7 - 05/01/2006 ********

******** Version 6 - 11/29/2004 ********

Addition of new STP project South Union Rd

******** Version 5 - 06/08/2004 ********

******** Version 4 - 08/28/2003 ********

******** Version 3 - 04/19/2002 ********

Amendment 14.03 removes funding for one project from Lump Sum

******** Version 2 - 12/20/2001 ********

Air quality code represents pavement resurfacing and rehab.

07/17/2015Page  2



FY 2014/15
Project Sponsor Project Project Description and Limits Phase RSTP Funds Local Funds Total Project Cost
Lathrop Roadway Resurfacing Location TBD/Measure K Funding Exchange

CON $474,000 $0 $474,000
Manteca Yosemite Avenue: Main Street to 

Cottage Avenue Improvement 
Project

Yosemite Avenue, from Main Street to 
Cottage Street

CON $988,029 $0 $988,029
San Joaquin County Thornton Road Resurfacing Roadway Resurfacing: Eight Mile Rd to 

DeVries Rd CON $600,000 $0 $600,000
San Joaquin County Walnut Grove Road Resurfacing Roadway Resurfacing: Sacramento County 

Line to New Hope Bridge CON $848,000 $0 $848,000
San Joaquin County Ash Street and Mathews Road 

Resurfacing
Roadway Resurfacing: Ash St: Harlan Road 
to French Camp Rd; Mathews Rd: Howard Rd
to Harlan Rd PE $215,000 $0 $215,000

San Joaquin County Eight Mile Road Resurfacing Roadway Resurfacing: Lower Sacramento Rd 
to Leach Rd PE $152,000 $0 $152,000

San Joaquin County Washington Street Resurfacing Roadway Resurfacing: Anteros Ave to Walker 
Lane PE $102,000 $0 $102,000

San Joaquin County West Lane Resurfacing (West Side 
Only)

Roadway Resurfacing: Armstrong Rd to Lodi 
City Limits PE $116,000 $0 $116,000

Stockton City streets resurfacing West Ln (Alpine Ave to Harding Way), 
Harding Way (90 feet e/o El Dorado St to 
Wilson Way), March Ln (Holiday Dr to 
Montauban Ave), March Ln (Montaubaun Ave 
to Holman Rd), French Camp Rd (1050 feet 
e/o Airport Way to 1400 feet w/o Union St), 
Country Club Blvd (Ryder Ave to Oregon 
Ave), and Eight Mile Rd (Marlette Rd to Lower
Sacramento Rd) CON $2,500,786 $0 $2,500,786

Tracy Tracy Blvd Resurfacing Tenth Street to Central Court CON $486,062 $0 $486,062
FY 2014/15 Total $6,481,877 $0 $6,481,877

FY 2015/16
Project Sponsor Project Project Description and Limits Phase RSTP Funds Local Funds Total Project Cost
San Joaquin County Escalon-Bellota Road Resurfacing Roadway Resurfacing: Escalon City Limits to 

Mariposa Rd CON $847,000 $0 $847,000
Stockton City streets resurfacing Various locations CON $2,161,329 $0 $2,161,329
Tracy MacArthur Drive Resurfacing Grant Line Road to I-205 CON $861,000 $0 $861,000
FY 2015/16 Total $3,869,329 $0 $3,869,329

FY 2016/17
Project Sponsor Project Project Description and Limits Phase RSTP Funds Local Funds Total Project Cost
Manteca Main Street: Yosemite Avenue to 

Atherton Drive Improvement Project
Main Street, from Yosemite Avenue to 
Atherton Drive and spot locations along Union 
Road.

It should be noted that the project intends to 
utilize expedited project selection procedures 
to advance delivery. CON $1,447,052 $0 $1,447,052

FY 2016/17 Total $1,447,052 $0 $1,447,052

FY 2017/18
Project Sponsor Project Project Description and Limits Phase RSTP Funds Local Funds Total Project Cost
Manteca Roadway Improvements and 

Rehabilitation
Various locations TBD

CON $648,722 $0 $648,722
Stockton City streets resurfacing Various locations CON $1,930,715 $0 $1,048,715
Tracy Industrial Way Commercial Way to Enterprise Loop CON $550,000 $0 $550,000
FY 2017/18 Total $3,129,437 $0 $2,247,437

Draft 2015 FTIP - Pavement and Resurfacing Grouped Backup List                                                                                      
CTIPS ID: 212-0000-0001 



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0154

CTIPS ID:

PAULA FERNANDEZ 333-6800PROJECT MANAGER: PHONE:

Operating Assistance (In the City of Lodi , costs associated with transit

operations in the Lodi urbanized area.)

Lodi, City ofIMPLEMENTING AGENCY:

MPO ID:

SJ07-5006

(209)

Transit operating assistance.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 06/26/2014

State Aprv:

Federal Aprv:

12/15/2014

12/15/2014

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

18

17

16

15

14

13

11

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

19 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Official

Official

Official

Official

Active

 25

 11

 32

  7

 30

 11

     18,205,000

     43,163,000

     43,072,000

     43,397,000

     41,375,000

     41,174,000

     41,129,000

     23,398,000

12

RNIBLOCK

DRIPPERD

WRIDDER

AZEPEDA

SKAUR

SKAUR

SKAUR

SKAUR

RNIBLOCK

06/26/2014

06/12/2014

06/02/2013

12/17/2012

07/24/2012

06/30/2011

07/22/2010

06/28/2010

07/16/2015

Official Date

     18,070,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: FTA5307 - Urbanized Area Formula Program

• Fund Source 1 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

  2,420,000   1,500,000   1,500,000   1,200,000   1,200,000

  2,420,000   1,500,000   1,500,000   1,200,000   1,200,000

• FTA Funds  -

  7,820,000

  7,820,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: SJ County Measure K

• Fund Source 2 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

    882,000

    882,000

• Local Funds  -

    882,000

    882,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: TDA

• Fund Source 3 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

  2,006,000   1,404,000   1,404,000   1,600,000   1,600,000

  2,006,000   1,404,000   1,404,000   1,600,000   1,600,000

• Local Funds  -

  8,014,000

  8,014,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 4 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

    496,000     264,000     293,000     218,000     218,000

    496,000     264,000     293,000     218,000     218,000

• Local Funds  -

  1,489,000

  1,489,000

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON   5,804,000   3,168,000   3,197,000   3,018,000   3,018,000                                   18,205,000

TOTAL   5,804,000   3,168,000   3,197,000   3,018,000   3,018,000                                   18,205,000

******** DFTIP Version 1 - 03/05/2014 ********

******** Version 16 - 06/28/2013 ********

******** DFTIP Version 1 - 04/19/2012 ********

$23,017 in FY 10/11 FTA 5307 funds are carry over aooportionments from FY 09/10. 

******** Version 13 - 06/21/2011 ********

******** Version 12 - 07/06/2010 ********

******** Version 11 - 06/21/2010 ********

******** Version 10 - 09/09/2009 ********

******** Version 9 - 02/07/2008 ********

******** Version 8 - 03/13/2007 ********

******** Version 7 - 12/12/2006 ********

******** Version 6 - 04/13/2006 ********

******** Version 5 - 04/03/2006 ********

******** Version 4 - 05/16/2005 ********

******** Version 3 - 04/28/2004 ********

******** Version 2 - 02/11/2004 ********

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Prior Version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Shifts $313,500 from FY 04/05 to FY 02/03 within the triennial element in FTA 5307 funding.  New total for FY 02/03 is $653,500.  Overall funding source amount for FY 02/03 increases to $2,924,774.

******** Version 1 - 04/25/2002 ********

07/17/2015Page  2



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0154

CTIPS ID:

PAULA FERNANDEZ 333-6800PROJECT MANAGER: PHONE:

Operating Assistance (In the City of Lodi , costs associated with transit

operations in the Lodi urbanized area.)

Lodi, City ofIMPLEMENTING AGENCY:

MPO ID:

SJ07-5006

(209)

Transit operating assistance.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

18

17

16

15

14

13

11

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

19 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Official

Official

Official

Official

Active

 25

 11

 32

  7

 30

 11

     18,205,000

     43,163,000

     43,072,000

     43,397,000

     41,375,000

     41,174,000

     41,129,000

     23,398,000

12

RNIBLOCK

DRIPPERD

WRIDDER

AZEPEDA

SKAUR

SKAUR

SKAUR

SKAUR

RNIBLOCK

06/26/2014

06/12/2014

06/02/2013

12/17/2012

07/24/2012

06/30/2011

07/22/2010

06/28/2010

07/16/2015

Official Date

     18,070,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: FTA5307 - Urbanized Area Formula Program

• Fund Source 1 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

  2,420,000   1,390,700   1,500,000   1,200,000   1,200,000

  2,420,000   1,390,700   1,500,000   1,200,000   1,200,000

• FTA Funds  -

  7,710,700

  7,710,700

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: SJ County Measure K

• Fund Source 2 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

    882,000

    882,000

• Local Funds  -

    882,000

    882,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: TDA

• Fund Source 3 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

  2,006,000   1,447,010   1,404,000   1,600,000   1,600,000

  2,006,000   1,447,010   1,404,000   1,600,000   1,600,000

• Local Funds  -

  8,057,010

  8,057,010

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 4 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

    496,000     195,000     293,000     218,000     218,000

    496,000     195,000     293,000     218,000     218,000

• Local Funds  -

  1,420,000

  1,420,000

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON   5,804,000   3,032,710   3,197,000   3,018,000   3,018,000                                   18,069,710

TOTAL   5,804,000   3,032,710   3,197,000   3,018,000   3,018,000                                   18,069,710

******** Version 19 - 07/16/2015 ********

******** DFTIP Version 1 - 03/05/2014 ********

******** Version 16 - 06/28/2013 ********

******** DFTIP Version 1 - 04/19/2012 ********

$23,017 in FY 10/11 FTA 5307 funds are carry over aooportionments from FY 09/10. 

******** Version 13 - 06/21/2011 ********

******** Version 12 - 07/06/2010 ********

******** Version 11 - 06/21/2010 ********

******** Version 10 - 09/09/2009 ********

******** Version 9 - 02/07/2008 ********

******** Version 8 - 03/13/2007 ********

******** Version 7 - 12/12/2006 ********

******** Version 6 - 04/13/2006 ********

******** Version 5 - 04/03/2006 ********

******** Version 4 - 05/16/2005 ********

******** Version 3 - 04/28/2004 ********

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Funding adjustments are made to match current project understanding.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

******** Version 2 - 02/11/2004 ********

Shifts $313,500 from FY 04/05 to FY 02/03 within the triennial element in FTA 5307 funding.  New total for FY 02/03 is $653,500.  Overall funding source amount for FY 02/03 increases to $2,924,774.

******** Version 1 - 04/25/2002 ********

07/17/2015Page  2



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0155

CTIPS ID:

PAULA FERNANDEZ 333-6800PROJECT MANAGER: PHONE:

Passenger Amenities (Costs associated with the installation of bus stop

shelters including benches at various locations throughout the city for the

Grapeline fixed route service.)

Lodi, City ofIMPLEMENTING AGENCY:

MPO ID:

SJ07-5002

(209)

Construction of small passenger shelters.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 06/22/2015

State Aprv:

Federal Aprv:

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 9

 8

 7

 6

 5

 4

 2

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

10 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Official

Official

Official

Official

Active

  9

 25

  5

 11

 11

        767,000

        576,000

      1,036,000

        820,000

        420,000

        520,000

        540,000

        120,000

 3

RNIBLOCK

RNIBLOCK

DRIPPERD

AZEPEDA

JSWANSON

JSWANSON

SBUTLER

SBUTLER

RNIBLOCK

06/22/2015

06/26/2014

06/12/2014

12/17/2012

05/24/2007

07/27/2006

06/23/2005

07/22/2004

07/16/2015

Official Date

        873,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Bus and Bus Facilities Program)

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    160,000     168,811     340,830

    160,000     168,811     340,830

• FTA Funds  -

    669,641

    669,641

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: TDA

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

     40,000      19,189      37,870

     40,000      19,189      37,870

• Local Funds  -

     97,059

     97,059

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON     200,000     188,000     378,700                                                            766,700

TOTAL     200,000     188,000     378,700                                                            766,700

******** Version 9 - 06/22/2015 ********

******** DFTIP Version 1 - 03/05/2014 ********

******** DFTIP Version 1 - 05/01/2012 ********

******** Version 5 - 03/13/2007 ********

******** Version 4 - 03/07/2006 ********

******** Version 3 - 05/16/2005 ********

******** Version 2 - 04/28/2004 ********

******** Version 1 - 04/25/2002 ********

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Prior Version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0155

CTIPS ID:

PAULA FERNANDEZ 333-6800PROJECT MANAGER: PHONE:

Passenger Amenities (Costs associated with the installation of bus stop

shelters including benches at various locations throughout the city for the

Grapeline fixed route service.)

Lodi, City ofIMPLEMENTING AGENCY:

MPO ID:

SJ07-5002

(209)

Construction of small passenger shelters.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 9

 8

 7

 6

 5

 4

 2

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

10 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Official

Official

Official

Official

Active

  9

 25

  5

 11

 11

        767,000

        576,000

      1,036,000

        820,000

        420,000

        520,000

        540,000

        120,000

 3

RNIBLOCK

RNIBLOCK

DRIPPERD

AZEPEDA

JSWANSON

JSWANSON

SBUTLER

SBUTLER

RNIBLOCK

06/22/2015

06/26/2014

06/12/2014

12/17/2012

05/24/2007

07/27/2006

06/23/2005

07/22/2004

07/16/2015

Official Date

        873,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Bus and Bus Facilities Program)

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    160,000     235,000     340,830

    160,000     235,000     340,830

• FTA Funds  -

    735,830

    735,830

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: TDA

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

     40,000      59,000      37,870

     40,000      59,000      37,870

• Local Funds  -

    136,870

    136,870

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON     200,000     294,000     378,700                                                            872,700

TOTAL     200,000     294,000     378,700                                                            872,700

******** Version 10 - 07/16/2015 ********

******** Version 9 - 06/22/2015 ********

******** DFTIP Version 1 - 03/05/2014 ********

******** DFTIP Version 1 - 05/01/2012 ********

******** Version 5 - 03/13/2007 ********

******** Version 4 - 03/07/2006 ********

******** Version 3 - 05/16/2005 ********

******** Version 2 - 04/28/2004 ********

******** Version 1 - 04/25/2002 ********

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Funding adjustments are made to match current project understanding.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0403

CTIPS ID:

RYAN NIBLOCK 235-0600PROJECT MANAGER: PHONE:

Grouped Projects for Safety Improvements - HSIP (Projects are consistent

with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories -

Railroad/highway crossing, Safer non-Federal-aid system roads, Shoulder

improvements, traffic control devices and operating assistance other than

signalization projects, Intersection signalization projects at individual

intersections, Pavement marking demonstration, Truck climbing lanes

outside the urbanized area, Lighting improvements, Emergency truck

pullovers)

Various AgenciesIMPLEMENTING AGENCY:

MPO ID:

SJ07-3116

(209)

Safety Improvement Program.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 06/22/2015

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: niblock@sjcog.org

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

18

17

16

15

14

13

11

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

19 Amendment - Technical Correction

Official

Official

Official

Official

Official

Official

Official

Official

Active

  9

  5

  2

 23

 22

  4

  3

 11

         50,000

         50,000

     12,822,000

     12,720,000

     12,538,000

      7,998,000

      8,717,000

      8,717,000

      7,552,000

      4,340,000

12

RNIBLOCK

RNIBLOCK

RNIBLOCK

RNIBLOCK

AZEPEDA

AZEPEDA

WRIDDER

WRIDDER

RNIBLOCK

06/22/2015

04/24/2015

01/22/2015

06/26/2014

05/29/2014

04/23/2014

04/11/2013

02/08/2013

07/16/2015

Official Date

     12,822,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Highway Safety Improvement Program

• Fund Source 1 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

  4,180,000   3,862,219   1,114,889   2,250,556

  4,180,000   3,862,219   1,114,889   2,250,556

• Other Fed  -

 11,407,664

 11,407,664

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Local Transportation Funds

• Fund Source 2 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

    572,971     717,111       9,000      13,256

    572,971     717,111       9,000      13,256

• Local Funds  -

  1,312,338

  1,312,338

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STP Local

• Fund Source 3 of 3

18/19 19/20

TOTAL• Funding Agency:

PE      30,000      20,000

     72,000      30,000

    102,000      50,000

• RSTP  -
     50,000

    102,000

    152,000

Project Total PRIOR

PE                 30,000

TOTAL

                20,000                                                  50,000

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON   4,752,971   4,651,330   1,123,889   2,293,812                                              12,822,002

TOTAL   4,752,971   4,681,330   1,123,889   2,313,812                                              12,872,002

Toll credits in the amount of $3,887 apply for PE in FY 14/15 for #HSIPL-5008(131) [Project ID: HSIP5-10-014].

******** Version 18 - 06/16/2015 ********

Toll Credits of $11,700 in FY 14/15 and $5,735 in FY 16/17 apply to match RSTP funds

******** Version 17 - 04/23/2015 ********

******** Version 16 - 01/05/2015 ********

******** DFTIP Version 1 - 03/10/2014 ********

Carry Over

******** Version 12 - 02/19/2013 ********

******** Version 11 - 02/06/2013 ********

******** DFTIP Version 1 - 04/20/2012 ********

******** Version 8 - 09/07/2011 ********

******** Version 7 - 03/03/2011 ********

******** Version 6 - 03/31/2010 ********

******** Version 5 - 02/10/2010 ********

******** Version 4 - 01/14/2010 ********

******** Version 3 - 05/13/2008 ********

******** Version 2 - 04/01/2008 ********

******** Version 1 - 07/20/2007 ********

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Prior Version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0403

CTIPS ID:

RYAN NIBLOCK 235-0600PROJECT MANAGER: PHONE:

Grouped Projects for Safety Improvements - HSIP (Projects are consistent

with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories -

Railroad/highway crossing, Safer non-Federal-aid system roads, Shoulder

improvements, traffic control devices and operating assistance other than

signalization projects, Intersection signalization projects at individual

intersections, Pavement marking demonstration, Truck climbing lanes

outside the urbanized area, Lighting improvements, Emergency truck

pullovers (USING TOLL CREDITS))

Various AgenciesIMPLEMENTING AGENCY:

MPO ID:

SJ07-3116

(209)

Safety Improvement Program.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: niblock@sjcog.org

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

18

17

16

15

14

13

11

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

19 Amendment - Technical Correction

Official

Official

Official

Official

Official

Official

Official

Official

Active

  9

  5

  2

 23

 22

  4

  3

 11

         50,000

         50,000

     12,822,000

     12,720,000

     12,538,000

      7,998,000

      8,717,000

      8,717,000

      7,552,000

      4,340,000

12

RNIBLOCK

RNIBLOCK

RNIBLOCK

RNIBLOCK

AZEPEDA

AZEPEDA

WRIDDER

WRIDDER

RNIBLOCK

06/22/2015

04/24/2015

01/22/2015

06/26/2014

05/29/2014

04/23/2014

04/11/2013

02/08/2013

07/16/2015

Official Date

     12,822,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Highway Safety Improvement Program

• Fund Source 1 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

  4,180,000   3,862,219   1,114,889   2,250,556

  4,180,000   3,862,219   1,114,889   2,250,556

• Other Fed  -

 11,407,664

 11,407,664

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Local Transportation Funds

• Fund Source 2 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

    572,971     717,111       9,000      13,256

    572,971     717,111       9,000      13,256

• Local Funds  -

  1,312,338

  1,312,338

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STP Local

• Fund Source 3 of 3

18/19 19/20

TOTAL• Funding Agency:

PE      30,000      20,000

     72,000      30,000

    102,000      50,000

• RSTP  -
     50,000

    102,000

    152,000

Project Total PRIOR

PE                 30,000

TOTAL

                20,000                                                  50,000

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON   4,752,971   4,651,330   1,123,889   2,293,812                                              12,822,002

TOTAL   4,752,971   4,681,330   1,123,889   2,313,812                                              12,872,002

******** Version 19 - 07/16/2015 ********

Toll credits apply for PE phase for #HSIPL-5008(131) [Project ID: HSIP5-10-014].

******** Version 18 - 06/16/2015 ********

Toll Credits of $11,700 in FY 14/15 and $5,735 in FY 16/17 apply to match RSTP funds

******** Version 17 - 04/23/2015 ********

******** Version 16 - 01/05/2015 ********

******** DFTIP Version 1 - 03/10/2014 ********

Carry Over

******** Version 12 - 02/19/2013 ********

******** Version 11 - 02/06/2013 ********

******** DFTIP Version 1 - 04/20/2012 ********

******** Version 8 - 09/07/2011 ********

******** Version 7 - 03/03/2011 ********

******** Version 6 - 03/31/2010 ********

******** Version 5 - 02/10/2010 ********

******** Version 4 - 01/14/2010 ********

******** Version 3 - 05/13/2008 ********

******** Version 2 - 04/01/2008 ********

******** Version 1 - 07/20/2007 ********

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Toll Credits identified.



Caltrans Division of Local Assistance Highway Safety Improvement Program (HSIP)
2015 FTIP Back-Up List for Association of Monterey Bay Area Governments, sorted by District, Agency and Unique Project ID

SJCOG (San Joaquin Council of Governments)

07/16/2015

Unique Project ID
HR3

Eligibility*
District Agency MPO Project Location Description of Work

 Current Total 
Project Cost 

Estimate 

 Current 
Programmed 
Federal Funds

Includes Toll 
Credits Effective 
Until 9/30/16 for 
Cycle 6 Projects 

(HSIP6) 

 RSTP Funds  Other/Local Funds 
 Federal Funds 

Programmed under 
"Prior" 

 Federal Funds 
Programmed in 

2014/15 

 Federal Funds 
Programmed in 

2015/16 

 Federal Funds 
Programmed in 

2016/17 

 Federal Funds 
Programmed in 

2017/18 

 Federal Funds 
Programmed under 

"Beyond" 

HSIP4‐10‐004 10 San Joaquin County SJCOG Wilson Way/Newton Rd. (McAllen Rd.)
Construct left‐turn and right‐turn lanes; 
install protected left‐turn phasing and RR 

preemption
$1,204,110 $1,063,899 $140,211 $162,000 $901,899

HSIP5‐10‐007 HR3 10 San Joaquin County SJCOG
Peltier Rd. from 300 ft. west of Bender Road to Lower 

Sacramento Road

Widen and pave shoulders; install rumble 
strips and striping (center‐line and edge‐

lines) 
$882,000 $793,800 $88,200 $90,000 $703,800

HSIP5‐10‐008 10 San Joaquin County SJCOG Cherokee Rd./Newton Rd.
Install left‐turn lane and relocate right‐turn 

lane
$630,000 $567,000 $63,000 $90,000 $477,000

HSIP5‐10‐012 10 Stockton SJCOG

Various locations on Brookside Rd., Davis Rd., Wagner 
Heights Rd., Scott Creek Dr., Tam O' Shanter Dr., 

Alexandria Pl.,  Feather River Dr., and Carolyn Weston 
Blvd.

Install flashing beacons; upgrade crosswalks 
and signs

$331,000 $223,500 $107,500 $24,200 $199,300

HSIP5‐10‐013 10 Stockton SJCOG Harding Way/El Dorado St.; Harding Way/Center St.
Upgrade traffic signals and curb ramps; 
modify protected left‐turn phasing

$721,000 $648,900 $72,100 $116,100 $532,800

HSIP5‐10‐014 10 Stockton SJCOG California St./Washington St.;  California St./Lafayette St.
Upgrade traffic signals and curb ramps; install 
pedestrian countdown heads and audible 

signals
$770,700 $601,800 $102,000 $66,900 $65,880 $535,920

HSIP5‐10‐015 10 Stockton SJCOG Twenty‐one (21) intersections throughout the city
Install Emergency Vehicle Pre‐emption (EVP) 

systems
$780,000 $600,800 $179,200 $89,300 $511,500

HSIP6‐10‐004 HR3 10 San Joaquin County SJCOG
On Schulte Rd approx 1,500' west of Lammers Rd and on 

Corral Hollow Rd near Tracy city limit
Install High Friction Surface Treatment $750,900 $738,189 $12,711 $114,300 $623,889

HSIP6‐10‐006 10 Stockton SJCOG Arch Airport Rd/B St Install traffic signals $562,700 $562,556 $144 $0 $562,556

HSIP6‐10‐007 10 Stockton SJCOG
On West Lane between Knickerbocker Dr and Morada 

Lane; On West Lane Frontage Rd between Knickerbocker 
Dr and Morada Lane

Construct curb, sidewalks, curb ramps, 
gutter; install drainage, striping and signs; 

modify electrical
$1,050,000 $1,049,889 $111 $0 $1,049,889

HSIP6‐10‐008 10 Stockton SJCOG On El Dorado St between Duncan Ave and E Alpine Ave
Upgrade traffic signals (interconnect) ; Install 

detection
$210,000 $209,889 $111 $0 $209,889

HSIP6‐10‐009 10 Stockton SJCOG Various locations throughout Stockton
Install Rectangular Rapid Flashing Beacons; 

Upgrade signs and crosswalks
$581,000 $572,000 $9,000 $81,000 $491,000

HSIP6‐10‐010 10 Stockton SJCOG 29 intersections throughout Stockton Upgrade traffic signals $428,400 $428,222 $178 $0 $428,222
Total (SJCOG)  $               8,901,810  $             8,060,443  $                   739,367  $                  832,780  $               3,862,219  $               1,114,889  $               2,250,556  $                            -    $                            -   

MPO:

Backup List Updated On:

Page 1 of 1 Printed On:  07/17/2015



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

State Highway System

DIST:

PM:ROUTE:

10

San Joaquin County 99 8.6 12.0/

PPNO: EA:

0E6147634D

TITLE (DESCRIPTION):

212-0000-0578

CTIPS ID:

KEVIN SHERIDAN 235-0600PROJECT MANAGER: PHONE:

SR 99 Widening in Manteca Mitigation Planting (In Manteca, on Route 99

from 0.7 mile north of Louise Ave. to 0.5 mile north of French Camp Road.

Mitigation Planting. 

Project in Outer Years for information only.)

CaltransIMPLEMENTING AGENCY:

MPO ID:

SJ11-1003

(209)

Plantings, landscaping, etc.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 06/22/2015

State Aprv:

Federal Aprv:

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 4

 3

 2

 1

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Adoption - Carry Over

Amendment - Other (Explain ==>)

 5 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Active

  9

  3

 11

        259,000

        259,000

        259,000

        259,000

        259,000

      1,670,000

      2,300,000

      2,300,000

      2,300,000

RNIBLOCK

RNIBLOCK

AZEPEDA

SKAUR

RNIBLOCK

06/22/2015

06/26/2014

12/17/2012

03/24/2011

07/16/2015

Official Date

      1,059,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STP Local

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE     259,000

  1,070,000

    259,000   1,070,000

• RSTP  -
    259,000

  1,070,000

  1,329,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Local Measure

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    600,000

    600,000

• Local Funds  -

    600,000

    600,000

Project Total PRIOR

PE     259,000            

TOTAL

                                                                      259,000

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON              1,670,000                                                                     1,670,000

TOTAL     259,000   1,670,000                                                                     1,929,000

******** Version 4 - 06/22/2015 ********

******** DFTIP Version 1 - 03/21/2014 ********

******** DFTIP Version 1 - 04/19/2012 ********

Project is part of SR 99 Manteca Widening Phases

Phase1 CTIPS# 112-0000-0258

Phase 2 CTIPS# 212-0000-0576

Phase3 CTIPS# 212-0000-0577

******** Version 1 - 01/14/2011 ********

Comments:

07/16/2015Product of CTIPS Page  1

zepeda
Text Box
Prior Version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

State Highway System

DIST:

PM:ROUTE:

10

San Joaquin County 99 8.6 12.0/

PPNO: EA:

0E6147634D

TITLE (DESCRIPTION):

212-0000-0578

CTIPS ID:

KEVIN SHERIDAN 235-0600PROJECT MANAGER: PHONE:

SR 99 Widening in Manteca Mitigation Planting (In Manteca, on Route 99

from 0.7 mile north of Louise Ave. to 0.5 mile north of French Camp Road.

Mitigation Planting. 

Project in Outer Years for information only.)

CaltransIMPLEMENTING AGENCY:

MPO ID:

SJ11-1003

(209)

Plantings, landscaping, etc.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 4

 3

 2

 1

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Adoption - Carry Over

Amendment - Other (Explain ==>)

 5 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Active

  9

  3

 11

        259,000

        259,000

        259,000

        259,000

        259,000

      1,670,000

      2,300,000

      2,300,000

      2,300,000

RNIBLOCK

RNIBLOCK

AZEPEDA

SKAUR

RNIBLOCK

06/22/2015

06/26/2014

12/17/2012

03/24/2011

07/16/2015

Official Date

      1,059,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STP Local

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE     259,000

    458,543

    259,000     458,543

• RSTP  -
    259,000

    458,543

    717,543

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Local Measure

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    600,000

    600,000

• Local Funds  -

    600,000

    600,000

Project Total PRIOR

PE     259,000            

TOTAL

                                                                      259,000

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON              1,058,543                                                                     1,058,543

TOTAL     259,000   1,058,543                                                                     1,317,543

******** Version 5 - 07/16/2015 ********

******** Version 4 - 06/22/2015 ********

******** DFTIP Version 1 - 03/21/2014 ********

******** DFTIP Version 1 - 04/19/2012 ********

Project is part of SR 99 Manteca Widening Phases

Phase1 CTIPS# 112-0000-0258

Phase 2 CTIPS# 212-0000-0576

Phase3 CTIPS# 212-0000-0577

******** Version 1 - 01/14/2011 ********

Comments:

07/16/2015Product of CTIPS Page  1

zepeda
Text Box
RSTP funding is reduced per scope reduction.  No project phases are eliminated as a result of this adjustment.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0589

CTIPS ID:

TODD GREENWOOD 937-8237PROJECT MANAGER: PHONE:

March Lane Adaptive Traffic Control System (Install adptive traffic control

system along March Lane between Feather River Drive and Montauban Ave

to improve safety and traffic operations.)

City of StocktonIMPLEMENTING AGENCY:

MPO ID:

SJ11-CM12

(209)

Non signalization traffic control and operatng.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 03/04/2015

State Aprv:

Federal Aprv:

02/24/2015

COUNTY:

EMAIL: todd.greenwood@stocktongov.com

San Joaquin County

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 4

 3

 2

 1

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - New Project

 5 Amendment - Technical Correction

Official

Official

Official

Official

Active

  3

  5

 11

        150,000

        150,000

        150,000

        150,000

        150,000

      1,174,000

      1,174,000

      1,174,000

      1,174,000

RNIBLOCK

RNIBLOCK

WRIDDER

AZEPEDA

RNIBLOCK

03/04/2015

06/26/2014

03/20/2013

12/17/2012

07/16/2015

Official Date

      1,174,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE     150,200

  1,021,937

    150,200   1,021,937

• CMAQ  -
    150,200

  1,021,937

  1,172,137

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    151,863

    151,863

• Local Funds  -

    151,863

    151,863

Project Total PRIOR

PE     150,200            

TOTAL

                                                                      150,200

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON              1,173,800                                                                     1,173,800

TOTAL     150,200   1,173,800                                                                     1,324,000

toll credits in the amount of $19,460 apply for plans and engineering in fiscal year 2013/2014, and $20,029 apply for construction engineering in fiscal year 2014/2015

******** Version 4 - 02/06/2015 ********

Project was awarded Air District funding in place of City Funds.

 

******** DFTIP Version 1 - 03/04/2014 ********

Carry Over

******** Version 2 - 03/19/2013 ********

Toll credits apply for an amount of $17,228 for PE in FY 13/14

******** Version 1 - 04/05/2012 ********

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Prior Version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0589

CTIPS ID:

TODD GREENWOOD 937-8237PROJECT MANAGER: PHONE:

March Lane Adaptive Traffic Control System (Install adptive traffic control

system along March Lane between Feather River Drive and Montauban Ave

to improve safety and traffic operations.  (USING TOLL CREDITS))

City of StocktonIMPLEMENTING AGENCY:

MPO ID:

SJ11-CM12

(209)

Non signalization traffic control and operatng.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: todd.greenwood@stocktongov.com

San Joaquin County

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 4

 3

 2

 1

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - New Project

 5 Amendment - Technical Correction

Official

Official

Official

Official

Active

  3

  5

 11

        150,000

        150,000

        150,000

        150,000

        150,000

      1,174,000

      1,174,000

      1,174,000

      1,174,000

RNIBLOCK

RNIBLOCK

WRIDDER

AZEPEDA

RNIBLOCK

03/04/2015

06/26/2014

03/20/2013

12/17/2012

07/16/2015

Official Date

      1,174,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE     150,200

  1,021,937

    150,200   1,021,937

• CMAQ  -
    150,200

  1,021,937

  1,172,137

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    151,863

    151,863

• Local Funds  -

    151,863

    151,863

Project Total PRIOR

PE     150,200            

TOTAL

                                                                      150,200

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON              1,173,800                                                                     1,173,800

TOTAL     150,200   1,173,800                                                                     1,324,000

******** Version 5 - 07/16/2015 ********

Toll credits apply for PE phase.

Toll credits apply for CON phase.

******** Version 4 - 02/06/2015 ********

Project was awarded Air District funding in place of City Funds.

 

******** DFTIP Version 1 - 03/04/2014 ********

Carry Over

******** Version 2 - 03/19/2013 ********

Toll credits apply for an amount of $17,228 for PE in FY 13/14

******** Version 1 - 04/05/2012 ********

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Toll Credits identified.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0593

CTIPS ID:

TODD GREENWOOD 937-8237PROJECT MANAGER: PHONE:

BRT Phase IV Dr. Martin Luther King Jr. Blvd. (On Dr. Martin Luther King

Blvd. between Fresno ave. and Mariposa Road/Farmington Rd install

Implement traffic signal priority systems at each intersections, upgrade

traffic signal controllers with software, upgrade service cabinets as needed,

install new equipment and PTZ cameras.)

City of StocktonIMPLEMENTING AGENCY:

MPO ID:

SJ11-CM15

(209)

Non signalization traffic control and operatng.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 03/04/2015

State Aprv:

Federal Aprv:

02/24/2015

COUNTY:

EMAIL: todd.greenwood@stocktongov.com

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 4

 3

 2

 1

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - New Project

 5 Amendment - Technical Correction

Official

Official

Official

Official

Active

  3

  5

 11

        279,000

        279,000

        279,000

        279,000

        279,000

      1,696,000

      1,696,000

      1,696,000

      1,696,000

RNIBLOCK

RNIBLOCK

WRIDDER

AZEPEDA

RNIBLOCK

03/04/2015

06/26/2014

03/20/2013

12/17/2012

07/16/2015

Official Date

      1,696,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE     278,500

  1,469,082

    278,500   1,469,082

• CMAQ  -
    278,500

  1,469,082

  1,747,582

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    226,418

    226,418

• Local Funds  -

    226,418

    226,418

Project Total PRIOR

PE     278,500            

TOTAL

                                                                      278,500

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON              1,695,500                                                                     1,695,500

TOTAL     278,500   1,695,500                                                                     1,974,000

toll credits in the amount of $36,083 apply for plans and engineering in fiscal year 2012/2013, $26,779 apply for construction engineering in fiscal year 2014/2015, and $27,139 apply for construction in fiscal year 2014/2015.

******** Version 4 - 02/06/2015 ********

Project was awarded Air District funding in place of City Funds.

******** DFTIP Version 1 - 03/04/2014 ********

Carry Over

******** Version 2 - 03/19/2013 ********

Toll credits apply for an amount of $31,944 for PE in FY12/13 

******** Version 1 - 04/05/2012 ********

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Prior Version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0593

CTIPS ID:

TODD GREENWOOD 937-8237PROJECT MANAGER: PHONE:

BRT Phase IV Dr. Martin Luther King Jr. Blvd. (On Dr. Martin Luther King

Blvd. between Fresno ave. and Mariposa Road/Farmington Rd install

Implement traffic signal priority systems at each intersections, upgrade

traffic signal controllers with software, upgrade service cabinets as needed,

install new equipment and PTZ cameras.  (USING TOLL CREDITS))

City of StocktonIMPLEMENTING AGENCY:

MPO ID:

SJ11-CM15

(209)

Non signalization traffic control and operatng.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: todd.greenwood@stocktongov.com

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 4

 3

 2

 1

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - New Project

 5 Amendment - Technical Correction

Official

Official

Official

Official

Active

  3

  5

 11

        279,000

        279,000

        279,000

        279,000

        279,000

      1,696,000

      1,696,000

      1,696,000

      1,696,000

RNIBLOCK

RNIBLOCK

WRIDDER

AZEPEDA

RNIBLOCK

03/04/2015

06/26/2014

03/20/2013

12/17/2012

07/16/2015

Official Date

      1,696,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE     278,500

  1,469,082

    278,500   1,469,082

• CMAQ  -
    278,500

  1,469,082

  1,747,582

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    226,418

    226,418

• Local Funds  -

    226,418

    226,418

Project Total PRIOR

PE     278,500            

TOTAL

                                                                      278,500

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON              1,695,500                                                                     1,695,500

TOTAL     278,500   1,695,500                                                                     1,974,000

******** Version 5 - 07/16/2015 ********

Toll credits apply for PE phase.

Toll credits apply for CON phase.

******** Version 4 - 02/06/2015 ********

Project was awarded Air District funding in place of City Funds.

******** DFTIP Version 1 - 03/04/2014 ********

Carry Over

******** Version 2 - 03/19/2013 ********

Toll credits apply for an amount of $31,944 for PE in FY12/13 

******** Version 1 - 04/05/2012 ********

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Toll Credits identified.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0600

CTIPS ID:

TODD GREENWOOD 937-8837PROJECT MANAGER: PHONE:

Pershing Avenue Adaptive Traffic Control System (Deploy Adaptive Traffic

Control System along Pershing Avenue between Fremont Street and

Hammer Lane including EVP system, upgrading controllers and traffic

signal cabinets, establish system communication with central computer via

Ethernet-over-Fiber at 16 intersections.)

City of StocktonIMPLEMENTING AGENCY:

MPO ID:

SJ11-CM20

(209)

Traffic signal synchronization projects.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 03/04/2015

State Aprv:

Federal Aprv:

02/24/2015

COUNTY:

EMAIL: todd.greenwood@stocktongov.com

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 4

 3

 2

 1

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - New Project

 5 Amendment - Technical Correction

Official

Official

Official

Official

Active

  3

  5

 11

        143,000

        143,000

        143,000

        143,000

        143,000

      1,119,000

      1,119,000

      1,119,000

      1,119,000

RNIBLOCK

RNIBLOCK

WRIDDER

AZEPEDA

RNIBLOCK

03/04/2015

06/26/2014

03/20/2013

12/17/2012

07/16/2015

Official Date

      1,119,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE     143,400

    973,849

    143,400     973,849

• CMAQ  -
    143,400

    973,849

  1,117,249

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    144,751

    144,751

• Local Funds  -

    144,751

    144,751

Project Total PRIOR

PE     143,400            

TOTAL

                                                                      143,400

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON              1,118,600                                                                     1,118,600

TOTAL     143,400   1,118,600                                                                     1,262,000

toll credits in the amount of $18,579 apply for plans and engineering in fiscal year 2013/2014, and $18,787 apply for construction engineering in fiscal year 2014/2015

******** Version 4 - 02/06/2015 ********

Project was awarded Air District funding in place of City Funds.

******** DFTIP Version 1 - 03/04/2014 ********

Carry Over

******** Version 2 - 03/19/2013 ********

Toll credits apply for an amount of $16,448 for PE in FY 13/14 

******** Version 1 - 04/10/2012 ********

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Prior Version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0600

CTIPS ID:

TODD GREENWOOD 937-8837PROJECT MANAGER: PHONE:

Pershing Avenue Adaptive Traffic Control System (Deploy Adaptive Traffic

Control System along Pershing Avenue between Fremont Street and

Hammer Lane including EVP system, upgrading controllers and traffic

signal cabinets, establish system communication with central computer via

Ethernet-over-Fiber at 16 intersections. (USING TOLL CREDITS))

City of StocktonIMPLEMENTING AGENCY:

MPO ID:

SJ11-CM20

(209)

Traffic signal synchronization projects.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: todd.greenwood@stocktongov.com

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 4

 3

 2

 1

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - New Project

 5 Amendment - Technical Correction

Official

Official

Official

Official

Active

  3

  5

 11

        143,000

        143,000

        143,000

        143,000

        143,000

      1,119,000

      1,119,000

      1,119,000

      1,119,000

RNIBLOCK

RNIBLOCK

WRIDDER

AZEPEDA

RNIBLOCK

03/04/2015

06/26/2014

03/20/2013

12/17/2012

07/16/2015

Official Date

      1,119,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE     143,400

    973,849

    143,400     973,849

• CMAQ  -
    143,400

    973,849

  1,117,249

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    144,751

    144,751

• Local Funds  -

    144,751

    144,751

Project Total PRIOR

PE     143,400            

TOTAL

                                                                      143,400

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON              1,118,600                                                                     1,118,600

TOTAL     143,400   1,118,600                                                                     1,262,000

******** Version 5 - 07/16/2015 ********

Toll credits apply for PE phase.

Toll credits apply for CON phase.

******** Version 4 - 02/06/2015 ********

Project was awarded Air District funding in place of City Funds.

******** DFTIP Version 1 - 03/04/2014 ********

Carry Over

******** Version 2 - 03/19/2013 ********

Toll credits apply for an amount of $16,448 for PE in FY 13/14 

******** Version 1 - 04/10/2012 ********

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Toll Credits identified.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0605

CTIPS ID:

FIROZ VOHRA 468-3000PROJECT MANAGER: PHONE:

Cherokee Road Sidewalks Improvements (Install Curb, gutter and Sidwalks

on Cherokee Road from Sanguinetti Road to Diverting Canal. 

)

San Joaquin CoIMPLEMENTING AGENCY:

MPO ID:

SJ11-CM25

(209)

Bicycle and pedestrian facilities.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 03/04/2015

State Aprv:

Federal Aprv:

02/24/2015

COUNTY:

EMAIL: fvohra@sjgov.org

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 4

 3

 2

 1

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - New Project

 5 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Active

  3

  2

 11

        113,000

        113,000

        113,000

        113,000

        113,000

        748,000

        850,000

        850,000

        850,000

RNIBLOCK

RNIBLOCK

WRIDDER

AZEPEDA

RNIBLOCK

03/04/2015

06/26/2014

01/22/2013

12/17/2012

07/16/2015

Official Date

        748,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 1

18/19 19/20

TOTAL• Funding Agency:

PE     113,000

    748,000

    113,000     748,000

• CMAQ  -
    113,000

    748,000

    861,000

******** Version 4 - 02/05/2015 ********

Local Match is removed, and Toll Credits in the amount of $102,000 are identified in FY 15/16 for CON.

******** DFTIP Version 1 - 03/04/2014 ********

Carry Over

******** Version 2 - 01/18/2013 ********

Toll credits apply for an amount of $13,560 for PE in FY 12/13

******** Version 1 - 04/11/2012 ********

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Prior Version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0605

CTIPS ID:

FIROZ VOHRA 468-3000PROJECT MANAGER: PHONE:

Cherokee Road Sidewalks Improvements (Install Curb, gutter and Sidwalks

on Cherokee Road from Sanguinetti Road to Diverting Canal.  (USING

TOLL CREDITS)

)

San Joaquin CoIMPLEMENTING AGENCY:

MPO ID:

SJ11-CM25

(209)

Bicycle and pedestrian facilities.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: fvohra@sjgov.org

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 4

 3

 2

 1

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - New Project

 5 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Active

  3

  2

 11

        113,000

        113,000

        113,000

        113,000

        113,000

        748,000

        850,000

        850,000

        850,000

RNIBLOCK

RNIBLOCK

WRIDDER

AZEPEDA

RNIBLOCK

03/04/2015

06/26/2014

01/22/2013

12/17/2012

07/16/2015

Official Date

        748,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 1

18/19 19/20

TOTAL• Funding Agency:

PE     113,000

    748,000

    113,000     748,000

• CMAQ  -
    113,000

    748,000

    861,000

******** Version 5 - 07/16/2015 ********

******** Version 4 - 02/05/2015 ********

Local Match is removed, and Toll Credits in the amount of $102,000 are identified in FY 15/16 for CON.

******** DFTIP Version 1 - 03/04/2014 ********

Carry Over

******** Version 2 - 01/18/2013 ********

Toll credits apply for an amount of $13,560 for PE in FY 12/13

******** Version 1 - 04/11/2012 ********

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Funding shifted from FY 15/16 to FY 16/17.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0634

CTIPS ID:

GEORGE LORENTE 948-5566PROJECT MANAGER: PHONE:

Cutaway Bus Replacement (Purchase 12 hybrid cutaway buses to replace

existing buses.)

SJRTD - San Joaquin Regional Transit DistrictIMPLEMENTING AGENCY:

MPO ID:

SJ07-5031

(209)

Purchase new buses and rail cars to replace

exist.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 06/26/2014

State Aprv:

Federal Aprv:

12/15/2014

12/15/2014

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 1 Adoption

 2 Amendment - Cost/Scope/Sch. Change

Official

Active  11

      1,500,000RNIBLOCK

RNIBLOCK

06/26/2014

07/16/2015

Official Date

      1,500,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    300,000

    300,000

• CMAQ  -

    300,000

    300,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Private Funds

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

  1,200,000

  1,200,000

• Local Funds  -

  1,200,000

  1,200,000

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                                    1,500,000                                               1,500,000

TOTAL                                    1,500,000                                               1,500,000

******** Version 1 - 03/25/2014 ********

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Prior Version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0634

CTIPS ID:

GEORGE LORENTE 948-5566PROJECT MANAGER: PHONE:

Cutaway Bus Replacement (Purchase 12 hybrid cutaway buses to replace

existing buses.)

SJRTD - San Joaquin Regional Transit DistrictIMPLEMENTING AGENCY:

MPO ID:

SJ07-5031

(209)

Purchase new buses and rail cars to replace

exist.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 1 Adoption

 2 Amendment - Cost/Scope/Sch. Change

Official

Active  11

      1,500,000RNIBLOCK

RNIBLOCK

06/26/2014

07/16/2015

Official Date

      1,500,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    300,000

    300,000

• CMAQ  -

    300,000

    300,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Private Funds

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

  1,200,000

  1,200,000

• Local Funds  -

  1,200,000

  1,200,000

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                         1,500,000                                                          1,500,000

TOTAL                         1,500,000                                                          1,500,000

******** Version 2 - 07/16/2015 ********

******** Version 1 - 03/25/2014 ********

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Funding shifted from FY 16/17 to FY 15/16.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

State Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0663

CTIPS ID:

RYAN NIBLOCK 235-0600PROJECT MANAGER: PHONE:

New Hope Elementary School LED Radar (New Hope Elementary School

LED Radar Speed Feedback Devices (SJ County))

San Joaquin CoIMPLEMENTING AGENCY:

MPO ID:

SJ11-3042

(209)

Transportation enhancement activities.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 04/24/2015

State Aprv:

Federal Aprv:

04/24/2015

COUNTY:

EMAIL: niblock@sjcog.org

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 3

 2

 1

Amendment - Technical Correction

Amendment - Cost/Scope/Sch. Change

Amendment - New Project

 4 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Active

  5

  3

  1

 11

         16,000

         16,000

         16,000

         16,000

         78,000

         78,000

         78,000

RNIBLOCK

RNIBLOCK

RNIBLOCK

RNIBLOCK

04/24/2015

03/04/2015

11/20/2014

07/16/2015

Official Date

         78,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STP Local

• Fund Source 1 of 1

18/19 19/20

TOTAL• Funding Agency:

PE      15,500

     77,500

     15,500      77,500

• RSTP  -
     15,500

     77,500

     93,000

******** Version 3 - 04/23/2015 ********

******** Version 2 - 02/19/2015 ********

Toll credits in the amount of $10,667 are identified for this project.

******** Version 1 - 11/12/2014 ********

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Prior Version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

State Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0663

CTIPS ID:

RYAN NIBLOCK 235-0600PROJECT MANAGER: PHONE:

New Hope Elementary School LED Radar (New Hope Elementary School

LED Radar Speed Feedback Devices (USING TOLL CREDITS))

San Joaquin CoIMPLEMENTING AGENCY:

MPO ID:

SJ11-3042

(209)

Transportation enhancement activities.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: niblock@sjcog.org

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 3

 2

 1

Amendment - Technical Correction

Amendment - Cost/Scope/Sch. Change

Amendment - New Project

 4 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Active

  5

  3

  1

 11

         16,000

         16,000

         16,000

         16,000

         78,000

         78,000

         78,000

RNIBLOCK

RNIBLOCK

RNIBLOCK

RNIBLOCK

04/24/2015

03/04/2015

11/20/2014

07/16/2015

Official Date

         78,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STP Local

• Fund Source 1 of 1

18/19 19/20

TOTAL• Funding Agency:

PE      15,500

     77,500

     93,000

• RSTP  -
     15,500

     77,500

     93,000

******** Version 4 - 07/16/2015 ********

Toll credits apply for PE.

Toll credits apply for CON.

******** Version 3 - 04/23/2015 ********

******** Version 2 - 02/19/2015 ********

Toll credits in the amount of $10,667 are identified for this project.

******** Version 1 - 11/12/2014 ********

Comments:

07/17/2015Product of CTIPS Page  1

zepeda
Text Box
Funding for CON is shifted from FY 16/17 to FY 14/15.




