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Mr. Muhaned Aljabiry 
California Department of Transportation 
Division of Transportation Programming, MS82 
P.O. Box 942874 
Sacramento, CA 64274-0001 
 
Attention: Lima Huy 
 
Subject: Administrative Modification #13 to the 2015 Federal 

Transportation Improvement Program 
 
 
Dear Mr. Aljabiry, 
 
Please be advised that the San Joaquin Council of Governments (SJCOG) made 
changes to the 2015 Federal Transportation Improvement Program (FTIP).  The 
SJCOG Executive Director has the authority to approve all administrative 
modifications.  The proposed modifications are consistent with the 2015 Regional 
Transportation Plan (as amended) and Public Participation Plan (as amended) 
adopted by the SJCOG Board of Directors. 
 
SJCOG FTIP Administrative Modification #13 amends the costs to the following 
projects in the 2015 FTIP: 
 

 CTIPS ID 212-0000-0161: Preventative Maintenance: Splits project into 
separate listing 212-0000-0688.   
 

 CTIPS ID 212-0000-0266: 5311-Operating Funds for Rural Services 
(SJRTD): Increases TDA funds by $303,895 in Fiscal Year (FY) 14/15 to 
reflect current project understanding.  
 

 CTIPS ID 212-0000-0417: 5311-Operating Assistance for Rural Services 
(Escalon): Increases TDA funds by $33,499 in FY 14/15 to reflect current 
project understanding.  
 

 CTIPS ID 212-0000-0428: Stockton Track Extension: Adds $1,785,020 in 
FTA 5337 funds to FY 14/15. 
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 CTIPS ID 212-0000-0446: Safety Improvements Grouped Projects - SRTS: 

Reduces SRTS funds by $57,700 in FY 15/16 to reflect current project 
understanding.  
 

 CTIPS ID 212-0000-0474: Safety and Security: Decreases FTA 5307 funds 
by $2,238 in FY 14/15 and $2,282 in FY 15/16. Decreases PTMISEA funds 
by $559 in FY 14/15 and $13,702 in FY 15/16. Adds $13,131 in TDA funds 
in FY 15/16. Technical correction made to MPO ID. 
 

 CTIPS ID 212-0000-0475: Project and Grant Administration: Decreases FTA 
5307 funds by $84,486 in FY 14/15 and $78,976 in FY 15/16. Decreases 
TDA funds by $21,121 in FY 14/15 and $19,744 in FY 15/16. Technical 
correction made to MPO ID. 
 

 CTIPS ID 212-0000-0603: South Stockton Sidewalks Phase 2:  Shifts 
$93,000 in Local Funds for CON in FY 15/16 to RSTP funds, and Toll 
Credits are identified. 

 
 CTIPS ID 212-0000-0610: Capital Tire Lease: Decreases FTA 5307 funds by 

$26,400 in FY 14/15 and $22,128 in FY 15/16. Decreases TDA funds by 
$6,600 in FY 14/15 and $5,532 in FY 15/16. 
 

 CTIPS ID 212-0000-0632: Thornton Road at Hammer Lane and Lower Sac 
Left Turn Lanes: Revenue neutral change that shifts all local funds to CON 
phase, as local funding is comprised of "Air District Funds," which can only 
be used for CON. 
 

 CTIPS ID 212-0000-0641: BRT Phase 5 Corridor Improvement: Revenue 
neutral change that shifts all local funds to CON phase, as local funding is 
comprised of "Air District Funds," which can only be used for CON. 
 

 CTIPS ID 212-0000-0642: West Lane Traffic Responsiveness Signal Control 
System: Revenue neutral change that shifts all local funds to CON phase, as 
local funding is comprised of "Air District Funds," which can only be used 
for CON. 
 

 CTIPS ID 212-0000-0643: BRT Phase 1-B Corridor Improvement: Revenue 
neutral change that shifts all local funds to CON phase, as local funding is 
comprised of "Air District Funds," which can only be used for CON. Project 
description updated to clarify scope.  
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 CTIPS ID 212-0000-0658: River Road Sidewalk and Intersection 
Improvements:  Replaces $44,000 of Local Funds for PE with $44,000 of 
RSTP funds and shifts from FY 14/15 to FY 15/16. Technical correction 
made to MPO ID. 

 
 CTIPS ID 212-0000-0661: Mt. Diablo/Mt. Oso/C Street Improvements: 

Replaces $200,000 of Local Transportation Funds – Advance Construction 
for CON in FY 15/16 with $200,000 of RSTP funds. Technical correction 
made to MPO ID. 
 

 CTIPS ID 212-0000-0663: New Hope Elementary School LED Radar: Shifts 
$15,500 in RSTP funds for PE in FY 14/15 to Local Funds, and shifts 
$77,500 in RSTP funds for CON in FY 15/16 to Local Funds. Technical 
correction made to MPO ID. 
 

 CTIPS ID 212-0000-0671: Replace 6 Transit Cutaway Buses: Shifts 
$210,000 in CMAQ funds and $140,000 in City Funds from FY 14/15 to FY 
15/16. 

 
 CTIPS ID 212-0000-0674 – Tracy Transit Planning: Shifts $100,000 in FTA 

5307 funds and $25,000 in TDA funds from FY 14/15 to FY 15/16.  
 

 CTIPS ID 212-0000-0688 – Capital Cost of Contracting: Listing split from 
existing project CTIPS ID 212-0000-0688.  

 
The following required documentation is enclosed: 
 

Attachment 1:  Summary of Changes 
Attachment 2:  CTIPS Reports and Backup Listing 

 
It should be noted that in addition to the administrative modifications listed above, 
technical corrections have also been made to 22 projects in order to correct the listed 
MPO IDs and to designate whether ATP projects received state-only ATP funds.  
These technical corrections do not modify project programming in any way.  As 
such, the technical corrections are not included as part of the technical attachments 
to this letter.  Project receiving technical corrections include: 
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 CTIPS ID 212-0000-0589: March Lane Adaptive Traffic Control System; 
 CTIPS ID 212-0000-0592: Lockeford St and Stockton St Traffic Signal; 

Installation; 
 CTIPS ID 212-0000-0629: SJRRC Locomotive Engine Rehabilitation; 
 CTIPS ID 212-0000-0653: SRTS Plan; 
 CTIPS ID 212-0000-0654: Bicycle Master Plan Update; 
 CTIPS ID 212-0000-0655: Fremont Square Sidewalk Reconstruction; 
 CTIPS ID 212-0000-0656: San Joaquin Trail; 
 CTIPS ID 212-0000-0657: 5th Street Sidewalk Improvements; 
 CTIPS ID 212-0000-0659: McKinley Elementary Safe Routes to School; 
 CTIPS ID 212-0000-0660: Calaveras River Bicycle and Pedestrian 

Improvements; 
 CTIPS ID 212-0000-0662: Century Blvd / UPRR Ped and Bike 

Overcrossing; 
 CTIPS ID 212-0000-0664: Miner Avenue Complete Street; 
 CTIPS ID 212-0000-0665: SR 99 / SR 120 Connector Project;  
 CTIPS ID 212-0000-0666: SR 99 / Victor Road Improvements; 
 CTIPS ID 212-0000-0667: GPF Safety Improvements – SHOPP Mobility; 
 CTIPS ID 212-0000-0668: GPF Safety Improvements – SHOPP Emergency; 
 CTIPS ID 212-0000-0669: GPF Safety Improvements – SHOPP Mandates; 
 CTIPS ID 212-0000-0676: Martin Luther King Jr. Blvd BRT Corridor 

Improvements; 
 CTIPS ID 212-0000-0677: 5310 Large Urban – 3 Bus Replacements and 

Equipment (RTD); 
 CTIPS ID 212-0000-0678: 5310 Rural – 3 Bus Replacements and Equipment 

(RTD); 
 CTIPS ID 212-0000-0679: 5310 Large Urban – Mobility Management 

(RTD); and 
 CTIPS ID 212-0000-0680: 53010 Large Urban - 2 Bus Replacements and 

Equipment (Service First). 
 
 
In addition, technical corrections were made to one grouped listing to identify toll 
credits for two RSTP projects: 
 

 CTIPS ID 212-0000-0001: Grouped Projects for Pavement Resurfacing and 
or Rehabilitation 
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Summary of Changes 
SJCOG Amendment Number 13

Existing

/ New
CTIPS ID PROJECT TITLE DESCRIPTION OF CHANGE  Phase

CTIPS Fund 

Type

PRIOR

CTIPS Amt.

CURRENT

CTIPS Amt.
FFY

Financial Table Fund 

Source

Net

Increase / 

Decrease

Total

Project Cost 

Change

% Comments

CON FTA 5307 $4,199,426 $1,752,457 14/15 FTA 5307 ($2,446,969)

CON FTA 5307 $4,305,815 $1,787,506 15/16 FTA 5307 ($2,518,309)

CON TDA $1,049,857 $438,114 14/15 Local Funds ($611,743)

CON TDA $1,076,454 $446,877 15/16 Local Funds ($629,577)

Existing 212‐0000‐0266 5311‐Operating Funds for Rural Services (SJRTD)
Increased TDA funds in FY 

14/15
CON TDA $379,079 $682,974 14/15 Local Funds $303,895  $303,895  24% Updated to reflect current project understanding.

Existing 212‐0000‐0417
5311‐Operating Assistance for Rural Services 

(Escalon)

Increased TDA funds in FY 

14/15
CON TDA $42,120 $75,619 14/15 Local Funds $33,499  $33,499  22% Updated to reflect current project understanding.

Existing 212‐0000‐0428 Stockton Track Extension Added FTA 5337 funds CON FTA 5337 $0 $1,785,020 14/15 FTA 5337 $1,785,020  $1,785,020  16% Added FTA 5337 funds

Existing 212‐0000‐0446 Safety Improvements Grouped Projects ‐ SRTS
Reduced SRTS funds in FY 

15/16
CON SRTS $1,642,900 $1,585,200 15/16 Other Fed ($57,700) ($57,700) 0% Updated to reflect current project understanding.

CON FTA 5307 $53,732 $51,494 14/15 FTA 5307 ($2,238)

CON FTA 5307 $54,806 $52,524 15/16 FTA 5307 ($2,282)

CON PTMISEA $13,433 $12,874 14/15 Proposition 1B ($559)

CON PTMISEA $13,702 $0 15/16 Proposition 1B ($13,702)

CON TDA $0 $13,131 15/16 Local Funds $13,131 

CON FTA 5307 $360,000 $275,514 14/15 FTA 5307 ($84,486)

CON FTA 5307 $360,000 $281,024 15/16 FTA 5307 ($78,976)

CON TDA $90,000 $68,879 14/15 Local Funds ($21,121)

CON TDA $90,000 $70,256 15/16 Local Funds ($19,744)

CON STP Local $0 $93,000 15/16 RSTP $93,000 

CON County Funds $191,400 $98,400 15/16 Local Funds ($93,000)

CON FTA 5307 $240,000 $213,600 14/15 FTA 5307 ($26,400)

CON FTA 5307 $240,000 $217,872 15/16 FTA 5307 ($22,128)

CON TDA $60,000 $53,400 14/15 TDA ($6,600)

CON TDA $60,000 $54,468 15/16 TDA ($5,532)

PE City Funds $18,926 $0 15/16 Local Funds ($18,926)

CON City Funds $86,598 $105,524 16/17 Local Funds $18,926 

PE STP Local $0 $18,926 15/16 RSTP $18,926 

CON STP Local $668,401 $649,475 16/17 RSTP ($18,926)

PE City Funds $43,013 $0 15/16 Local Funds ($43,013)

CON City Funds $197,857 $240,870 17/18 Local Funds $43,013 

PE Congestion Mitigation $331,988 $375,001 15/16 CMAQ $43,013 

CON Congestion Mitigation $1,527,142 $1,484,129 17/18 CMAQ ($43,013)

PE City Funds $15,485 $0 16/17 Local Funds ($15,485)

CON City Funds $71,114 $86,599 17/18 Local Funds $15,485 

PE Congestion Mitigation $119,515 $135,000 16/17 CMAQ $15,485 

CON Congestion Mitigation $548,886 $533,401 17/18 CMAQ ($15,485)

PE City Funds $32,690 $0 15/16 Local Funds ($32,690)

CON City Funds $150,830 $183,520 17/18 Local Funds $32,690 

PE Congestion Mitigation $252,310 $285,000 15/16 CMAQ $32,690 

CON Congestion Mitigation $1,164,170 $1,131,480 17/18 CMAQ ($32,690)

PE City Funds $44,000 $0 14/15 Local Funds ($44,000)

PE RSTP $0 $44,000 15/16 RSTP $44,000 

PE Local Transportation Funds ‐ AC $200,000 $0 15/16 Local Funds ($200,000)

PE RSTP $0 $200,000 15/16 RSTP $200,000 

PE STP Local $15,500 $0 14/15 RSTP ($15,500)

CON STP Local $77,500 $0 15/16 RSTP ($77,500)

PE County Funds $0 $15,500 14/15 Local Funds $15,500 

CON County Funds $0 $77,500 15/16 Local Funds $77,500 

CON CMAQ $210,000 $0 14/15 CMAQ ($210,000)

CON CMAQ $420,000 $630,000 15/16 CMAQ $210,000 

CON City Funds $140,000 $0 14/15 Local Funds ($140,000)

CON City Funds $280,000 $420,000 15/16 Local Funds $140,000 

CON FTA 5307 $100,000 $0 14/15 FTA 5307 ($100,000)

CON FTA 5307 $0 $100,000 15/16 FTA 5307 $100,000 

CON TDA $25,000 $0 14/15 Local Funds ($25,000)

CON TDA $0 $25,000 15/16 Local Funds $25,000 

CON FTA 5307 $0 $1,810,865 14/15 FTA 5307 $1,810,865 

CON FTA 5307 $0 $1,846,082 15/16 FTA 5307 $100,000 

CON TDA $0 $452,716 14/15 Local Funds $452,716 

CON TDA $0 $461,771 15/16 Local Funds $461,771 

Sum of Net Change by Federal Fiscal Year and Fund Source 14/15 15/16 16/17 17/18 Totals

RSTP ($15,500) $278,426 ($18,926) $0 $244,000

CMAQ ($210,000) $285,703 $15,485 ($91,188) $0

FTA 5307 ($849,228) ($2,421,695) $0 $0 ($3,270,923)

Local Transportation Funds AC $0 ($200,000) $0 $0 ($200,000)

City Funds ($184,000) $45,371 $3,441 $91,188 ($44,000)

County Funds $15,500 ($15,500) $0 $0 $0

TDA $125,646 ($154,951) $0 $0 ($29,305)

Total ($1,117,582) ($2,182,646) $0 $0 ($3,300,228)

Existing 212‐0000‐0658
River Road Sidewalk and Intersection 

Improvements (Ripon ‐ ATP)

Replaced Local Funds with 

RSTP
$0 

0% Revenue neutral. Technical Correction to MPO ID.

Existing 212‐0000‐0603 South Stockton Sidewalks Phase 2
Shifts funding from Local to 

RSTP.
$0  0% Revenue neutral.

Existing 212‐0000‐0663 New Hope Elementary School LED Radar
Shifts funding from RSTP to 

Local.
$0 

$0 

0%
Revenue neutral move of funds from FY 14/15 to 

15/16. 
Existing 212‐0000‐0671 Replace 6 Transit Cutway Buses

Shifted funds from 14/15 to 

15/16.
$0 

Revenue neutral move of project from FY 14/15 to 

15/16. Technical Correction to MPO ID.
Existing 212‐0000‐0674 Tracy Transit Planning

Moved project from 14/15 

to 15/16.
$0  0%

0%
Replaced Local Funds with RSTP Funds. Toll Credits 

Apply. Technical Correction to MPO ID.

Replaced Local Funds with RSTP Funds. Toll Credits 

Apply. Technical Correction to MPO ID.
Existing 212‐0000‐0661

Mt. Diablo/Mt. Oso/C Street Improvements 

(Tracy ‐ ATP)

Replaced Local AC Funds 

with RSTP
$0  0%

‐58%

Project split into separate listing 212‐0000‐0688. 

Resulting total project cost percent change for both 

projects is ‐32.8%.

Existing 212‐0000‐0161 Preventative Maintenance
Splits project into separate 

listing 212‐0000‐0688
($6,206,598)

0%

Revenue neutral change.  Adjustment shifts all local 

funds to CON phase, as local funding is comprised of 

"Air District Funds," which can only be used for CON.

Existing 212‐0000‐0643 BRT Phase 1‐B Corridor Improvement

Shifts all local funds into 

CON phase, shifts 

equivalent CMAQ funds 

into PE phase

$0 

0%

Revenue neutral change.  Adjustment shifts all local 

funds to CON phase, as local funding is comprised of 

"Air District Funds," which can only be used for CON.

Existing 212‐0000‐0642
West Lane Traffic Responsiveness Signal Control 

System

Shifts all local funds into 

CON phase, shifts 

equivalent CMAQ funds 

into PE phase

$0 

0%

Revenue neutral change.  Adjustment shifts all local 

funds to CON phase, as local funding is comprised of 

"Air District Funds," which can only be used for CON.

Existing

‐4%
Decreases FTA 5307 and PTMISEA funds and adds TDA 

funds. Technical correction to MPO ID.

Existing 212‐0000‐0475 Project and Grant Administration
Decreases FTA 5307 and 

TDA funds
($204,327) ‐23%

Decreases FTA 5307 and TDA funds. Technical 

correction to MPO ID.

Existing 212‐0000‐0474 Safety and Security

Decreases FTA 5307 and 

PTMISEA funds and adds 

TDA funds

($5,650)

100%

Listing split from 212‐0000‐0161. Resulting total 

project cost percent change for both projects is   ‐

32.8%.

Split Listing 212‐0000‐0688 Capital Cost of Contracting
Listing split from 212‐0000‐

0161
$2,825,352 

‐10%
Decreases FTA 5307 and TDA funds. Technical 

correction to MPO ID.
Existing 212‐0000‐0610 Capital Tire Lease

Decreases FTA 5307 and 

TDA funds
($60,660)

212‐0000‐0641 BRT Phase 5 Corridor Improvement

Shifts all local funds into 

CON phase, shifts 

equivalent CMAQ funds 

into PE phase

$0  0%

Revenue neutral change.  Adjustment shifts all local 

funds to CON phase, as local funding is comprised of 

"Air District Funds," which can only be used for CON.

Existing 212‐0000‐0632
Thornton Road at Hammer Lane and Lower Sac 

Left Turn Lanes

Shifts all local funds into 

CON phase, shifts 

equivalent CMAQ funds 

into PE phase
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(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0161

CTIPS ID:

GLORIA SALAZAR 948-5566PROJECT MANAGER: PHONE:

Preventative Maintenance (Costs of preventive maintenance of 109

coaches, 3 Trolleys, and 42 cut-aways.  Includes routine upkeep, &

inspections, minor repairs, labor/admin.  Costs are tracked through work

orders.)

SJRTD - San Joaquin Regional Transit DistrictIMPLEMENTING AGENCY:

MPO ID:

SJ07-5045

(209)

Transit operating assistance.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 06/26/2014

State Aprv:

Federal Aprv:

12/15/2014

12/15/2014

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

20

19

18

17

16

15

13

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

21 Amendment - Split/Combined - Split Into

Official

Official

Official

Official

Official

Official

Official

Official

Active

  9

  6

 28

 21

 15

 13

     79,996,000

     79,996,000

     79,373,000

     75,374,000

     75,114,000

     55,121,000

     54,312,000

     51,000,000

14

RNIBLOCK

WRIDDER

AZEPEDA

SKAUR

SKAUR

SKAUR

SKAUR

SKAUR

RNIBLOCK

06/26/2014

06/11/2013

12/17/2012

05/31/2011

07/22/2010

06/02/2010

02/25/2010

09/24/2009

08/17/2015

Official Date

     73,790,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: FTA5307 - Urbanized Area Formula Program

• Fund Source 1 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

 46,997,808   4,199,426   4,305,815

 46,997,808   4,199,426   4,305,815

• FTA Funds  -

 55,503,049

 55,503,049

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: TDA

• Fund Source 2 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

 11,812,094   1,049,857   1,076,454

 11,812,094   1,049,857   1,076,454

• Local Funds  -

 13,938,405

 13,938,405

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: ARRA - FTA 5307

• Fund Source 3 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

  4,803,765

  4,803,765

• FTA Funds  -

  4,803,765

  4,803,765

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Private Funds

• Fund Source 4 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

  5,750,988

  5,750,988

• Local Funds  -

  5,750,988

  5,750,988

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON  69,364,655   5,249,283   5,382,269                                                         79,996,207

TOTAL  69,364,655   5,249,283   5,382,269                                                         79,996,207

******** DFTIP Version 1 - 03/11/2014 ********

******** Version 19 - 05/16/2013 ********

FTA 5307 funds in FFY 12/13 include $1,252,881 of FFY 11/12 apportionments

******** DFTIP Version 1 - 05/07/2012 ********

******** Version 17 - 05/31/2011 ********

******** Version 16 - 07/06/2010 ********

******** Version 15 - 05/18/2010 ********

******** Version 14 - 02/11/2010 ********

******** Version 13 - 09/04/2009 ********

******** Version 12 - 04/29/2009 ********

******** Version 11 - 03/11/2009 ********

******** Version 10 - 05/08/2008 ********

******** Version 9 - 04/27/2008 ********

EPSP used to advance funds from FY 08/09 to FY 07/08

******** Version 8 - 06/11/2007 ********

Adds FY 09/10 funds to Amendment #5

Comments:

08/24/2015Product of CTIPS Page  1



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

******** Version 7 - 06/28/2006 ********

******** Version 6 - 06/28/2006 ********

EPSP used to shift $314,400 from FY 05/06 to 06/07

******** Version 5 - 07/14/2005 ********

EPSP used to advance funds from 05/06 to 04/05

******** Version 4 - 05/20/2004 ********

******** Version 3 - 02/17/2004 ********

Increase in FY 03/04 allocation of $300,000 to a new total of $3,301,500.

******** Version 2 - 03/21/2003 ********

Re-distribution of project cost for FY 02/03 and 03/04.  Expansion of scope to include 3 Trolleys and 42 cut-away vehicles.  Includes $648,157 of carry-over funds.  Project cost decrease of $19,699.

******** Version 1 - 04/26/2002 ********

08/24/2015Page  2



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0161

CTIPS ID:

GLORIA SALAZAR 948-5566PROJECT MANAGER: PHONE:

Preventative Maintenance (Costs of preventive maintenance of 109

coaches, 3 Trolleys, and 42 cut-aways.  Includes routine upkeep, &

inspections, minor repairs, labor/admin.  Costs are tracked through work

orders.)

SJRTD - San Joaquin Regional Transit DistrictIMPLEMENTING AGENCY:

MPO ID:

SJ07-5045

(209)

Transit operating assistance.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

20

19

18

17

16

15

13

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

21 Amendment - Split/Combined - Split Into

Official

Official

Official

Official

Official

Official

Official

Official

Active

  9

  6

 28

 21

 15

 13

     79,996,000

     79,996,000

     79,373,000

     75,374,000

     75,114,000

     55,121,000

     54,312,000

     51,000,000

14

RNIBLOCK

WRIDDER

AZEPEDA

SKAUR

SKAUR

SKAUR

SKAUR

SKAUR

RNIBLOCK

06/26/2014

06/11/2013

12/17/2012

05/31/2011

07/22/2010

06/02/2010

02/25/2010

09/24/2009

08/17/2015

Official Date

     73,790,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: FTA5307 - Urbanized Area Formula Program

• Fund Source 1 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

 46,997,808   1,752,457   1,787,506

 46,997,808   1,752,457   1,787,506

• FTA Funds  -

 50,537,771

 50,537,771

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: TDA

• Fund Source 2 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

 11,812,094     438,114     446,877

 11,812,094     438,114     446,877

• Local Funds  -

 12,697,085

 12,697,085

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: ARRA - FTA 5307

• Fund Source 3 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

  4,803,765

  4,803,765

• FTA Funds  -

  4,803,765

  4,803,765

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Private Funds

• Fund Source 4 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

  5,750,988

  5,750,988

• Local Funds  -

  5,750,988

  5,750,988

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON  69,364,655   2,190,571   2,234,383                                                         73,789,609

TOTAL  69,364,655   2,190,571   2,234,383                                                         73,789,609

******** Version 21 - 08/17/2015 ********

******** DFTIP Version 1 - 03/11/2014 ********

******** Version 19 - 05/16/2013 ********

FTA 5307 funds in FFY 12/13 include $1,252,881 of FFY 11/12 apportionments

******** DFTIP Version 1 - 05/07/2012 ********

******** Version 17 - 05/31/2011 ********

******** Version 16 - 07/06/2010 ********

******** Version 15 - 05/18/2010 ********

******** Version 14 - 02/11/2010 ********

******** Version 13 - 09/04/2009 ********

******** Version 12 - 04/29/2009 ********

******** Version 11 - 03/11/2009 ********

******** Version 10 - 05/08/2008 ********

******** Version 9 - 04/27/2008 ********

EPSP used to advance funds from FY 08/09 to FY 07/08

******** Version 8 - 06/11/2007 ********

Comments:

08/24/2015Product of CTIPS Page  1

zepeda
Text Box
Amendment splits project into new listing 212-0000-0688.
FTA 5307 funds reduced to $1,752,457 in FY 14/15 and $1,787,506 in FY 15/16. TDA funds reduced to $438,114 in FY 14/15 and $46,877 in FY 15/16.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Adds FY 09/10 funds to Amendment #5

******** Version 7 - 06/28/2006 ********

******** Version 6 - 06/28/2006 ********

EPSP used to shift $314,400 from FY 05/06 to 06/07

******** Version 5 - 07/14/2005 ********

EPSP used to advance funds from 05/06 to 04/05

******** Version 4 - 05/20/2004 ********

******** Version 3 - 02/17/2004 ********

Increase in FY 03/04 allocation of $300,000 to a new total of $3,301,500.

******** Version 2 - 03/21/2003 ********

Re-distribution of project cost for FY 02/03 and 03/04.  Expansion of scope to include 3 Trolleys and 42 cut-away vehicles.  Includes $648,157 of carry-over funds.  Project cost decrease of $19,699.

******** Version 1 - 04/26/2002 ********

08/24/2015Page  2



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0266

CTIPS ID:

GEORGE LORENTE 467-6674PROJECT MANAGER: PHONE:

5311-Operating funds for rural services (FTA 5311 funding for SJRTD to

provide services to rural areas of San Joaquin County)

SJRTD - San Joaquin Regional Transit DistrictIMPLEMENTING AGENCY:

MPO ID:

SJ07-5030

(209)

Transit operating assistance.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 06/22/2015

State Aprv:

Federal Aprv:

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

16

15

14

13

12

11

 9

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

17 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Official

Official

Official

Official

Active

  9

 27

  7

 15

  1

 13

      6,011,000

      5,738,000

      7,824,000

      5,738,000

      5,418,000

      5,201,000

      5,268,000

      5,323,000

10

RNIBLOCK

RNIBLOCK

DRIPPERD

WRIDDER

AZEPEDA

SKAUR

SKAUR

SKAUR

DRIPPERD

06/22/2015

06/26/2014

06/30/2014

04/12/2013

12/17/2012

12/16/2011

01/12/2010

07/22/2010

08/11/2015

Official Date

      6,315,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: FTA 5311 - Non Urbanized

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

  2,428,431     379,079     242,201

  2,428,431     379,079     242,201

• FTA Funds  -

  3,049,711

  3,049,711

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: TDA

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

  2,340,409     379,079     242,201

  2,340,409     379,079     242,201

• Local Funds  -

  2,961,689

  2,961,689

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON   4,768,840     758,158     484,402                                                          6,011,400

TOTAL   4,768,840     758,158     484,402                                                          6,011,400

******** Version 16 - 06/22/2015 ********

FY 14/15 amount is adjusted to reflect actual apportionment.  FY 15/16 total is an estimate at the moment.

******** DFTIP Version 1 - 03/11/2014 ********

******** Version 13 - 04/11/2013 ********

******** DFTIP Version 1 - 05/07/2012 ********

******** Version 11 - 12/15/2011 ********

******** Version 10 - 01/04/2011 ********

******** Version 9 - 07/06/2010 ********

******** Version 8 - 05/13/2010 ********

******** Version 7 - 11/23/2008 ********

******** Version 6 - 04/25/2008 ********

Per SJRTD/Escalon agreement, services for the City of Escalon transit services are paid through this funding at 50% cost.

******** Version 5 - 03/24/2008 ********

******** Version 4 - 06/11/2007 ********

Adds FY 09/10 funds to Amendment #5

******** Version 3 - 03/16/2006 ********

******** Version 2 - 06/15/2005 ********

FTA 5311 Apportionment for FY04/05: $113,991.

FTA 5311(f) Apportionment for FY04/05: $25,000

Total Federal (FTA 5311): $138,991

Total Local Match: $138,991

******** Version 1 - 07/29/2004 ********

Comments:

08/11/2015Product of CTIPS Page  1

zepeda
Text Box
Prior Version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0266

CTIPS ID:

GEORGE LORENTE 467-6674PROJECT MANAGER: PHONE:

5311-Operating funds for rural services (FTA 5311 funding for SJRTD to

provide services to rural areas of San Joaquin County)

SJRTD - San Joaquin Regional Transit DistrictIMPLEMENTING AGENCY:

MPO ID:

SJ07-5030

(209)

Transit operating assistance.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

16

15

14

13

12

11

 9

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

17 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Official

Official

Official

Official

Active

  9

 27

  7

 15

  1

 13

      6,011,000

      5,738,000

      7,824,000

      5,738,000

      5,418,000

      5,201,000

      5,268,000

      5,323,000

10

RNIBLOCK

RNIBLOCK

DRIPPERD

WRIDDER

AZEPEDA

SKAUR

SKAUR

SKAUR

DRIPPERD

06/22/2015

06/26/2014

06/30/2014

04/12/2013

12/17/2012

12/16/2011

01/12/2010

07/22/2010

08/11/2015

Official Date

      6,315,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: FTA 5311 - Non Urbanized

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

  2,428,431     379,079     242,201

  2,428,431     379,079     242,201

• FTA Funds  -

  3,049,711

  3,049,711

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: TDA

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

  2,340,409     682,974     242,201

  2,340,409     682,974     242,201

• Local Funds  -

  3,265,584

  3,265,584

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON   4,768,840   1,062,053     484,402                                                          6,315,295

TOTAL   4,768,840   1,062,053     484,402                                                          6,315,295

******** Version 17 - 08/11/2015 ********

******** Version 16 - 06/22/2015 ********

FY 14/15 amount is adjusted to reflect actual apportionment.  FY 15/16 total is an estimate at the moment.

******** DFTIP Version 1 - 03/11/2014 ********

******** Version 13 - 04/11/2013 ********

******** DFTIP Version 1 - 05/07/2012 ********

******** Version 11 - 12/15/2011 ********

******** Version 10 - 01/04/2011 ********

******** Version 9 - 07/06/2010 ********

******** Version 8 - 05/13/2010 ********

******** Version 7 - 11/23/2008 ********

******** Version 6 - 04/25/2008 ********

Per SJRTD/Escalon agreement, services for the City of Escalon transit services are paid through this funding at 50% cost.

******** Version 5 - 03/24/2008 ********

******** Version 4 - 06/11/2007 ********

Adds FY 09/10 funds to Amendment #5

******** Version 3 - 03/16/2006 ********

******** Version 2 - 06/15/2005 ********

FTA 5311 Apportionment for FY04/05: $113,991.

FTA 5311(f) Apportionment for FY04/05: $25,000

Total Federal (FTA 5311): $138,991

Total Local Match: $138,991

******** Version 1 - 07/29/2004 ********

Comments:

08/11/2015Product of CTIPS Page  1

zepeda
Text Box
TDA funding increased to $682,974 in FY 14/15 to reflect current project understanding.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0417

CTIPS ID:

JOHN ANDOHPROJECT MANAGER: PHONE:

5311-Operating Assistance for Rural Services (Costs asssociated with

transit operations in the CIty of Escalon - Escalon Dial-A-Ride)

Escalon, City ofIMPLEMENTING AGENCY:

MPO ID:

SJ11-5002

Transit operating assistance.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 06/22/2015

State Aprv:

Federal Aprv:

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

14

13

12

11

10

 9

 7

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

15 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Official

Official

Official

Official

Active

  9

 29

  7

 15

 27

 13

        706,000

        686,000

        773,000

        686,000

        598,000

        478,000

        477,000

        225,000

 8

RNIBLOCK

RNIBLOCK

DRIPPERD

WRIDDER

AZEPEDA

SKAUR

SKAUR

SKAUR

DRIPPERD

06/22/2015

06/26/2014

07/03/2014

04/12/2013

12/17/2012

12/16/2011

07/22/2010

05/28/2010

08/11/2015

Official Date

        740,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: FTA 5311 - Non Urbanized

• Fund Source 1 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

    236,056      42,120      33,000

    236,056      42,120      33,000

• FTA Funds  -

    311,176

    311,176

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: TDA

• Fund Source 2 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

    293,507      42,120      33,000

    293,507      42,120      33,000

• Local Funds  -

    368,627

    368,627

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 3 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

     26,526

     26,526

• Local Funds  -

     26,526

     26,526

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON     556,089      84,240      66,000                                                            706,329

TOTAL     556,089      84,240      66,000                                                            706,329

******** Version 14 - 06/22/2015 ********

FY 14/15 amount is adjusted to reflect actual apportionment.  FY 15/16 total is an estimate at the moment.

******** DFTIP Version 1 - 03/11/2014 ********

******** Version 11 - 04/11/2013 ********

******** DFTIP Version 1 - 05/15/2012 ********

******** Version 9 - 12/15/2011 ********

******** Version 8 - 07/06/2010 ********

******** Version 7 - 05/13/2010 ********

******** Version 6 - 09/11/2009 ********

******** Version 5 - 04/14/2009 ********

******** Version 4 - 03/11/2009 ********

******** Version 3 - 11/23/2008 ********

******** Version 2 - 06/16/2008 ********

******** Version 1 - 03/24/2008 ********

Comments:

08/11/2015Product of CTIPS Page  1

zepeda
Text Box
Prior Version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0417

CTIPS ID:

JOHN ANDOHPROJECT MANAGER: PHONE:

5311-Operating Assistance for Rural Services (Costs asssociated with

transit operations in the CIty of Escalon - Escalon Dial-A-Ride)

Escalon, City ofIMPLEMENTING AGENCY:

MPO ID:

SJ11-5002

Transit operating assistance.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

14

13

12

11

10

 9

 7

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

15 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Official

Official

Official

Official

Active

  9

 29

  7

 15

 27

 13

        706,000

        686,000

        773,000

        686,000

        598,000

        478,000

        477,000

        225,000

 8

RNIBLOCK

RNIBLOCK

DRIPPERD

WRIDDER

AZEPEDA

SKAUR

SKAUR

SKAUR

DRIPPERD

06/22/2015

06/26/2014

07/03/2014

04/12/2013

12/17/2012

12/16/2011

07/22/2010

05/28/2010

08/11/2015

Official Date

        740,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: FTA 5311 - Non Urbanized

• Fund Source 1 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

    236,056      42,120      33,000

    236,056      42,120      33,000

• FTA Funds  -

    311,176

    311,176

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: TDA

• Fund Source 2 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

    293,507      75,619      33,000

    293,507      75,619      33,000

• Local Funds  -

    402,126

    402,126

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 3 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

     26,526

     26,526

• Local Funds  -

     26,526

     26,526

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON     556,089     117,739      66,000                                                            739,828

TOTAL     556,089     117,739      66,000                                                            739,828

******** Version 15 - 08/11/2015 ********

******** Version 14 - 06/22/2015 ********

FY 14/15 amount is adjusted to reflect actual apportionment.  FY 15/16 total is an estimate at the moment.

******** DFTIP Version 1 - 03/11/2014 ********

******** Version 11 - 04/11/2013 ********

******** DFTIP Version 1 - 05/15/2012 ********

******** Version 9 - 12/15/2011 ********

******** Version 8 - 07/06/2010 ********

******** Version 7 - 05/13/2010 ********

******** Version 6 - 09/11/2009 ********

******** Version 5 - 04/14/2009 ********

******** Version 4 - 03/11/2009 ********

******** Version 3 - 11/23/2008 ********

******** Version 2 - 06/16/2008 ********

******** Version 1 - 03/24/2008 ********

Comments:

08/11/2015Product of CTIPS Page  1

zepeda
Text Box
TDA funding increased to $75,618.50 in FY 14/15 to reflect current project understanding.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0428

CTIPS ID:

BRIAN SCHMIDT 944-6241PROJECT MANAGER: PHONE:

Stockton Track Extension (Stockton Track Extensions, Phases 1-3.)

SJRRC - San Joaquin Regional Rail CommissionIMPLEMENTING AGENCY:

MPO ID:

SJ07-6026

(209)

Const of new bus or rail storage/maint. facilities

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

11

10

 9

 8

 7

 6

 4

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

12 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Official

Official

Official

Official

Active

 30

 27

  7

 30

 15

  8

        300,000

        300,000

        300,000

     40,048,000

     16,066,000

     16,031,000

     18,248,000

     24,823,000

     29,485,000

     24,360,000

     24,360,000

 5

RNIBLOCK

DNGUYEN1

DRIPPERD

AZEPEDA

SKAUR

SKAUR

SKAUR

SKAUR

RNIBLOCK

06/26/2014

07/15/2014

06/30/2014

12/17/2012

06/30/2011

07/22/2010

06/28/2010

09/24/2009

06/10/2015

Official Date

     29,409,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: FTA5307 - Urbanized Area Formula Program

• Fund Source 1 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

  1,460,000   1,400,000   1,400,000

  1,460,000   1,400,000   1,400,000

• FTA Funds  -

  4,260,000

  4,260,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: High Speed Passenger Train Bond Program

(Propositio

• Fund Source 2 of 4

18/19 19/20

TOTAL

• Funding Agency:

PE

 10,974,000   4,480,675

 10,974,000   4,480,675

• State Bond  -

 15,454,675

 15,454,675

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Private Funds

• Fund Source 3 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

  3,814,015

  3,814,015

• Local Funds  -

  3,814,015

  3,814,015

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Public Transportation Account

• Fund Source 4 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

  2,000,000   1,880,675   2,000,000

  2,000,000   1,880,675   2,000,000

• Other State  -

  5,880,675

  5,880,675

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON  18,248,015   3,280,675   7,880,675                                                         29,409,365

TOTAL  18,248,015   3,280,675   7,880,675                                                         29,409,365

******** Version 12 - 06/10/2015 ********

Listing has been split.  Items associated with Phase 2A are now recorded in FTIP ID 212-0000-0683.  Funding has been shifted to that listing accordingly.

******** DFTIP Version 1 - 03/11/2014 ********

5307 funds in FFY 12/ 13 for $1,460,000 is FFY 11/12 funds. 

******** DFTIP Version 1 - 05/18/2012 ********

******** Version 7 - 06/28/2011 ********

******** Version 6 - 07/06/2010 ********

******** Version 5 - 06/23/2010 ********

Local Measure is Measure B Funds for SJRC from MTC Region 

******** Version 4 - 09/10/2009 ********

******** Version 3 - 04/21/2009 ********

******** Version 2 - 03/11/2009 ********ARRA includes $2,000,000 FHWA and $3,095,979 FTA 5307 Stockton UZA

******** Version 1 - 04/25/2008 ********

Comments:

06/10/2015Product of CTIPS Page  1

zepeda
Text Box
Prior version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0428

CTIPS ID:

BRIAN SCHMIDT 944-6241PROJECT MANAGER: PHONE:

Stockton Track Extension (Stockton Track Extensions, Phases 1-3.)

SJRRC - San Joaquin Regional Rail CommissionIMPLEMENTING AGENCY:

MPO ID:

SJ07-6026

(209)

Const of new bus or rail storage/maint. facilities

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

12

11

10

 9

 8

 7

 5

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

13 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Official

Official

Official

Official

Active

  8

 30

 27

  7

 30

 13

        300,000

        300,000

        300,000

     29,409,000

     40,048,000

     16,066,000

     16,031,000

     18,248,000

     24,823,000

     29,485,000

     24,360,000

 6

DRIPPERD

RNIBLOCK

DNGUYEN1

DRIPPERD

AZEPEDA

SKAUR

SKAUR

SKAUR

RNIBLOCK

06/11/2015

06/26/2014

07/15/2014

06/30/2014

12/17/2012

06/30/2011

07/22/2010

06/28/2010

08/21/2015

Official Date

     31,194,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: FTA5307 - Urbanized Area Formula Program

• Fund Source 1 of 5

18/19 19/20

TOTAL• Funding Agency:

PE

  1,460,000   1,400,000   1,400,000

  1,460,000   1,400,000   1,400,000

• FTA Funds  -

  4,260,000

  4,260,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: High Speed Passenger Train Bond Program

(Propositio

• Fund Source 2 of 5

18/19 19/20

TOTAL

• Funding Agency:

PE

 10,974,000   4,480,675

 10,974,000   4,480,675

• State Bond  -

 15,454,675

 15,454,675

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Private Funds

• Fund Source 3 of 5

18/19 19/20

TOTAL• Funding Agency:

PE

  3,814,015

  3,814,015

• Local Funds  -

  3,814,015

  3,814,015

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Public Transportation Account

• Fund Source 4 of 5

18/19 19/20

TOTAL• Funding Agency:

PE

  2,000,000   1,880,675   2,000,000

  2,000,000   1,880,675   2,000,000

• Other State  -

  5,880,675

  5,880,675

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: State of Good Repair Formula Grants

• Fund Source 5 of 5

18/19 19/20

TOTAL• Funding Agency:

PE

  1,785,020

  1,785,020

• FTA Funds  -

  1,785,020

  1,785,020

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON  18,248,015   5,065,695   7,880,675                                                         31,194,385

TOTAL  18,248,015   5,065,695   7,880,675                                                         31,194,385

******** Version 13 - 08/21/2015 ********

******** Version 12 - 06/10/2015 ********

Listing has been split.  Items associated with Phase 2A are now recorded in FTIP ID 212-0000-0683.  Funding has been shifted to that listing accordingly.

******** DFTIP Version 1 - 03/11/2014 ********

5307 funds in FFY 12/ 13 for $1,460,000 is FFY 11/12 funds. 

******** DFTIP Version 1 - 05/18/2012 ********

******** Version 7 - 06/28/2011 ********

Comments:

08/24/2015Product of CTIPS Page  1

zepeda
Text Box
Amendment adds $1,785,020 in FTA 5337 funds for CON Phase in FY 14/15.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

******** Version 6 - 07/06/2010 ********

******** Version 5 - 06/23/2010 ********

Local Measure is Measure B Funds for SJRC from MTC Region 

******** Version 4 - 09/10/2009 ********

******** Version 3 - 04/21/2009 ********

******** Version 2 - 03/11/2009 ********ARRA includes $2,000,000 FHWA and $3,095,979 FTA 5307 Stockton UZA

******** Version 1 - 04/25/2008 ********

08/24/2015Page  2



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0446

CTIPS ID:

ANTHONY ZEPEDA 235-0588PROJECT MANAGER: PHONE:

Safety Improvements Grouped Projects - SRTS (Projects are consistent

with 40 CFR Part 93.126 Exempt Tables 2 & 3. Railroad/Highway Crossing,

Safer non-Federal aid system roads, Shoulder Improvements, traffic control

devices and Operating Assista)

Various AgenciesIMPLEMENTING AGENCY:

MPO ID:

S07-3200

(209)

Safety Improvement Program.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 06/26/2014

State Aprv:

Federal Aprv:

12/15/2014

12/15/2014

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 6

 5

 4

 3

 2

 1

Adoption - Carry Over

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - New Project

 7 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Official

Official

Active

 31

 24

  2

 13          58,000

      2,071,000

      2,071,000

        428,000

        933,000

        875,000

        928,000

RNIBLOCK

AZEPEDA

SKAUR

SKAUR

SKAUR

TTAYLOR

RNIBLOCK

06/26/2014

12/17/2012

07/11/2012

04/24/2012

07/22/2010

02/27/2009

08/14/2015

Official Date

      2,013,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Safe Routs to School (SRTS) Program

• Fund Source 1 of 1

18/19 19/20

TOTAL• Funding Agency:

PE

    427,740   1,642,900

    427,740   1,642,900

• Other Fed  -

  2,070,640

  2,070,640

******** DFTIP Version 1 - 03/26/2014 ********

******** DFTIP Version 1 - 04/20/2012 ********

******** Version 2 - 03/31/2010 ********

******** Version 1 - 11/24/2008 ********

Comments:

08/14/2015Product of CTIPS Page  1

zepeda
Text Box
Prior version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0446

CTIPS ID:

ANTHONY ZEPEDA 235-0588PROJECT MANAGER: PHONE:

Safety Improvements Grouped Projects - SRTS (Projects are consistent

with 40 CFR Part 93.126 Exempt Tables 2 & 3. Railroad/Highway Crossing,

Safer non-Federal aid system roads, Shoulder Improvements, traffic control

devices and Operating Assista)

Various AgenciesIMPLEMENTING AGENCY:

MPO ID:

S07-3200

(209)

Safety Improvement Program.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 6

 5

 4

 3

 2

 1

Adoption - Carry Over

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - New Project

 7 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Official

Official

Active

 31

 24

  2

 13          58,000

      2,071,000

      2,071,000

        428,000

        933,000

        875,000

        928,000

RNIBLOCK

AZEPEDA

SKAUR

SKAUR

SKAUR

TTAYLOR

RNIBLOCK

06/26/2014

12/17/2012

07/11/2012

04/24/2012

07/22/2010

02/27/2009

08/14/2015

Official Date

      2,013,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Safe Routs to School (SRTS) Program

• Fund Source 1 of 1

18/19 19/20

TOTAL• Funding Agency:

PE      57,700

    427,740   1,585,200

    485,440   1,585,200

• Other Fed  -
     57,700

  2,012,940

  2,070,640

******** Version 7 - 08/14/2015 ********

******** DFTIP Version 1 - 03/26/2014 ********

******** DFTIP Version 1 - 04/20/2012 ********

******** Version 2 - 03/31/2010 ********

******** Version 1 - 11/24/2008 ********

Comments:

08/14/2015Product of CTIPS Page  1

zepeda
Text Box
Amendment updates grouped project listing to reflect current project understanding.



San Joaquin County of Governments
08/13/2014

Unique Project ID
HR3

Eligibility*
District Agency MPO Project Location Description of Work

 Current Total 
Project Cost 

Estimate 

 Current 
Programmed 

Federal Funds 

 Other/Local 
Funds 

 Federal 
Funds 

Programmed 
under "Prior" 

 Federal 
Funds 

Programmed 
in 2014/15 

 Federal 
Funds 

Programmed 
in 2015/16 

 Federal 
Funds 

Programmed 
in 2016/17 

 Federal 
Funds 

Programmed 
in 2017/18 

 Federal 
Funds 

Programmed 
under 

"Beyond" 

 Status 

SRTS3-10-005 10 Ripon SJCOG

Calhoun Ave. between W. Shasta Ave. and 
Cindy Dr.; Cindy Dr./Fulton Ave. 

intersection; W.Shasta Ave. between N. 
Ripon Rd. and Fulton Ave.

Install crosswalks, LED inpavement 
crosswalk lights, speed feedback signs, 
overhead flashing school crossing signs, 
various signage and striping; construct a 

paver intersection

 $      493,000  $      493,000  $                -    $                -    $                -    $      493,000  $                -    $                -    Active 

SRTS3-10-006 10 Stockton SJCOG
Multiple Schools in Stockton, Lincoln, Lodi 

andf Manteca Unified School District
Pilot SRTS program expansion to provide 
bicycle and pedestrian safety education

 $      493,000  $      493,000  $                -    $                -    $                -    $      463,000  $                -    $                -   

SRTS3-10-007 10 Stockton SJCOG
Alpine Ave. between El Pinal Dr. and 

Sanguinetti Ln.

Construct sidewalks, minor drainage, curb 
and gutter, raised median, stamped 
concrete; minor AC work; install in-

pavement crosswalk lights and speed 
feedback signs

 $      686,900  $      686,900  $                -    $        57,700  $                -    $      629,200  $                -    $                -    Active 

 $   1,672,900  $   1,672,900  $                -    $        57,700  $                -    $   1,585,200  $                -    $                -    $                -   

MPO:
Backup List Updated On:

SJCOG



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0474

CTIPS ID:

GEORGE LORENTE 467-6674PROJECT MANAGER: PHONE:

Safety and Security (4Equipment Purchase and installation of safety and

security devices related to bus and bus facilities that include ITS

applications)

SJRTD - San Joaquin Regional Transit DistrictIMPLEMENTING AGENCY:

MPO ID:

SJARRA-26

(209)

Purchase of vehicle operating equipment.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 06/26/2014

State Aprv:

Federal Aprv:

12/15/2014

12/15/2014

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 9

 8

 7

 6

 5

 4

 2

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

10 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Official

Official

Official

Official

Active

  9

  6

 28

 15

 13

        675,000

        675,000

        675,000

        619,000

        617,000

        406,000

        401,000

        332,000

 3

RNIBLOCK

WRIDDER

AZEPEDA

SKAUR

SKAUR

SKAUR

SKAUR

SKAUR

RNIBLOCK

06/26/2014

06/11/2013

12/17/2012

05/31/2011

07/22/2010

06/02/2010

02/25/2010

09/24/2009

08/17/2015

Official Date

        669,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STA Transit Assist

• Fund Source 1 of 6

18/19 19/20

TOTAL• Funding Agency:

PE

      5,295

      5,295

• Other State  -

      5,295

      5,295

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: FTA5307 - Urbanized Area Formula Program

• Fund Source 2 of 6

18/19 19/20

TOTAL• Funding Agency:

PE

    320,130      53,732      54,806

    320,130      53,732      54,806

• FTA Funds  -

    428,668

    428,668

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: ARRA - FTA 5307

• Fund Source 3 of 6

18/19 19/20

TOTAL• Funding Agency:

PE

     69,412

     69,412

• FTA Funds  -

     69,412

     69,412

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Local Transportation Funds

• Fund Source 4 of 6

18/19 19/20

TOTAL• Funding Agency:

PE

     21,901

     21,901

• Local Funds  -

     21,901

     21,901

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Private Funds

• Fund Source 5 of 6

18/19 19/20

TOTAL• Funding Agency:

PE

     69,412

     69,412

• Local Funds  -

     69,412

     69,412

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Public Transportation Modernization,

Improvement, a

• Fund Source 6 of 6

18/19 19/20

TOTAL

• Funding Agency:

PE

     52,837      13,433      13,702

     52,837      13,433      13,702

• State Bond  -

     79,972

     79,972

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON     538,987      67,165      68,508                                                            674,660

TOTAL     538,987      67,165      68,508                                                            674,660

******** DFTIP Version 1 - 03/11/2014 ********

******** Version 8 - 05/28/2013 ********

FTA 5307 funds in FFY 12/13 include $52,441 of FFY 11/12 apportionments

Comments:

08/24/2015Product of CTIPS Page  1

zepeda
Text Box
Prior version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

******** DFTIP Version 1 - 05/07/2012 ********

******** Version 6 - 05/31/2011 ********

******** Version 5 - 07/06/2010 ********

5307 in FY 09/10, portion of the funds are 08/09 apportionment= $31,311

******** Version 4 - 05/18/2010 ********

******** Version 3 - 02/11/2010 ********

Note: $39,139 is remaining 1% from FY08/09 Security 

Note: $65,612 is 1% from FY09/10 5307 Allocation to Security 

******** Version 2 - 09/04/2009 ********

******** Version 1 - 03/11/2009 ********

08/24/2015Page  2



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0474

CTIPS ID:

GEORGE LORENTE 467-6674PROJECT MANAGER: PHONE:

Safety and Security (Equipment Purchase and installation of safety and

security devices related to bus and bus facilities that include ITS

applications)

SJRTD - San Joaquin Regional Transit DistrictIMPLEMENTING AGENCY:

MPO ID:

SJ14-5028

(209)

Purchase of vehicle operating equipment.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 9

 8

 7

 6

 5

 4

 2

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

10 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Official

Official

Official

Official

Active

  9

  6

 28

 15

 13

        675,000

        675,000

        675,000

        619,000

        617,000

        406,000

        401,000

        332,000

 3

RNIBLOCK

WRIDDER

AZEPEDA

SKAUR

SKAUR

SKAUR

SKAUR

SKAUR

DRIPPERD

06/26/2014

06/11/2013

12/17/2012

05/31/2011

07/22/2010

06/02/2010

02/25/2010

09/24/2009

08/24/2015

Official Date

        669,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STA Transit Assist

• Fund Source 1 of 7

18/19 19/20

TOTAL• Funding Agency:

PE

      5,295

      5,295

• Other State  -

      5,295

      5,295

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: FTA5307 - Urbanized Area Formula Program

• Fund Source 2 of 7

18/19 19/20

TOTAL• Funding Agency:

PE

    320,130      51,494      52,524

    320,130      51,494      52,524

• FTA Funds  -

    424,148

    424,148

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: ARRA - FTA 5307

• Fund Source 3 of 7

18/19 19/20

TOTAL• Funding Agency:

PE

     69,412

     69,412

• FTA Funds  -

     69,412

     69,412

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Local Transportation Funds

• Fund Source 4 of 7

18/19 19/20

TOTAL• Funding Agency:

PE

     21,901

     21,901

• Local Funds  -

     21,901

     21,901

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Private Funds

• Fund Source 5 of 7

18/19 19/20

TOTAL• Funding Agency:

PE

     69,412

     69,412

• Local Funds  -

     69,412

     69,412

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Public Transportation Modernization,

Improvement, a

• Fund Source 6 of 7

18/19 19/20

TOTAL

• Funding Agency:

PE

     52,837      12,874

     52,837      12,874

• State Bond  -

     65,711

     65,711

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: TDA

• Fund Source 7 of 7

18/19 19/20

TOTAL• Funding Agency:

PE

     13,131

     13,131

• Local Funds  -

     13,131

     13,131

08/24/2015Product of CTIPS Page  1

zepeda
Text Box
Amendment decreases FTA 5307 funds in FY 14/15 to $51,494 and in FY 15/16 to $52,524. PTMISEA funds reduced to $12,874 in FY 14/15 and $0 in FY 15/16. $13,702 in TDA funds added to FY 15/16. Technical correction to MPO ID.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON     538,987      64,368      65,655                                                            669,010

TOTAL     538,987      64,368      65,655                                                            669,010

******** Version 10 - 08/10/2015 ********

******** DFTIP Version 1 - 03/11/2014 ********

******** Version 8 - 05/28/2013 ********

FTA 5307 funds in FFY 12/13 include $52,441 of FFY 11/12 apportionments

******** DFTIP Version 1 - 05/07/2012 ********

******** Version 6 - 05/31/2011 ********

******** Version 5 - 07/06/2010 ********

5307 in FY 09/10, portion of the funds are 08/09 apportionment= $31,311

******** Version 4 - 05/18/2010 ********

******** Version 3 - 02/11/2010 ********

Note: $39,139 is remaining 1% from FY08/09 Security 

Note: $65,612 is 1% from FY09/10 5307 Allocation to Security 

******** Version 2 - 09/04/2009 ********

******** Version 1 - 03/11/2009 ********

Comments:

08/24/2015Page  2



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0475

CTIPS ID:

GEORGE LORENTE 467-6674PROJECT MANAGER: PHONE:

Project and Grant Administration (Direct costs related to grant activities and

administration)

SJRTD - San Joaquin Regional Transit DistrictIMPLEMENTING AGENCY:

MPO ID:

SJARRA-27

(209)

Non construction related activities.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 06/26/2014

State Aprv:

Federal Aprv:

12/15/2014

12/15/2014

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 8

 7

 6

 5

 4

 3

 1

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - New Project

 9 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Official

Official

Official

Official

Active

  9

 28

 21

 15

  6

 13

      2,293,000

      2,293,000

      2,671,000

      2,071,000

      1,821,000

      1,871,000

      1,371,000

        871,000

 2

DRIPPERD

WRIDDER

AZEPEDA

SKAUR

SKAUR

SKAUR

SKAUR

SKAUR

RNIBLOCK

06/26/2014

06/11/2013

12/17/2012

07/22/2010

06/02/2010

02/25/2010

09/24/2009

03/27/2009

08/17/2015

Official Date

      2,088,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Private Funds

• Fund Source 1 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

    130,000

    130,000

• Local Funds  -

    130,000

    130,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STA Transit Assist

• Fund Source 2 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

     44,115

     44,115

• Other State  -

     44,115

     44,115

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: FTA5307 - Urbanized Area Formula Program

• Fund Source 3 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

  1,114,058     360,000     360,000

  1,114,058     360,000     360,000

• FTA Funds  -

  1,834,058

  1,834,058

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: TDA

• Fund Source 4 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

    104,400      90,000      90,000

    104,400      90,000      90,000

• Local Funds  -

    284,400

    284,400

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON   1,392,573     450,000     450,000                                                          2,292,573

TOTAL   1,392,573     450,000     450,000                                                          2,292,573

******** DFTIP Version 1 - 03/11/2014 ********

******** Version 7 - 05/29/2013 ********

******** DFTIP Version 1 - 05/07/2012 ********

******** Version 5 - 07/06/2010 ********

******** Version 4 - 05/18/2010 ********

******** Version 3 - 02/11/2010 ********

******** Version 2 - 09/04/2009 ********

******** Version 1 - 03/11/2009 ********

Comments:

08/24/2015Product of CTIPS Page  1

zepeda
Text Box
Prior version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0475

CTIPS ID:

GEORGE LORENTE 467-6674PROJECT MANAGER: PHONE:

Project and Grant Administration (Direct costs related to grant activities and

administration)

SJRTD - San Joaquin Regional Transit DistrictIMPLEMENTING AGENCY:

MPO ID:

SJ14-5029

(209)

Non construction related activities.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 8

 7

 6

 5

 4

 3

 1

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - New Project

 9 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Official

Official

Official

Official

Active

  9

 28

 21

 15

  6

 13

      2,293,000

      2,293,000

      2,671,000

      2,071,000

      1,821,000

      1,871,000

      1,371,000

        871,000

 2

DRIPPERD

WRIDDER

AZEPEDA

SKAUR

SKAUR

SKAUR

SKAUR

SKAUR

DRIPPERD

06/26/2014

06/11/2013

12/17/2012

07/22/2010

06/02/2010

02/25/2010

09/24/2009

03/27/2009

08/24/2015

Official Date

      2,088,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Private Funds

• Fund Source 1 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

    130,000

    130,000

• Local Funds  -

    130,000

    130,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STA Transit Assist

• Fund Source 2 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

     44,115

     44,115

• Other State  -

     44,115

     44,115

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: FTA5307 - Urbanized Area Formula Program

• Fund Source 3 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

  1,114,058     275,514     281,024

  1,114,058     275,514     281,024

• FTA Funds  -

  1,670,596

  1,670,596

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: TDA

• Fund Source 4 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

    104,400      68,879      70,256

    104,400      68,879      70,256

• Local Funds  -

    243,535

    243,535

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON   1,392,573     344,393     351,280                                                          2,088,246

TOTAL   1,392,573     344,393     351,280                                                          2,088,246

******** Version 9 - 08/10/2015 ********

******** DFTIP Version 1 - 03/11/2014 ********

******** Version 7 - 05/29/2013 ********

******** DFTIP Version 1 - 05/07/2012 ********

******** Version 5 - 07/06/2010 ********

******** Version 4 - 05/18/2010 ********

******** Version 3 - 02/11/2010 ********

******** Version 2 - 09/04/2009 ********

******** Version 1 - 03/11/2009 ********

Comments:

08/24/2015Product of CTIPS Page  1

zepeda
Text Box
Amendment reduces FTA 5307 funds to $275,514 in FY 14/15 and $281,024 in FY 15/16. TDA funds reduced to $68,879 in FY 14/15 and $70,256 in FY 15/16. Technical correction to MPO ID.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0603

CTIPS ID:

FIROZ VOHRA 469-3000PROJECT MANAGER: PHONE:

South Stockton Sidewalks Phase 2 (Construct Sidewalks: Ninth Street

between B Street to D Street, Tenth Street between B Street to D Street and

Thirteenth Street between B Street to D Street. Excavate existing roadway

to intsall draniage curb, gutter and sidewalks, modify facilities to meet ADA.)

San Joaquin CoIMPLEMENTING AGENCY:

MPO ID:

SJ11-CM23

(209)

Bicycle and pedestrian facilities.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 06/26/2014

State Aprv:

Federal Aprv:

12/15/2014

12/15/2014

COUNTY:

EMAIL: fvohra@sjgov.org

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 3

 2

 1

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - New Project

 4 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Active

  2

 13

        230,000

        230,000

        230,000

        230,000

      1,595,000

      1,595,000

      1,595,000

RNIBLOCK

WRIDDER

AZEPEDA

RNIBLOCK

06/26/2014

01/22/2013

12/17/2012

08/14/2015

Official Date

      1,595,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE     230,000

  1,403,600

    230,000   1,403,600

• CMAQ  -
    230,000

  1,403,600

  1,633,600

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: County Funds

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    191,400

    191,400

• Local Funds  -

    191,400

    191,400

Project Total PRIOR

PE     230,000            

TOTAL

                                                                      230,000

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                         1,595,000                                                          1,595,000

TOTAL     230,000              1,595,000                                                          1,825,000

******** DFTIP Version 1 - 03/04/2014 ********

Carry Over

******** Version 2 - 01/18/2013 ********

Toll credits apply for an amount of $27,600 for PE in FY 12/13

******** Version 1 - 04/10/2012 ********

Comments:

08/14/2015Product of CTIPS Page  1

zepeda
Text Box
Prior version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0603

CTIPS ID:

FIROZ VOHRA 469-3000PROJECT MANAGER: PHONE:

South Stockton Sidewalks Phase 2 (Construct Sidewalks: Ninth Street

between B Street to D Street, Tenth Street between B Street to D Street and

Thirteenth Street between B Street to D Street. Excavate existing roadway

to intsall draniage curb, gutter and sidewalks, modify facilities to meet ADA.)

San Joaquin CoIMPLEMENTING AGENCY:

MPO ID:

SJ11-CM23

(209)

Bicycle and pedestrian facilities.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: fvohra@sjgov.org

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 3

 2

 1

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption - New Project

 4 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Active

  2

 13

        230,000

        230,000

        230,000

        230,000

      1,595,000

      1,595,000

      1,595,000

RNIBLOCK

WRIDDER

AZEPEDA

RNIBLOCK

06/26/2014

01/22/2013

12/17/2012

08/14/2015

Official Date

      1,595,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 3

18/19 19/20

TOTAL• Funding Agency:

PE     230,000

  1,403,600

    230,000   1,403,600

• CMAQ  -
    230,000

  1,403,600

  1,633,600

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: County Funds

• Fund Source 2 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

     98,400

     98,400

• Local Funds  -

     98,400

     98,400

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STP Local

• Fund Source 3 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

     93,000

     93,000

• RSTP  -

     93,000

     93,000

Project Total PRIOR

PE     230,000            

TOTAL

                                                                      230,000

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                         1,595,000                                                          1,595,000

TOTAL     230,000              1,595,000                                                          1,825,000

******** Version 4 - 08/14/2015 ********

Toll Credits apply for CON phase in FY 15/16.

******** DFTIP Version 1 - 03/04/2014 ********

Carry Over

******** Version 2 - 01/18/2013 ********

Toll credits apply for an amount of $27,600 for PE in FY 12/13

******** Version 1 - 04/10/2012 ********

Comments:

08/14/2015Product of CTIPS Page  1

zepeda
Text Box
Amendment consists of revenue neutral exchange of $93,000 in RSTP funds for County Funds for CON in FY 15/16. Toll Credits apply.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0610

CTIPS ID:

GEORGE LORENTE 948-5566PROJECT MANAGER: PHONE:

Capital Tire Lease (Cost associated with maintaining a multi-year tire

funding lease contract)

SJRTD - San Joaquin Regional Transit DistrictIMPLEMENTING AGENCY:

MPO ID:

SJ11-2018

(209)

Purchase of vehicle operating equipment.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 06/26/2014

State Aprv:

Federal Aprv:

12/15/2014

12/15/2014

COUNTY:

EMAIL: glorente@sanjoaquinrtd.com

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 3

 2

 1

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption

 4 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Active

  9

 13

        600,000

        600,000

        900,000

RNIBLOCK

WRIDDER

AZEPEDA

RNIBLOCK

06/26/2014

06/11/2013

12/17/2012

08/17/2015

Official Date

        539,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: FTA5307 - Urbanized Area Formula Program

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    240,000     240,000

    240,000     240,000

• FTA Funds  -

    480,000

    480,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: TDA

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

     60,000      60,000

     60,000      60,000

• Local Funds  -

    120,000

    120,000

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                300,000     300,000                                                            600,000

TOTAL                300,000     300,000                                                            600,000

******** DFTIP Version 1 - 03/11/2014 ********

******** Version 2 - 05/28/2013 ********

******** Version 1 - 05/07/2012 ********

Comments:

08/24/2015Product of CTIPS Page  1

zepeda
Text Box
Prior version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0610

CTIPS ID:

GEORGE LORENTE 948-5566PROJECT MANAGER: PHONE:

Capital Tire Lease (Cost associated with maintaining a multi-year tire

funding lease contract)

SJRTD - San Joaquin Regional Transit DistrictIMPLEMENTING AGENCY:

MPO ID:

SJ14-5030

(209)

Purchase of vehicle operating equipment.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: glorente@sanjoaquinrtd.com

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 3

 2

 1

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Adoption

 4 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Active

  9

 13

        600,000

        600,000

        900,000

RNIBLOCK

WRIDDER

AZEPEDA

DRIPPERD

06/26/2014

06/11/2013

12/17/2012

08/24/2015

Official Date

        539,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: FTA5307 - Urbanized Area Formula Program

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    213,600     217,872

    213,600     217,872

• FTA Funds  -

    431,472

    431,472

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: TDA

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

     53,400      54,468

     53,400      54,468

• Local Funds  -

    107,868

    107,868

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                267,000     272,340                                                            539,340

TOTAL                267,000     272,340                                                            539,340

******** Version 4 - 08/10/2015 ********

******** DFTIP Version 1 - 03/11/2014 ********

******** Version 2 - 05/28/2013 ********

******** Version 1 - 05/07/2012 ********

Comments:

08/24/2015Product of CTIPS Page  1

zepeda
Text Box
Amendment decreases FTA 5307 funds to $213,600 in FY 14/15 and $217,872 in FY 15/16. TDA funds reduced to $53,400 in FY 14/15 and $53,468 in FY 15/16. Technical correction to MPO ID.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0632

CTIPS ID:

TODD GREENWOODPROJECT MANAGER: PHONE:

Thornton Road at Hammer Lane and Lower Sac Left Turn Lanes (Install Left

Turn Lane on Thorton Road at Hammer Lane and on Lower Sacramento

Road at Thornton Road/Pacific Avenue)

City of StocktonIMPLEMENTING AGENCY:

MPO ID:

SJ14-CM05

Intersection channelization projects.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 03/04/2015

State Aprv:

Federal Aprv:

02/24/2015

COUNTY:

EMAIL: todd.greenwood@stocktongov.com

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 2

 1

Amendment - Cost/Scope/Sch. Change

Adoption

 3 Amendment - Cost/Scope/Sch. Change

Official

Official

Active

  3

 13

        165,000

        165,000

        755,000

        920,000

RNIBLOCK

RNIBLOCK

RNIBLOCK

03/04/2015

06/26/2014

08/12/2015

Official Date

        755,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 3

18/19 19/20

TOTAL• Funding Agency:

PE     146,075

    146,075

• CMAQ  -
    146,075

    146,075

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 2 of 3

18/19 19/20

TOTAL• Funding Agency:

PE      18,926

     86,598

     18,926      86,598

• Local Funds  -
     18,926

     86,598

    105,524

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STP Local

• Fund Source 3 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

    668,401

    668,401

• RSTP  -

    668,401

    668,401

Project Total PRIOR

PE                       

TOTAL

    165,001                                                            165,001

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                                      754,999                                                 754,999

TOTAL                           165,001     754,999                                                 920,000

******** Version 2 - 02/06/2015 ********

Total project cost  $1,012,000

******** Version 1 - 03/25/2014 ********

Comments:

08/24/2015Product of CTIPS Page  1

zepeda
Text Box
Prior version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0632

CTIPS ID:

TODD GREENWOODPROJECT MANAGER: PHONE:

Thornton Road at Hammer Lane and Lower Sac Left Turn Lanes (Install Left

Turn Lane on Thorton Road at Hammer Lane and on Lower Sacramento

Road at Thornton Road/Pacific Avenue)

City of StocktonIMPLEMENTING AGENCY:

MPO ID:

SJ14-CM05

Intersection channelization projects.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: todd.greenwood@stocktongov.com

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 2

 1

Amendment - Cost/Scope/Sch. Change

Adoption

 3 Amendment - Cost/Scope/Sch. Change

Official

Official

Active

  3

 13

        165,000

        165,000

        755,000

        920,000

RNIBLOCK

RNIBLOCK

RNIBLOCK

03/04/2015

06/26/2014

08/12/2015

Official Date

        755,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 3

18/19 19/20

TOTAL• Funding Agency:

PE     146,075

    146,075

• CMAQ  -
    146,075

    146,075

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 2 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

    105,524

    105,524

• Local Funds  -

    105,524

    105,524

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STP Local

• Fund Source 3 of 3

18/19 19/20

TOTAL• Funding Agency:

PE      18,925

    649,476

     18,925     649,476

• RSTP  -
     18,925

    649,476

    668,401

Project Total PRIOR

PE                       

TOTAL

    165,000                                                            165,000

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                                      755,000                                                 755,000

TOTAL                           165,000     755,000                                                 920,000

******** Version 3 - 08/12/2015 ********

Air District funding in the amount of $105,524 applies for CON phase.

Toll credits apply for PE phase.

******** Version 2 - 02/06/2015 ********

Total project cost  $1,012,000

******** Version 1 - 03/25/2014 ********

Comments:

08/17/2015Product of CTIPS Page  1

zepeda
Text Box
Amendment shifts $18,925 in RSTP funds from CON in FY 16/17 to PE in FY 15/16. Toll credits apply for PE. Shifts $18,926 in Local Funds from PE in FY 15/16 to CON in FY 16/17. Replaces $105,524 in Local Funds for CON in FY 16/17 with Air District Funds. 



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0641

CTIPS ID:

TODD GREENWOODPROJECT MANAGER: PHONE:

BRT Phase 5 Corridor Improvement (Costs associated with installation of

signal prioritization equipment for BRT Phase 5 operations on Weber Ave,

Miner Ave, Wison Way, Fremont St., Filbert St and Main St.)

City of StocktonIMPLEMENTING AGENCY:

MPO ID:

SJ14-CM10

Power, signal, and communications systems.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 03/04/2015

State Aprv:

Federal Aprv:

02/24/2015

COUNTY:

EMAIL: todd.greenwood@stocktongov.com

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 2

 1

Amendment - Cost/Scope/Sch. Change

Adoption

 3 Amendment - Cost/Scope/Sch. Change

Official

Official

Active

  3

 13

        375,000

        375,000

      1,725,000

      2,100,000

RNIBLOCK

RNIBLOCK

RNIBLOCK

03/04/2015

06/26/2014

08/12/2015

Official Date

      1,725,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE     331,988

  1,527,142

    331,988   1,527,142

• CMAQ  -
    331,988

  1,527,142

  1,859,130

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE      43,013

    197,857

     43,013     197,857

• Local Funds  -
     43,013

    197,857

    240,870

Project Total PRIOR

PE                       

TOTAL

    375,001                                                            375,001

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                                               1,724,999                                    1,724,999

TOTAL                           375,001              1,724,999                                    2,100,000

******** Version 2 - 02/06/2015 ********

Total Project Cost $2,310,000

******** Version 1 - 03/25/2014 ********

Comments:

08/24/2015Product of CTIPS Page  1

zepeda
Text Box
Prior version

zepeda
Text Box
Prior version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0641

CTIPS ID:

TODD GREENWOODPROJECT MANAGER: PHONE:

BRT Phase 5 Corridor Improvement (Costs associated with installation of

signal prioritization equipment for BRT Phase 5 operations on Weber Ave,

Miner Ave, Wison Way, Fremont St., Filbert St and Main St.)

City of StocktonIMPLEMENTING AGENCY:

MPO ID:

SJ14-CM10

Power, signal, and communications systems.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: todd.greenwood@stocktongov.com

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 2

 1

Amendment - Cost/Scope/Sch. Change

Adoption

 3 Amendment - Cost/Scope/Sch. Change

Official

Official

Active

  3

 13

        375,000

        375,000

      1,725,000

      2,100,000

RNIBLOCK

RNIBLOCK

RNIBLOCK

03/04/2015

06/26/2014

08/12/2015

Official Date

      1,725,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE     375,000

  1,484,130

    375,000   1,484,130

• CMAQ  -
    375,000

  1,484,130

  1,859,130

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    240,870

    240,870

• Local Funds  -

    240,870

    240,870

Project Total PRIOR

PE                       

TOTAL

    375,000                                                            375,000

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                                               1,725,000                                    1,725,000

TOTAL                           375,000              1,725,000                                    2,100,000

******** Version 3 - 08/12/2015 ********

Air District funding in the amount of $127,225 applies for CON phase.

Toll credits apply for PE phase.

******** Version 2 - 02/06/2015 ********

Total Project Cost $2,310,000

******** Version 1 - 03/25/2014 ********

Comments:

08/17/2015Product of CTIPS Page  1

zepeda
Text Box
Amendment shifts $43,013 in City funds for PE in FY 15/16 to CON in FY 17/18. Shifts $43,012 in CMAQ funds from CON in FY 17/18 to PE in FY 15/16. Toll Credits apply in FY 15/16. Air District funds replace City Funds in the amount of $127,225 for CON in FY 17/18.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0642

CTIPS ID:

TODD GREENWOODPROJECT MANAGER: PHONE:

West Lane Traffic Responsiveness Signal Control System (Install new traffic

responsiveness signal control system on West Lane between Harding Way

and Enterprise Street.)

City of StocktonIMPLEMENTING AGENCY:

MPO ID:

SJ14-CM15

Traffic signal synchronization projects.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 03/04/2015

State Aprv:

Federal Aprv:

02/24/2015

COUNTY:

EMAIL: todd.greenwood@stocktongov.com

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 2

 1

Amendment - Cost/Scope/Sch. Change

Adoption

 3 Amendment - Cost/Scope/Sch. Change

Official

Official

Active

  3

 13

        135,000

        135,000

        620,000

        755,000

RNIBLOCK

RNIBLOCK

RNIBLOCK

03/04/2015

06/26/2014

08/12/2015

Official Date

        620,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE     119,515

    548,886

    119,515     548,886

• CMAQ  -
    119,515

    548,886

    668,401

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE      15,485

     71,114

     15,485      71,114

• Local Funds  -
     15,485

     71,114

     86,599

Project Total PRIOR

PE                       

TOTAL

               135,000                                                 135,000

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                                                 620,000                                      620,000

TOTAL                                      135,000     620,000                                      755,000

******** Version 2 - 02/11/2015 ********

Total Project Cost $830,500

******** Version 1 - 03/26/2014 ********

Comments:

08/24/2015Product of CTIPS Page  1

zepeda
Text Box
Prior version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0642

CTIPS ID:

TODD GREENWOODPROJECT MANAGER: PHONE:

West Lane Traffic Responsiveness Signal Control System (Install new traffic

responsiveness signal control system on West Lane between Harding Way

and Enterprise Street.)

City of StocktonIMPLEMENTING AGENCY:

MPO ID:

SJ14-CM15

Traffic signal synchronization projects.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: todd.greenwood@stocktongov.com

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 2

 1

Amendment - Cost/Scope/Sch. Change

Adoption

 3 Amendment - Cost/Scope/Sch. Change

Official

Official

Active

  3

 13

        135,000

        135,000

        620,000

        755,000

RNIBLOCK

RNIBLOCK

RNIBLOCK

03/04/2015

06/26/2014

08/12/2015

Official Date

        620,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE     135,000

    533,401

    135,000     533,401

• CMAQ  -
    135,000

    533,401

    668,401

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

     86,599

     86,599

• Local Funds  -

     86,599

     86,599

Project Total PRIOR

PE                       

TOTAL

               135,000                                                 135,000

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                                                 620,000                                      620,000

TOTAL                                      135,000     620,000                                      755,000

******** Version 3 - 08/12/2015 ********

Air District funding in the amount of $62,790 applies for CON phase.

Toll credits apply for PE phase.

******** Version 2 - 02/11/2015 ********

Total Project Cost $830,500

******** Version 1 - 03/26/2014 ********

Comments:

08/17/2015Product of CTIPS Page  1

zepeda
Text Box
Amendment shifts $15,485 in City funds for PE in FY 16/17 to CON in FY 17/18. Shifts $15,485 in CMAQ funds from CON in FY 17/18 to PE in FY 16/17. Toll Credits apply in FY 16/17. Air District funds replace City Funds in the amount of $62,790 for CON in FY 17/18.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0643

CTIPS ID:

TODD GREENWOODPROJECT MANAGER: PHONE:

BRT Phase 1-B Corridor Improvement (Costs associated with installation of

signal prioritization equipment for BRT operations on Pacific Avenue and

Madison Street.)

City of StocktonIMPLEMENTING AGENCY:

MPO ID:

SJ14-CM16

Power, signal, and communications systems.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 03/04/2015

State Aprv:

Federal Aprv:

02/24/2015

COUNTY:

EMAIL: todd.greenwood@stocktongov.com

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 2

 1

Amendment - Cost/Scope/Sch. Change

Adoption

 3 Amendment - Cost/Scope/Sch. Change

Official

Official

Active

  3

 13

        285,000

        285,000

      1,315,000

      1,600,000

RNIBLOCK

RNIBLOCK

DRIPPERD

03/04/2015

06/26/2014

08/19/2015

Official Date

      1,315,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE     252,310

  1,164,170

    252,310   1,164,170

• CMAQ  -
    252,310

  1,164,170

  1,416,480

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE      32,690

    150,830

     32,690     150,830

• Local Funds  -
     32,690

    150,830

    183,520

Project Total PRIOR

PE                       

TOTAL

    285,000                                                            285,000

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                                               1,315,000                                    1,315,000

TOTAL                           285,000              1,315,000                                    1,600,000

******** Version 2 - 02/20/2015 ********

Total Project Cost $1,760,000

******** Version 1 - 03/26/2014 ********

Comments:

08/19/2015Product of CTIPS Page  1

zepeda
Text Box
Prior Version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0643

CTIPS ID:

TODD GREENWOODPROJECT MANAGER: PHONE:

BRT Phase 1-B Corridor Improvement (Costs associated with installation of

signal prioritization equipment for BRT operations on Pacific Avenue and

Madison Street. Replace signalized intersection at Miner Avenue and Sutter

Street with a roundabout.)

City of StocktonIMPLEMENTING AGENCY:

MPO ID:

SJ14-CM16

Power, signal, and communications systems.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: todd.greenwood@stocktongov.com

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 2

 1

Amendment - Cost/Scope/Sch. Change

Adoption

 3 Amendment - Cost/Scope/Sch. Change

Official

Official

Active

  3

 13

        285,000

        285,000

      1,315,000

      1,600,000

RNIBLOCK

RNIBLOCK

DRIPPERD

03/04/2015

06/26/2014

08/19/2015

Official Date

      1,315,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE     285,000

  1,131,480

    285,000   1,131,480

• CMAQ  -
    285,000

  1,131,480

  1,416,480

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    183,520

    183,520

• Local Funds  -

    183,520

    183,520

Project Total PRIOR

PE                       

TOTAL

    285,000                                                            285,000

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                                               1,315,000                                    1,315,000

TOTAL                           285,000              1,315,000                                    1,600,000

******** Version 3 - 08/12/2015 ********

Air District funding in the amount of $33,460 applies for CON phase.

Toll credits apply for PE phase.

Project scope clarified.

******** Version 2 - 02/20/2015 ********

Total Project Cost $1,760,000

******** Version 1 - 03/26/2014 ********

Comments:

08/19/2015Product of CTIPS Page  1

zepeda
Text Box
Amendment exchanges $32,690 of local funds in PE Phase for CMAQ funds from CON Phase. Toll credits apply for PE Phase. $33,460 of City Funds for CON Phase replaced by Air District Funds. Project description adjusted to clarify scope of work.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0658

CTIPS ID:

RYAN NIBLOCK 235-0600PROJECT MANAGER: PHONE:

River Road sidewalk and intersection improvements (Ripon - ATP) (River

Road sidewalk and intersection improvements (Ripon - Active

Transportation Program project))

Ripon, City ofIMPLEMENTING AGENCY:

MPO ID:

SJ11-3042

(209)

Bicycle and pedestrian facilities.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 04/24/2015

State Aprv:

Federal Aprv:

04/24/2015

COUNTY:

EMAIL: niblock@sjcog.org

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 3

 2

 1

Amendment - Technical Correction

Amendment - Cost/Scope/Sch. Change

Amendment - New Project

 4 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Active

  5

  3

  1

 13

         44,000

         44,000

         44,000

         44,000

      1,183,000

      1,183,000

      1,183,000

RNIBLOCK

RNIBLOCK

RNIBLOCK

DRIPPERD

04/24/2015

03/04/2015

11/20/2014

08/04/2015

Official Date

      1,183,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 1 of 3

18/19 19/20

TOTAL• Funding Agency:

PE      44,000

    633,000

     44,000     633,000

• Local Funds  -
     44,000

    633,000

    677,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Active Transportation Program (ATP)

• Fund Source 2 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

    475,000

    475,000

• Other Fed  -

    475,000

    475,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 3 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

     75,000

     75,000

• CMAQ  -

     75,000

     75,000

Project Total PRIOR

PE                 44,000

TOTAL

                                                                       44,000

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                         1,183,000                                                          1,183,000

TOTAL                 44,000   1,183,000                                                          1,227,000

******** Version 3 - 04/23/2015 ********

******** Version 2 - 02/05/2015 ********

Local match for construction to correct year.

Dollar-for-dollar switch from RSTP funds to CMAQ funds.  CMAQ funds programmed in 15/16, to ensure that all CON funds are programmed in the same year.

******** Version 1 - 11/11/2014 ********

Comments:

08/10/2015Product of CTIPS Page  1

zepeda
Text Box
Prior Version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0658

CTIPS ID:

RYAN NIBLOCK 235-0600PROJECT MANAGER: PHONE:

River Road Sidewalk and Intersection Improvements (Ripon - ATP) (River

Road sidewalk and intersection improvements (Ripon - Active

Transportation Program project) TOLL CREDITS APPLY.)

Ripon, City ofIMPLEMENTING AGENCY:

MPO ID:

SJ14-8004

(209)

Bicycle and pedestrian facilities.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: niblock@sjcog.org

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 3

 2

 1

Amendment - Technical Correction

Amendment - Cost/Scope/Sch. Change

Amendment - New Project

 4 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Active

  5

  3

  1

 13

         44,000

         44,000

         44,000

         44,000

      1,183,000

      1,183,000

      1,183,000

RNIBLOCK

RNIBLOCK

RNIBLOCK

DRIPPERD

04/24/2015

03/04/2015

11/20/2014

08/04/2015

Official Date

      1,183,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 1 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

    633,000

    633,000

• Local Funds  -

    633,000

    633,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STP Local

• Fund Source 2 of 4

18/19 19/20

TOTAL• Funding Agency:

PE      44,000

     44,000

• RSTP  -
     44,000

     44,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Active Transportation Program (ATP)

• Fund Source 3 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

    475,000

    475,000

• Other Fed  -

    475,000

    475,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 4 of 4

18/19 19/20

TOTAL• Funding Agency:

PE

     75,000

     75,000

• CMAQ  -

     75,000

     75,000

Project Total PRIOR

PE                       

TOTAL

     44,000                                                             44,000

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                         1,183,000                                                          1,183,000

TOTAL                         1,227,000                                                          1,227,000

******** Version 4 - 08/04/2015 ********

Toll credits apply for PE and CON phases. 

******** Version 3 - 04/23/2015 ********

******** Version 2 - 02/05/2015 ********

Local match for construction to correct year.

Dollar-for-dollar switch from RSTP funds to CMAQ funds.  CMAQ funds programmed in 15/16, to ensure that all CON funds are programmed in the same year.

******** Version 1 - 11/11/2014 ********

Comments:

08/04/2015Product of CTIPS Page  1

zepeda
Text Box
Amendment moves PE phase to FY 15/16 and replaces $44,000 in City Funds with $44,000 of RSTP Funds.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0661

CTIPS ID:

RYAN NIBLOCK 235-0600PROJECT MANAGER: PHONE:

Mt. Diablo / Mt. Oso / C St. Improvements (Tracy - ATP) (Mt. Diablo / Mt.

Oso / C St. Improvements (Tracy - Active Transportation Program project))

Tracy, City ofIMPLEMENTING AGENCY:

MPO ID:

SJ11-3042

(209)

Transportation enhancement activities.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 04/24/2015

State Aprv:

Federal Aprv:

04/24/2015

COUNTY:

EMAIL: niblock@sjcog.org

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 3

 2

 1

Amendment - Technical Correction

Amendment - Cost/Scope/Sch. Change

Amendment - New Project

 4 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Active

  5

  3

  1

 13

         80,000

         80,000

         80,000

         80,000

        960,000

        960,000

        960,000

        126,000

        126,000

        126,000

        126,000

RNIBLOCK

RNIBLOCK

RNIBLOCK

DRIPPERD

04/24/2015

03/04/2015

11/20/2014

08/10/2015

Official Date

        960,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Active Transportation Program (ATP)

• Fund Source 1 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

    760,000

    760,000

• Other Fed  -

    760,000

    760,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 2 of 3

18/19 19/20

TOTAL• Funding Agency:

PE      80,000

    126,000

    206,000

• Local Funds  -
     80,000

    126,000

    206,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Local Transportation Funds - Advance

Construction

• Fund Source 3 of 3

18/19 19/20

TOTAL

• Funding Agency:

PE

    200,000

    200,000

• Local Funds  -

    200,000

    200,000

Project Total PRIOR

PE                 80,000

TOTAL

                                                                       80,000

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                126,000                                                                               126,000

CON                           960,000                                                            960,000

TOTAL                206,000     960,000                                                          1,166,000

******** Version 3 - 04/23/2015 ********

******** Version 2 - 02/19/2015 ********

******** Version 1 - 11/12/2014 ********

Comments:

08/10/2015Product of CTIPS Page  1

zepeda
Text Box
Prior Version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:

212-0000-0661

CTIPS ID:

RYAN NIBLOCK 235-0600PROJECT MANAGER: PHONE:

TITLE (DESCRIPTION):

Mt. Diablo / Mt. Oso / C St. Improvements (Tracy - ATP) (Mt. Diablo / Mt. 
Oso / C St. Improvements (Regional Active Transportation Program 
project)(USING TOLL CREDITS))

Tracy, City ofIMPLEMENTING AGENCY:

MPO ID:

SJ14-8013

(209)

Bicycle and pedestrian facilities.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: niblock@sjcog.org

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 3

 2

 1

Amendment - Technical Correction

Amendment - Cost/Scope/Sch. Change

Amendment - New Project

 4 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Active

  5

  3

  1

 13

  80,000

  80,000

  80,000

  80,000

  960,000

  960,000

  960,000

  126,000

  126,000

  126,000

  126,000

RNIBLOCK

RNIBLOCK

RNIBLOCK

DRIPPERD

04/24/2015

03/04/2015

11/20/2014

08/10/2015

Official Date

  960,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STP Local

• Fund Source 1 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

  200,000

  200,000

• RSTP  -

  200,000

  200,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Active Transportation Program (ATP)

• Fund Source 2 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

  760,000

  760,000

• Other Fed  -

  760,000

  760,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 3 of 3

18/19 19/20

TOTAL• Funding Agency:

PE   80,000

  126,000

  206,000

• Local Funds  -
  80,000

  126,000

  206,000

Project Total PRIOR

PE   80,000

TOTAL

  80,000

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW   126,000   126,000

CON   960,000   960,000

TOTAL   206,000   960,000   1,166,000

******** Version 4 - 08/10/2015 ********

Toll Credits being used for CON phase.

******** Version 3 - 04/23/2015 ********

******** Version 2 - 02/19/2015 ********

******** Version 1 - 11/12/2014 ********

Comments:

08/10/2015Product of CTIPS Page  1

zepeda
Text Box
Amendment replaces $200,000 in Local Transportation Funds - Advance Construction with RSTP funds for CON in FY 15/16.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

State Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0663

CTIPS ID:

RYAN NIBLOCK 235-0600PROJECT MANAGER: PHONE:

New Hope Elementary School LED Radar (New Hope Elementary School

LED Radar Speed Feedback Devices (USING TOLL CREDITS))

San Joaquin CoIMPLEMENTING AGENCY:

MPO ID:

SJ11-3042

(209)

Transportation enhancement activities.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: niblock@sjcog.org

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 4

 3

 2

 1

Amendment - Cost/Scope/Sch. Change

Amendment - Technical Correction

Amendment - Cost/Scope/Sch. Change

Amendment - New Project

 5 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Active

 11

  5

  3

  1

 12

         16,000

         16,000

         16,000

         16,000

         16,000

         78,000

         78,000

         78,000

         78,000

RNIBLOCK

RNIBLOCK

RNIBLOCK

RNIBLOCK

RNIBLOCK

07/17/2015

04/24/2015

03/04/2015

11/20/2014

07/30/2015

Official Date

         78,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STP Local

• Fund Source 1 of 1

18/19 19/20

TOTAL• Funding Agency:

PE      15,500

     77,500

     15,500      77,500

• RSTP  -
     15,500

     77,500

     93,000

******** Version 5 - 07/30/2015 ********

******** Version 4 - 07/16/2015 ********

Toll credits apply for PE.

Toll credits apply for CON.

******** Version 3 - 04/23/2015 ********

******** Version 2 - 02/19/2015 ********

Toll credits in the amount of $10,667 are identified for this project.

******** Version 1 - 11/12/2014 ********

Comments:

07/30/2015Product of CTIPS Page  1

zepeda
Text Box
Prior version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

State Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0663

CTIPS ID:

RYAN NIBLOCK 235-0600PROJECT MANAGER: PHONE:

New Hope Elementary School LED Radar (New Hope Elementary School

LED Radar Speed Feedback Devices)

San Joaquin CoIMPLEMENTING AGENCY:

MPO ID:

SJ14-8005

(209)

Transportation enhancement activities.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: niblock@sjcog.org

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 5

 4

 3

 2

 1

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - Technical Correction

Amendment - Cost/Scope/Sch. Change

Amendment - New Project

 6 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Official

Active

 12

 11

  5

  3

  1

 13

         16,000

         16,000

         16,000

         16,000

         16,000

         16,000

         78,000

         78,000

         78,000

         78,000

         78,000

DRIPPERD

RNIBLOCK

RNIBLOCK

RNIBLOCK

RNIBLOCK

DRIPPERD

08/05/2015

07/17/2015

04/24/2015

03/04/2015

11/20/2014

08/24/2015

Official Date

         78,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: County Funds

• Fund Source 1 of 1

18/19 19/20

TOTAL• Funding Agency:

PE      15,500

     77,500

     15,500      77,500

• Local Funds  -
     15,500

     77,500

     93,000

******** Version 6 - 08/05/2015 ********

******** Version 5 - 07/30/2015 ********

******** Version 4 - 07/16/2015 ********

Toll credits apply for PE.

Toll credits apply for CON.

******** Version 3 - 04/23/2015 ********

******** Version 2 - 02/19/2015 ********

Toll credits in the amount of $10,667 are identified for this project.

******** Version 1 - 11/12/2014 ********

Comments:

08/24/2015Product of CTIPS Page  1

zepeda
Text Box
RSTP funds in the amount of $93,000 replaced with County Funds for PE Phase and CON Phase, as project is not on Federal Aid System. MPO ID corrected.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0671

CTIPS ID:

PAULA FERNANDEZ 333-6800PROJECT MANAGER: PHONE:

Replace 6 Transit Cutaway Buses (Purchase 6 cutaway buses to replace

existing buses.  2 buses are to be purchased in FY 14/15 and 4 buses are to

be purchased in FY 15/16.)

Lodi, City ofIMPLEMENTING AGENCY:

MPO ID:

SJ11-CM13

(209)

Purchase new buses and rail cars to replace

exist.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 04/28/2015

State Aprv:

Federal Aprv:

04/08/2015

COUNTY:

EMAIL: pjf@lodi.gov

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 1 Amendment - New Project

 2 Amendment - Cost/Scope/Sch. Change

Official

Active

  4

 13

      1,050,000RNIBLOCK

DRIPPERD

04/28/2015

08/12/2015

Official Date

      1,050,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    210,000     420,000

    210,000     420,000

• CMAQ  -

    630,000

    630,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    140,000     280,000

    140,000     280,000

• Local Funds  -

    420,000

    420,000

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                350,000     700,000                                                          1,050,000

TOTAL                350,000     700,000                                                          1,050,000

******** Version 1 - 03/13/2015 ********

Comments:

08/12/2015Product of CTIPS Page  1

zepeda
Text Box
Prior Version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0671

CTIPS ID:

PAULA FERNANDEZ 333-6800PROJECT MANAGER: PHONE:

Replace 6 Transit Cutaway Buses (Purchase 6 cutaway buses to replace

existing buses.)

Lodi, City ofIMPLEMENTING AGENCY:

MPO ID:

SJ11-CM13

(209)

Purchase new buses and rail cars to replace

exist.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: pjf@lodi.gov

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 1 Amendment - New Project

 2 Amendment - Cost/Scope/Sch. Change

Official

Active

  4

 13

      1,050,000RNIBLOCK

DRIPPERD

04/28/2015

08/12/2015

Official Date

      1,050,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    630,000

    630,000

• CMAQ  -

    630,000

    630,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    420,000

    420,000

• Local Funds  -

    420,000

    420,000

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                         1,050,000                                                          1,050,000

TOTAL                         1,050,000                                                          1,050,000

******** Version 2 - 08/12/2015 ********

******** Version 1 - 03/13/2015 ********

Comments:

08/12/2015Product of CTIPS Page  1

zepeda
Text Box
Revenue neutral shift of
$210,000 of CMAQ funds and $140,000 of City Funds from FY 14/15 to 15/16. 



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0674

CTIPS ID:

ED LOVELL 831-6204PROJECT MANAGER: PHONE:

Tracy Transit Planning (Tracy Transit Planning)

Tracy, City ofIMPLEMENTING AGENCY:

MPO ID:

SJ07-5055

(209)

Transit operating assistance.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 04/28/2015

State Aprv:

Federal Aprv:

04/08/2015

COUNTY:

EMAIL: ed.lovell@ci.tracy.ca.us

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 1 Amendment - New Project

 2 Amendment - Cost/Scope/Sch. Change

Official

Active

  4

 13

        125,000RNIBLOCK

DRIPPERD

04/28/2015

08/04/2015

Official Date

        125,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: FTA5307 - Urbanized Area Formula Program

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    100,000

    100,000

• FTA Funds  -

    100,000

    100,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: TDA

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

     25,000

     25,000

• Local Funds  -

     25,000

     25,000

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                125,000                                                                       125,000

TOTAL                125,000                                                                       125,000

******** Version 1 - 03/13/2015 ********

Comments:

08/10/2015Product of CTIPS Page  1

zepeda
Text Box
Prior Version



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0674

CTIPS ID:

ED LOVELL 831-6204PROJECT MANAGER: PHONE:

Tracy Transit Planning (Tracy Transit Planning)

Tracy, City ofIMPLEMENTING AGENCY:

MPO ID:

SJ07-5056

(209)

Transit operating assistance.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: ed.lovell@ci.tracy.ca.us

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 1 Amendment - New Project

 2 Amendment - Cost/Scope/Sch. Change

Official

Active

  4

 13

        125,000RNIBLOCK

DRIPPERD

04/28/2015

08/04/2015

Official Date

        125,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: FTA5307 - Urbanized Area Formula Program

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    100,000

    100,000

• FTA Funds  -

    100,000

    100,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: TDA

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

     25,000

     25,000

• Local Funds  -

     25,000

     25,000

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON                           125,000                                                            125,000

TOTAL                           125,000                                                            125,000

******** Version 2 - 08/04/2015 ********

******** Version 1 - 03/13/2015 ********

Comments:

08/04/2015Product of CTIPS Page  1

zepeda
Text Box
Amendment is a revenue neutral shift of $100,000 in FTA 5307 funds and $25,000 in TDA funds from FY 14/15 to FY 15/16. 



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Transit System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0688

CTIPS ID:

GEORGE LORENTE 467-6674PROJECT MANAGER: PHONE:

Capital Cost of Contracting (Capital Cost of Contracting)

SJRTD - San Joaquin Regional Transit DistrictIMPLEMENTING AGENCY:

MPO ID:

SJ14-5027

(209)

Transit operating assistance.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: glorente@sanjoaquinrtd.com

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 1 Amendment - Split/Combined - Split IntoActive  13RNIBLOCK08/17/2015

Official Date

      4,572,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: ARRA - FTA 5307

• Fund Source 1 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

  1,810,865   1,847,082

  1,810,865   1,847,082

• FTA Funds  -

  3,657,947

  3,657,947

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: TDA

• Fund Source 2 of 2

18/19 19/20

TOTAL• Funding Agency:

PE

    452,716     461,771

    452,716     461,771

• Local Funds  -

    914,487

    914,487

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON              2,263,581   2,308,853                                                          4,572,434

TOTAL              2,263,581   2,308,853                                                          4,572,434

******** Version 1 - 08/17/2015 ********

Comments:

08/24/2015Product of CTIPS Page  1

zepeda
Text Box
Project split off from 212-0000-0161.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0001

CTIPS ID:

RYAN NIBLOCK 235-0600PROJECT MANAGER: PHONE:

Grouped Projects for Pavement Resurfacing and or Rehabilitation

(Pavement resurfacing and rehabilitation projects in San Joaquin County.

Projects are consistent with CFR part 93, 126, exempt tables 2 & 3.)

Various AgenciesIMPLEMENTING AGENCY:

MPO ID:

SJ07-3071

(209)

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: niblock@sjcog.org

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

49

48

47

46

45

44

42

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption

Amendment - Cost/Scope/Sch. Change

Amendment - Technical Correction

Amendment

50 Amendment - Technical Correction

Official

Official

Official

Official

Official

Official

Official

Official

Active

 11

  9

  8

  3

 35

 31

 25

 13

     44,391,000

     46,904,000

     46,564,000

     46,564,000

     46,564,000

     87,998,000

     87,534,000

     87,534,000

43

RNIBLOCK

RNIBLOCK

DRIPPERD

RNIBLOCK

RNIBLOCK

RNIBLOCK

RNIBLOCK

DRIPPERD

RNIBLOCK

07/17/2015

06/22/2015

06/11/2015

03/04/2015

06/26/2014

10/23/2014

08/07/2014

06/12/2014

08/25/2015

Official Date

     44,391,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: City Funds

• Fund Source 1 of 3

18/19 19/20

TOTAL• Funding Agency: Various Agencies

PE

    420,000

    420,000

• Local Funds  -  Locally Generated Funds

    420,000

    420,000

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: STP Local

• Fund Source 2 of 3

18/19 19/20

TOTAL• Funding Agency: Various Agencies

PE

 14,706,801   6,481,877   3,869,329   1,447,052   2,247,437   8,626,715

 14,706,801   6,481,877   3,869,329   1,447,052   2,247,437   8,626,715

• RSTP  -

 37,379,211

 37,379,211

PRIOR BEYOND

CON

RW

TOTAL14/15 15/16 16/17 17/18

• Fund Type: Surface Transportation Program

• Fund Source 3 of 3

18/19 19/20

TOTAL• Funding Agency:

PE

  6,591,500

  6,591,500

• Highway Maintenace  -

  6,591,500

  6,591,500

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND14/15 15/16 16/17 17/18 18/19 19/20

RW                                                                                                            

CON  21,718,301   6,481,877   3,869,329   1,447,052   2,247,437   8,626,715                        44,390,711

TOTAL  21,718,301   6,481,877   3,869,329   1,447,052   2,247,437   8,626,715                        44,390,711

******** Version 50 - 08/25/2015 ********

Toll credits apply for project STPL-5929(277) in all phases, SJ County, Ash Street and Mathews Road Resurfacing

Toll credits apply for project STPL-5929(278) for all phases, SJ County, West Lane Resurfacing (West Side Only)

******** Version 49 - 07/16/2015 ********

******** Version 48 - 06/23/2015 ********

Toll credits apply for an amount of $286,641 associated with City of Stockton resurfacing projects in FY 14/15.

******** Version 47 - 06/10/2015 ********

Toll credits apply for an amount of $247,905 associated with City of Stockton resurfacing projects in FY 14/15.

******** Version 46 - 02/05/2015 ********

Toll credits apply for an amount of $417,509 for CON.  Specifically, for the following projects:

$97,151 - Escalon-Bellota Rd Resurfacing (FY 14/15)

$154,272 - Cherokee Road Improvements (FY 14/15)

$68,820 - Thornton Road Resurfacing (FY 15/16)

$97,266 - Walnut Grove Road Resurfacing (FY 15/16)

******** Version 39 - 01/29/2014 ********

Comments:

08/25/2015Product of CTIPS Page  1



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Toll credits apply for an amount of $527,850 for CON in FY 13/14

******** Version 38 - 08/06/2013 ********

Toll credits apply for an amount of $291,223 for CON in FY 12/13 

******** Version 37 - 07/01/2013 ********

Toll credits apply for HM-STP funds in FY 13/14

******** Version 36 - 06/26/2013 ********

******** Version 35 - 05/29/2013 ********

Toll credits apply for an amount of $223,896 for PE and $144,889 for CON in FY 12/13

******** Version 34 - 04/11/2013 ********

Toll credits apply for an amount of $125,254 for PE and $144,889 for CON in FY 12/13

******** Version 33 - 01/18/2013 ********

Toll credits apply for an amount of $91,761 for PE in FY 12/13 

Toll Credits Apply for HM-STP funds 

******** DFTIP Version 1 - 04/20/2012 ********

******** Version 30 - 03/30/2012 ********

******** Version 29 - 03/13/2012 ********

Toll Credits apply in FFY 10/11, 11/12. 

******** Version 28 - 02/28/2012 ********

******** Version 27 - 12/21/2011 ********

******** Version 26 - 08/09/2011 ********

******** Version 25 - 06/27/2011 ********

******** Version 24 - 05/10/2011 ********

******** Version 23 - 04/27/2011 ********

Toll Credits apply in FY 10/11 

******** Version 22 - 03/07/2011 ********

******** Version 21 - 02/09/2011 ********

Toll Credits Apply to CON Phase in FY 10-11 

******** Version 20 - 12/21/2010 ********

******** Version 19 - 10/04/2010 ********

******** Version 18 - 06/16/2010 ********

******** Version 17 - 05/20/2010 ********

******** Version 16 - 02/11/2010 ********

******** Version 15 - 01/21/2010 ********

******** Version 14 - 11/23/2009 ********

******** Version 13 - 08/24/2009 ********

******** Version 12 - 03/11/2009 ********

******** Version 11 - 04/25/2008 ********

******** Version 10 - 03/24/2008 ********

******** Version 9 - 03/05/2007 ********

******** Version 8 - 12/12/2006 ********

******** Version 7 - 05/01/2006 ********

******** Version 6 - 11/29/2004 ********

Addition of new STP project South Union Rd

******** Version 5 - 06/08/2004 ********

******** Version 4 - 08/28/2003 ********

******** Version 3 - 04/19/2002 ********

Amendment 14.03 removes funding for one project from Lump Sum

******** Version 2 - 12/20/2001 ********

Air quality code represents pavement resurfacing and rehab.

08/25/2015Page  2




