
2010 STIP Schedule 
 

February 22, 2010 

Note: Underlined dates were approved by the CTC on 10/14/09.  Strikethrough indicates a 
completed task/milestone. 

 
What Who When 

Send proposed STIP Capital Outlay Support 
(COS) adjustments to Caltrans Districts. 

Caltrans HQ 
Programming 

July 15, 2009 

Finalize STIP project workplans (for input into 
Caltrans Project Management’s Financial 
Reports). 

Caltrans Districts July 31, 2009 

Submit Draft ITIP TE Applications (optional) Caltrans Districts August 6, 2009 
Submit Draft 2010 Fund Estimate to the CTC Caltrans HQ Budgets August 12, 2009 
Submit Final ITIP TE Applications, Screening 
Sheets and Project Programming Requests 
(PPR). 

Caltrans Districts Sep. 3, 2009 

Review ITIP TE Applications and Conduct ITIP 
TE Ranking Committee Meetings 

Caltrans HQ – ITIP 
TE Committee 

Sep. 7 – Nov. 
30, 2009 

Draft Fund Estimate and Draft STIP Guidelines 
Workshop 

CTC Sept. 9, 2009 

Adopt the 2010 Fund Estimate and 2010 STIP 
Guidelines 

CTC Oct. 14, 2009 

Submit Project Programming Requests to HQ 
for new (non-TE) ITIP candidates, if any. 

Notify Programming District Liaison of 
anticipated Right of Way and Construction 
capital cost increases/decreases on existing 
ITIP projects. 

Caltrans Districts Nov. 5, 2009 

Input ITIP data into CTIPS. Caltrans HQ 
Programming 

Nov. 9, 2009 – 
Jan. 31, 2010 

Notify CTC of potential RIP funded state 
highway needs (Caltrans Districts will submit 
RIP funded state highway needs to Regions in 
accordance with each Region’s RTIP 
development schedule). 

Regions Nov. 13, 2009 

Submit signed PSRs for new non-TE ITIP 
candidates, and approved PCRs for amended 
non-TE ITIP projects, if any, to HQ 

Caltrans Districts Nov. 19, 2009 

Meetings to discuss proposed non-TE ITIP 
projects, if necessary. 

Caltrans HQ and 
Districts 

Nov. 30 – Dec. 
17, 2009 

Complete ITIP narrative, summaries, 
attachments, etc.  Publish and reproduce. 

Caltrans HQ 
Programming 

Jan. 4 – Feb. 11, 
2010 

Submit Final ITIP and RTIP to the CTC and HQ 
Transportation Programming, including final 
Project Programming Requests with PPNOs. 

Caltrans HQ (ITIP) 
and Regions (RTIP) 

Feb. 12, 2010 

North STIP Hearing CTC March 22, 2010 
South STIP Hearing CTC March 23, 2010 
Release CTC Staff Recommendations CTC Staff April 29, 2010 
Adopt the 2010 STIP CTC May 19, 2010 

 


