
   
TCR Program – Project #1.1 – May 2009 (PPNO T0011) 
  
Santa Clara / Alameda BART to San Jose; extend BART from Fremont to Downtown San Jose in Santa 
 Clara and Alameda Counties.  
($ X 1,000) 
Estimated Project Cost: $758,000 TCRP Funds Approved To Date: $111,433 
TCRP Funds-Sub-Project #1.1: $111,433 Phases(s) Approved To Date: All 
Total TCRP Funds for Project #1: $725,000   
Lead Agency: Santa Clara Valley  Implementing Agency: San Francisco Bay Area 
 Transportation Authority (VTA)  Rapid Transit District (BART) 
   
TCRP Allocations to Date:   $84,115  for Phase(s): 1,2,3,4 
Advance Approved:      $0 for Phase(s): N/A 
   
 
Project Summary 
The overall project will involve extending BART from 
the existing Fremont Station in Alameda County to 
downtown San Jose in Santa Clara County.  For 
implementation purposes, this project will be split into 
two sub-projects. 
• Sub-Project #1.1 – BART Extension from 

Fremont to Warm Springs (Total = $689,833,000, 
including $111,433,000 in TCRP). 

• Sub-Project #1.2 – BART Extension from Warm 
Springs to downtown San Jose (Total = 
$4,193,715,000, including $613,567,000 in TCRP). 

 
Sub-Project #1.1, the Fremont to Warm Springs BART 
Project, is a 5.4-mile extension south of the existing 
Fremont Station that will significantly improve the 
regional transit network by bring BART further into 
southern Alameda County.   
 
The Project, to be implemented via the Design-Build 
contracting method, will include all necessary interfaces 
with the operating system at the Fremont Station as 
well as provision of all facilities, systems and 
equipment normally associated with BART service. 

 

 
The proposed Warm Springs Station, just south of Grimmer Boulevard, will have approximately 2,300 parking 
spaces.  South of the Warm Springs Station, rail-tracks will continue for about 3,000 feet and a small maintenance 
facility will be constructed. 
 
Additionally, the Paseo Padre Parkway and Washington Boulevard grade separations will be constructed as part 
of this project, using $11 million of TCRP funds to fund part of the construction.  This will allow the BART 
extension to be constructed essentially at grade alongside a compatibly realigned UPRR track through this area. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Final EIR 9/92
1 Update EIR (Supplemental) 1/02 10/06 $8,713
2 Plans, Specifications & Estimates 12/02 6/09 $36,065
3 Right of Way Acquisition 2/02 6/09 $98,318
4 Construction 7/06 6/14 $614,904

Total: $758,000

TCRP #1.1 
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Prior TCRP Action:   
• The original application for the Major Investment Study for the Warm Springs to San Jose portion (TCRP 

Subproject #1.2) was approved on February 21, 2001, under Resolution TA-01-03.   
• An application for Phase 1 – Environmental Studies and Permits, Phase 2 – Preliminary Engineering and 

Design, and Phase 3 – Right of Way Acquisition, for TCRP Subproject #1.1 was approved on April 4, 2002, 
under Resolution TA-02-05. 

• A minor amendment to update the project schedule and funding plan was approved June 26, 2003, under 
Resolution TAA-03-03. Additional time is required due to a new bus alternative that was requested for 
consideration as an option in the Supplemental Environmental Impact Report for the extension of BART to 
Warm Springs. 

• An amendment to update the project schedule was approved June 17, 2004, under Resolution TAA-04-05.  
Additional time required as BART seeks to initiate a NEPA analysis, which would result in an FTA Record of 
Decision, making this project eligible for the use of federalized STIP and ITIP funds. 

• An application amendment to update the funding and project schedule, and an allocation amendment to transfer 
$10M allocated funds from Phase 2 to Phase 3 were approved December 9, 2004. 

• An application amendment to update the project schedule was approved May 26, 2005 (Resolution TAA-05-04). 
• An application amendment to add scope (Paseo Padre Parkway and Washington Boulevard Grade Separation) 

and revise the project schedule and funding plan was approved July 20, 2006 (Resolution TAA-06-37). 
• An allocation of $11,000,000 for Construction was approved July 20, 2006 (Resolution TFP-06-16). 
• A re-allocation of $31,000,000 for Phase 1 (Project Approval and Environmental Document), Phase 2, and 

Phase 3, was approved March 15, 2007 (Resolution TFP-06-31). 
• An amendment to update the project schedule and funding plan was approved on June 7, 2007 (Resolution 

TAA-07-12) and an allocation of $19,000,000 for Phase 2 was approved on June 7, 2007 (Resolution TFP-06-
37). 

• An amendment to redistribute $3,500,000 from Phase 2 to Phase 4, and update project schedule and funding 
plan was approved on May 14, 2009 (TAA-08-12) 
o A concurrent allocation amendment redistributing $3,500,000 from Phase 2 to Phase 4 was approved on 

May 14, 2009 (TFP-08-06) 
 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $6,550 $36,065 $54,318 $14,500 $111,433
Proposed

Committed $2,163 $2,163
Proposed

Committed

Proposed $68,700 $68,700
Committed $6,000 $79,000 $85,000
Proposed $84,000 $84,000
Committed
Proposed $145,000 $145,000
Committed  $38,000 $180,000 $218,000
Proposed  
Committed  
Proposed  $32,004 $32,004
Committed
Proposed $11,700 $11,700
Committed $8,713 $36,065 $98,318 $273,500 $416,596
Proposed $341,404 $341,404

Totals: $8,713 $36,065 $98,318 $614,904 $758,000

SamTrans

Measure B

Totals:

BART Local

Measure

Local

Measure B     
(Tier 2)

Bridge Toll Local

TCRP State

CMA-TIP  (mostly 
sales tax)

State

STIP-RIP State

Measure
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Status of Conditions:  No conditions under Resolution TA-01-03.  The following condition was set forth under 
Resolution TA-02-05: Prior to an allocation of funds for right of way capital, Department Right of Way staff must 
review real estate appraisals for methodology of valuation, and report findings to the Commission prior to 
Commission allocation. 
 
Discussion/Issues:  The proposed funding plan for the Fremont to Warm Springs Extension Project includes 
STIP-Regional Improvement Program (RIP), STIP-Interregional Improvement Program (IIP), Bridge Tolls, San  
 
Mateo County Transit District (SamTrans), Alameda County Measure B and BART funding.  The BART Fremont 
to Warms Springs Extension Project is a California Environmental Quality Act (CEQA)-only cleared project.  The 
STIP-RIP/IIP funding will be requested as State-only. 
 
This project has a full funding plan in MTC's 2001 Regional Plan.  However, there are two identifiable risks 
associated with this funding plan: First, if the STIP- RIP funds do become available, state-only funding may be 
limited.  To insure project delivery, the Alameda County Congestion Management Agency, Alameda County 
Transportation Improvement Authority, BART, VTA, and the Metropolitan Transportation Commission will work to 
exchange any federal funds obtained through the programming process with non-federal funds. And, second, the 
amount of STIP-RIP funding proposed for this project may not be available.  The funding partners identified above 
have committed to work together to bridge any funding gaps if STIP-RIP dollars do not materialize. 


