TCR Program — Project #55.3 (PPNO T0553) — May 2009

San Bernardino  Alameda Corridor East; build grade separations on Burlington Northern-Santa Fe and
Union Pacific Railroad lines, Los Angeles County line to Colton, with rail-to-rail
separation at Colton in San Bernardino County.

($ X 1,000)
Estimated Project Cost: $60,044 TCRP Funds Approved To Date: $34,410
TCRP Funds — Sub-Project #55.3:  $34,410 Phases(s) Approved To Date: All
TCRP Funds for Project #55: $95,000
Lead Agency: San Bernardino Implementing Agency: Same
Associated
Governments
TCRP Allocations to Date: $30,610 for Phase(s):  ALL
Advance Approved: $0 for Phase(s):  N/A
LONG Approved to Date: $0 for Phase(s):  N/A
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The overall project will construct multi-span grade separation bridges over the Union Pacific and San Bernardino
railroad tracks. The project also includes some miscellaneous street improvements necessary to comply with both
City and San Bernardino County standards.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost

1 Environmental Clearance, Preliminary Design and 10/01 6/07 $690
Engineering

2 Plans, Specifications & Estimates 10/02 9/08 $2,970

3 Right of Way Acquisition 10/02 6/09 $9,480

4 Construction 7/08 7/08 $47,404

Total: $60,544
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Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $690 $2,970 $9,480 $21,270 $34,410
Proposed

Committed $5,000 $5,000

SAFETEA-LU |Federal 1= $13,750 ___ $13,750
Committed

PRR

U Proposed $500 $500

BNSF Committed $1,884 $1,884
Proposed

CPUC Committed $5,000 $5,000
Proposed

Totals. | Committed $690] $2,970| $9,480| $33,154 $46,294

"| Proposed $14,250 $14,250

Totals: $690 $2,970 $9,480 $47,404 $60,544

Prior TCRP Action:
¢ Original application was approved on July 11, 2001 (TA-01-11) for $510,000 for Phase 1.
e Minor amendment was approved on February 13, 2002 based on the October 2001 Progress Report.
¢ An application was approved October 3, 2002 (TA-02-13) for $33,550,000 for Phases 2, 3 and 4.
¢ An amendment was approved on December 14, 2006 (TAA-06-62) to program $350,000 to Phase 4 and
redistribute $180,000 from Phase 2 to Phase 1, and update project schedule and funding plan.
o0 A concurrent allocation was approved for $22,000,000 in new funding for Phase 4. And an allocation
amendment to redistribute $180,000 from Phase 2 to Phase 1 (TFP-06-27).
e An amendment was approved on March 13, 2008 (TAA-07-49) to redistribute $3,080,000 from Phase 4 to
Phase 3, and update project schedule and funding plan.
0 A concurrent allocation amendment was approved redistributing $3,080,000 from Phase 4 to Phase 3
(TFP-07-13).
¢ An amendment was approved on May 14, 2009 (TAA-08-13) redistributing $150,000 from Phase 4 to Phase
2, and redistributing $1,300,000 from Phase 4 to Phase 3.
0 A concurrent allocation amendment was approved redistributing $150,000 from Phase 4 to Phase 2,
and redistributing $1,300,000 from Phase 4 to Phase 3 (TFP-08-07)

Status of Conditions: No conditions set.

Discussion/Issues: The information contained in the application is consistent with the AB2928 Eastern Trade
Corridor Report presented at the June 2001 CTC meeting. Both segments are Categorically Exempt under
CEQA.




