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GENERAL PROJECT INFORMATION

PROJECT STATUS

r Project work is on-going using allocated TCRP funds only

Check the appropriate box:

IS Project work is on-going using non-TCRP funds only

X [ Project work is on-going using allocated TCRP funds and non-TCRP funds

| All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

| Project work has been suspended

Please describe below reason Project has been suspended.

| Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is

complete, or TCRP fully expended)

"] Close out report was submitted on
" Final invoice will be submitted on
[~| Close out report will be submitted on

| There was a project savings
Input proportionate amount of TCRP savings
Go to the TCRP website at: http://www.dot.ca.gov/hg/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

l:l(indioate TCRP funds savings only, in $1,000s)

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE

Phase Scope Start End
1  Environmental
Feb-09 Dec-10

2 Plans,

Specifications &

Estimates Dec-10 Dec-11
3 Right of Way

Acquisition
4  Construction

2011/2012 2012/2013

4 |Procurement

Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

Indicate amount in $1,000s

APPROVED TCRP ALLOCATION(S) Estimated Approved Allocation Expenditures by Fiscal Year
Currently Expenditures
Approved for Remainder
Allocation(s) by Expenditures as| of FY 2008- FY FY FY FY FY FY FY FY Beyond
Phase Scope Phase of March 2009 09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1  Environmental
$ 150 | $ 150 | $ = $ = $ = $ = $ = $ = $ = $ = $ = $ - 150
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = -
3 Right of Way
Acquisition $ - |s - s - |s - |s - |s - |s - |s - |s - |s - |s - |s - -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = -
$ 150 $ 150 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - 150
APPROVED LONP(S Estimated LONP Expenditure by Fiscal Year
Expenditures
Approved Made by Local | Remainder of
LONP Amount  Agency as of FY FY FY FY FY FY FY FY FY Beyond
Phase Scope by Phase March 2009 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1  Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ = $ = $ = $ = $ = -
4 Construction/
Procurement $ - $ - $ - $ - $ = $ = $ = $ = $ = $ = $ = -
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - -
FUTURE TCRP ALLOCATION(S)
SECTION 1- "LUMP SUM" ALLOCATION(S) Estimated Future Allocation Expenditures by Fiscal Year
Allocation(s) (month/year)
Not Yet When
Approved by Allocation will FY FY FY FY FY FY FY FY Beyond
Phase Scope Phase be Requested 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ 200 June-10 $ = $ 200 |$ - $ - $ - $ = $ = $ = $ - $ 200
3 Right of Way
Acquisition $ - $ - |s - |s - |s - |s - |s - |s - |s - |s - Is -
¢ Construction s 1650 | sunett s - |s - s aesols - s - s - |s - ls - s - s 1es0
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
$ 1,850 $ - $ 200 $ 1,650 $ - $ - $ - $ - $ - $ -
SECTION 2 -(OPTIONAL) Projected Allocation Distribution by Fiscal Year
Allocation(s)
Not Yet
Approved by FY FY FY FY FY FY FY FY Beyond
Phase Scope Phase 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1  Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ - |s - |s - |s - |s - |s - |s - |s - |s - |s - Is -
3 Right of Way
Acquisition $ - s - |s - |s - |s - |s - |s - s - s - |s - s -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ -




PROJECT FUNDING PLAN

Source

Type

Phase 1

Phase 2

Indicate amount in $1,000s

Phase 4

TCRP

State

Committed
Proposed

150

200

1,650

Local Developn)

Committed
Proposed

9,350

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed
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Committed
Proposed

Committed
Proposed

Totals

Committed
Proposed

150

$

11,000

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

11,200

Does this information reflect a change in the currently approved project funding plan?

If yes, explain the reason(s) for change in the box below:

—1







Estimated
(month/year)







