
Project #: 57 Date: 4/8/09

PROJECT STATUS

Check the appropriate box:
Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended
Please describe below reason Project has been suspended.

Project work is complete
CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1

Sep-93 Dec-05
2

Aug-99 Jun-09
3

Mar-99 Sep-09
4

Jan-07 Sep-13
4

Does this information reflect a change in the currently approved project schedule? No
        If yes, explain the reason(s) for change in the box below:

Environmental 

Plans, 
Specifications & 
Estimates
Right of Way 
Acquisition
Construction

Procurement

Go to the TCRP website at:  http://www.dot.ca.gov/hq/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCHEDULE

TRAFFIC CONGESTION RELIEF PROGRAM
April 2009 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

PROJECT SCOPE

X



APPROVED TCRP ALLOCATION(S)

Phase Scope

Currently 
Approved 

Allocation(s) by 
Phase

Expenditures as 
of   March 2009

Expenditures 
for Remainder 
of    FY 2008-

09
FY           

2009-10
FY           

2010-11
FY          

2011-12
FY          

2012-13
FY          

2013-14
FY           

2014-15
FY          

2015-16
FY          

2016-17
Beyond       

FY 2016-17 Total
1

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               
2

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               
3

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               
4

25,000$            15,567$             400$              2,000$           4,000$           3,033$          -$             -$             -$               -$             -$             -$               25,000$         
4

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               
25,000$            15,567$             400$              2,000$           4,000$           3,033$          -$             -$             -$               -$             -$             -$               25,000$         

APPROVED LONP(S)

Phase Scope

Approved 
LONP Amount 

by Phase

Expenditures 
Made by Local 
Agency as of 
March 2009

Remainder of 
FY           

2008-09
FY           

2009-10
FY           

2010-11
FY          

2011-12
FY          

2012-13
FY          

2013-14
FY           

2014-15
FY          

2015-16
FY          

2016-17
Beyond       

FY 2016-17 Total
1

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               
2

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               
3

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               
4

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               
-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               

SECTION 1- "LUMP SUM" ALLOCATION(S)

Phase Scope

Allocation(s) 
Not Yet 

Approved by 
Phase

st ated
(month/year) 

When 
Allocation will 
be Requested

FY           
2009-10

FY           
2010-11

FY           
2011-12

FY          
2012-13

FY          
2013-14

FY          
2014-15

FY           
2015-16

FY          
2016-17

Beyond      
FY 2016-17 Total

1
-$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               

2

-$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               
3

-$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               
4

-$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               
4

-$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               

-$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             

SECTION 2 -(OPTIONAL)

Phase Scope

Allocation(s) 
Not Yet 

Approved by 
Phase

FY             
2009-10

FY           
2010-11

FY           
2011-12

FY           
2012-13

FY          
2013-14

FY          
2014-15

FY          
2015-16

FY           
2016-17

Beyond      
FY 2016-17 Total

1
-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             

2

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             
3

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             
4

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             
4

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             

-$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             

Indicate amount in $1,000s

Projected Allocation Distribution by Fiscal Year 

FUTURE TCRP ALLOCATION(S)

Construction/ 
Procurement

Construction

Procurement

Environmental 

Plans, 
Specifications & 
Estimates

Right of Way 
Acquisition

Right of Way 
Acquisition

Estimated Approved Allocation Expenditures by Fiscal Year 

Procurement

Procurement

Environmental 

Plans, 
Specifications & 
Estimates
Right of Way 
Acquisition

Estimated LONP Expenditure by Fiscal Year

Environmental 

Plans, 
Specifications & 
Estimates

PROJECT CASHFLOW

Construction

Estimated Future Allocation Expenditures by Fiscal Year

Environmental 

Plans, 
Specifications & 
Estimates

Right of Way 
Acquisition

Construction



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed -$               -$               -$               25,000$        25,000$       
Proposed -$               -$               -$               -$             -$             
Committed 677$              18,765$         100,050$       95,949$        215,441$     
Proposed -$               -$               -$               -$             -$             
Committed 139$              20,752$         17,646$         6,742$          45,279$       
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               52,000$        52,000$       
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               2,063$          2,063$         
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               29,307$        29,307$       
Proposed -$               -$               -$               34,850$        34,850$       
Committed -$               -$               39,857$         12,658$        52,515$       
Proposed -$               -$               -$               50,185$        50,185$       
Committed -$               -$               17,095$         4,975$          22,070$       
Proposed -$               -$               -$               25,859$        25,859$       
Committed -$               -$               -$               1,246$          1,246$         
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               3,433$          3,433$         
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               49,120$        49,120$       

Region ARRA Federal 1,732$          1,732$         
TE -$             -$             

Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               77,212$        77,212$       
Committed 816$              39,517$         174,648$       235,105$      450,086$     
Proposed -$               -$               -$               237,226$      237,226$     

Does this information reflect a change in the currently approved project funding plan? Yes
        If yes, explain the reason(s) for change in the box below:

Federal stimulus funding is now being used on the project as well as TE funds.  Due to the State budget crisis, some funds have been adjusted.  A reduction of around $7 million is due 
to adjusting the cost estimates for one of the segments on this corridor.

PROJECT FUNDING PLAN
Indicate amount in $1,000s

FederalTEA-21

STIP-RIP

Measure I Local

State

TCRP State

State

Region ARRA Federal

PNRS Federal

BNSF Private

CMIA

CMAQ

RSTP Federal

Federal

Totals

TE

FederalState ARRA

Federal





Estimated 
(month/year) 




