
Project #: 83.2 Date: 4/21/09

PROJECT STATUS
Check the appropriate box:

Project work is on-going using allocated TCRP funds only
Project work is on-going using non-TCRP funds only
Project work is on-going using allocated TCRP funds and non-TCRP funds
All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds
Project work has been suspended

Please describe below reason Project has been suspended.

Project work is complete
CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings

Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1 Prior to 

2000-01 Mar-03
2

Dec-00 Dec-08
3

Dec-00 Dec-05
4 Jul-03 Dec-08
4

Does this information reflect a change in the currently approved project schedule? No
        If yes, explain the reason(s) for change in the box below:

Construction
Procurement

Traffic Congestion Relief Program
April 2008 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

Go to the TCRP website at:  http://www.dot.ca.gov/hq/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

Environmental 

Plans, 
Specifications & 
Estimates
Right of Way 
Acquisition

PROJECT SCHEDULE

Project will be open to traffic in 12/08. The remaining construction after 12/08 includes landscaping and plant 
establishment.

PROJECT SCOPE



APPROVED TCRP ALLOCATION(S)

Phase Scope

Current 
Approved 

Allocation(s) 
by Phase

Expenditures 
as of March 

2009

Remainder 
of FY       

2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2012-13 FY 2013-14 FY 2014-15 FY 2015-16

Beyond  
FY 2015-

16 Total
1

4,316$          4,316$          -$           -$          -$         -$             -$             -$          -$               -$          -$         -$     4,316$    
2

20,647$        20,647$        -$           -$          -$         -$             -$             -$          -$               -$          -$         -$     20,647$  
3

9,337$          9,326$          -$           11$           -$         -$             -$             -$          -$               -$          -$         -$     9,337$    
4

30,000$        28,813$        1,187$      -$         -$             -$             -$          -$               -$          -$         -$     30,000$  
4

-$              -$              -$           -$          -$         -$             -$             -$          -$               -$          -$         -$     -$        
64,300$        63,102$        -$           1,198$      -$         -$             -$             -$          -$               -$          -$         -$     64,300$  

APPROVED or PROPOSED LONP(S)

Phase Scope

Approved 
LONP Amount 

by Phase

Expenditures 
Made by Local 
Agency as of 
March 2009

Remainder 
of FY       

2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2012-13 FY 2013-14 FY 2014-15 FY 2015-16

Beyond  
FY 2015-

16 Total
1

-$                -$                -$             -$           -$           -$               -$               -$            -$                 -$           -$           -$       -$          
2

-$                -$                -$             -$           -$           -$               -$               -$            -$                 -$           -$           -$       -$          
3

-$                -$                -$             -$           -$           -$               -$               -$            -$                 -$           -$           -$       -$          
4

-$                -$                -$             -$           -$           -$               -$               -$            -$                 -$           -$           -$       -$          
4

-$                -$                -$             -$           -$           -$               -$               -$            -$                 -$           -$           -$       -$          
-$                -$                -$             -$           -$           -$               -$               -$            -$                 -$           -$           -$       -$          

FUTURE TCRP ALLOCATION(S)

Phase Scope

Allocation(s) 
Not Yet 

Approved by 
Phase

Estimated 
(month/year) 

When 
Allocation will 
be Requested

Remainder 
of FY       

2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2012-13 FY 2013-14 FY 2014-15 FY 2015-16

Beyond  
FY 2015-

16 Total
1

-$                -$                -$             -$           -$           -$               -$               -$            -$                 -$           -$           -$       -$          
2

-$                -$                -$             -$           -$           -$               -$               -$            -$                 -$           -$           -$       -$          
3

-$                -$                -$             -$           -$           -$               -$               -$            -$                 -$           -$           -$       -$          
4

-$                -$                -$             -$           -$           -$               -$               -$            -$                 -$           -$           -$       -$          
4

-$                -$                -$             -$           -$           -$               -$               -$            -$                 -$           -$           -$       -$          
-$                -$                -$             -$           -$           -$               -$               -$            -$                 -$           -$           -$       -$          

PROJECT CASHFLOW
Indicate amount in $1,000s

Environmental 

Plans, 
Specifications 
& Estimates

Right of Way 
Acquisition

Estimated LONP Expenditure by Fiscal Year

Estimated Cashflow Need

Environmental 

Plans, 
Specifications 
& Estimates
Right of Way 
Acquisition
Construction

Procurement

Construction

Procurement

Environmental 

Plans, 
Specifications 
& Estimates

Right of Way 
Acquisition

Construction

Procurement

Estimated Remaining Cashflow Need



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed 4,316$     20,647$  9,337$   30,000$    64,300$     
Proposed -$         -$       -$      -$         -$         
Committed -$        -$       46,040$    46,040$     
Proposed -$         -$       -$      -$         -$         
Committed 4,500$     -$        -$       4,500$       
Proposed -$         -$       -$      -$         -$         
Committed -$         -$        -$       5,819$      5,819$       
Proposed -$         -$        -$       -$          -$          
Committed -$         -$        -$       64,978$    64,978$     
Proposed -$         -$        -$       -$          -$          
Committed -$         -$        973$      26,787$    27,760$     
Proposed -$         -$        -$       -$          -$          
Committed -$         -$        -$       147,750$  147,750$   
Proposed -$         -$        -$       -$          -$          
Committed -$         -$        -$       49,250$    49,250$     
Proposed -$         -$        -$       -$          -$          
Committed -$         -$        -$       15,954$    15,954$     
Proposed -$         -$        -$       -$          -$          
Committed -$         -$        -$       6,000$      6,000$       
Proposed -$         -$        -$       -$          -$          
Committed -$         1,000$    127$      3,918$      5,045$       
Proposed -$         -$        -$       -$          -$          
Committed -$         -$        -$       -$          -$          
Proposed -$         -$        -$       -$          -$          
Committed 8,816$     21,647$  10,437$ 396,496$  437,396$   
Proposed -$         -$        -$       -$          -$          

Does this information reflect a change in the currently approved project funding plan? No
        If yes, explain the reason(s) for change in the box below:

State

State

State

State

PROJECT FUNDING PLAN
Indicate amount in $1,000s

Totals

Local 

Federal 

Federal 

Local 

Federal 

Federal 

Federal 

TCRP

STIP-IIP

STIP-RIP

SHOPP

RSTP

CMAQ

GARVEE-RIP

GARVEE-IIP

COOP

DEMO

TRANSNET


