TRAFFIC CONGESTION RELIEF PROGRAM

April 2009 Progress Report

Scope, Schedule, Cashflow and Funding

Date: 4/17/09

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:
r Project work is on-going using allocated TCRP funds only

r Project work is on-going using non-TCRP funds only

I"| Project work is on-going using allocated TCRP funds and non-TCRP funds

| All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

| Project work has been suspended

Please describe below reason Project has been suspended.

I¥| Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is

complete, or TCRP fully expended)

"] Close out report was submitted on
" Final invoice will be submitted on
[w| Close out report will be submitted on

I["| There was a project savings
Input proportionate amount of TCRP savings

Jun-09

[ (indicate TCRP funds savings only, in $1,000s)

Go to the TCRP website at: http://www.dot.ca.gov/hg/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE

Phase Scope Start End
1  Environmental
Jul-99 May-00
2 Plans,
Specifications &
Estimates May-00 Nov-09
3 Right of Way
Acquisition May-00 Oct-09
4 Construction
Jan-09 Jul-09
4 |Procurement
Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

Indicate amount in $1,000s

APPROVED TCRP ALLOCATION(S) Estimated Approved Allocation Expenditures by Fiscal Year
Currently Expenditures
Approved for Remainder
Allocation(s) by Expenditures as| of FY 2008- FY FY FY FY FY FY FY FY Beyond
Phase Scope Phase of March 2009 09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1  Environmental
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
2 Plans,
Specifications &
Estimates $ 3,599 | $ 3,600 | $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 3,600
3 Right of Way
Acquisition $ 758 14,768 | $ - |s - |s - |s - |s - |s - |s - |s - |s - |s - |s 14768
4 Construction
$ 16,140 [ $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Procurement
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
$ 19814 $ 18,368 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 18,368
APPROVED LONP(S Estimated LONP Expenditure by Fiscal Year
Expenditures
Approved Made by Local | Remainder of
LONP Amount  Agency as of FY FY FY FY FY FY FY FY FY Beyond
Phase Scope by Phase March 2009 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1  Environmental
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ = $ = $ = $ = $ -
4 Construction/
Procurement $ - $ - $ - $ - $ - $ - $ = $ = $ ° $ ° $ ° $ ° $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FUTURE TCRP ALLOCATION(S)
SECTION 1- "LUMP SUM" ALLOCATION(S) Estimated Future Allocation Expenditures by Fiscal Year
Allocation(s) (month/year)
Not Yet When
Approved by Allocation will FY FY FY FY FY FY FY FY Beyond
Phase Scope Phase be Requested 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1 Environmental
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
3 Right of Way
Acquisition $ . $ - |s - |s - |s - |s - |s - |s - |s - |s - s -
4 Construction s } s ; $ ; $ ; s ; s ) $ ) s ) s ; s ) s }
4 Procurement
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
SECTION 2 -(OPTIONAL) Projected Allocation Distribution by Fiscal Year
Allocation(s)
Not Yet
Approved by FY FY FY FY FY FY FY FY Beyond
Phase Scope Phase 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1  Environmental
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
2 Plans,
Specifications &
Estimates $ - I - s - s - s - s - s - s - s - s - Is -
3 Right of Way
Acquisition s - s - s - s - s - s - s - s - s - s - s -
4 Construction
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Procurement
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ -




PROJECT FUNDING PLAN

Source

Type

Phase 1

Phase 2

Phase 3

Indicate amount in $1,000s

Phase 4

Total

TCRP

State

Committed
Proposed

3,785

75

16,140

20,000

STIP

P

Committed
Proposed

434

37,465

STIP

Soun

dwall Retrof]

Committed
Proposed

2,500

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Does this information reflect a change in the currently approved project funding plan?

Totals

Committed
Proposed

75

n|o|a|lo|a|lo|ale|o|e|e|e|e|v]le|o]|e|lo|ale|o|le|o|e]|e|e

n|o|a|lo|a|lo|ale|o|e|e|e|e|a]le|a|e|lo|ale|o|le|o|e]|e|e

n|o|n|lo|a|lo|ale|o|e|e|e|e|ale|a|e|lo|ale|o|le|o|e]|e|e

n|o|a|lo|a|lo|ale|o|e|e|e|e|lale|a|e|lo|ale|o|le|o|e]|e|e

If yes, explain the reason(s) for change in the box below:







Estimated
(month/year)







