
Project #: 98 Date: 4/16/09

PROJECT STATUS

Check the appropriate box:
Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended
Please describe below reason Project has been suspended.

Project work is complete
CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1

Sep-01 Feb-09
2

Sep-01 Dec-09
3

Jun-09 Jun-11
4

Aug-12 Sep-13
4

Does this information reflect a change in the currently approved project schedule? Yes
        If yes, explain the reason(s) for change in the box below:

Right of Way 
Acquisition
Construction

Procurement

TRAFFIC CONGESTION RELIEF PROGRAM
April 2009 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

Go to the TCRP website at:  http://www.dot.ca.gov/hq/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCHEDULE

TCRP Tier 2 funds will not be available until June 2009; however, the City of Fresno is preparing an allocation request and a LONP with the intent of beginning the Right of Way 
Acquisition phase in June 2009.  It is anticipated that the Right of Way Acquisition phase will take approximately 24 months to complete.  Utility work by Pacific Gas & Electric will be 
done from June 2011 to August 2012.

There are no changes to the project scope from the last Commission approved application/amendment.

PROJECT SCOPE

Environmental 

Plans, 
Specifications & 
Estimates



APPROVED TCRP ALLOCATION(S)

Phase Scope

Currently 
Approved 

Allocation(s) by 
Phase

Expenditures as 
of   March 2009

Expenditures 
for Remainder 
of    FY 2008-

09
FY           

2009-10
FY           

2010-11
FY          

2011-12
FY          

2012-13
FY          

2013-14
FY           

2014-15
FY          

2015-16
FY          

2016-17
Beyond       

FY 2016-17 Total
1

150$                 150$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               150$              
2

450$                 234$                  60$                156$              -$               -$             -$             -$             -$               -$             -$             -$               450$              
3

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               
4

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               
4

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               
600$                 384$                  60$                156$              -$               -$             -$             -$             -$               -$             -$             -$               600$              

APPROVED LONP(S)

Phase Scope

Approved 
LONP Amount 

by Phase

Expenditures 
Made by Local 
Agency as of 
March 2009

Remainder of 
FY           

2008-09
FY           

2009-10
FY           

2010-11
FY          

2011-12
FY          

2012-13
FY          

2013-14
FY           

2014-15
FY          

2015-16
FY          

2016-17
Beyond       

FY 2016-17 Total
1

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               
Estimated 

(month/year) 
2

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               
3

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               
4

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               
-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               

SECTION 1- "LUMP SUM" ALLOCATION(S)

Phase Scope

Allocation(s) 
Not Yet 

Approved by 
Phase

st ated
(month/year) 

When 
Allocation will 
be Requested

FY           
2009-10

FY           
2010-11

FY           
2011-12

FY          
2012-13

FY          
2013-14

FY          
2014-15

FY           
2015-16

FY          
2016-17

Beyond      
FY 2016-17 Total

1
-$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               

2

-$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               
3

1,400$              June-09 1,400$           -$               -$               -$             -$             -$             -$               -$             -$             1,400$           
4

8,000$              January-12 -$               -$               8,000$           -$             -$             -$             -$               -$             -$             8,000$           
4

-$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               

9,400$              1,400$           -$               8,000$           -$             -$             -$             -$               -$             -$             

SECTION 2 -(OPTIONAL)

Phase Scope

Allocation(s) 
Not Yet 

Approved by 
Phase

FY             
2009-10

FY           
2010-11

FY           
2011-12

FY           
2012-13

FY          
2013-14

FY          
2014-15

FY          
2015-16

FY           
2016-17

Beyond      
FY 2016-17 Total

1
-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             

2

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             
3

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             
4

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             
4

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             

-$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             

Indicate amount in $1,000s

Projected Allocation Distribution by Fiscal Year 

FUTURE TCRP ALLOCATION(S)

Construction/ 
Procurement

Construction

Procurement

Environmental 

Plans, 
Specifications & 
Estimates

Right of Way 
Acquisition

PROJECT CASHFLOW

Right of Way 
Acquisition

Estimated Approved Allocation Expenditures by Fiscal Year 

Construction

Procurement

Procurement

Environmental 

Plans, 
Specifications & 
Estimates
Right of Way 
Acquisition

Estimated LONP Expenditure by Fiscal Year

Environmental 

Plans, 
Specifications & 
Estimates

Estimated Future Allocation Expenditures by Fiscal Year

Environmental 

Plans, 
Specifications & 
Estimates

Right of Way 
Acquisition

Construction





Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed 150$              450$              -$               -$             600$            
Proposed -$               -$               1,400$           8,000$          9,400$         
Committed -$               -$               -$               -$             -$             
Proposed -$               200$              4,211$           1,274$          5,685$         
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed 150$              450$              -$               -$             600$            
Proposed -$               200$              5,611$           9,274$          15,085$       

Does this information reflect a change in the currently approved project funding plan? Yes
        If yes, explain the reason(s) for change in the box below:

This proposed funding plan reflects an anticipated increased costs of design, right-of-way acquisition and construction.  The City of Fresno is preparing a TCRP project application 
amendment and a LONP for the June 2009 CTC agenda to reflect the above-proposed changes in funding. 

PROJECT FUNDING PLAN
Indicate amount in $1,000s

Measure C 
Extension

TCRP State

Regional

Totals


