TRAFFIC CONGESTION RELIEF PROGRAM
April 2009 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 4/21/09)

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:

I¥| Project work is on-going using allocated TCRP funds only

" Project work is on-going using non-TCRP funds only

I"| Project work is on-going using allocated TCRP funds and non-TCRP funds
I"| Al TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

I"| Project work has been suspended

Please describe below reason Project has been suspended.

" Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is c:

mplete, or TCRP fully expended

I Close out report was submitted on
I""|Final invoice will be submitted on

[ Close out report will be submitted on
I~ | There was a project savings

Input proportionate amount of TCRP savings
Go to the TCRP website at: http://www.dot.ca.gov/hg/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

I:'(mdicale TCRP funds savings only, in $1,000s)

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE

Phase Scope Start End
1 Environmental
Aug-01 Jun-03
2 Plans,
Specifications &
Estimates Jan-07 Dec-07
3 Right of Way
Acquisition Sep-06 Dec-09
4 Construction
Dec-10 Dec-12
4 |Procurement

Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S

Indicate amount in $1,000s

Estimated Approved Allocation Expenditures by Fiscal Year

Currently Expenditures
Approved for Remainder
Allocation(s) by Expenditures as| of FY 2008- FY FY 2010 FY FY FY FY FY FY 2016 Beyond
Phase Scope Phase of March 2009 09 2009-10 11 2011-12 2012-13 2013-14 2014-15 2015-16 17 FY 2016-17 Total
1  Environmental
$ 116 | $ 116]$ - |8 - |8 - s - s - s = $ - s - s - s = $ 116
2 Plans,
Specifications &
Estimates $ - |8 - s - |8 - s - s - s - s = $ - s - s - s = $ -
3 Right of Way
Acquisition $ 884 |5 18|s 866 | $ - |s - |s - |s - |s - |s - |s - |s - |s - s 884
4 Construction
$ - |8 - 13 - |3 - |8 - |3 - |3 - |3 - |3 - |3 - |3 - |3 - Is -
4 Procurement
$ - |8 - |8 - |3 - s = $ = $ - |8 = $ - |8 - |8 - |8 = $ -
$ 1,000 $ 134 $ 866 $ - 8 - $ - $ - 8 - $ - 8 - 8 - 8 - $ 1,000
APPROVED LONP(S) Estimated LONP Expenditure by Fiscal Year
Expenditures
Approved LONP Made by Local | Remainder of
Amount by Agency as of |FY 2008 FY FY 2010 FY FY FY FY FY FY 2016 Beyond
Phase Scope Phase March 2009 09 2009-10 11 2011-12 2012-13 2013-14 2014-15 2015-16 17 FY 2016-17 Total
1 Environmental
$ - s - |3 - |3 - s - |3 - |3 - s - |3 - s - s - s e k3 -
2 Plans,
Specifications &
Estimates $ - |3 - 13 - |3 - |3 - |3 - |3 - |3 - |3 - |8 - |8 - |3 - Is -
3 Right of Way
Acquisition $ - | - s - |8 - | - |8 - |8 - | - |8 - |s - |s - |s - s -
4 Construction/
Procurement $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
$ - 8 - 8 - $ - 8 - $ - $ - 8 - $ - 8 - 8 - 8 - $ -
FUTURE TCRP ALLOCATION(S)
SECTION 1- "LUMP SUM" ALLOCATION(S) Estimated Future Allocation Expenditures by Fiscal Year
Allocation(s) (month/year)
Not Yet When Allocation
Approved by will be FY FY FY 201y FY FY FY FY FY Beyond
Phase Scope Phase Requested 2009-10 2010-11 12 2012-13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1  Environmental
$ - $ - |3 - |3 - |3 - |3 - |8 - |3 - |3 - |8 - 1s -
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ - $ = $ ° $ 2 $ 2 $ 2 $ -
3 Right of Way
Acquisition s - s - s E - s - s - |s - s - |s - |s BE -
4 Constructi
onstruction Is - s - ls - ls - ls - s - ls - ls - ls - ls - s -
4 Procurement
$ = $ - |3 - |8 = $ = $ - |8 = $ - |8 - |8 - |8 -
$ - $ - 3 - 3 - 3 - 3 - 3 - 3 - 3 - 3 -
SECTION 2 -(OPTIONAL) Projected Allocation Distribution by Fiscal Year
Allocation(s)
Not Yet
Approved by FY FY FY 2011 FY 2012 FY FY FY FY Beyond
Phase Scope Phase 2009-10 2010-11 12 13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1  Environmental
$ - |8 - s - |3 - s - |3 - |3 - s - |3 - s - |s -
2 Plans,
Specifications &
Estimates s - s - s - s - s - s - s - s - s - s - s -
3 Right of Way
Acquisition $ - |s - |s e - |s - |s - |s - |s - |s - |s - s -
4 Construction
$ - s - |3 - |3 - |3 - |3 - |3 - |3 - |3 - |3 - |s -
4 Procurement
$ - |8 - |8 - |3 - |8 - |3 - |3 - |8 - |3 - |8 - |s -
$ - 3 - 3 - 3 - 3 - 3 - 3 - 3 - 3 - 3 -




PROJECT FUNDING PLAN

Source

Type

Phase 1

Phase 2

Phase 3

Indicate amount in $1,000s

Phase 4

Total

TCRP

State

Committed
Proposed

884

1,000

FTA

5309

Committed
Proposed

886

1,458

2,344

114

6,000

Unfunded

TBD

Committed
Proposed

6,000

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

w|o|o|lve|o|lv|o|le|ela|e|lo|e|lo|v|lo|e|le|o|le|ele|ele

Totals

Committed
Proposed

»|o|o|lv|o|lve|o|le|o|e|ela|e|lo|e|lo|e|le|e|le|o|le|e|e|e|le

w|lo|e|lv|lele|e|le|ele|ela|ele|e|o|e|e|e|e|o|e]|ele]e|e

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$ 3,344
$

12,000

12,114

Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:







(month/year) When
LONP







