
Project #: 157 Date: 4/10/09

PROJECT STATUS

Check the appropriate box:

Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended
Please describe below reason Project has been suspended.

Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)
Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1

Apr-08 Jan-08
2

Feb-08 Aug-10
3

Feb-08 Apr-10
4

Sep-10 Sep-13
4

Sep-10 Sep-13

Does this information reflect a change in the currently approved project schedule?
        If yes, explain the reason(s) for change in the box below:

N/A

Go to the TCRP website at:  http://www.dot.ca.gov/hq/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCHEDULE

N/A

PROJECT SCOPE

Environmental 

Plans, 
Specifications & 
Estimates

TRAFFIC CONGESTION RELIEF PROGRAM
April 2009 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

Right of Way 
Acquisition
Construction

Procurement



N/A



APPROVED TCRP ALLOCATION(S)

Phase Scope

Currently 
Approved 

Allocation(s) by 
Phase

Expenditures as 
of   March 2009

Expenditures 
for Remainder 
of    FY 2008-

09
FY           

2009-10
FY           

2010-11
FY          

2011-12
FY          

2012-13
FY          

2013-14
FY           

2014-15
FY          

2015-16
FY          

2016-17
Beyond       

FY 2016-17 Total
1

5,500$              5,499$               -$               -$               -$               -$              -$             -$             -$               -$              -$              -$               5,499$            
2

1,500$              229$                  500$               600$              171$              -$              -$             -$             -$               -$              -$              -$               1,500$            
3

-$                  -$                  -$               -$               -$               -$              -$             -$             -$               -$              -$              -$               -$               
4

-$                  -$                  -$               -$               -$               -$              -$             -$             -$               -$              -$              -$               -$               
4

-$                  -$                  -$               -$               -$               -$              -$             -$             -$               -$              -$              -$               -$               
7,000$              5,728$               500$               600$              171$              -$              -$             -$             -$               -$              -$              -$               6,999$            

APPROVED LONP(S)

Phase Scope

Approved 
LONP Amount 

by Phase

Expenditures 
Made by Local 
Agency as of 
March 2009

Remainder of 
FY           

2008-09
FY           

2009-10
FY           

2010-11
FY          

2011-12
FY          

2012-13
FY          

2013-14
FY           

2014-15
FY          

2015-16
FY          

2016-17
Beyond       

FY 2016-17 Total
1

-$                  -$                  -$               -$               -$               -$              -$             -$             -$               -$              -$              -$               -$               
(month/year) 
When LONP 

2

-$                  -$                  -$               -$               -$               -$              -$             -$             -$               -$              -$              -$               -$               
3

-$                  -$                  -$               -$               -$               -$              -$             -$             -$               -$              -$              -$               -$               
4

-$                  -$                  -$               -$               -$               -$              -$             -$             -$               -$              -$              -$               -$               

-$                  -$                  -$               -$               -$               -$              -$             -$             -$               -$              -$              -$               -$               

SECTION 1- "LUMP SUM" ALLOCATION(S)

Phase Scope

Allocation(s) 
Not Yet 

Approved by 
Phase

Estimated 
(month/year) 

When 
Allocation will 
be Requested

FY           
2009-10

FY           
2010-11

FY           
2011-12

FY          
2012-13

FY          
2013-14

FY          
2014-15

FY           
2015-16

FY          
2016-17

Beyond      
FY 2016-17 Total

1

-$                  -$               -$               -$               -$              -$             -$             -$               -$              -$              -$               
2

-$                  -$               -$               -$               -$              -$             -$             -$               -$              -$              -$               
3

-$                  -$               -$               -$               -$              -$             -$             -$               -$              -$              -$               
4

-$                  -$               -$               -$               -$              -$             -$             -$               -$              -$              -$               
4

-$                  -$               -$               -$               -$              -$             -$             -$               -$              -$              -$               

-$                  -$               -$               -$               -$              -$             -$             -$               -$              -$              

SECTION 2 -(OPTIONAL)

Estimated Future Allocation Expenditures by Fiscal Year

Construction

Procurement

Environmental 

Plans, 
Specifications & 
Estimates
Right of Way 
Acquisition

Estimated LONP Expenditure by Fiscal Year

Environmental 

Plans, 
Specifications & 
Estimates

PROJECT CASHFLOW

Right of Way 
Acquisition

Estimated Approved Allocation Expenditures by Fiscal Year 

Right of Way 
Acquisition

Construction

Procurement

Environmental 

Plans, 
Specifications & 
Estimates

Indicate amount in $1,000s

Projected Allocation Distribution by Fiscal Year 

FUTURE TCRP ALLOCATION(S)

Construction/ 
Procurement



Phase Scope

Allocation(s) 
Not Yet 

Approved by 
Phase

FY             
2009-10

FY           
2010-11

FY           
2011-12

FY           
2012-13

FY          
2013-14

FY          
2014-15

FY          
2015-16

FY           
2016-17

Beyond      
FY 2016-17 Total

1
-$                  -$                  -$               -$               -$               -$              -$             -$             -$               -$              -$              

2

-$                  -$                  -$               -$               -$               -$              -$             -$             -$               -$              -$              
3

-$                  -$                  -$               -$               -$               -$              -$             -$             -$               -$              -$              
4

-$                  -$                  -$               -$               -$               -$              -$             -$             -$               -$              -$              
4

-$                  -$                  -$               -$               -$               -$              -$             -$             -$               -$              -$              

-$                  -$               -$               -$               -$              -$             -$             -$               -$              -$              

Environmental 

Plans, 
Specifications & 
Estimates

Right of Way 
Acquisition

Construction

Procurement



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed 5,500$            1,500$            -$               -$              7,000$          
Proposed 5,499$            1,500$            -$               -$              6,999$          
Committed 400$               2,950$            12,550$          19,600$        35,500$        
Proposed 400$               2,950$            12,550$          19,600$        35,500$        
Committed -$               -$               -$              -$             
Proposed -$               -$               -$              -$             
Committed 2,000$            -$               12,110$        14,110$        
Proposed -$               2,000$            12,110$        14,110$        
Committed 1,400$            1,100$            -$               -$              2,500$          
Proposed 1,400$            1,100$            -$               -$              2,500$          
Committed -$               -$               6,400$            -$              6,400$          
Proposed -$               -$               6,400$            -$              6,400$          
Committed -$               -$               -$               73,990$        73,990$        
Proposed -$               -$               -$               73,990$        73,990$        
Committed -$               -$               -$               -$              -$             
Proposed -$               -$               -$               -$              -$             
Committed -$               -$               -$               -$              -$             
Proposed -$               -$               -$               -$              -$             
Committed -$               -$               -$               -$              -$             
Proposed -$               -$               -$               -$              -$             
Committed -$               -$               -$               -$              -$             
Proposed -$               -$               -$               -$              -$             
Committed -$               -$               -$               -$              -$             
Proposed -$               -$               -$               -$              -$             
Committed 7,300$            7,550$            18,950$          105,700$      139,500$      
Proposed 7,299$            7,550$            18,950$          105,700$      139,499$      

Does this information reflect a change in the currently approved project funding plan? No
        If yes, explain the reason(s) for change in the box below:

STIP/IIP

Totals

CMIA

SAFTEA-LU
DEMO

Fed

State

FEDRSTP (Napa)

STIP/RIP 
(Napa)

STIP/RIP 
(Solano)

State

State

TCRP State

State

N/A

PROJECT FUNDING PLAN
Indicate amount in $1,000s




