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2010 Interregional Transportation Improvement Program 
Executive Summary 

The 2010 ITIP was prepared in accordance with Government Code Section 14526, Streets and Highways Code 
Section 164 and the California Transportation Commission (Commission) State Transportation Improvement 
Program (STIP) Guidelines.  The 2010 ITIP is a five year program of projects covering Fiscal Years 2010/11 
through 2014/15.  The ITIP purpose is to improve interregional movement of people, vehicles, and goods.   

The 2010 STIP Fund Estimate found that carryover 2008 STIP program commitments largely equaled 
resources for the five year 2010 STIP period.  It further found there will be sufficient Public Transit Account 
(PTA) funding to fund all programmed PTA eligible work in the first three years of the 2010 STIP period, but 
no funding thereafter. The Transportation Enhancement (TE) program is an independent federal program and 
is largely unaffected by funding troubles. Revenues to the Transportation Investment Fund (TIF) continue to 
deteriorate and now fail to keep pace with project delivery.  The ITIP is comprised as follows: 

• Highway Program.   
Most state highways projects are funded by the TIF and are affected by the funding decline.  No new 
highway projects are added but many must slip to later years due to ongoing funding challenges. 

• Transportation Enhancements Program 
The ITIP proposes a total of about $45.5 million of new Transportation Enhancement funding.  Of 
this, about $43.4 is to fund 40 new projects, the rest to fund increases to the ongoing program. 

• Intercity Rail Program 
Consistent with the Fund Estimate for PTA, the ITIP proposes no new intercity rail programming and 
holds intact the delivery schedule for this group. 

Over eighty percent of the “reprogrammable” dollars in the ITIP are programmed to construction on the eight 
large projects noted at right.  The Department encourages the Commission to find ways to keep these 
important projects on their current schedules.  
Several of these projects will be ready to go to 
construction soon and would create jobs and also 
help to stimulate the economy.  The remaining 
dollars are programmed to smaller landscaping 
projects, or contributions to local regional interest 
projects, or to pre-construction activities.  Rather 
than providing RTIP or ITIP reprogramming 
targets, the Commission requested priorities for 
slippage.  The Department proposes a variety of changes to several projects in recognition of the lack of 
funding, or where needed, to fit current delivery schedules or to reflect updated estimates.  

Largest ITIP Highway Program Projects 
Location Project ITIP Millions 
Monterey 101 Prunedale Improvement Project 88 
San Bernardino 58 Kramer Junction 118 
Marin/Sonoma 101 San Antonio Road 65 
Butte 70 Passing Lanes 16 
San Bernardino 15 Widening (Phase 2) 68 
Los Angeles 138 Widening 23 
San Benito 156 4-lane Expressway 28 
San Bernardino 138 Widening 49 

A longer term issue for the ITIP is the partially funded set of projects.  For many years the ITIP has funded 
environmental studies and design for a number of high cost projects that presently lack credible construction 
funding plans.  These projects were added to the STIP in 1998 or 2000 when STIP funding prospects seemed 
bright.  Most reside in rural areas with few non-STIP funding alternatives.  With little prospect for construction 
this brings into question the Departments continued expenditure of support resources for so many projects. 

  California Department of Transportation 
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2010 Interregional Transportation Improvement Program 

2010 PROPOSAL
The 2010 ITIP was prepared in accordance with 
Government Code Section 14526, Streets and 
Highways Code Section 164 and the California 
Transportation Commission (Commission) State 
Transportation Improvement Program (STIP) 
Guidelines.  The 2010 ITIP is a five year program 
of projects covering Fiscal Years 2010/11 through 
2014/15.  The ITIP purpose is to improve 
interregional movement of people, vehicles, and 
goods.   

1  California Department of Transportation 

By law, regional agencies nominate a program of 
projects funded by 75 percent of new STIP funding 
while the Department nominates projects for the 
ITIP from the remaining 25 percent share of 
funding.  Projects nominated by the Department 
are intended to address interregional connectivity 
consistent with the Interregional Transportation 
Strategic Plan.  Regional agencies and the 
Department are required to submit their plans to 
the Commission on February 18, 2010. 

MAJOR ISSUES AND CONSIDERATIONS 

While the 2010 STIP adds two new years to the 
end of program, due to the economic situation, the 
2010 STIP Fund Estimate provided little new 
funding.  More significantly, the 2010 Fund 
Estimate found that revenue assumptions for the 
three year 10-11 to 12-13 fiscal year time frame 
have fallen as compared to the past 2008 STIP 
Fund Estimate.  This means that there are now 
more projects slated for delivery than funding can 
support. Fortunately, the new revenues associated 

with the addition of the 
two new fiscal years to 
the end of the STIP (13-
14 and 14-15), effectively 

offset the revenue drop realized in the first three.  
As the STIP is required to be fiscally constrained 
by fiscal year some projects now programmed for 
funding in the first three year period of the five 

year 2010 STIP must move to the last two years.  
Overall, new funding is insufficient to consider 
adding new highway or transit projects. 

FUNDING ISSUES 

Funding to the 2010 STIP is from three primary 
sources. These are: 

• The Proposition 42 Transportation Investment 
Fund (TIF). Derived from the sales tax on 
gasoline, these are very flexible funds which 
can be used to fund almost any project. 

• The Public Transportation Account (PTA). 
These funds can only be used for transit 
related work but are also easily transferred to 
the state General Fund in the event of a fiscal 
emergency. 

• The Transportation Enhancement (TE) 
account. These federal funds can only be used 
for certain projects that expand transportation 
choices and enhance the transportation 
experience. 

Past funds which have contributed to the STIP 
include the State Highway Account (SHA) and the 
Proposition 1B Transportation Facilities Account 
(TFA).  Revenues to the SHA are derived from 
state and federal excise taxes on the sale of diesel 
and gasoline.  Not 
indexed to inflation 
and unadjusted since 
the mid 1990’s, the 
buying power of this 
fund has declined to the point where it is 
insufficient to fund essential maintenance, much 
less new construction.  The Proposition 1B TFA 
proceeds were one-time in nature.  Those funds 
are already committed to past STIP projects.  The 
only barrier to full usage of these funds is the 
state’s inability to sell bonds at the same pace as 
projects are delivered. 

…revenues to the TIF 
continue to deteriorate 
and now fail to keep 
pace with project 
delivery… 

…many projects 
must slip due to a 
lack of funds…   
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The larger issue for the STIP, and the ITIP, is the 
persistent decline of reliable and adequate funding.  
By comparison, the state consistently invested over 
$3 billion dollars (2009 equivalent) annually onto 
the state highway system in the late 1960’s and 
early 70’s. The following chart illustrates (1) the 
decline of the purchasing power of the “normal” 
funding sources to transportation over time and 
(2) the volatile nature of state funding and how it 

is further exaggerated 
though reliance on one-
time funding programs 
such as the Proposition 
1B.  Without a 
continuous renewal of 
such one-time programs, or an increase to the 
persistent revenues, STIP funding will ultimately 
decline to under one half billion annually. 

…Compared to just 
$426 million per year 
today, California 
invested over $3 
Billion annually on the 
state highway system 
in the late 1960’s.… 

Capital Improvement On-System State Allocations and Projected Allocations 
(Adjusted for Construction Cost Index, in 09/10 dollars)
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2010 INTERREGIONAL PROGRAM

Project programming recommendations are closely 
tied to project funding eligibility.  As noted above 
the ITIP is funded from three sources, each with 
unique purposes, objectives and requirements.  As 
a consequence, project programming 
recommendations can be grouped into three 
categories, (1) State Highways, (2) Intercity Rail, 

and (3) Transportation Enhancements as defined 
by their primary state fund source.  

STATE HIGHWAYS  

Most state highways projects are funded by the 
TIF and are affected by the funding decline.  No 
new highway projects are being added but many 
must slip to later years due to ongoing funding 
shortfalls. 

2  California Department of Transportation 
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…a significant 
percentage of the 
highway program must 
shift to later years of 
the STIP in order to 
better align with 
expected revenues… 

 Figure 1 illustrates the problems in the first three 
years of the 2010 STIP.  Falling revenues have 
caused plans to come up short.  Back in 2008 the 

10-11 to 12-13 fiscal years 
were thought to see revenues 
in the range of $700 million 
per year.  Projects were 
planned and scheduled 
(Programmed) against those 

anticipated funds.  Today, the new 2010 Fund 
Estimate tells us that revenues are much lower, 
about $426 million per year.  Revenues began 
falling during the 09-10 fiscal year with net 
shortfall of about $180 million. Planned projects 
counting on those funds now sit on the shelf.  

With a net negative program capacity, a significant 
percentage of the highway program will need to 
shift to later years of the STIP in order to better 
align with expected revenues.  For example, about 
$475 million dollars worth of projects expected to 
be delivered in 2010/11 will have to wait until later 
for funding.  As the ITIP is twenty five percent of 
the STIP, many ITIP projects will likely incur forced 
delay due to lack of funding. 

Reprogramming Principles & Observations 

The Commission in their 2010 STIP Fund Estimate 
did not provide reprogramming targets, instead 
agencies were asked to indicate priorities for 
reprogramming.  As the proposal was being 
developed the following principles were applied: 

• Cost adjustments to project components, 
where identified and consistent with STIP 
Guidelines, are recommended for approval. 

• Project components already underway are not 
recommended for stoppage or delay. 

• Current year 2009/10 delivery, slated for 
eventual bond or other funding in the 
allocation plan, is assumed to carry its priority 
status on into the future regardless of the 
state’s capacity to sell bonds and allocate 
funds.  The Department maintains its support 
of these projects and encourages the 
Commission to allocate funds to this group as 
soon as bond proceeds are made available. 

As this plan was being developed the following 
observations were made.   

• There are two AB3090 ITIP projects valued at 
about $24.1 million in FY 2010/11.  AB3090 
projects are, by statute, the single highest 
priority of the STIP and cannot be delayed. 

• The ITIP funds about 59 highway projects for 
pre-construction. 

• Ten ITIP projects have at least ten million 
dollars programmed to construction. 

• The ITIP funds five landscape projects tied to 
previously allocated construction projects. 

• Over eighty percent of the “reprogrammable” 
dollars in the ITIP are to construction on the 
eight largest projects (see Figure 2). 

• The remaining dollars are programmed to 
smaller landscaping projects, or contributions 
to local regional interest projects, or to pre-
construction activities.   

The present funding crisis could cause significant 
delay to these large eight projects.  Several of 
these projects will be ready to go to construction 
soon and would create jobs and also help to 
stimulate the economy.  The Department 

FIGURE 1 
2010 STIP - TIF Program Capacity (Thousands) 

  10-11 11-12 12-13 13-14 14-15 Total 

2010 STIP TIF  426  426  426  451 451 2,180 

 Un-Available 09-10 180   

 2008 STIP Program 721  653  707  0 0 2,081 

Amount Over/Under (475) (227) (281) 451 451 (81)

* Source: 2010 STIP Fund Estimate 

3  California Department of Transportation 
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encourages the Commission to keep these 
important projects on their current schedules.   

The 2010 ITIP highway proposal presented here 
does not suggest any reprogramming due to the 
funding crisis.  In many ways this can only be 
done effectively within the context of the full STIP.  
The Department seeks to work with the 
Commission to develop a fiscally constrained STIP.  
Proposed programming changes instead reflect 
revisions through the normal course of affairs tied 
to project delivery or updated project work plans.  
Attachment A notes the programming changes 
requested by the Department.   

Significant ITIP Highway Projects 

The Department is asking that the Commission 
strive to eliminate or minimize delays to two 
significant ITIP projects when it adopts the 2010 
STIP listed below in priority order: 

1. Monterey 101, PPNO 0058G – Prunedale 
Improvement Project.  Planned to be delivered 
early in 20010/11, this $187 million 
construction project ($88 million ITIP) is 
funded primarily by the STIP.  Both the 
interregional program and Monterey County 
have large commitments to the project.  A 
long standing STIP project, the design package 
is in metric units, a legacy of previous policies.  
This project is granted an exception to English 
units which are due to expire June 2011.  A 
delay of this project to later years will add cost 

to redo the design package in English units.  It 
should be noted this project has been forcibly 
delayed in previous STIP cycles. 

2. San Bernardino 58, PPNO 0215C - Kramer 
Junction, Phase 1.  Scheduled for delivery in 
the 2012/13 fiscal year, this $119 million 
exclusively ITIP funded project would likely 
have to be delayed by two years to meet Fund 
Estimate requirements.  This is an excessive 
amount of delay for such a badly needed 
improvement for goods movement and 
interregional connectivity.  The photograph on 
the cover page of this report is within the 
project limits and illustrates the high amount 
of truck traffic and congestion.   

Additionally, most of the following projects (noted 
in Figure 2), if delayed by just one fiscal year due 
to lack of revenues, will realize true delay of less 
than one year if allocations can be made early in 
the reprogrammed fiscal year. 

3. Marin/Sonoma 101, PPNO 0360G 
4. Butte 70, PPNO 2273  
5. San Bernardino 15, PPNO 0174L 
6. Los Angeles 138, PPNO 0694Q 
7. San Benito 156, PPNO 0297 
8. San Bernardino 138, PPNO 0239D 

INTERCITY RAIL 

The Fund Estimate assumes there will be sufficient 
PTA funding to fund all PTA eligible work in the 
first three years the 2010 STIP period, but there is 
no funding thereafter. This means that PTA transit 
projects need not be reprogrammed or delayed for 
reasons tied to funding.  The Department proposes 
no changes, except for two projects related to 
delivery, to the existing intercity rail program.  
Attachment B lists the intercity program of projects 
for the 2010 ITIP. 

Figure 2 
Largest ITIP Highway Program Projects 

Location Project ITIP 
Millions

Monterey 101 Prunedale Improvement Project 88
San Bernardino 58 Kramer Junction 118
Marin/Sonoma 101 San Antonio Road 65
Butte 70 Passing Lanes 16
San Bernardino 15 Widening (Phase 2) 68
Los Angeles 138 Widening 23
San Benito 156 4-lane Expressway 28
San Bernardino 138 Widening 49

4  California Department of Transportation 
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TRANSPORTATION ENHANCEMENTS 

The Transportation Enhancement (TE) program is 
an independent federal program. It is largely 
unaffected by funding troubles and in fact this ITIP 
proposes a total of about $45.5 million of new 
Transportation Enhancement funding.  Of this, 
about $43.4 is to 40 new projects, the rest to fund 
increases to the ongoing program.  The 
Departments transportation enhancement proposal 
is included in Attachment C.  All new projects 
proposed for programming have been reviewed 
and found eligible for federal TE funds. 

The Department followed Commission STIP 
Guidelines and its own ITIP TE Programming 
Guidelines when developing this proposal.  The 
Department’s guidelines define roles and 
responsibilities within the Department; and also 
establish standards and evaluation criteria under 
which the ITIP TE projects are proposed for 
programming.  Following the March 2, 2009 
request for ITIP TE candidates over seventy 
candidates for these funds were received by the 
deadline.  Those that were found federally eligible 
were analyzed and ranked according to criteria 
described by the ITIP TE Guidelines.  The final 
proposal includes 40 projects valued at about 
$43.4 million. 

SB 286 

Legislation, passed in 2008 and effective with the 
2010 STIP, requires the department to develop 
and to utilize criteria that gives priority to a 
community conservation corps or to the California 
Conservation Corps to construct or undertake a 
project that is funded with transportation 
enhancement funds.  The Department is 
supportive of these organizations and has 
successfully worked with the Conservation Corps in 
the past to deliver a variety of roadside 
improvements.   

Beginning with the 2010 ITIP, the Department 
implemented TE programming using the new SB 
286 procedures.  The procedures, developed in 
concert with representative of the California 
Association of Local 
Conservation Corps, and 
the State California 
Conservation Corps are 
as follows.  The sponsor 
completes a TE Application packet that describes 
the project purpose and scope.  The application 
includes an estimate and schedule.  The TE 
Application is first vetted for federal eligibility 
under the federal TE guidelines by a TE subject 
area expert in Sacramento.  The eligible project 
applications are then screened and ranked in 
priority order according to Departments ITIP TE 
Programming Guidelines as described earlier.  The 
highest ranking candidates are selected for 
funding.  To the extent possible the full amount of 
new ITIP TE funding is applied to this list.  At this 
point the sponsor is notified and then circulates 
the TE Application packet to both Conservation 
Corps.  Precise directions for circulation are noted 
on the TE Application packet.  Each Conservation 
Corps representative will then analyze the packet 
and document their finding on the TE Application 
packet which will be their capacity to complete 
some, all or none of the proposed work.   

… the Department is 
excited to be working 
constructively with the 
Conservation Corps…

After evaluation by the Conservation Corps of the 
40 new ITIP TE projects proposed for funding with 
2010 STIP funds, 19 projects are planned to be 
constructed using state or local Conservation 
Corps. 

5  California Department of Transportation 
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ITIP STATUTORY REQUIREMENTS 

The ITIP must be programmed consistent with the 
Streets and Highways Code Section 164(a) as 
follows: 

• At least 60% of the program shall be 
programmed to projects outside urbanized 
areas on the interregional road system (IRRS) 
and for intercity rail.  Of this amount, at least 
15% (9% of the ITIP) must be programmed 
for intercity rail projects.   

• Up to 40% may be programmed to projects 
anywhere in the state subject to the 
north/south 40%/60% split.  Projects may be 
state highway, mass transit guide-way or rail 
grade separations. 

This can be reduced to three simple constraints. 

• At least 9% of the program must be 
programmed for intercity rail and grade 
separations. 

• No more than 24% for projects in the South 
urbanized areas or other South area non-IRRS 
projects. 

• No more than 16% for projects in the North 
urbanized areas or other North area non-IRRS 
projects. 

Due to the lack of new funding this STIP cycle, 
there is no new highway or transit programming 
capacity and thus no new projects.  The small 
amount of Transportation Enhancement funding is 
programmed to projects that meet the eligibility 
requirements specific to the program.  Without 
significant funding for the ITIP, this section of 
statute is inapplicable.  

6  California Department of Transportation 
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UNDER FUNDED PROJECTS
2. Expectation of future additional ITIP funding 

and how this affects partnering. 

7  California Department of Transportation 

An issue for the ITIP is the partially funded set of 
projects.  For many years the ITIP has funded 
environmental studies and design for a number of 

high cost projects that 
with present revenue 
projections lack credible 
construction funding 
plans.  Most reside in 
rural areas with few 
non-STIP funding 

alternatives.  Many try to solve interregional 
connectivity problems in difficult and remote 
locations. 

PRIORTIZATION 

To tackle this issue the Department examined all 
currently programmed ITIP projects with 
incomplete funding plans then proceeded to place 
projects into one of two tiers.  With the exception 
of one project, projects ranked in the first Tier are 
projects that: 
• Only need construction funding. 
• Have with the highest benefit to costs. 
• Have the greatest interregional connectivity 

benefits. 
PROBLEM STATEMENT • Have the most significant goods movement 

potential. With a ultimate estimated need of over $10 billion 
to complete, continued expenditure of support 
resources deserves reevaluation. In FY 2007/08, 
the Department expended approximately $16 

million in capital outlay support 
on these projects. Many 
projects were programmed in 
1998 or 2000 when STIP 
funding prospects seemed 

bright.  The current tax structure assures few 
prospects for ITIP construction funding for many 
years. 

• Have the greatest willingness by local partners 
to share with costs. 

The Tier 1 projects represent the highest priority 
for new ITIP funding in the next STIP.  The single 
project exception is done so based upon an 
agreement between the Commission and regional 
agency.  Remaining projects are grouped under 
Tier 2.  Tier 2 projects might be examined for 
funding in later STIP’s and should also be 
revalidated during the upcoming Statewide 
Interregional Blueprint project  

Tier 1 ITIP Projects (Millions) 
Co Project ITIP Phase 
05-SLO 46 Widen (Whitley 2) 56 Con 
06-KER 14 Freeman Gulch Widening - Seg.1 9 Con 
06-TUL 99 Tulare to Goshen 6-lane Freeway 24 Con 
08-SBD 58 Widen to 4-Lane (Hinkley) 190 Con 
10-STA 120 North County Corridor Segment 91 Con/RW

370

… work continues 
on over 10 billion 
worth of projects 
without credible 
funding plans … 

Given the unknowns of the economy and future 
revenue structures, it is difficult to forecast future 
funding capacity.  Many projects were started 
around the new millennium on the assumption that 
the money would appear to fund construction.  
Those assumptions turned out to be false and now 
tough decisions need to be made. 

At heart are two issues for these projects: The under funded projects are discussed in more 
depth on the following pages.   1. Continued expenditures of Caltans support 

resources for projects well beyond what the 
program can afford to fund to construction. 
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PROJECT DISCUSSION 
Location Project Discussion 

01-LAK 29 Expressway 
Widening 

 

ITIP Tier 2 

The purpose of this project is address anticipated demand and to increase 
safety.  The full project is estimated at least $150 million for construction.  The 
project can be segmented, but at costs of about $50 million per segment. To 
date RIP and IIP funds are programmed to PAED and PSE.  Environmental is 
expected summer 2011. To date about $7.7 million dollars have been expended 
of the estimated $10.1 million to complete the roughly 80% ITIP funded PAED.  
The needs and benefits of this project are comparatively less than other 
unfunded ITIP projects. 

Recommendation:  Complete PAED then suspend further ITIP involvement until 
a future date when funding capacity allows competitive reconsideration. 

01-MEN 101 Hopland Bypass 

 

ITIP Tier 2 

The purpose is to construct a bypass around the community of Hopland on 
Route 101 in Mendocino County at a cost exceeding $300 million.  So far only 
PAED is funded, and with 100% ITIP funds.  PAED is expected to be complete 
late 2011. To date $5.1 million dollars of the estimated $9.6 million have been 
expended to complete PAED.  The remainder of the project is unfunded.  The 
needs and benefits of this project are comparatively less than other unfunded 
ITIP projects.   

Recommendation:  Complete PAED then suspend further ITIP involvement until 
a future date when funding capacity allows competitive reconsideration.    

02-SHA 299 Buckhorn Grade 

 

ITIP Tier 2 

Environmental is complete.  The ultimate project construction cost is well 
beyond $100 million.  This project can be highly segmented.  Some segments 
meet the SHOPP threshold for safety funding and will be funded through that 
program. 

Recommendation:  With PAED complete, suspend further ITIP involvement until 
a future date when funding capacity allows competitive reconsideration.    

04-ALA 680 Sunol Grade NB 
HOV 

 

ITIP Tier 2 

The environmental document is complete and was eighty eight percent ITIP 
funded. The remainder of the project is largely unfunded. By comparison, the 
ITIP funded $44.5 million on the southbound direction, that $100 million plus 
project is now under construction. While the congestion problems on this route 
are not in dispute, its relatively low truck volumes (9%), urban location, heavy 
commute patterns, and the fact that this is not an ITIP focus route, combine to 
make it a comparatively less competitive ITIP candidate than other unfunded 
ITIP projects.  There is a lawsuit challenging aspects of the environmental 
document as they pertain to this improvement, and resolution I is unclear.  No 
regional funding is presently programmed on the project. 

Recommendation:  Close out project, suspend further ITIP involvement until a 
future date when funding capacity allows competitive reconsideration.  

04-SCL 152 New alignment 

 

ITIP Tier 2 

A new project added to the 2008 STIP, the ITIP funds $5 million of the $10 
million estimated cost for PAED.  Local dollars fund the difference.  The Santa 
Clara VTA is implementing PAED.  Future needs are estimated to be about $370 
million.  At time of programming in 2008 the locals indicated that future RIP 
and/or measure funds would be used to address construction. 

Recommendation:  Complete PAED then suspend further ITIP involvement until 
a future date when funding capacity allows competitive reconsideration.    

8  California Department of Transportation 
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PROJECT DISCUSSION (Continued) 
05-SB/SLO 101 Santa Maria River 

Bridge Widening 
Along with regional funding the ITIP has helped to fund PAED and PSE.  The 
project is nearly ready to proceed to advertisement.  A strong candidate for 
CMIA savings or additional stimulus it is expected that this project can be 
dropped from future long range ITIP planning. 

Recommendation:  Complete PSE then suspend further ITIP involvement if 
needed until a future date when funding capacity allows competitive 
reconsideration (if needed).  

05-SLO 46 Widen (Whitley 2)  

 

ITIP Tier 1 

A component of the route 46 improvement project between I-5 and Route 101.  
Route 46 is a high priority for the ITIP.  It is the only east-west route between 
the central valley and the central coast.  This very busy 2-lane road also has a 
high percentage of truck traffic (22%).  The state, Kern & San Luis Obispo 
County's has invested heavily with RIP, Demo, TCRP, and CMIA funding.  Efforts 
to date include widening to 4-lanes from each end towards the middle.   

Recommendation:  Seek to fund construction cooperatively with SLOCOG as 
revenues permit in the 2012 or 2014 STIP. 

06-FRE 41 County Line 
Expressway 

 

ITIP Tier 2 

The project would eliminate the last two-lane segment of Route 41 between the 
City of Fresno and Route 198 in the City of Lemoore.  The ITIP currently funds 
100% of PAED, PSE, and RW. Construction, estimated at $65 million project is 
unfunded.  PAED was completed in December 2005, the PSE package is also 
complete and is shelved. 

Recommendation:  Close out the project and drop from STIP.  Consider funding 
construction in partnership with Fresno and/or Kings County upon development 
when funding capacity allows competitive reconsideration. 

06-KER 14 Freeman Gulch 
Widening – Seg. 1 

 

ITIP Tier 1 

This project is the first of four or five segments that will close the final 2-lane 
"gap" on Route 14 between Mojave and the junction with Route 395.  The 
project would relieve congestion, separate oncoming traffic with a divided 
median, and breakup traffic queues by providing major passing opportunities.  
Trucks are 19% of the traffic.  This segment is presently funded through RW 
and consistent with the 40/40/10/10 cost sharing MOU arrangement between 
the Department (ITIP), Kern, Inyo and Mono counties.  Construction is 
estimated at about $22 million, which under the MOU arrangement, 40% or 
about $8.8 million would be from the ITIP. 

Recommendation:  Seek to fund construction during the 2012 or 2014 STIP. 

06-KER 395 Inyokern 4-Lane 

 

ITIP Tier 2 

Added during the 2002 STIP, presently the project funds PAED for total cost of 
$3.1 million.  The remaining need to design and construct is estimated to be 
about $154 million.  Consistent with the 40/40/10/10 cost sharing MOU 
arrangement between the Department (ITIP), Kern, Inyo and Mono counties, 
programmed ITIP is currently $1.2 million.  The scope of the work is to widen 
roughly 8 miles of two lane highway to four lane expressway near Ridgecrest.  
The PAED is expected to be completed by the winter of 2010. 

Recommendation:  Complete PAED then suspend further ITIP involvement until 
a future date when funding capacity allows competitive reconsideration.    
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PROJECT DISCUSSION (Continued) 
 
06-TUL 99 Tulare to Goshen 6-

lane Freeway 

 

ITIP Tier 1 

Added to the STIP in 2002, this project was a ITIP (PAED only) project until the 
2008 STIP when Tulare elected to split the costs to fund PSE and RW.  The 
Route 99 corridor has always been a priority for the ITIP.  With constant 
congestion, significant interregional connectivity elements, and a relatively high 
truck percentage (22%) this project is highly competitive in the ITIP.  
Environmental is complete, the project is proceeding in design.  Recognizing 
that the project will be easier to fund in segments, the Department and Tulare 
recommend splitting into two segments as shown in this ITIP. Construction need 
for the north segment (Segment 1) is estimated to be $48 million.  

Recommendation:  Seek to fund construction for the initial segments when 
practical. 

07-LA 710 I-710 Expansion 

 

ITIP Tier 2 

 

Along with a broad mix of regional, local, and federal funds, the ITIP contributes 
$10 million to the estimated $35 million dollar cost.  The future unfunded needs 
are as high as $6 billion dollars.  This project, added into the STIP during the 
2006 STIP, would expand the capacity of the freeway in the East Los Angeles 
area.  By most standards this project proposes to relieve urban congestion.  
While it is a very busy and congested route with a moderate truck percentage 
(16%), the ITIP is meant to address connectivity and interregional issues.  
Further, state statute limits ITIP investment in urbanized areas in favor of those 
project outside the urban area. 

Recommendation:  Complete PAED then suspend further ITIP involvement until 
a future date when funding capacity allows competitive reconsideration.    

08-SBD 58 Widen to 4-Lane 
(Hinkley)  

 

ITIP Tier 1 

 

Arguably the single most important ITIP project left unfunded.  A significant 
connector for the southern San Joaquin Valley and points east, this is the final 
2-lane segment of roadway between Bakersfield and Barstow.  A veritable 
parade of vehicles, the road operates and near capacity twenty four hours a 
day.  The very high percentage of truck traffic (39%) is a testament to the 
economic significance of this route.  Environmental is expected to be complete 
by July 2011 and ready to advertize spring 2014.  Recognizing that the total 
project cost of nearly $200 million is too great for any single typical STIP cycle, 
the department has identified stages for delivery.  Stage 1 is estimated at about 
$106 million. 

Recommendation:  Highest priority to fund for construction at first opportunity. 

09-INY 395 Olancha and 
Cartago 
Expressway 

 

ITIP Tier 2 

Consistent with 40/40/10/10 cost sharing MOU arrangement between the 
Department (ITIP), Kern, Inyo, and Mono counties the ITIP is funding 40% of 
the project, currently funded through RW.  Funding was added when this 
project was thought to be a viable CMIA candidate.  Construction is estimated to 
need about $125 million overall.  While ostensibly a widening project, the 
project alignment is more like a bypass so segmentation is challenging. 

Recommendation:  Complete PSE then suspend further ITIP involvement until a 
future date when funding capacity allows competitive reconsideration.    
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PROJECT DISCUSSION (Continued) 
 
10-MER 152 Los Banos Bypass - 

Segment 1 

 

ITIP Tier 2 

Construction for the overall bypass is estimated at $409 million.  At the February 
2009 meeting the CTC split the project into three segments and funded segment 
1 through RW with RIP and IIP funds.  Construction for segment 1 is estimated 
at $67.6 million to be funded with future RIP and local funds sometime in the 
future.  The Department is currently pushing ahead with PSE and RW and 
expects the project to be ready for advertisement summer 2012. 

Recommendation:  Complete PSE then suspend further ITIP involvement until a 
future date when funding capacity allows competitive reconsideration.    

10-MER 99 Widen from 4 to 6 
lanes (Hammatt Ave 
to Sta Co Line)  

 

ITIP Tier 2 

Programmed during the 2006 STIP augmentation, this route 99 widening project 
is funded 100% ITIP for PAED.  The remaining estimated $78 million for design 
through construction is undetermined.  PAED is slated to be completed spring 
2011. 

Recommendation:  Complete PAED then suspend further ITIP involvement until 
a future date when funding capacity allows competitive reconsideration.    

10-STA 120 Oakdale 
Bypass/North 
County Corridor 

 

ITIP Tier 1 

 

The project would construct a new road on generally new alignment between 
route 99 and somewhere east of Oakdale on route 120.  The ultimate project 
may well exceed one billion dollars.  Stancog is presently analyzing alternatives 
and working to adopt a new alignment.  During the 2008 STIP the Department, 
Commission, and StanCog made an arrangement to delete the old Oakdale 
Bypass project to fund some other ready to go priorities in the state and to 
return the same ITIP funding, up to $91 million to construction or right of way, 
to the North County Corridor project upon StanCogs identification of a ITIP 
eligible segment of independent utility. 

Recommendation:  Fund in 2012 or 2014 STIP when credible ITIP project is 
brought forward. 

11-IMP 98 Route 98 Widening 
(West of Rte 111)  

 

ITIP Tier 2 

 

Originally programmed in the 2000 STIP with 100% ITIP for PAED, the project 
scope examined widening Route 98 from the center of Calexico to a distance 
west.  In 2009 the US Customs informed the Department of new plans for a 
border crossing in Calexico in the vicinity of this proposed project.  The project 
is being to be re-scoped to address this new development.  Lacking a credible 
funding plan for construction, On January 2010 Caltrans headquarters inform 
the district and region that further ITIP investment is being suspended though 
did allow the existing ITIP programmed to RW to remain.  Direction was given 
to cease any expenditure for RW until construction funding (from a non-ITIP 
source) is secured. 

Recommendation:  Consistent with January 10, 2010 letter to the district, 
remove consideration of further ITIP investment. 
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PLANNING & OBJECTIVES 
CONSISTENCY WITH PLAN & THEMES 

The 2010 ITIP is consistent with the Interregional 
Transportation Strategic Plan (ITSP).  The ITSP is 
the framework that guides investment of 
Interregional Improvement Program (IIP) dollars. 
The ITSP includes six primary objectives for 
directing interregional program funds to achieve 
statewide interregional goals, which are: 
1. Complete a Trunk System of Higher Standard 

Routes  
2. Connect Urbanized Areas to the Trunk System 
3. Dependable Connectivity to Major Gateways 

and Intermodal Transfer Facilities 
4. Connect Urbanizing Centers to the Trunk 

System 
5. Link Rural and Smaller Urban Centers to the 

Trunk System 
6. Improve Intercity Passenger Rail 

A copy of the ITSP is online at 
http://www.dot.ca.gov/hq/transprog/ocip/te/itsp.pdf. 

The 2010 ITIP continues to promote the goal of 
improving interregional mobility and connectivity 
across California in cooperation with our regional 
partners by working together to ensure an 
integrated interregional and regional improvement 
program.  The Department adopted focused 
themes to meet the above goal and to guide ITIP 
investments and encourage funding partnerships 
to improve the State’s multi-modal transportation 
systems.  These themes are:   

• Complete the ITSP Focus Routes 

• Reduce Congestion and Promote Livable 
Communities 

• Improve Goods Movement 

• Encourage Rural Funding Partnerships  

The theme criteria are described in full detail in 
Appendix E.   

PERFORMANCE MEASURES 

The Department’s assessment of the 2010 ITIP is 
consistent with the CTC Guidelines Section 19 
Criteria for Measuring Performance and Cost-
Effectiveness.  This assessment is based on the 
goals and objectives for improving interregional 
mobility of people and goods consistent with the 
Department’s Interregional Transportation 
Strategic Plan (ITSP).  The STIP Guidelines 
(Section 34 – Interregional Program Objectives) 
requires the Department to develop the ITSP to 
guide the investment of the Interregional 
Improvement Program (IIP) funds.  The ITSP 
presents a Vision Statement with a set of 
Strategies to obtain the Vision.  It employs a set of 
guiding Principles that provides a foundation for 
project selection criteria.   

The Department conducted a qualitative 
assessment of the ITIP augmentation based on the 
evaluation of progress toward meeting the IIP 
Objectives.  Each new ITIP project meets the 
goals, strategies, principles and objectives in the 
ITSP.   The same qualitative factors were used for 
these projects during the last ITIP cycle and the 
project scope remains unchanged.  All projects 
have safety benefits.  Projects otherwise 
contributed towards improved mobility, reliability 
and productivity.  In future STIP cycles, as data 
collection systems are improved, the Department 
will expand the assessment to quantitative analysis 
for all objectives. 
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Appendix A –2010 ITIP Highway Project List 
DIST CO RTEPPNO PROJECT Total Prior 10-11 11-12 12-13 13-14 14-15 RW CON PAED PSE RW Sup CON SupNotes 
01 LAK 290122C Diener Dr. to North Rte 175 Upgrade Expressway 10,883 10,883              8,348 2,535       
01 MEN 1010133J Hopland Bypass 9,560 9,560              9,560         
02 SHA 446650Y Dana to Downtown Landscape 51 51              3 84     Replace $336 IIIP Con with $336 Shasta RIP 

TE 
02 SHA 5 3331South Redding I-5 6-lane  336   336              336     New Project - $336 IIP from PPNO 6650Y 
03 BUT 702273 SR 70 Passing Lanes 20,000 4,000 16,000         1,000 14,200 216 1,950 834 1,800Move $784 PAED savings to PSE and RW 

Supt 
03 PLA   0151L AB 3090 Reimbursement 11,000   11,000           11,000           
04 ALA 6800177 Sunol Grade HOV Corridor- Northbound 3,500 3,500              3,500         
04 MRN 1010342L Route 101 HOV Lane Gap Closure 8,200 8,200             7,000 1,200         
04 MRN/SON 1010360G San Antonio Road Curve Correction 66,040 400 30   65,610     10 57,950   400 20 7,660Shift $6,900 10-11 RW to 12-13 Con 
04 MRN/SON 1010360F Route 101 Marin-Sonoma Narrows-HOV Lane 4,650 2,000 2,650            2,000     2,650   
04 MRN/SON 1010360J Route 101 Marin-Sonoma Narrows-Southerly IC 11,750 7,600 4,150            7,600     4,150   
04 SCL 1010468F Route 101 Landscaping 2,290 193 2,097         23 1,443   193   631   
04 SOL 808273B Route 80 Widening Landscaping 2,544       760 1,784   10 1,076   700 50 708Delay & shift funding between components. 
04 SON 1010789E Sonoma 101 at College Ave and 6th St. 

improvements 
1,000 1,000           1,000          Has approved time extension to August 

2010/11 
04 SON 1010360H Rte 101 Mar-Son Narrows-Petaluma Blvd South IC 4,500 4,500              4,500         
05 MON 1010058E San Juan Road Interchange 28,950 23,150     5,800     17,150  4,700   1,300 5,800   
05 MON 1010058G Prunedale Improvement Project 130,737 42,401 88,336         42,401 88,336           
05 MON 1560057C Route 156 West Corridor 7,700 7,700              7,700         
05 SBT 1560297 San Juan Bautista 4-lane expressway 50,683 22,783     27,900     14,636 24,677 3,936 3,178 1,033 3,223 Increase PAED by 200K, increase PSE by 

$150K 
05 SLO 460226D Route 46 Corridor Improvements (Whitley 2)                          Delete Project 
05 SLO 460226G Route 46 Corridor Improvements (Whitley 2A) 9,000     9,000       4,400    4,000 600   New Project - Split from 05-0226D 
05 SLO 460226H Route 46 Corridor Improvements (Whitley 2B) 7,000         7,000        7,000     New Project - Split from 05-0226D 
05 SLO 460226Y Route 46 Corridor Improvements (Union) 992 310 682           620   290 20 62   
05 SB/SLO 101A4459 Santa Maria River Bridge Widening 2,440 2,140   300       60  1,140 1,000 240     
06 FRE 411350 County Line Expressway 12,680 4,180       8,500   7,500  1,880 2,300 1,000   Delay $8,500 PSE & RW from 11-12 to 13-14 
06 KER 148042 Freeman Gulch Widening - PAED Only 779 77   9            779       Split corridor PAED.  Can close out. 
06 KER 148042A Freeman Gulch Widening - Segment 1 5,520     1,000   4,520   3,800    1,000 720   New split from 8042.  Delay $4,520 RW from 

12-13 to 13-14 
06 KER 3958539 Inyokern 4-Lane 1,240 1,240              1,240         
06 KIN/TUL 198A4360Y Route 198 Expressway Landscaping 4,500 100 300 4,100         3,600 100 295 5 500   
06 TUL 996400 Tulare to Goshen 6-lane Freeway 4,300 4,300              4,300       Split PSE & RW into North and South 

segments.   
06 TUL 996400A Tulare to Goshen 6-lane Freeway (North) 3,150     2,000 1,150     1,000    2,000 150   New Project - Split from 06-6400 
06 TUL 996400B Tulare to Goshen 6-lane Freeway (South) 9,350         6,850   5,350    2,900 1,100   New Project - Split from 06-6400 
07 LA 52808 I-5 Carpool Lane from Orange County Line to I-605 35,383 12,599   15,601 7,183          12,599   22,784Move $15,601 to 11-12 and $7,183 to 12-13 

per future baseline 
07 LA 52808A Orange County to Rte 605 - Carmenita interchange 750 750          750            
07 LA 53986 I-5 HOV/Burbank Boulevard reconstruction 1,130 1,130           260  350   520     
07 LA 100309S Baldwin Park - Soundwalls 4,922 304  4,618       304 4,618         Time extension - $4,618 from 09-10 to 11-12 
07 LA 1012789 Van Nuys - Van Nuys Blvd. Off-Ramps 11,993 2,485     9,508     118 8,008 497 1,674 196 1,500   
07 LA 1380694Q Route 138 Widening 37,635 14,459 23,176         6,606 21,000 1,003 3,659 3,191 2,176Time extension - $23,176 from 09-10 to 10-

11 
07 LA 4050831 Rte 405-Arbor Vitae-Southhalf of I/C 7,281 5,86   6       1,415 5,866 1,415         Time extension - $1,415 from 09-10 to 14-15 
07 LA 7103612 I-710 Expansion 10,000 10,000              10,000         
07 VEN 1013918 HOV Lanes, Mussel Shoals to Casitas Pass Road 19,870 19,870           545  4,951 13,933 441   Shift funding per future baseline amendment. 
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DIST CO RTEPPNO PROJECT Total Prior 10-11 11-12 12-13 13-14 14-15 RW CON PAED PSE RW Sup CON SupNotes 
08 SBD 100154D Tippecanoe Ave Interchange Improvements 2,500   2,500                2,500   Shift $2,500 09/10 PSE to 10/11 RW 
08 SBD 150174L Route 15 widening (Phase 2) 104,775 36,917   67,858       16,822 57,160 5,420 10,727 3,948 10,698Various funding shifts between project 

components 
08 SBD 580215C Kramer Junction - Phase 1 148,067 29,567     118,500     9,767 104,200 7,044 8,000 4,756 14,300Various funding shifts between project 

components 
08 SBD 580217F Widen to 4-Lane (Hinkley) 36,868 13,993       22,875   20,742  6,643 7,350 2,133   Delay $24,875 RW to 13/14 & various other 

shifts 
08 SBD 1380239D Route 138 Widening (Segment 1) 70,047 31,867   49,639       3,569 41,394 7,538 6,341 2,960 8,245Various funding shifts between project 

components 
08 SBD 3950260B Route 395 Widening 4,000 4,000              4,000         
09 INY 3950170 Olancha and Cartago expressway 11,420 2,749   2,051   6,620   5,407  2,749 2,051 1,213   Delay $2,051 08/09 PS&E to 12/13, RW to 

13/14 
10 MER 995401 Freeway Upgrade & Plainsburg Road I/C 5,720 5,720           2,477  3,243         
10 MER 990161 Widen freeway from 4 to 6 lanes. 2,500 2,500              2,500         
10 MER 995479Y Landscaping - Atwater Overhead to Arena Way 1,310 30 1,280           960 30 120   200   
10 MER 1525707A Los Banos Bypass, Segment 1 4,560 4,560           1,750    2,540 270     
10 SJ 997668 SR 99 (South Stockton) Widening 1,558 1,558              1,558         
10 SJ   7965C AB 3090 Reimbursement 39,426 26,284 13,142           39,426           
11 IMP 780021 Brawley Bypass - Route 86 to Route 111 12,345 12,345           8,082      4,263     
11 IMP 980549 Route 98 Widening (West of Rte 111) 3,400 3,400              3,400       Close out and delete project 
11 IMP 980549A Route 98 Improvements - Phase 1 1,457           1,457 720      737   New project.  RW only. 
11 SD 111000 State Route 11 and Otay Mesa East POE - Env Only 6,400 6,400              6,400         
11 SD 110999 Route 11 and Otay Mesa Port of Entry (POE) 6,600 6,600              6,600         
12 ORA 744110 Widen Route 74 from 2 to 4 Lanes - City Segment 5,513 5,513              5,513         
         1,032,755 422,436 165,679 156,167 236,411 58,149 2,872 182,125 488,083 142,141 99,119 34,200 87,087   

* Yellow cells indicated changed values. 
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Appendix B – 2010 ITIP Intercity Rail Program 
 

DIST CO PPNO PROJECT Total 10-11 11-12 12-13 13-14 14-15 RW CON PAED PSE Notes 
2009/10 Programmed & Delivered but not Allocated          
75 ORA 2026 Fullerton Transportation Center parking 

expansion 
3,750 2,750     0 2,750 0 0 Slip to 2010/11 

 
2010 STIP Period Program          
04 ALA 1014A AB 3090 Reimbursement (BART) 6,500 5,000 1,500     6,500   No Changes 
75 SD 2075 CP Cardiff to Craven Double Track 4,397  2,200 2,197     2,200 2,197 No Changes 
75 ALA 2020 Emeryville Intermodal Station  4,200  4,200     4,200   No Changes 
75 ALA 2083 ACE Corridor Signal Upgrade 2,000 2,000      2,000   No Changes 
75 CC 2079 Oakley to Port Chicago 26,450 1,000 25,450     25,450  1,000 No Changes 
75 LA 2002A LA-Fullerton Triple Track & Grade Sep 

(Rosecrans) 
63,500  8,000 55,500   8,000 55,500   No Changes 

75 PLA 9879 Roseville Track and Signal Improvements 3,530  3,530     3,530   No Changes 
75 SB 2087 Siding Upgrade and Extension 11,450 0 0 1,000 1,000 9,450  9,450 1,000 1,000 Delay 2 years 
75 SD 7300A Del Mar Bluffs, stabilization 3,397 3,397      3,397   No Changes 
75 SD 2072 Encinitas Grade Separated Pedestrian 

Crossing 
1,248 1,248      1,248   No Changes 

75 SD 2074 San Luis Rey River Bridge and Second Track 3,000  3,000      3,000  No Changes 
75 SJ 2030 Capacity Improvements Escalon to Stockton 8,400  8,400     8,400   No Changes 
75 SJ 2081 Stockton IC Passenger Rail Station Relocation 3,500  100 3,400   2,750  100 650 No Changes 
75 VAR 2065 Capitalized Maintenance 3,000  3,000     3,000   No Changes 
75 VAR 2089 Sidings in Santa Barbara and Ventura Counties 6,870 0 0 2,000 4,870    2,000 4,870 Delay 2 years 
75 VEN 2088 Ventura County Sealed Corridor 8,000  800 7,200    7,200  800 No Changes 
75 YOL 2080 Yolo causeway Crossover Project 3,340 3,340      3,340   No Changes 

 
* Yellow cells indicated changed values. 
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Appendix C – 2010 ITIP Transportation Enhancements Program 
Carryover Program 

DIST CO RTE PPNO PROJECT Total Prior 10-11 11-12 12-13 13-14 14-15 RW Con PAED PSE RW 
Sup

Con 
Sup

Notes 

01 DN 101 2015 Yurok Tribe Transportation Corridor 530 100 98 332      257 100 80 18 75 Increase PAED by $30k, PSE by $40k, and Con 
Sup by $25k 

01 LAK 20 4421 Bloody Island Interpretive Center 460 278 182       122 125 135 18 60 Increase PAED by $42k, PSE by $54k, and RW 
Sup by $8k, and decrease Con Sup by $10k 

01 MEN 1 4418 Pacific Coast Bike Route - Phase 2 1,234 150 299 785    74 635 150 175 50 150 Increase PAED by $50k, PSE by $100k, and 
Con Sup by $45k, and decrease RW Sup by 
$11k 

01 VAR Loc 3041 Collision Abatement Program D-01 336  336       236 50 50   Add $50k PAED and $50k PSE, and delete 
$100k Con Sup 

02 SHA 5 3369 Castella Vista Point 601  20 126 455     370 20 120 6 85 Increase PAED by $4k, PSE by $60k, RW Sup 
by $4k, Con Sup by $15k, and Con by $75k 

02 TEH 5 3256 Tehama County I-5 Corridor Native Planting 1,090  80 160 850     700 80 150 10 150 Increase PSE by $80k 
03 ED 50 3263 Route 50 Wildlife Crossing 1,630 343 1,287     5 1,100 153 175 10 187 Increase PAED by $18k, PSE by $40k, and Con 

Sup by $67k 
03 PLA 89 5282 Alice Richardson Water Pollution Abatement 508 444 64     1  159 285 63  Delete project (actual expenditures shown) 
03 SAC Loc 1660 Railroad Museum Building: Boiler Shop 2,500   2,500      2,500     No Changes 
03 SAC 99 6911 Sacramento 99 Corridor Native Planting 1,197  30 130 1,037     750 30 120 10 287 Decrease Con by $287k and PAED by $90k, and 

increase PSE by $90k and Con Sup by $287k 
03 SIE 89 8004 Sierra 89 Wildlife Crossing 850  80 190 580   10 450 80 170 10 130 Increase PAED by $30k and PSE by $70k 
03 VAR 20 2943 Aesthetic Corridor Master Plan 300   300       300    No Changes 
04 SON 101 0338G Install Historic California Mission Bell Markers 241  241       161 25 30 5 20 Increase PAED by $25k, PSE by $30k, RW Sup 

by $5k, and Con Sup by $20k 
04 SON 101 0449N Install Watershed Awareness Signs 130 10 28 92      77 10 23 5 15 No Changes 
05 SLO 1 1845 Estero Bluffs 4,133 700 417 3,016    50 2,600 500 417 150 416 Increase PAED by $266k, PSE by $128k, RW 

Sup by $150k, Con Sup by $62k, RW by $34k, 
and Con by $935k  

05 SLO 1 1847 Route 1 Hardscape Enhancements 260 180 80        180 70 10  Delete project (actual expenditures shown) 
06 KER 99 6414 Southern Kern 99 Corridor Bridge 

Enhancement 
1,447  24 97 1,326     1,126 24 95 2 200 Increase PSE by $6k and Con Sup by $8k 

06 TUL 99 6348 Tulare County 99 Corridor Bridge 
Enhancement 

671  11 56 604     504 11 55 1 100 Increase PSE by $15k and Con Sup by $15k 

06 TUL 99 6370 Philip Raine Safety Roadside Rest Area 
Enhancement 

3,053   3,053      3,053     Accelerate from 12/13 to 11/12 to match SHOPP 
programming 

08 RIV 91 0072G Green River Road Landscape Enhancement 1,832 320 1,512       1,072 31 285 4 440 Decrease Con by $31k and Con Sup by $96k, 
and increase PAED by $31k, PSE by $92k, and 
RW Sup by $4k 

08 SBD VAR 0076F Aesthetic Corridor Master Plan, Urban 440   440       440    No Changes 
08 SBD 15 0175N Landscape Enhancement 2,446 600  1,846      1,446  600  400 Decrease Con by $400k and increase PSE by 

$300k and Con Sup by $100k 
09 INY 190 2559 Death Valley Sand Dunes Scenic Viewpoint               Delete project (no expenditures) 
09 VAR 395 0549 Historic Alignment Pullouts 883 71 812       500 71 179 18 115 Increase PAED by $45k, PSE by $108k, and 

Con Sup by $37k, and decrease RW Sup by $2 
10 MER 99 0196 Route 99 Corridor Bridge Enhancement 1,224  81 102 1,041     900 81 100 2 141 No Changes 
10 STA 99 0195 Stanislaus 99 Corridor Bridge Enhancement 2,156  96 476 1,584     1,075 96 474 2 509 No Changes 
11 IMP 186 0505 Andrade International Border Crossing 2,520  85 340 2,095     1,730 85 330 10 365 Increase Con by $80k 
11 SD 188 0743 Tecate International Border Crossing 2,382  109 351 1,922     1,550 109 341 10 372 No Changes 
11 SD 905 0962 Paseo De La Amistad Int'l Border Crossing 2,990  200 390 2,400     2,050 200 375 15 350 Increase Con by $550k, PAED by $100k, PSE 

by $155k, and Con Sup by $125k 
12 ORA 91 2140 Wildlife Corridor Connectivity Enhancement 802  37 79 686     607 37 67 12 79 No Changes 

* Yellow cells indicated changed values. 
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New 2010 ITIP TE Projects 
DIST CO RTE PPNO PROJECT Total Prior 10-11 11-12 12-13 13-14 14-15 RW Con PAED PSE RW Sup Con Sup 
01 MEN 1 4419 Pacific Coast Bike Route - Phase 3 1,194     95 173 926   53 786 95 75 45 140 
02 VAR VAR 3373 District 2 Geoarchaeological Survey 285         285       285       
03 COL 5 2788 Colusa I-5 Native Tree Planting 850     40 85 725     640 40 80 5 85 
03 GLE 5 3708 Glenn I-5 Native Tree Planting 850     40 85 725     640 40 80 5 85 
03 PLA 65 9726 Highway 65 Corridor Master Plan 195         195       195       
03 SAC N/A 1665 Railroad Technology Museum Phase 1: Boiler Shop 1,500     47 103 1,350     1,350 47 103     
03 SIE 89 8005 Sierra 89 Wildlife Undercrossing and Fence 2,710     150 180 2,380     2,055 150 175 5 325 
03 VAR VAR 4625 District 3 Wildlife Movement Study 652       20 632     502 20     130 
04 MRN, 

SON 
VAR 2127K Graton Rancheria Heritage Management Project 1,494           1,494     1,494       

04 SM 280 2140G I-280 Wildlife Connectivity Research 382         382       382       
04 VAR VAR 2127J Cultural Resource Database Legacy Data Entry 1,630         1,630       1,630       
04 VAR N/A 2127L Bicycle Lockers at Capitol Corridor Stations 581       25 556     556 25       
04 VAR VAR 2127N Statewide Archaeological Re-burial Location 

Database 
575         575       575       

04 VAR 101 2127M Geoarchaeological Study of Route 101 Corrior 358           358     358       
05 SB 101 2266 SB-101 Northern Corridor Native Tree and Shrub 

Planting 
1,845       110 255 1,480   1,250 110 250 5 230 

05 VAR VAR 2272 District 5 Vista Point Interpretive Displays 1,259     362 10 887   10 693 139 195 28 194 
05 VAR TBD 2273 District 5 Corridor Master Plan 430         430       430       
06 FRE 168 6465 Maynard Munger Vista Point Enhancement 1,919     32 173 1,714     1,464 32 170 3 250 
06 KER 99 3562 Ker-99 Corridor Bridge Enhancements 600       25 67 508   401 25 65 2 107 
06 MAD 99 4328 Mad-99 Corridor Bridge Enhancements 531       24 62 445   355 24 60 2 90 
07 LA 710 4336 I-710 Corridor Master Plan (South) 480       480         480       
07 LA 5 4318 LA-5 Corridor Master Plan 250         250       250       
07 LA 14 4326 LA-14 Corridor Master Plan 250         250       250       
07 LA 14 4325 Lamont Odett Vista Point Enhancements 3,435     127 331 2,977     2,544 127 331   433 
07 LA 2, 134 4323 LA-2 and LA-134 Vine Planting Corridor 

Enhancements 
1,492       55 144 1,293   1,105 55 144   188 

07 LA 5 4322 LA-5 Vine Planting Corridor Enhancements 1,424       53 138 1,233   1,054 53 138   179 
07 LA 101 4319 LA-101 Vine Planting Corridor Enhancements 2,346       87 226 2,033   1,738 87 226   295 
07 LA 110 4321 Viewshed Enhancements on the Arroyo Seco 

National Scenic Byway 
724       27 70 627   531 27 70 5 91 

07 LA 210 4320 LA-210 Vine Planting Corridor Enhancements 579       22 56 501   428 22 56   73 
07 LA 110 4324 Arroyo Seco River Confluence Bicycle Path 1,967       25 279 1,663   1,321 25 279   342 
08 RIV 215 0247R Riv-215 Corridor Master Plan 279         279       279       
08 RIV 10 0013H Riv-10 Corridor Master Plan 279         279       279       
08 SBD 15 0177F Education/Interpretive Display of Route 15/Mojave 

Road History 
260     21 40 199     151 21 37 3 48 

08 SBD 138 0239Q Mormon Rock Vista 570       32 116 422   300 32 108 8 122 
11 IMP N/A 0508 Calexico Border Gateway and 1st Street Promenade 2,301     105 315 1,881     1,516 105 305 10 365 
11 SD 5 1007 SD-5 Aesthetic Corridor Master Plan 216       216         216       
11 SD 163 1008 Balboa Park Historic Preservation - Phase 2 2,256       83 247 1,926   1,660 83 232 15 266 
11 SD 5 1009 Encinitas Blvd and Santa Fe Dr Ped/Bicycle 

Connections 
3,043       120 460 2,463   1,883 120 440 20 580 

11 IMP, SD 8, 79 1010 Historic Highway 80 Interpretive Project 530     35 75 420     350 35 70 5 70 
                                    
LEGEND                                 
   Signifies CCC or local CC involvement                           
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Appendix D ITIP Themes 
 
The over-arching theme of the Interregional Transportation Improvement Program (ITIP) is 
funding for projects to improve the interregional movement of people and goods to and through 
urbanized areas.  It is based on using the Interregional Transportation Strategic Plan (ITSP) as a 
guide for completion of key portions of the freeway and expressway system and the inter-city 
passenger rail program.  
 
This interregional theme recognizes that transportation needs in California are statewide and 
varied, and that the economic health and quality of life in our State depend on the development 
of a complete multi-modal transportation system “to and through the urbanized areas”.  
California’s transportation system must be improved.  But, the improvements must be well 
planned in order to meet interregional as well as regional needs.  The improvements must also 
respect and protect our valued natural resources, and promote a higher quality of life.  
Development of focused themes for the ITIP will help to meet these goals, guide ITIP 
investments and encourage funding partnerships to effectively and efficiently complete these 
transportation improvements.  These themes include: 

• Complete the ITSP Focus Routes 
• Reduce Congestion and Promote Livable Communities 
• Improve Goods Movement  
• Encourage Rural Funding Partnerships 

 
The State’s voice in guiding and influencing the positive future of California is strengthened by 
adoption of these themes.  They encourage stronger partnerships and shared investment in 
transportation systems.  They also recognize the benefits of improved integrated land use and 
transportation planning processes which are needed to promote livable communities and enhance 
our over all quality of life. 
 
Theme – Complete the ITSP Focus Routes 
Completion of the state highway focused route trunk system identified in the Interregional 
Transportation Strategic Plan (ITSP) is a priority.  This 20-year strategy will provide the main ‘to 
and through” highway connection to every urbanized area within the State, and provides for the 
interregional movement of people and goods.  

 
Criterion: Candidates for the ITIP are consistent with the approved ITSP focused 
route improvement plan. 

• Priorities for development of Project Study Reports are consistent with the focused route 
improvement plan in the approved ITSP. 

• Improvements for focused route corridors are coordinated statewide with integrated 
planning between Districts and Regions to maximize benefits and minimize development 
impacts. 

• Regions should be encouraged to share in the funding of the focused route improvements. 
• Regions should be encouraged to fund improvements that link rural and smaller urban 

centers to the trunk system. 
 
Theme - Reduce Congestion and Promote Livable Communities 
ITIP investments for eligible projects under this theme will have a higher priority if Regional 
agencies use community based integrated land use and transportation planning practices to 
adopt livable community concepts. These planning practices may include progressive land use, 
high density zoning near rail/transit stations, transit oriented development, access management 
control on conventional state highway routes, effective use of congestion management programs, 
and trip reduction ordinances. ITIP funds may augment, not replace RTIP or other local funding, 
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and do not relieve the Regional Transportation Planning Agency (RTPA) responsibilities for 
identifying and funding regional transportation improvements. 
 
Criterion 1: Support legislative intent to encourage Regional funding for completion 
of the Transportation Congestion Relief Program (TCRP). 

• ITIP funding may be provided to encourage local funding (i.e. measure, developer fees, 
Regional shares, Congestion Management Air Quality, Regional Surface Transportation 
Program, etc) for the project. 

• ITIP funding may be provided to accelerate delivery of the project. 
 
Criterion 2: Regional Transportation Planning Agency (RTPA) uses the integrated land 
use and transportation planning practices of its regional cities and counties to 
support and guide future project development decisions and in the development of 
the Regional Transportation Plan. 

• ITIP candidates must identify the integrated planning practices adopted by the RTPA. 
(e.g. planning practices that integrate Land Use, Circulation and Housing, and 
Transportation Elements, with Comprehensive and Specific/Area Plans, habitat 
conservation plans, and use community based planning or other efforts to include 
community values for planned growth which promotes livable communities and enhances 
a quality of life).  Regional plans must identify environmentally sensitive areas as part of 
the transportation element to gain early consensus and avoid future conflicts and project 
delay. 

• Funding partnerships for eligible work can be considered for rewarding Regions that 
demonstrate integrated planning practice. 

Criterion 3: RTPA has established an effective planning process that coordinates 
development plans with adjoining regional agencies or local areas to reduce impacts 
of cumulative development and to maintain and improve quality of life. 

• Coordinated planning between Regions must address the cumulative impacts of major 
employment generators, the location of affordable housing, capacity of transportation 
facilities and availability of cross jurisdiction transit/rail services needed to reduced 
traveler delay and environmental impact within and between regional areas. 

• HOV lane addition project candidates must include a transit operation plan or other 
efforts for increasing high occupancy vehicle ridership. 

• Funding partnerships for eligible work can be considered for rewarding Regions that 
coordinate integrated planning practices with adjoining regional areas and neighboring 
cities and counties. 

 
Theme – Improve Goods Movement 
ITIP investments under this theme emphasize the strengthening of California’s economy through 
an improved statewide goods movement system. ITIP investments will be consistent with the 
goods movement plan in the ITSP and stress the need for shared regional funding for improved 
access to airports, water ports and goods movement transfer facilities.  ITIP funds may augment, 
not replace RTIP or other local funding, and do not relieve RTPA responsibilities for identifying 
and funding regional transportation improvements.  
 
Criterion 1: Candidates for ITIP funding are consistent with the Statewide Global 
Gateway System Plan contained in the ITSP. 

• ITIP funding priority will be system improvements consistent with the ITSP and not for 
isolated spot projects. 

• Project candidates should consider innovative funding and opportunities for private/public 
partnerships. 

• ITIP funding may be proposed to encourage innovative funding partnerships. 
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Criterion 2: Improve safety and remove choke points for movement of goods within, 
to and through gateways. 

• Improvements for goods movement emphasize safety and operational improvements and 
reduce people/goods movement conflicts. 

• Innovative funding, including opportunities for private/public funding partnerships, 
should be considered for every goods movement project. (e.g. improved access into and 
from intermodal transfer facilities; improvements on Surface Transportation Assistance 
Act (STAA) and terminal access routes; new and expanded roadside/safety rest sites with 
expanded truck parking lots; etc.) 

• Projects should consider opportunities to reduce delivery time, energy costs, community 
noise impacts, and improve air quality. 

• Innovative technologies should be investigated to improve safety and improve operations. 
• Funding proposed to reduce delays and improve reliable delivery by eliminating choke 

points to or on major goods movement routes and critical connector routes must not 
create new choke points. 

 
Criterion 3: RTPA has developed a regional goods movement plan that is consistent 
with the statewide systems plan. 

• Statewide Global Gateway System improvements are incorporated into regional 
transportation plans to emphasize ‘connectivity’ to major intermodal transfer facilities, 
and include a commitment of Regional funding. 

• The Regional plans should include strategies for improved safety, and incorporation of 
new technology to improve trip tracking, reliability and reduce travel times. 

• Funding strategies should include public/private partnerships with major intermodal 
transfer facilities and goods movement operators and authorities. 

 
Criterion 4: Proposed projects are compatible with community planning. 

• Any funding proposal should include consideration of residents living near intermodal 
freight transfer or line facilities such as; Airports, Water Ports, Rail Yards, Rail Lines, 
Trucking Terminals in General, in Comprehensive and Specific/Area Plans. 

• Projects should protect the safety and quality of life for these residents.  
 
Theme – Encourage Rural Funding Partnerships  
ITIP funds may be recommended for partnerships with rural Regions to improve State Highway 
Routes, where there is a high regional priority due to heavy tourist, recreational, agricultural, or 
other goods movement traffic. This theme recognizes rural transportation improvements also 
contribute to the economic well being of the state and quality of life. 
 
Criterion: Rural Region must provide a significant contribution to the shared funding 
partnership. 

• The project must provide an interregional benefit. 
The Region confirms the need for and priority of the proposed project improvement through a 
significant contribution of regional share programming. 
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