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1. Field – No work on site by FWI 
2. Jobsite Access – (Deanna V., Mike F., Mark S., Roland A., Bill H., Tom L., Jeannie B., Waqar A., Kingston A., 

Courtney C., Doug C., Jaime G., Gabriel T.) – Discussion on several options for accessing the OTD II jobsite.  
The contract language makes to spec references to maintaining a road for access through the jobsite – Order of 
Work and Maintaining Traffic.  Each of those specifications don’t specifically point to keeping the access road 
open due to minor technicalities which can be argued by the Contractor. 

a. Option for pushing fill/rip rap into the bay between Bent 19R and 20R are not favorable.  Additionally, 
there is going to be heavy settlement of the existing bay material over time and therefore not conducive 
to falsework support. 

b. Option to maintain existing roadway utilizing a falsework tunnel configuration.  It is a viable option but up 
to the Contractor at this point. 

c. Option to build an access trestle parallel to the existing structures.  The current environmental permit 
would support this option.  MCM tried to sell their trestle to the Department at a high cost which was 
then rejected.   

d. Option to create access using Radio Road off the Grand Avenue offramp structure.  This would require 
additional review by the Department of Fish and Game should the cross over road be created east of 
the metering lights.  There is a possible solution to merge the carpool lanes early and capture an 
additional lane to create the access to the jobsite.  Roland prefers this option over leaving an open 
merge as presently exists in the field.  Traffic would return on the same access road and need not 
weave across five lanes to head to the island for a turn around.  Additionally, there is not a good 
location on the island for delivery trucks to make their turn around. 

3. Left Nick, FWI, a message that basically rejects their fill option due to extended environmental review periods. 
4. Email to Nick confirming that the extended bikepath supports at the Abutment can be left off with a construction 

joint.   
5. Forwarded precast PCQCP to METS for review and comment. 
6. Sent off series of RFIs from Kie-Con to Design Branch 16 for comment.   


