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May 22, 2012 
1. SAS – Filling in for Stanley Ku at the Working Drawing Campus 
2. Called Mohan Char, AECOM, regarding the status of the CCO sheets.  He indicated that they will have the 

drawings ready by tomorrow. 
3. Called / emailed Samad Hamoud, Design Branch 16, for the status of their review on the welded wire mesh RFI. 
4. Check in on K C Liu, OSD, regarding the high mast light pole reviews.  He requested additional information on 

the dome element on sheet 13 of the submittal.  It appears to be a lamp unit. 
5. Contacted Maged from Phase I of the project.  He indicated that no substitutions were allowed in the form liner 

material for the precast wall texture. 
6. Attended the Multi-Project Coordination Meeting – Expansion joint deliveries to start June 14

th
. 

7. Justyn Webster, FWI, called about the status of the lightweight fill material and whether any additional 
consideration has been given to using a permeable material below the water table line.   

8. Email message to Moffat & Nichol to check on their analysis of the existing WB deck for storage of forms and 
material by FWI. 

9. Processing incoming RFIs and Submittals. 
10. Questions regarding the MCM trestle were asked of Hazzaa and Maged from the previous contract.   

 
 


