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1. Continuing to fill in for Stanley Ku at the Working Drawing Campus – SAS Project. 
2. CCO Meeting – need to work on the ISD change letter to FWI. 
3. Submittal 19 – discussion with Ken Beeded, METS, on the flyash change.  Should proceed ahead with a 

prequalification test. 
4. Senior Staff Meeting –  

a. Discussions on job staffing levels. 
b. Staff from YBITS 1 will probably transition onto the YBITS II job. 

5. Existing Wall A and the footing for the Abutment 23 overlap and perhaps conflicts with the shoring that was 
submitted formally today. 

6. Value Engineering package received for the sign foundation piles. 
7. Justyn, FWI, called about the epoxy grout specifications.  Based upon the language, the Special Provisions 

references a Specification that has been deleted.  Additionally, the old specification will not provide for enough 
time to place the epoxy and to set the bars before the potlife expires.  Spoke with Ken Beede on other options 
for making this type of connection and a cement grout was recommended. 

8. Received WQCP for RBC Lubron – fabricators of the PTFE bearings. 
9. Sent CRIP for the sign foundation piles to Design Branch 16 for comment. 


