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1. Continuing to act in Stanley Ku'’s place at the Working Drawing Campus on the SAS project.

2. Followed upon FWTI’s request and sent a copy of the Sign Foundation Recommendation report which contains the
proper bore logs for the sign structures.

3. Contacted KC Liu to follow up on his review of the high mast submittal (8 RO1). Assembled his comments and
drafted some recommendations for the Resident Engineer. Clarified a METS comment regarding the bolt circle
diameter with a CAD drawing.

4. Assembling comments for the miscellaneous metal submittal.

5. Attended the SAS Senior Staff meeting. A request was made for a visual depiction of access through the OTD
jobsite and falsework for the SAS contractor. The SAS contract stipulates that access along this road will be
provided to the SAS Contractor through the duration of that project.

6. Met with Mike Forner, Bill Howe, Deanna Vilcheck, and Jeannie Balderramos regarding work during the bridge
closure. The demolition of the upper deck from E39 to E23 along with the fabrication and erection of a temporary
bike path will be given to FWI.

7. Message from both Courtney Cacace and Stefan Galvez — NOAA has provided approval for the alternate access
road. The only outstanding item is the CDFG.

8. Field — Potholing by Abutment 23. Exposed the Wall A footing which will require some modification to the footing
width to clear.

9. Request from FWI for a pre-paint meeting with UIS. Additionally, UIS appears to have not received the
Department’s response to their RFI. Another copy was issued electronically.
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