STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION JOB STAMP
STRUCTURES REPRESENTATIVE’S REPORT
HC-0010 (CUSTOMIZED) 04-0120M4 (04-00000022)

04-SF-80-1.6/2.7
San Francisco Oakland Bay Bridge
Oakland Touchdown - Phase 2

REPORT NO. 36 to DATE  July 10, 2012 T
SHIFT HOUR START 06:30 STOP 16:00 TEMPERATURE
WEATHER Fog - Clear

1. Coordination Meeting — Vilcheck, Howe, Kick, Allen, Klebanov, Reker, Schram, Forner, Wade, Foley ,Stone,
Ardakanian, Nikoo, Schulze, Kobal, Petersen, Casey, McDonald
a. Discussion on access and the importance of keeping the existing maintenance road open for SAS
traffic. ABF stressed the importance of access for emergency vehicles. Trestle was discussed and it
needs to be designed for a box ambulance. Noted that the construction of the WB merge lane was
being expedited. Notification will be provided to the group whenever access will be constrained or cutoff
during construction.
b. Security — new protocol being set up with static stickers being required in vehicle windshields. Security
will check license plates after hours. Additional guards will be on site.
2. OTD Schedule Meeting —
a. Ernie Schulze will be on site as one of the Department’s safety officers.
b. FWI will set a fence around the K-Rail pieces being installed along the access road near the Abutment
23 excavation.

c. Soil boring test results are due back today.

d. Parking in and around the job site will need to be constrained shortly due to construction activity.
Requesting that the Department park its vehicles either on the east or west end of the job site.

e. Need to resolve RFI list with FWI’s log.

f.  P6 training — Chetan needs a newer PC to support the scheduling program.

g. Plywood change — FWI will submit an RFI requesting the change from B-B to MDO. This is to match the
previous contract’s surface finish.

h. Need to check with District Design on moving high mast light location at the East end to allow for

installation in Phase 1.

i.  Justyn will coordinate with Tom Larwin on CHP assistance for pile delivery.

j-  Pile handling plan — will use crane mats to bridge over the existing vaults.

k. Partnering — need a head count of attendees.

.  DRB — need to approve McGowan as the chairman.

3. Hubert Wong continues discussions with FW/’s falsework Engineer.

4. Received revised detail for Abutment 23 footing. Will hold and release depending upon conflicts out in the field.
At this point, the piles appear to be clear but an exact measurement is not yet available to confirm.

5. Reaffirmed to Justyn Weber, FWI, that the Department is providing direction to have the pile locations probed
prior to driving to insure that all buried man made objects have been cleared. Charges to CCO 24.

6. After Meeting Discussion — Vilcheck, Forner, Balderramos

a. Access Trestle — the design and construction needs to be expedited. FWI asked if barges could be
used as a support structure and be allowed to bottom out on the bay floor.

b. MCK - Paving subcontractor has performed work for the various counties. The concern is over their
capacity to perform the large amounts of paving required during the closure. FWI will provide additional
references for the Department to check.

c. FWI needs to check on the status of DeBruin.

d. Cellular Concrete — The Department is interested in using this material at the approach to the Toll Plaza
where a previous repair was made during the President’s Day closure.

e. Discussed the locations of added work — mainly additional paving work beyond the Toll Plaza to the
horseshoe ramp. There will also be slip formed barrier rail by the new Toll Plaza Administration
Building.

7. Left message and sent email to Sajid, TYLin, regarding the need to additionally remove concrete from existing
columns at E31 & E30 to clear the falsework. Thanh will send details of the existing elevations and the amount
required to be removed.

8. Vault Box Meeting — Ben Ford, Nick Reker, Dudley Wong, Nick King, Kingston Atako, Chetan Sirha, Jaime
Gutierrez, Colman Mulin, Ellery Lucas
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a. Discussion on the recent vault submittal. Per PB the interior dimensions of the vault box needs to be
maintained. The exterior dimensions can vary. A change to the plan sheets will be required as they
incorrectly show the dimensions of the box.

b. The Department will send revised plans ASAP for Jensen to create new shop drawings.

9. Discussion with PB — they indicated that regardless of what is submitted, they will redline the drawings to correct
the conduit openings. Asked that they provide more specific dimensions such that no resubmittal be required
given the short duration of the project.

10. Pursuit of the Radio Road access is dropped. The construction of the access trestle will provide the needed
continuity to the WB Skyway structure.
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