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SHIFT HOUR START 07:00 STOP 16:30 TEMPERATURE  
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1. OTD II – Safety Meeting  
2. Field –   Excavate fill for WB acceleration ramp.  Continue pile driving operations at Abutment 23. 
3. Sent out falsework rejection letter. 
4. Contacted Saba and he will be sending out Earth Mechanics to perform PDA monitoring on the abutment piles. 
5. The abutment drainage system will need to be installed.  There was similar discussion on the last contract. 
6. Courtney Cacace sent a permit timeline to Trish Stoops with the BAMC group.  Still need turbidity submittal / 

SWPPP submittal to start pile driving in the water. 
7. AJ Miller on site to review the potential route for his trestle design. 
8. Sent out an access map during pile driving to management for distribution to the various project groups. 
9. Working with Colman on CCO 15, ISD Drawing, language. 
10. Coordinating Partnering Meeting attendance.  Making sure that AECOM is represented. 

 
 


