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1. Continue review of new falsework plan sheets.   
2. Field – Excavating existing surface to approximate final grade between Piers E20 and Abutment E23.  Forming 

up closures at Abutment 23.   
3. Spoke with Justyn regarding the fill material behind temporary Wall A that was removed and staged as fill for the 

gap between the shoring plates and Wall A.  They will move soil back on Monday. 
4. Discussions continuing with the prestress system between AECOM, SDI and Cadre. 
5. Met with Hasan and PB to discuss the service platform beam cope reinforcement welds.  Hasan provided his 

concurrence for the change.  Issued approval letter for the change request from XKT Engineering for the service 
platform beam cope reinforcement welds. 
 


