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1. Falsework – Met with both reviewers to finalize issues 

a. Lost Deck – drawings will need to be revised 
b. Spans 20-2 to 22-4 issue with cable brace and stretch calculations.  Resolved after further review.  At 

bents with cantilevered caps – add additional corbel.  Add kickers between Bent 19-2 and the column 
c. Spans 19-1 to 20-1 – Need to verify pile capacities with a retap.  At 20-1 will need additional corbels and 

a wider pad.  Connection detail missing for the W36 and pipe corbel beam. 
d. Will partially approve the falsework to get work started on the contract.  Notified Justyn, FWI, and 

informed him that work can proceed between the abutment through 20-2.  Jamie, FWI, working on 
design for 19-1 to 20-1. 

2. Received notification to proceed on the trestle.  Contacted Justyn and they will excavate for the abutment 
tomorrow and start pile driving work on Monday.   

3. Prestress Shop Drawings – Checked in with Todd, AECOM, on the status of his previous drawing package.  No 
further changes will be made.  Drawings issued to the Contractor. 

4. Arranging for a meeting with FWI, Oliveira Fence and UIS to go over the bikepath handrailing fabrication and 
installation on site next week.  Will be going over the Department’s concerns and lessons learned from the 
previous contracts.   

5. CCO Meeting – went over outstanding CCOs and pricing.  ACC West Coast contacted Nick regarding the 
polyester concrete work.  He informed them to provide their best price for the work given the known conditions.   


