
STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

STRUCTURES REPRESENTATIVE’S REPORT 
HC-0010 (CUSTOMIZED) 

JOB STAMP 
 

04-0120M4 (04-00000022) 
04-SF-80-1.6/2.7 
San Francisco Oakland Bay Bridge 
Oakland Touchdown - Phase 2 

SIGNATURE 

Gary Lai, Original Signed 
TITLE 

 
 
Structures Representative 

“Caltrans improves mobility across California” 

 REPORT NO. 91 To 92 DATE September 03 - 04, 2012 M T W Th F S S 
SHIFT HOUR START 07:00 STOP 15:00 TEMPERATURE  

WEATHER  Mon - ------  Tue - Overcast - Clearing 

  
 
03 September 

1. Labor Day – No Work on Site 
 
04 September 

1. Project Coordination –  
a. FWI – starting grinding work on the MN Line along with light weight fill.  Notified the group that they will 

be working 24/6 for 2 ½ weeks. 
2. Weekly Schedule Mtg –  

a. Repair of the grate on the WB onramp to start on Wednesday. 
b. FWI notified the group that work East of Abut 23 will require the use of Tyvek suits where soil is to be 

disturbed. 
c. Grinding of the MN Line to commence at night between 21:00 – 05:00. 
d. Trestle work ongoing for 2 shifts – not on F/W. 
e. Request from FWI to move the western most High Mast pole to allow for its installation under Phase 1.  

Need to discuss with District Design. 
f. Existing CMS sign and structure to be removed tomorrow evening. 
g. Need a detail for the transverse PT blockouts from AECOM. 
h. XKT needs their WQCP returned to start work. 
i. Kie-Con – NCR  

3. Spoke with Jack Wheeler and Al Sanchez regarding the sewer lines.  At the high spots an air relieve valve is 
required where as a drain is used on the low spots.  Al’s desire to rotating the expansion sleeve on the wing 
slope is acceptable.  Profile of the sewer line can also be raised to clear conduits.  If the line were pressurized, 
smaller radius bends could be utilized. 

4. Spoke with Todd, AECOM, and they will look at the ISD drawings with more detail.  Additionally, they will have 
the quantities prepared for other footing and column reveal changes. 

5. Working to resolve bikepath expansion joint and railing. 
6. Minor delays on the MN line today as FWI was moving the disabled excavator out of the way of work. 
7. Message from Maya, PB, they wish to revise the design criteria for the high mast and CCTV poles for a 190 

km/hr wind velocity and per AASHTO code.  They will also revise the foundation to be applicable to both 
locations. 


