STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION FOR STATE USE ONLY
FULL AND FINAL DOCUMENTATION OF Received By (For resident engineer) Date
POTENTIAL CLAIM
CEM-6201C (NEW 9/2002)
TO CONTRACT NUMBER DATE IDENTIFICATION NUMBER
Pedro Sanchez 04-0120E4 February 15, 2008 05-031707

(resident engineer)

This is the Full and Final Documentation of Potential Claim for additional compensation submitted as required under the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications. The act of the engineer, or his/her failure to act, or the event,
thing, occurrence, or other cause giving rise to the potential claim occurred on:

DATE: March 17, 2007

The complete and factual narration of events which fully describe the nature and circumstances that caused the dispute or disagreement and potential
claim are attached hereto.

See attached "NOPC 5 -- Final Notice of Potential Claim".
(attach sheets as required for full and final documentation)

The basis of this claim including all relevant contract provisions and a statement of the reasons these provisions support and provide basis for

entitlement of the potential claim are attached hereto.
See attached "NOPC 5 -- Final Notice of Potential Claim".

(attach sheets as required for full and final documentation)

The identification and copies of any documents and substance of any oral communication that support the potential claim are attached hereto.
See attached "NOPC 5 -- Final Notice of Potential Claim".

(attach sheets as required for full and final documentation)

The ?xact dollar amount requested and an itemized breakdown of individual costs segregated by labor, materials, equipment and other are attached
ereto.

See attached "NOPC 5 -- Final Notice of Potential Claim".

(attach sheets as required for full and final documentation)

The exact amount of any time adjustment requested including justification thereof and time impact analysis are attached hereto.
See attached "NOPC 5 -- Final Notice of Potential Claim".

(attach sheets as required for full and final documentation)

The undersigned originator (Contractor or Subcontractor as appropriate) certifies that the above statements and attached documentation
are made in full cognizance of the California False Claims Act, Government Code sections 1 2650-12655. The undersigned further
understands and agrees that this potential claim to be further considered, unless resolved, must fully conform to the requirements in

Kiew t [FE! (Wansa, Al

SUBCONTRACTOR or CONTRACTOR
(Circle One)

U5

(Authorized Representative)

For a subcontractor potential claim

This notice of potential claim is acknowledged, certified and forwarded by

PRIME CONTRACTOR

(Authorized Representative)

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



NOPC #05-031707 — Final Notice of Potential Claim
Nature and Circumstances of Poteatial Claim

This dispute is a result of KFM’s repeated requests to the State for the issuance of a
Contract Change Order (“CCO”) to compensate KFM for directed changes to the contract
plans as a result of the specified Integrated Shop Drawing (“ISD”) process and the State’s
subsequent failure to do so as required by the Contract.

Section 4-1.03, “Changes” of the Standard Specifications (“SS”), states that the Engineer
can make alterations, deviations and additions to or deletions from the Contract. The
second paragraph states the following:

“Those changes will be set forth in a contract change order which will
specify, in addition to the work to be done in connection with the change
made, adjustment of contract time, if any, and the basis of compensation
for that work. A contract change order will not become effective until
approved by the Engineer.”

Subsequent to the approval of the ISD submittals for Piers T1 and E2, State Letter #1485,
dated June 30, 2006, was forwarded to KFM. In accordance with SS 4-1.03, “Changes”,
KFM was directed by this letter to proceed with the construction of Pier T1 and Pier E2
per the contract plans with design conflicts resolved in accordance with the approved ISD
revisions and all related RFI responses.

This direction was given without an approved CCO in place and did not provide revised
project plans; therefore, the complete nature and circumstances of such changes could not
be fully understood by KFM at that time. Letter #1485 continued, “...payment for extra
work and changes in the contract item quantities that may be associated with applying the
approved ISD conflict resolutions and RFI responses to the construction of Pier T1 and
Pier E2 shall be addressed in Contract Change Order No. 41”.

KFM requested that the State issue a complete set of revised project plans to illustrate all
of the conflict resolutions so KFM could analyze, price and later to communicate with
and build the work.

On September 13, 2006, under State Letter #1869, the State forwarded a revised set of
contract plans, “incorporating the results of the integrated shop drawings”. The State
ordered KFM to, “...proceed with the construction of Pier T1 and Pier E2 per the revised
contract plans and that payment for the extra work and changes in contract item quantities
associated with applying these revised contract plans to the construction of Pier T1 and
Pier E2 will be addressed in pending Contract Change Order #41”.

These revised contract plans were issued by the State under the premise that all changes
as a result of the ISD process were fully illustrated and described. However, these plans
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failed to meet the State’s intended goal. They did not represent all known ISD
resolutions and those that were represented, were described minimally — essentially
resulting in a ‘red-line’ of the original contract plans. Therefore, the complete nature and
circumstances of the changed work as shown in the ISD submittals and as ordered by the
State for the Pier E2 and T1 footings had not been properly described.

Although KFM was ordered to proceed with these incomplete changes nearly 1 ¥ years
ago, a complete set of revised contract drawings still has not been incorporated into the
contract via an approved CCO#41. SS 4-1.03, “Changes”, third paragraph, beginning
with the second sentence reads:

“If ordered in writing by the Engineer, the Contractor shall proceed with
the work so ordered prior to actual receipt of an approved contract change
order therefor. In those cases, the Engineer will, as soon as practicable,
issue an approved contract change order for the ordered work ...”

The State has failed to issue CCO#41 as soon as practicable as required.

Furthermore, the State’s assertion that these changes have been addressed in previous
CCOs is contrary to the scope language and accounting for these CCOs.

As described on the face of the change orders, CCOs #17 and 18 provided
compensation only for the following:

“...revising the initial set of ISDs per the Project Plan
sheets listed in this Change Order, estimating, RFI
preparation, project management and administration,
meetings and coordination, checks and reviews, and
schedule impacts associated with this Change Order.”

CCOs #17 and 18 were executed prior to Contract restart and the amount
of compensation agreed to by KFM and the State was based only upon this
scope of work and the accounting of this amount agrees with this scope.
KFM was not compensated for any changes other than those described in
this scope.

Executed Contract Change Order #29, the restart change order, as
described on the face of this CCO, provides compensation for the
following:

“all direct labor, indirect labor, equipment, materials, home
office, G&A costs, onsite and offsite yard costs, fuel costs,
equipment breakdown, escalation of equipment, materials,
labor, loss of productivity, ineffiencies, and Time Related
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February 15, 2008

Page 3 of 4

Overhead (TRO) to complete the work as described in
the base contract, previous CCOs and this CCO.” '

“It is the intent of the parties that the compensation
provided in this CCO, together with all other CCOs issued
prior to the date of acceptance of this CCO and the base
contract, will resolve all issues related to restarting the
contract and establish a new contract price for the
completion of the contract, except as listed in Section 4.0 of
this CCO.” (emphasis added)

The amount of compensation for CCO#29 was agreed upon by KFM and
the State based on this scope of work and the accounting of this amount
agrees with this scope. KFM was not compensated for any changes other
than those described in this scope.

The ordered changes associated with the forthcoming CCO#41 are clearly
not addressed in these previously issued CCOs. As it relates to this
dispute, compensation provided under CCOs #17 and 18 covered only
incorporating the revised plan sheets into the ISD submittal and CCO#29
covered only what is described in those previous CCOs and issues related
to restart which does not include the impact of the changes on the work.
The changes required under CCO#41, are not addressed within the scope
or accounting of these previous CCOs. The subject changes do not
include revising the initial set of ISDs (this was done prior to restart), nor
are they related in any way to restarting the contract. They are new
changes, resulting from the as-specified ISD process, that under our
Contract require revised contract plans and an associated CCO.

In summary, the changes pursuant to the ISD process have not been fully communicated
or addressed in an approved CCO nor has a complete set of associated contract drawings
been provided as requested by KFM in letters #166, 171 and 172.

KFM has sent four letters to the State requesting issuance of an approved CCO. They are
letters #166, dated June 1, 2006, #171 and 172 both dated June 29, 2006 and most
recently #246, dated March 8, 2007. None of these have resulted in the issuance of a
CCO. Instead, State Letter #2958, dated March 13, 2007, in response to KFM letter
#172, denied KFM’s request for compensation for the incorporation of all ISD
resolutions into the contract plans, effectively resulting in the filing of the Initial Notice
of Potential Claim #05-031707.
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Contract Basis for Potential Claim

SS 4-1.03, “Changes” provides the basis for the State’s failure to issue a CCO. SS 4-
1.03D, “Extra Work”, provides the basis for compensation. KFM has been directed, in
State Letter #1485 and 1869, to incorporate the changes to the work resulting from the
specified ISD process as described in Special Provision 5-1.0105, “Integrated Shop
Drawings”.

KFM has performed extra work without an approved change order in accordance with
revised plan sheets issued under CCO #17, 18 and 41. KFM has experienced impacts in
the form of additional labor, equipment, supplies, supervisory, and other expenses
directly related to the revised contract plans. In addition, this work was new and was not
covered by any of the various items for which there was a bid price or by any
combination of those items. Accordingly, damages resulting from this circumstance are
compensable in accordance with Standard Specification 4-1.03, “Changes.”

In: accordance with the Public Contract Code, the State bears the responsibility for the
completeness and accuracy of the project plans and specifications. Under Special
Provision Section 5-1.0105, “Integrated Shop Drawings” the contract does not provide a
mechanism for incorporating any ISD-resolutions into the construction. Under these
circumstances, any extra work or delay damages to the Contractor associated with this
effort would be unreasonable and compensable.

Amended Standard Specification 9-1.07B, “Final Payment and Claims”, fifth paragraph,
notes that claims made in response to the Proposed Final Estimate following Contract
Acceptance will not be considered if the Contractor did not first comply with applicable
notice or protest requirements of the contract including 9-1.04 “Notice of Potential
Claim”. As CCO #41 could not be reasonably anticipated to be approved and effective
by KFM’s anticipated completion date, KFM made this Notice of Potential Claim to
allow for claims associated with this work in accordance with Amended Standard
Specification 9-1.07B, “Final Payment and Claims”.

Estimated Cost of Potential Claim

KFM has determined damages related to this NOPC to be $1,071,628.00. A copy of the
revised proposal is attached hereto.

Additional information supplementing this NOPC will be made available as necessary.
Time Impact Analysis

No adjustment to contract time of performance is proposed by this NOPC.
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120 Wast Larch Read, Tracy, California 95304
(209) 836-9465 Fax (209)836-1457

November 10, 2004

Mr. CHRIS VILLA

KIEWIT / FCI / MANSON, A J. V.

P.O. BOX 23223

OAKLAND, CA 94623

TEL: 510-419-0120 — FAX: 510-839-0666

PROJEGT:  SAS FOUNDATIONS ~ CALTRANS #04-0120E4

RE: Revised T1 Foundation rebar top mat, skirt curb & pile lengths.
CALTRANS CCO #017
Regional Stesl Corporation Request for Change Order RSX-01

Gentlemen:

The following is aur cost proposal for the changes indicated on the plans issued as Caltrans CCO
#017. The primary change revised the top mat of reinforcing by eliminating long lengths of large
diameter rebar and replacing it with over five times as many shorter and smaller diameter bars. This
design change will cause a serious impact to the productivity of our installation efforts. This labor
impact, combined with the changes to the "non-rebar product” quantity changes does not allow us to
simply apply the contract unit price for the bid itemns affected. Therefore, please see the attachad
COST ESTIMATE SUMMARY for a detailed breakdown of cost additions and credits. Credit unit

prices ara based on the “as bid" contract values and add unit prices are at projected market rates
and known labaor costs,

TOTAL THIS CHANGE; $28.479.53
Schedule Impact: 7 Day(s)

REGIONAL STEEL CORPORATION RESERVES THE RIGHT TO AMEND THIS QUOTATION
SHOULD ADD|TIONAL COST AND/OR SCHEDULE INFORMATION BECOME AVAILABLE, OR
DISCOVERED SUBSEQUENT TO THIS DATE.

Please issue a written change order or purchase order upon your verification and acceptance of this

quotation. All original terms and conditions of the Subcontract Agreement unleas specifically
addressed within this quotation shall apply.

As always, please call us should you have any questions or require further assistance in this matter.
Sigeetaly

Boyd P. Kelly
Division Manager

Attachments
cc: File

CONTRACTOR LICENSE NO.493098
An Equal Emplayment Opportunity-Affirmative Action Employer
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PROJECT; SFOBB E2/T1 FOUNDATIONS PROJECT (CAL TRANS 04-0120E4)
CONTRAGTOR: KIEWIT / FGI / MANSON;: A 4V
REFERENCE: REVISE T1 FOUDATION TOP MAT, SKIRT CURB & PILE LENGTHS
CCO#017 Schedule Impact: SEE QUOTE LETTER
ATTACHMENT TO: REGIONAL STEEL QUOTE LETTER RSX- 01 DATE:  11/10/04
HEADING DESCRIPTION QUANTITY] UNIT $/UNIT | EXTENSION
"TABOR NON-USLAH |FOREMAN [STRAIGHT TIME HOU $682.36 $0.00 |
JOURNEYMAHN STRAIGHT TIME HOUR 77.90 $0.00
FOREMAN QVERTIME (1 1/2) HOUR $108.32 $0.00
|JOURNEYMAN OVERTIME (1 1/2) HOUR $101,63 $0.00
FOREMAN PREMIUM TIME (1-1/2) HOUR 525,06 0.
JOURNEYMAN PREMIUM TIME (1-1/2) HOUR §23.73 $0.00
FOREMAN PR TIME DOUBLE (2) OUR $51.92 _$0.00 |
JOLIRNEYMAN PREMILM TIME DOUBLE (2) HOLR $47.46 $0.
COMPOSIT CREW (1 F &3 J) STRAIGHT TIME -8.35| HOUR $79.02 ($659.78
$0.0
LABOR W/ SLEH [FOREMAN STRAIGHT TIME HOUR $96.,20 0.00
JOURNEYMAN STRAIGHT TIME HOUR $90.98 50.0(
FOREMAN OVERTIME (1 1/2) HOUR §126.52 $0.00 |
JOURNEYMAN QVERTIME (1 1/2) HQUR $118.89 $0.
FOREMAN PREMIUM TIME {1-112) HOUR 0,32 $0.00
JOURNEYMAN PREMIUM TIME (1-1/2) HOUR 27.71 $0.00
FOREMAN PREMIUM TIME DOUBLE (2) HOUR $60.84 $0.00
JOURNEYMAN PREMIUM TIME DOUBLE (2) HOUR $55.43 $0.00 |
GOMPOSIT CREW (1 F &3 ) STRAIGHT TIME __430.86 HOUR $92.29 $39.743.46
s 1073} reulios 50.00
$0.00
0.00
MATERIAL REINFORGING STEEL (BLAGK REHAR) AS RID (9.466)] PAUND $0.4882 ($4,621.30)
(INCLUDES TAX) [EPOXY COATING PREMIUM AS BID (3,201)] POUND $0.9088 ($668.37)
REINFORCING BTEEL (BLACK REBAR) ADDED POLIND $0.5279 50,60
’EPOXY COATING PREMIUM ADDED POUND $0.2990 .
43 EPOXY COUPLER AS BID (58)] EACH $125.38 ($7.021.28)
#38 EPOXY COATED T-HEAD ADDED 224 | __EACH $31.94 $7.154.56
#43 EPOXY COATED T-HEAD AS BID (328)] EACH $40.09 | ($13,149.52)
#57 EFOXY COATED Y-HEAD ADDED 74 | EACH $102.684 $7,595.36
I
FREIGHT SEMI TRAGTOR-TRAILER $385.25
SECOND DROP DELIVERY $75.00
STYANDYBY TIME $57 .50
EQUIFMENT TRUCK (T 4 TT) 0
GAS WE /O
z TP 4 oty ,.ME i 4 § o
M o & D o
SMOF PREMIUM LABOR - MININAOM CHARGE » '&gg
TOTALS LABOR saa,ogafea
MATERIAL I ($10.710.55)
BOND ]

MOMQT

GRAND TOTAL THIS QUOTE:

$28,479.53
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RECEWED
SEP 1 3 2004 <

R.P.S./REGIONAL STEEL
- TRACY, CA

Phana (510) 418-0120 / Fax (510) 83241456
LETTER OF TRANSMITTAL : Run Date  07-Sep-04
SAS Foundations E2/T1 Project Time  10:18.4M

Datad: q '/"' U ﬂ/

To: Boyd Kelly

Raglonal Steel Gorporation

120 West Larch Rd,

Tracy CA 95304-

Phona! (209) B36-8465  Fax: (209) B36-1457

TRANSMITTAL No: KFM-RSC-TRN-0DD003 Raev: 00

Coldoh # 3B84-4347 -
Contract # 04-0120E4
Sub/Supplier: RSC
Sub/Supplier No:

Subjact: CCO 17 - Modify Pler T1 Footing

Wa are sending the following attached items:

[ Drawing Plans
[] samples [ certificates of complianca

Attached

Special Provis. (8P) REF: 10-1.20
Standard Spec. (S5) REF:
RESUBMITTAL/SUPPLEMENTAL REF:

[] via Fax

[ Prog. Pmt
[ Calculations

[ Payroll [1] Specs Copy of Letter

[7] change Order [] sehedule [ tnvoice

‘_.?Itsm Date Copias Dascription . Pages
01 Q7-Sep-2004 1 Calfrans CCO 17 \ (o

These are transmiitod as checked below:

(I For Appraval
For Your Use

] For Review/comment
[] As Requested

Remarks:

[ Return For Correction
For Infarmation

Attached, please find Caltrans Letter 150 and revised drawings relative to CCQ 17 for madification of T1 Footing and relnforcement. Please

review these drawings and note In paragraph 2 of Caltrans' |eltar, the request for

a cost/oredit analysls. Please prepare Regional Steel's portion of

this "detalled cost/credit analysis" for the incorporation of the revisions and return It to IKFM by Octobsr 1, 2004 far Inelussion in the CCO. Include

in your analysis any time impacts that may be assoclated with this change.

Ccce:

Please review [ approva by:  01-Oct-2004

Wapel
;.[\2.. Copy Ta: Job Offico Files

Grant Scott (@

(ICFM Statt Membear — Orlginator of Transmiual)

Balf

Submitted By:

An Equal Opportunity Employer Pugs f of 1
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1/i2004 08:30 A Estimate Weight Summary Report Page: 1 of 1
Lengths in Imperial 003221 SFOBB PIERS E2/T1 Weights In Imperial (Ib)
Bid/Pages Included:

24.10 CCO#7 (EPOXY) (nD1) Takaoff In-Procoss Base Bld
@
------------- Rebar-Epoxy Weight by Grade ---=--=coaeeo

Size 300 Metric 420 Metric 520 Metric 0 Met A706 Total

19M Bar 0 0 0 3214 3214

22M Bar 0 0 0 -2165 -2166

25M Bar 0 0 0 114568 11468

36M Bar Q 0 0 22061 22061

43M Bar Q Q 0 ~74B62 -74862

57M Bar 0 0 0 36182 36182

Total: 0 0 0 -3201 -3201

------------------------------------ Rebar-Epoxy Weight by Fah Type zwr---uumeuomumuoiiommnammee e

Size Stock  Straight Spiral Heavy Medium Light Processed Processed Total

19M Bar 0 3859 0 -645 Q 0 o] 0 3214

22M Bar 0 0 0 -2165 0 0 o] 0 -2165

25M Bar o] 887 0 10581 1] 0 0 Q 11468

36M Bar o] 19644 0 3318 0 0 0 Q 22961

43M Bar 0 ~82314 1] 74582 0 0 0 0 -74862

§7M Bar 0 36182 0 0 0 0 Q 0 36182

Total: 0 -21742 0 18541 0 0 o} 0 -3201

———————————————————————————————————— Other ~-——mm o

Pary Degseription Quantity Uam Weight

443 #14/43M HRC -56 Each Q

453 #11/36M TERMINATOR 224 Each 0

454 #14/43M TERMINATOR -328 Each 0

455 #18/57M TERMINATOR 74 Each 0

TOTAL: -86 0
------------------------ FIELD INSTALLED ~=mnrmmmacaacccncm—nmme QAfé—‘
Sac Part Weight Wr/Ft Pieces  Ft/Piece Wt/Piece Straight Heavy Light
20124 BRIDGE BENT FTGS 'TOF WNT
L9+4n 3427 296 7.7 3427 6] 0
25+4% 11468 3136 12.8 887 10581 0(%5 7
3644 22961 240 18.0 19644 3318 oATﬁW]
43+4% -74862 -136 72.0 -82314 7452 0
57444 36182 48 55.4 36182 0 0
443 ~56 Each =56
453 224 Each 224
454 -328 Each -328
455 74 Each 74
Sub Total: ~B823 -0.218 784 4.8 -1.0 -22174 21351 0
E TOWEL SKZT CURR
1944 > -214 -72 2.0 432 -645 0
2244 -2165 -164 6.5 0 -2165 0« 275
Sub Total: -2379 1.980 -238 5.1 10.1 432 ~2810 0 )
SAC Total: -3201 ~1.246 548 4.7 “5.8 -21742 18541 o<” ,éfﬁ /‘7/ 4@
INSTALLED TOTALS: -3201 -1.246 548 4. -5.8 ~21742 18547, 0
--------------------------- FOB ITEMS “--- oo
Sac Part Weight We/Ft Pieces Ft/Piece Wt/Piece Straight Haavy Light
SAC Total: 0 0.000 a 0.0 0.0 [¢] [0} 0
L_£O0_TOTALS.: 0 0,000 Q 0.0 0.9 0 0 Q
OLD MECE NEW PAECE ( + 7 SCHEPIE M.é’é)
COUNT COUNT DIPFE,

Vi

%0

+784 5,5 x Opretde
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11612004 0:16 AV Estimate Weight Summary Report Page: 1 of 1
i ' ts In Imperial (Ib
Lengths in Imperial 003221 SFOBB PIERS E2/T1 Weights In Imperial 1)
s cro #17 (Epoxy)
------------- Rebar-Epoxy Weight by Grade -------------
Size 300 Metric 420 Metric 520 Metric 0 Met A706 Total
43M Bar 0 0 0 -86077 -B86077
Total: 0 0 0 © -86077 -86077
R semmmmmmsusmommmeawssus Rebar-~Fpoxy Weight by Fab Type sewrmmcmoomomo
5ize Stock  Straight Spiral Heavy Medium Light Processed Processed Tota)
43M Bar G -86077 e} [} 0 0 0 0 -86077
Yoral: 0 -B6Q77 0 0 Q o o] 0 -88077
T e e e e DEREE e
Part Description Quantity Uom .. Weight
443 #14/43M HRC -56 Each d 0
454 #14/43M TERMINATOR ~-328 Each ki 0
TOTAL: -384 a
----------------------- = FIELD INSTALLED =-===mmmommmmommcommoooo R“'fé’
Sac Part Weight Wt/Ft Pieces  Ft/Piece Wt/Piece Straight Heavy Light
2012A  BRIDGE BENT FTGs TDP MAT
43+4* -86077 -176 64.0 «BB0O77 0 0
443 . ~56 Each =56
454 -328 Each -328 5758
SAC Total: -86077 7.647 -176 64.0 489.1 ~86077 ] 0
INSTALLED TQTALS: -86077 7.647 -176 64.0 489.1 -86Q077 4] 0
--------------------------- FOB ITEMS rrrmrmmecmecsmmerenenmmaen
Sac Part Weight Wet/Ft Pieces Ft/Piece  Wt/Piece Straighr Haavy Light
SAC Total: 0 0.000 0 0.0 0.0 Q 0 0
FOR TOTALS;: o) 0,000 0 0.0 0.Q Q Q 0

DEDUCT FEOM BT *D24 ~ RASE BID 149, 7> MH &



NUVTLIUTCUU4 WED LU 3D HIT KEGIUNHL SIEEL UUKF, FAX NU.  1Z2UYH3YZ6YU F, Ub
Aa004 G816 A Estimate Welght Summary Report Page: 1 of 1
eights in Imperial (Ib
Lengths In Imperial 003221 SFOBB PIERS E2/T4 Weights in Imperial (b)
01 LCOMT  (EPOXY) et
------------- Rebar-Epoxy Weight by Grade ----------cau
Size 300 Metric 420 Metric 520 Metric 0 Mat A706 Total
19M Bar 0 0 0 3427 3427
25M Bar o] 0 1] 11468 11468
36M Bar 0 0 (1] 22961 22961
43M Bar 0 0 Q 11216 11216
57M Bar 4] 0 Q 36182 36182
Total 0 0 0 85255 85255
------------------------------------ Rebar-Epoxy Weight by Fab Type ---weseummcmcccmcswmssccanemeee.
Size ..5tock  Straight Spiral Heavy Medium Light Processed Processed Tatal
19M Bar ) 0 3427 0 0 0 0 0 0 3427
25M Bar 0 887 0 10581, 0 0 0 0 11468
36M Bar 0 19644 s} 3318 0 0 0 0 22961
43M Bar 0 3763 0 7452 0 Q 0 0 11216
57M Bar 0 36182 0 0 0 [4] Q 0 36182
Total: Y] 63903 0 21351 0 0 0 Q 85255
------------------ Smmmmm oo OthEP m e e e
Part Description Quantity Uom Weight
453 #11/36M TERMINATOR 224 Each [¢]
455 #18/57M TERMINATOR 74 Each i Q
TOTAL: 298 ' o]
----------- meemmememencs FTELD INSTALLED ---omm oo
Sac Part Weight Wt /Fy Pieces  Ft/Piece Wt/Piece Straight Heavy Light
2012A  BRIDGE BENT FTGS  TOP WINT
19+4% 3427 296 7.7 3427 0 0
25+4¥ 11468 336 12.8 BB7 10581 0
36+4* 22961, 240 18.0 19644 3318 0 {44,
43+4% 11216 40 36.7 3763 7452 0
57+4* 36182 48 55.4 36182 o] 0
453 224 Fach 224
455 74 Each 74
SAC Total: 85255 5.674 960 15.7 88.8 63903 21351 0
INSTALLED TOTALS: B5255 5.674 960 15,7 88.8 63903 21351 Q
--------------------------- FOB ITEMS -~c--cmmcmmamermnrcenme e e——
Sae  Part Weight Wt/Ft Pieces Ft/Piece Wr/Piace Straight Heavy Light
SAC Total: 0 0.0a0 Q 0.0 0.0 0 0 0
L_EQ8 TOTALS: 9 0,000 Q 0.0 Q.0 0 0 0

ADD  NEW TOY MAT

Y592 1l
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11/9/2004 Takeoff Listing Page: 1 of 3
Lengths In Metric (mm) Weights in Metric (kg)
Estimate: 003221 SFOBB PIERS E2/T1
Bid: 24,10 CCO #17 (EPOXY)
.__Bid Status: Takeoff In-Process o BPage:1
lin | Sac StrMw . |Pcs Qly Parl gt Typ|Bt |Remarks Walnint
0001
0002 PATE EST'D 11/08/04
o SRS D
0004
0005 T1 BENT FOOTING - TOP MAT
0006
0007 N/S BARS  (SHT 4251)
0008| 2012A XL 13 26 |S7+44 17700{Str ‘ 9514
00081 20124, .| .[Ax2.. 13 52 |4558 oth . e N I
0010] 20124 4x. 1 4 |36+4* 8000|5tr 253
00:L4{ 2022 4x). 1 4 453 Oth
001220124 43, 8 32 |36+4* 6300|STyl | 1594
0013(2012A ax) 8 32 453 oth
0014] 20124 4x1, 3 12 | 3644 5000{StTr 474
0015{2012A 4x1 3 12 1453, .| 0Oth
0016 2012A 4x1 7 28 |36+4¢ 4920/str 1089
0017]2012A 4x1 7 28 |453 oth
0018]2012A dxl 2 8 |3G+4v 6715/5tr NS — 825
0018{2012A ax1 2 B 453 Oth
002020124 4x1 L 12 | 3644k 5255(Str 499
002120124 [ l4x1 3 12453 Oth
b 4x1, 2 B |25+4% 1505/ Hea 51
2x1, 2 4 | 25+4% 5440| Hea B6
2% 5 10 [25+4¥ 4085 Haa — 162,
2x1 1 2 2544 3385 Haa 27
2x1 7 14 | 2544% 3560| Hea 220
2x1 4 B |25+4* 3900| Hen . 124
4xi 5 20 | 2544 3335 Hea 265
4x1 7 28 | 25+44% 4770| Hea 531
Ax1 2 8 |25+4* 3860| Hea 123
2x2 2 B |2544* 5120| Hoa 194
ax1. 2 4 | 2544% 5175(Str 82
2x). L2 O T L2 2015/5tr 46
dx] 2 8 |R5+4v B545| Hea 272
Axl 2 8 |2544% 4975 Hea : 158
41 2 B [25+4* 7750 Hea e e 248
2xl 2 4 |2544*% 9430/ Hea| - 150
2x}, 2 4 |25+4* 4975 Hea 79
272
E/W BARS  (SHT. 4252)
2x1 7 14 | 5744 14690|Str 4163
AR d 14 455 Oth _—
4xl 4 16 | 3644t 5945} Str 752
4x1 4 16 (453 0th
2x1 4 8 |57+4* 18125{5tr 2035
2x1 4 8 |455 oth
4x1 2 8 |3644¢ 3720, St 235
Ax1 P SRS S I 1 NN SO 1| E R
4x1 7 28 |36+4* 4800(Str 1063
4x1 7 28 [453 Oth
dx1 B 24 [36+4* 4400/ $Tr EH
AxL 6 24 453 Oth
4x1 § 30 | 3644v 4545:5% 0 714
XL 5 20 1453 {0th
4, 6 24 | 3644 3720/ 5tr 706
DO56] 20124 4x1 6 24 [433 0th
00572130124 4x). . - 2 8 |36+4* 4285 5tr 271
0058{ 2012A 4x1 2 8 |453 Oth
0059 20124 2x1 4 B |2544% 9075/ Hea 288
0060] 20124 2x1 2 4 | 2544+ 6155 Hua 98 »
0061| 2012A 4x1 k! 4 [ 2544% 1690/ Hea 27
10062| 20124 2x1 1 2 | 2544 1020| Hea ¥
DNATII 20124 ax1. 1 2 _12544% 32701 Hen 20




NUVTIU-2UU4 WED 1U:3b AM REGIONAL STEEL CORP,

v
3

FAX NO. 12098392630

P. 08

11/9/2004

Lengths in Metric (mm)

Takeoff Listing

Page: 2 of 3
Weights in Metric (kg)

Estimate: 003221 SFOBB PIERS E2/T1

Bid: 24.10 CCO #17 (EPOXY)

Bid Status: Takeoff In-Process BPage:1 |
fim_|8ae Str| Mul . ... |Pos Qty Parl Lt Typ|Bt |Remarks Weight . ]
0064] 2012A XL 3 6 |25+4% 3970] Hea 95
0065[2012A 2x1 11 22 [2544% 3000{ Hea 262
0066| 2012A 4x1 L 15, B0 | 2Ra4 3370 Hea 803
0067/ 2012A 4x1 6 24 | 2544% 2350, Hea 224
0068| 2012A 4xl. 3 12 | 2544 2480 Hoa 118
0069] 20124 2x1 2 4 |2504% . 259401 Hea 47
0070 20124 2x1 1 2 |2544% 2440|5tr 19
0071 2012A 2x1 2 4 |2544% 7160/ Hea 14
0072 o4 ——

0073 ADDED BARS (SHT. 4253)
0074]2012A 4x1 2 8 |434¥ 9750/ str 888
007512012A _ | . 14x1_ .. .. 2 R 4344 2000|Str . 819
0076| 20124 4x1 2 R |43+4¥ 12100(Hea 1102
0077| 2012A 4xl 2 B |43+4* 12655(Hea 1152
DO7EB| 2012A 4xl 2 8 |43x4* . |.. 12375/ Hea ISR NP % & ¥
0079]2012A 4x1 74 296 |1944% 2350{Str 1555
0080{ 20124 ax2 4 32 [25+4% 2000(5tr 254
NORY| 20124 2x2 2 8 |36+4* 8B75|Hoa - 561
0082{2012A 2x2 2 8 |36+4* 14915[ Hea| 943
0083
0084 ol 384 Q60 Tovm. BAR (OVNT
0085 T1 TOWER SKIRT CURR
0086,
0087 INEW_SKTRT__(SHT. 66R1, GARL & 6851)
00B8| 2012E 4x2 106 B4E | 2244% 1500} Hea 3869
0089{ 2012E 4x1 8 24 |1844% 12700 Str 681
0030| 2012¢, 4X2 ... f 4R |04 ¥ 1.800| Hea _ . 183
0091 2012E 4x2 11 BB | 2244 2200| Hea 589
0092 2012F 4x2 4 32 | 1044* 3200| Str 229
0003|2012€ 4x2 22 176 |22+4* 2200|Hea| . .| 1178
-|0094| 2012E 4x1 22 BR |22+4* 1800| Hea 509
0095{2012¢ 4x2 7 56 | h94w 3200|5tr 401
0006|2012 4x]. 7 28 | 1044 1800| Heal e 113,
0097/ 2012 4x1 4 16 |104+4* 4215 Hea 151
0098{2012E Ax1 5 20 |1944% 2800| 5tr 125
0059 1424 Thtm. RAQ CopsIT
4100
0101] DEDUCT TOP MAT FROM BI 024
01,02 20124 -2 14 “2B _|43a4¥ 1R250|Str "TR1" ~5815
0103| 2012A -2 5 -10 |443 Oth
0104| 20124 -2x2 14 -56  [454 oth
0105] 2012A -2 23 ~46 | 43+4% 25750/ 8Tr -13480
0106| 20124 -2 23 -46 443 0th
0107|2012A -2x2 23 -2 [454 0th
0108| 20124 -2 24 ~48 | 4344* 17990 Str "TR2" N N4 S
0109{ 20124 -2x2 24 ~96 |454 0th
0110(2012A -2 19 -38 | 4344 22250/ Str -8622
011120124 -2x2 19 -76 |d454 0th
0112{2012A -2 8 -16  [A344¥ 1650{Str BASIN (SHT. 40) -300
0113] 20124 -2 4 <8 |454 oth
P Tomht  Peag | cooe T .
DEDUCT YOWER SKIRT CURB
FROM BI 024
-2 [ <12 |189+44* 9000] Str SHT. 64, 65 & 66 ~241
-4 6 ~24 | 1944¥ 1808 Hea -97
-4 8 =24 | HQndv mg‘..m -3%6
-4 [ -24  |1844* 1000 Hea -161
-2 6 ~12 | 1844~ 2000 8tr 54
«2 470 -940 | 2244% 1500| Hea, -4289
01.23[2p)2k ~4 106 =424 |22+4% 2200| Hea -2838
0124{2012F -4 5 -20 |19n4% 2100 Str -94
0125{2012€ -4 5 -20 |10+44% 3500(Str -156
0126]2012F -4 S =20 11944* ANOOISTr ~134




s

NUVTIU-2UU4 WED 1Ui3b AN REGLUNAL STEEL CURP,

0
\

FAX NU, 12048392690

P, U4

*| 141012004 08:30 AM

Lengths in Imperial
Pid/Pag;;_LInnludad:

Estimate Weight Summary Report
003221 SFOBB PIERS E2/T1

Page: 1 of 1
Weights in Imperial (Ib)

10 CCQ #17_(BLK BAR) (na1) .+ wnomdBkooff in-Process BageBld |
1 ‘5 )
, , T
mm e Rebar-Black Weight by Grade w=====smnve-- -
Size 300 Metric 420 Metric 520 Matric 0 Met A706 Total
57M Bar 0 0 a ~B285 -6265
Total: 0 0 0 =5265 -B2R/5
--------- TrTTTommmsssoo-o-mmesoo-o-- Rebar-Black Weight by Fab Type =emmmammmne o oo
Size Stoek  Stralght Spiral Heavy Medium Light Processed Processed Tatal .
S7M Bar 0 -6265 0 Q 0 0 0 0 -6265
Total: 0 ~6265 0 0 0 0 0 0 -6265
-------------- mmmmawemr FIELD INSTALLED =-mmmmm oo mm oo oo RATE
Sac  Papt Waight Wr/Ft Pieces Ft/Piece Wr/Piece Strajghr Heavy Light
2050A PILES, C&S ~ UPPEL CAME
57+4 ~6265 -468 1.0 ~6265 0 0 75ﬂ
SAC Total: -6285 13.601 -468 1.0 13.4 -6265 0 ¢]
p,36>
INSTALLED TOTALS: -G265 13.60) 468 1.0 13.4 ~6265 Q 0
--------------------------- FOB TTEMS mwwmmmmmmmmmemme oo
Sac Part Waight Wt/Ft Fieces  Ft/Place Wt/Piece Straight Heavy Light
SAC Total: 0 0.000 1] 0.0 0.0 Q Q 0
0B TQTALS: 0 0,000 0 0.0 0.0 0 0 Q
TV CIDRK
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"|11/9/2004 Takeoff Listing Page: 1 of 1
Lengths in Metric (mm) Weights in Metric (kg)
Estimate: 003221 SFOBB PIERS E2/T1
Bid: 23.10 CCO #17 (BLK BAR) .
Bid Status: Takeoff In-Process o - BPage:1
tm | Sac 8lr| Mul Pcs Qly Part Lal Typ|Bt |Remarks_ Wuight
0001
0002 DATE EST'D 11/08/04
Q003 -
0004
0005 REV, T1 CIDH - UPRER CAGR
0006| 20504 w13 36 «4GB | 5744 ...300 Sx¢ SHT. 54R1 -2842
v¥ Tota] Wejght ** Z2R4Z
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Universal Structural, Inc.

a subsidiary of

HARDER MECHANICAL CONTRACTORS, INC.
604 S.E. Victory Avenue, Vancouver, WA, 98661
P.O. Box 1030, Vancouver, WA. 98666
Phone: Vancouver (360) 695-1261 - Portland (503) 227-2419

Fax: (360) 696-3590

LETTER OF TRANSMITTAL
NO: 182

DATE: January 3, 2005

PROJECT: T-1 Foundation

JOB NO.: 24142

ATTENTION: George Atkinson

TO: KFM
%@'ﬁuma Road
alkdand, CA 94607
000276
WE ARE SENDING YOU
] ATTACHED Letter
(] Shop Drawings [ prints (] prints [[] samples
D Capy of letter O Change order O Change order ] Pians O Specifications
COPIES |[ITEM DESCRIPTION /| REMARKS
1 Original |Letter LTR# 47.122104
Subject: PCO # 6: Caltrans CCO # 17 - Revised Anchor Dowel Stiffeners
\ SAS FOUNDATIONS E2/T1 PROJEGT ——]
DATE: - v 1 ’
BY:- NO' 04-01204
- SN i A
INTERNAL KFM COPIES TO:
§-T0+-
— - ] | I
. Y N FLEDTO:
THESE ARE TRASMITTED AS CHECKED BELOW
[ For Approval For your use [ As Requested (] FoR BIDS DUE
REMARKS:
Copy To: Signed: @ }ko[ %DW

Brad Yound gt:SC ™

If enclosures are not as noted, kindly notify us at once.



UNIVERSAL STRUCTURAL, INC.

604 S.E. Viclory Ave. . P.O. Box 1030

o Vancouver (360) 695-1261
Vancouver, WA 98661 Vancouver, WA 98666

Portland (503) 227-2419
FAX (360).696-3590

December 21, 2004

Kiewit / FCI / Manson, JV (KFM)
220 Burma Road

Qakland, CA 94607

Phone: (510) 419-0120

Fax: (510) 839-0666

Attention: George Atkinson
Reference: SFOBB East Span Seismic Safety Project - T1 Tower Footing
USI #24142 (LTR 47.122104)
Subject: PCO #6: Caltrans CCO #17 — Revised Anchor Dowel Stiffeners

Gentlemen,

Universal Structural, Inc. (USI) and Thompson Metal Fab, Inc. (TMF) have completed the review
of CCO #18. Materials specifically included in USI's and TMF’s scope of work are specifically
addressed in Caltrans Drawings Sheets 64R1 of 118. We have included the supply labor and
materials to modify the Dowel Stiffener Plates per Caltrans letter No. 05.003.01-150 and Contract
Drawing 64R1 of 118. The costs associated with this change are as follows:

LUMP SUM ADDITION (PCO #6) $ 2,378.00

Please farward a written Contract Change Order in the above amount to cover these additional costs
associated with the above change.

If you have any questions or comments regarding this PCO, please do not hesitate to contact me at
your earliest convenience.

Sincerely,
Umversal Structural, Inc.

Brad You
Estimator/Project Manager

cc. file

A Subsidiary of

HARDER MECHANICAL CONTRACTORS
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G.O. Supply INVOICE

P.O. Box 271132

Concord CA 94527-1 132 INVOICE 07-2718
..... :(9258):372:0110:-: ~ e

“FAX o) 228’93\@ @ @ \ i : Nové

e S TERMS  NeT30
E2/T1 Project : SHIP VIA : Truck
220 Burma Road FOB : Oakland, CA

Oakland, CA 94607 Kent Grismer
Item | Qty Description Unit Price Amount

1 110 {Angle legs x 216mm

2 120 |Angle legs x 565mm
3 2 |Templates Part 1
4 4 |Templates Part 2
5 2 |Templates Part 3
6 2 |Templates Part 4
7 2 |Templates Part 5
8 2 |Templates Part 6
9 4 |Templates Part 7
10 2 |Templates Part 8
11 2 |Templates Part 9
12 4 Templates Part 10
13 2 {Templates Part 11
14 2 |Templates Part 12
15 2 |{Templates Part 13 .
16 2 |Templates Part 14 SAS E2/T1 Foundations
17 2 |Templates Part 15 Co.364 4347
18 2 |Templates Part 16 f‘wﬁ;‘t \'353‘ No. W—
19 2 |Templates Part 17 Ty ‘ o
20 2 |Templates Part 18 071- A\ “q\ 0]
21 2  |Templates Part 19 EO. No.
22 2 |Templates Part 20 MRC N E 8’1 2‘ Ll' b
23 | 2 |Templates Part 21 %TE’-@ i
24 | 2 |Templates Part 22 'ég'%o Y| %‘I
25 2 |Templates Part 23
Total $20,691.00
Sales Tax 8.75%

THANK YOU FOR YOUR ORDER !

Subtotal : $20,691.00
TAX: $1,810.46
TOTAL : $22,501.46




INVOICE

G.O. Supply
P.0.Box 271132
Concord, CA 94527-1132
-~ (925).372-0110-.

INVOICE : 07-2719

i"--:-1-852s--~.-«,.‘~~ ~
POH:4347:872:147-
22 ERMS T N& 30 Dags™

SHIP VIA : Truck
FOB : Oakland, CA

E2/TIl Pro;ect

220 Burma Road
Oakland, CA 94607 Kent Grismer
Item |} Qty Description Unit Price Amount
1 2 11 Eequlqnnhte $2.318.00
2 40 |Shimplates 1" x 1 1/2" x 2" $348.00
p 4_/_’1>
Ssi.o £2/m
Coass | B 4347
-ni/Line No, ’V:r"'ar No. , Prices
:‘OICE No. Nate
0,7 1., ey
P1A No. Ea
e $T247 Gy
Cast Code A
2050.5) ‘ '3’) o ‘ Spdr
Sales Tax 8.75%
THANK YOU FOR YOUR ORDER !
Subtotal : $2,666.00
TAX: $233.28
TOTAL: $2,899.28
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cime . PR 4o we e emsememmrmm. sas ey pve e @ o oo oe

12-17-2007 11:24AM FROM G.0.SUPPLY 925 228 9579 P.7
G.0. Supply . INVOICE
P.0.Box271132 . ’
Concord, CA 94527-1132 INVOICE : 07-2738
‘ (925)372-0110 I y o :
FAX (925) 228-9570 . DATE : December 17. 2007 . -
. . * REF. NO.: 1858
CUSTOMER ) : PO#:
' Kiewit/FCI/Manson : TERMS : Net 30 Days
E2 /T Project SHIP VIA : Truck
220 Burma Road _ FOB : Oakland, CA
" Qaklard, CA 94607 : " Kent Grismer
Item | Qty | Description ] UsitPrice | Amount

T [ Lot |Picking rds ] $586.00

1 !

Sales Tax 8.75% 37";’1%5;5 G|
THANK YOU FOR YOUR ORDER !

Subtotal ; $819.
TAX: $71.
TOTAL : $890.66




12-17-2007 11:22AM FROM G. 0. SUPPLY 926 228 9570 P.2
G.0. Supply INVOICE
P.O. Box 271132 . .
Concord, CA 94527-1132 INVOICE : 07-2734
(925) 3720110
FAX (925) 228-9570 DATE : December 17. 2007
i REF. NO. : 1859
CUSTOMER PO # : 4347-905 766
Kiewit/FCl/Manson TERMS : Net 30 Days
- . E2/T1 Project SHIP VIA : Truck
220 Burma Road FOB : Oakland, CA
Oakland, CA 94607 Kent Grismer
Item | Qty | Description __Unit Price Amount
1 4 {Top sheet templates SHT 1
2 | 2 |Top sheet templates SHT 1
3 4 |Top sheet templates SHT 2
4 4 |Top sheet templates SHT 3
5 4 Top sheet templates SHT 4
6 4 |Top sheet templates SHT 5
7 4 |Top sheet templates SHT 6
8 | 4 |[Top sheettemplates SHT 7
9 4 |Top sheet templates SHT 8
10 4 |Top sheet templates SHT 9 -
1 2  |Top sheet templates SHT 10
Total $2,528.00}
AT~
A5l
Sales Tax 8.75% .
THANK YOU FOR YOUR ORDER ! -
Subtotal : $2,528.00
TAX: $221.20
TOTAL : $2,749.20
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G.0. Supply
P.0. Box 271132

Concord, CA 94527-1132

INVOICE

INVOICE : 07-2679

(925) 372-0110
FAX (925) 228-9570 DATE : July 12. 2007
REF. NO. : 1813
CUSTOMER NEAR PO #: 4347-872 134
Kiewit/FC1/Manson e TERMS : Net 30 Days
E2/ T1 Project Jﬁ J SHIP VIA : Truck
220 Burma Road FOB : Oakland, CA
Oakland, CA 94607 By Kent Grismer .
Item |-Qty Description Unit Price Amount
1.1 ‘1 1Skirt:-bolt template:part#2 -:
- -2 1 |Skirt bolt template part #3
3 4  |Skirt bolt template foot x 12"
4 4 |Skirt bolt template foot x 24"
Total $595.00
Sales Tax 8.75%
THANK YOU FOR YOUR ORDER !
Subtotal : $595.00}
TAX: $52.06
TOTAL: $647.06
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INVOICE

Sold To:

7900 West Ridge Road

KFM JOINT VENTURE

220 BURMA ROAD
QAKLAND, CA

94607

LT S 22

, coommu

R

2n
EA[100101025
EA

EA

EA

101010122

500001011
501001007
502001001

NELSON STUD WELDING, INC.
P.0. Box 4019  Elyria, OH 44036-2019
Telephone: {440) 329-0400

FAX: (440) 329-0526
—..DUNS Number: 00.446.6199

DE

¥

Tir

S
=
]

oc st %WW
T222007 CARLAND, CA

CFL 3/8-16 X 1 1/2 MS 140 .338 47.32
3/8 F107 140 .000 .00
CHUCK, 3/8,AS-#2MTx2-1/4 1 51.000 51.00
CLOSED GRIP-3/8 1 12.000 12.00
FOOT, SMALL HD HANDGUN 1 49. 49.00
BOL# / SHIPPER e [ e

Sold To:

REMIT TO:

Nelson Stud Welding, Inc. U.S.
6032 Reliable Parkway
Chicago, IL 60686-0060

Terms: Net 30 Days

Due By: 11/ 17/ 07




INVOICE

NELSON STUD WELDING, INC.

7900 West Ridge Road

P.O. Box 4019

Elyria, OH 44036-2019

Telephone: {440} 329-0400

FAX: (440) 329-0526
DUNS Number: 00.446.6199

101010122
—~
100101025

3/8 F107

Bl o T
< ' .

m rfm '

»-s.ox.

CFL 3/8-16 X 1 1/2 MS

CERTS REQUIRED
BOL# / SHIPPER SERV TECH

2. [;xm

.338 67.60
.000 .00
“0 pﬁ( /
c#l«

Sold To:

DRREsS

KFM JOINT VENTURE

220 BURMA ROAD
OAKLAND, CA
94607

REMIT TO:

Nelson Stud Welding, Inc. U.S.
6032 Reliable Parkway
Chicago. IL 60686-0060

73.52
Terms: Net 30 Days
12/28/07




Sales Order

Nelson Stud Welding . . 23765 Foley 5. Tel: 510-293-0860 » Fax; 510-203-0677
AFabriSieel Company *: .‘Hayward. .CA 94545 800.635.9353

Web: www.NelsonSivdWsidinp.com - .-’

.

.

. .
l'-

o,
T .

[ e . (X3 . '
Sold To K F—M 3 . , "NGWCI.JSF. __;lTy?e TN
- C . ’ Nelson Drder No.
' Market Territory
Ship To : I
Tax Status
. ;Exemm __.. Taxabls
e CRRate Ship Form
. = QbAoA — lmavn‘-
N e . K3 -~ W20, r
City : _____ Override. S ~ 1
.'_:,(:uszoerrderNo. qg ;./7 _'2 72 / ,_’L? | 'Sh]p\ﬁa ‘ WM l‘.‘u%@/‘fy—
Quantity - ’ Estimated -
-ftem  Ordered .PpnNa Description Ship Dats Unit

INEL

101101952 "5Tg v 1 Ry

Price -
334

HT ¥ 7525 539

S 7]

TOTOT0ET Sy ErT

a——

-

/

20 77077 3¢ cnnel |7

S\

$7|—

| $97[ 90711007 3¢ 4rep

N

/2|

3T
14 -/
151 )

S92 00/{. 00| SMAve FUIT

AN

77

—— =0
L A .\\
L A e e )

\\ <

~Crodt Card Order

Card Number. .

Type: Masm(:aﬁ!___ Viss _____

Amex o

- Authorization Hold Amount

| Expiration Date; __L___L_ ) . Authorization Number:

Remarks

Prepared By

IDm [ ) mrﬂeg‘.Nam'e/Phone Aﬂ,m’f 707 ‘?/022— ./7

Farm Nn W71 20 Pricaad 1n 1763
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JUL-23-2887 §8:36A FROM:WSTRS 15187851329 | T0:63%2136 P.1
e
i
t o,
Western States Tool & Supply Corp. : leVﬂgE 07-20-07
£.0. Box 56574, 23428 Cubot Bivd,, Hayward, CAB4843S !
(S10) TEO-2004 © PAX (410)785-1329 : :
: PACKING LIST 37483
5 K" 4190 M kw2
L 220 BURMA ROAD i m BURMA RD.
D " QAKLAND, CA 94407 P v CA
T T i
O 0 !
!
i
DATE ORDERED CUSTOMER P.O. NUMBER JERMS i SPECIAL INBTRUCTIONS,
07-16-07 [4347-872135-CC NET 30 DAYS | (LIZ KING .
'DATE WANTED "~ SALESPERSON [omerenay [ aosy | ZONE | ¢CYN | TOT.WaL | FOS. | SHIPMENT METHOD
07-19-07 3 AN 2  lorte | DELIVER
ATTNI KENT :
10 10 7402 1/4%x2-1/4 CARBON STL WDG 0.25 EA 2,50
2 2 | AD-052-106 t/4x4x6-1/4 SDS CARBIDE BIT 2.90 EA 5.80
TOM MARBHALL 'S CREDIT CARD:
]
MERCHANDISE TOTAL : < 8,30
TAXABLE TOTAL ; 8.30
SALES TAX i 73
L
E2/T1 Foundat;
N 1683 %o0.364 alions 43 47
TERaN IR WSS (Toi g 0
H H w Nb'
er T l-l f‘ﬂg 27 [1[(,,
"tnvoice Np, T
g ' 2] o
L 70, v
BEdbe ™ we'ty o7
M.RC. N3
st exer gy N i iR.A. No.i 0
E i : e XD,
AR 30:38 56155 !
ravaL "";;‘;; THANK YOU! ME APPRECIATE YOUR BUBINESS!
;
$9.03
] !
R (o M (16% PER ANNLM) WILL BE CHARGED ON ALL PAST DLIE ACCOUNTS | B
|
|

ORIGINAL -




Western Siates Tool & Supply Corp.

PO. Box 58574, 23426 Cabot Bivd., Hayward, CA 94545

(510) 788-2004 ¢ FAX (510) 7861329

" RECEIVED B{W \/'{'(‘67 7// / /m PACKED BY:

JUL 1B, 2007. 15:34:23 et PACKING L IST w#ens PABE #: 1
ORDER DARTE: @7-18-07 Order Nos 37483
SOLD TD: 41990 . SHIF TD: 41900
KFM ; " KFM  ER/T1
220 BURMA ROAD \ 220 BURMA RD.
OAKLAND, CA 94607 OAKLAND, CA
CUSTOMER P.D.: 4347-872135-CC SPECIAL INSTRUCT: LIZ KING
GHIP VIA: DELIVER ,. TERMS: NET 30 DAYSWHSE: 1
DATE WANTED: ©7-19-27  ENTERED BY: RYAN SALESPERSON: RDRIR
PRODUCT ) ary gty  Qry UNIT TOTAL
CATALOGY FRODUCT DESCRIPTION ORD SHIP  B/O PRICE PRICE
mTN- KENT '
- 7402 . 1/Axz-1/4 CARBON STL UDG ANCHOR 10 10 0.25 2.50
AD-@52-106 1/4x4xE6~1/4 SDS CARBIDE BIT 2 A 2.90 5.80
AD106 '
TOM.MARSHALL'S CREDIT- CARD
’ .
"' ' :
'n)l ¢ 11 Lg
JU WL 19 207 |
-
. By
c'.‘~' Q'
MERCHANDISE TOTAL: , a. 30
TAXABLE SALES....t =~ a.30
SQLES Tnxl TN s RN : 0. z@
ORDER TOTAL......: . ~ 9,83

NO, OF BOXES: : SHIP VIA:

DATE:

DUPLICATE
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NOU-29-20807 11:@2R FROM: WSTSS 15197861329 ' 70:6392136

: P.4
; INVOICE

i PO T R PO TP PO N P I
. oo o veeet, Mo B .
i N SRanL e e, o,

i
i
reryicin .\',.1,.‘ R PR l
mhﬁt”%mﬂ g -
i
KFM 4150 ‘ E2/T1
220 BURMA ROAD , BURMA RD
OAKLAND, CA 94407 i AND, CA
I
isTe CURTEMER AD. RN _v;_m ' . SPECIAL INGTRUSTIONS
11-13-07 105313-CC NET 30 DAYS § uz KIS
£1~20407 | 3 | 2| | ..u.. __DELIVER
AT KENT o
10| 10| . |MFI 14742 WILTON aou-' c-cLawP . -23.00 EA | 230,00
* CREDIT mp
MERCHANDIGE TOT 230,00
TAXABLE TOTAL | 230.00
BALEB TAX 20.13
B, o
18 o
O 1,00 QUM ( u'-.eINo.
» 1940000012090
j2No.
' 1 ozw WAY
ho ™ "
gEAse ™ L q\oeaa
£u3e ¢t 78250 .’HO«
mE omn e
ToraL $250.33 THANC YOU! ME APPRECIATE V(UR mxma
|

e e = et e tarte e ¢ 10 s e

1{15% PER ANNUM) WILL. BE CHARGED ON ALL PASTIDUE ACCOUNTS
ORIGINAL




Western States Teol & Supply Corp.

P.O. Box 56574, 23425 Cabot Bivd., Hayward, CA 94545
(510) 7882004 * FAX (510) 766-1329

NDU‘IS, 2007 15:30:43 ##x% PACKING LIST #xex

'~
.

. TRAVIS® CREDIY CARD

ECEITE

NOV 2 8 2007

MERCHANDISE TOTAL:

TRXQBLE S5ALES....:

N SQ S TAXevovanset

) : DER TOTAL......:

PAGE #: 1

DRDER DATE: 11-13-27 Order No: 43487

SOLD TO: 4199 SHIF TO: 41900

KFM KFM  E2/T1

220 BURMR ROAD ‘r 20 BURMA RD.

OAKLAND, CA 94607 OAKLAND, €R

CUSTOMER P.0.: 4347-9105313-CC SPECIQL INSTRUCT: LIZ KIMG

SHIP VIA: DELIVER TERMS: NET 3@ DAYSWHSE: 1
DATE WANTED: 11i-20-97 ENTERED BY: RYAMN SALESPERSON: RDRJR

PRODUCT ary Qry QTyY UNIT T0TAL

CATALOGH PRODUCT DESCRIPTION ORD SHIP B/0 PRICE PRICE

ATTN: KENT

NOF111 14742 WILTON 804 4" C-CLAMP 10 [é) : £3.00 £33, 00

. 2, o

£30, @@
230. 00

@. a0
290,13

RECEIVED BY:M&: ¢/<,Q //146/07 PACKED BY: _cp 4.

NO. OF BOXES: SHIP VIR: DARTE:

DUPLICATE



'

) - ]

“ GOOQ?F}"HB Yer S,r_c( F(\ceﬁ

O

Gary Rusynyk
PORTLAND BOLT & MFG., INC, Telephone; 503.227.5488
3441 NW Guam Ave. Fax503.227.4634
PO Box 2866 :
Portland, OR 97210 10/15/2004

Company: KFM
Atten: Kevin Rozendaal

Numnber of Pages: 12

Kevin
Here are the revised drawings and pricing for the bolt changes.
Sumimary of changes as follows,

Dwg 1 increased rod length, increased top thread length, decreased
bottom thread length, and decreased quantity

Dwg 2 increased rod length, increased top thread length, decreased
bottom thread length, and decreased quantity

Dwg 3 decreased rod length, increased top thread length, decreased
bottom thread length

Dwg 1-A  new item added
Dwg 2-A  new item added

Dwg 5 added domestic stainless steel washer



-

Bid.Date:
&Mmuwmemco‘ « INC. Follow up:

PO. BOX 2866 + PORILAND, OR 97208

| | BOLT iglzalgig; ' BAY BRIDGE FOUNDATION
W) EORTLAND ’ 4

(503) 227-5488 /1-800-547-6758/ FAX (503) 227-4634 Attn: KEVIN
WEB SITE: hip/Awww.poriandbolt.com
Cugt# Name Salesman Quote# Date: 10/15/2004
905866 RFM GARY R 83280 Page: 1
OAKLAND Ca :
510-627-1073 Fax: 510-839-0666
Ordered By: KEVIN Lead: working days FOB: KFM JOB SITE
Reference: Certs: MILL TEST REQUIRED Frt: PREPAID
100% DOMESTIC
*% REVISED 10-14 **
\ Unit
Ln# Qty Description Price Total
001 124/ 2 X 44-1/2 GALV A354BC ROD B"THREAD ONE 124.75  §17,964.00
END 3"THREAD ONE END STAMP END 2
288 + (2) 2 DOM HVY HEX GAIL Al94-2H/A563DH NUT ®
144+ (1) 2 DOM GAL F436-1 RND WASHER
288 + (2) 2 X 6 X 6 GALV A3e PLATE WASHER
1 + (*) DWG 001
oo 92v/ 2 X 72 GALV A354BC ROD 8"THREAD ONE END 153.30 $14,103.60
; 3"THREAD ONE END STAMP END .
184 + (2) 2 DOM HVY HEX GAL A194-2H/AS563DH NUT
92 + (L) 2 DOM GAL F436-1 RND WASHER
184 + (2) 2 X 6 X 6 GALV A36 PLATE WASHER
1 + (*) DWG 002
003 64¢/1 X 57-1/2 GALV A354BC ROD 7"THREAD ONE 34 .70 $2,220.80
END 2"THREAD ONE END STAMP END
128 + (2) 1 DOM HVY HEX GAL NUT A563DH WAXED
64 4+ (1) 1 DOM GAL F436-1 RND WASHER
128 + (2) 1 X 2 X 2 GALV A36 PLATE WASHER
1 + (%) DWG@ 003
004 2520 1 ¥ 11-7/8 S8316 HEX BOLT 3"THD REDUCED 14.10  835,532.00
BODY ROLLED THREAD
1 + (*) DWd 004
005 2520 1 X 10-7/8 SS316 HEX BOLT 3"THD REDUCED 14.20 $35,784.00

BODY ROLLED THREAD

2520 + (1) 3/4 88316 DOMESTIC FLAT WASHERS
1 + (*) DWG Q05



) 1

BAY BRIDGE FOUNDATION

KEVIN

‘ Job Name;
NP PORTLAN%CBOQ'E Loeation.
lm‘ Ac‘u h R H
/ & .U&MN.WR.'P;UAM M Follow up:
" pO. BOX 2866 « PORILAND, OR 97208 .
(503) 227-6488 | +-800-547-6758 | FAX (503) 227-4634 Attn:
WEB SITE: hitp/Awww,portiandbolt.com
cust# Name Salesman Quote#
J0BB66 KFM GARY R 83268
OAKLAND CA

510-627-1073 Fax: 510-839-0666

Date: 10/15/2004

Page:

2

Srdered By: KEVIN.

Lead: working days
Reference;

FOB: KFM JOB SITE
Frt: PREPALD

Certs: MILL TEST REQUIRED
100% DOMESTIC '

** REVJISED 10-14 **

Lng Qty Description
006 5250 1/2 X 6 S§S316 LAG BOLT
1 + (*) DWG 006
007 2520 1-5/8 X 5 88316 COUPLER TAP 1" STANDARD
1 + (*) DWG 007
008 72V 2 X 34-1/2 GALV A354BC ROD 8"THREAD ONE
e END 3"THREAD ONE END STAMP END
! 144 + (2) 2 DOM HVY HEX GAL A194-2H/A563DH NUT
72+ (1) 2 DOM GAL F436-1 RND WASHER
144 + (2) 2 X 6 X 6 GALV A36 PLATE WASHER
1 + (*) DWG 001-A
009 36 v2 X 62 GALV A354BC ROD 8"THREAD ONE END

3" THREAD ONE END STAMP END
72 o+ (2) 2

36 4+ (1) 2 DOM GAL F436-1 RND WASHER
72  + (2) 2 X 6 X 6 GALV A36 PLATE WASHER
1 + (*) DWG 002-Ah
52,036#

Weight Total

DOM HVY HEX GAL A194-2H/A563DH NUT

Unit
Price

16.95

117.55

151.75

Quote Total

c24¢j<qu_cwE~

All quotations for immediate acceptance, unless otherwise noted.
! ! . ~ 5O
All material subject to prior sale. g “&AxA

subject to change without notice.

Thank you for your inguiry.

“1le # Job Title

Total

$24,937.50

$42,714.00

$8,463.60

$5,463.00

$187,l82.50
(5177 32
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Evaluation of Coffercell Changes due to Addition of Corbel
Area of Coffercell pre Corbel 742 m2
Area of Coffercell post Corbel 818 m2

Difference H 76 m2 (~10%)

Increasing the exposed area of coffercells has a non-linear increase on the effort
(engineering and fabrication) required to resist increased forces.

A 10% (1.1x) increase in exposed area requires a 21% increase in Cost (1.1 x1.1 =1.21 or 21%)

Anticipated Final Costs for Coffercell with Corbel PP Prtim Bot |

200,005

506, 695~
706, 695

Engineering $150;000 200,000
Fabrication $ 467,000 1 + foy

Total m

Estimated Orlgmal Cost $509 ,9 1 7 (based on 21% increase to include corbel)

Added Additional Cost $1



Sty B - ar

T 5283
i l 1r-3fi
1 .

|
e e
/ ‘@F‘ n&h- \\ |
V4 @ Y ‘\\x S

= q-)ﬁ?w\ X é{SW\ t \'}w\ X 71‘]'}
- 6]8 m<

TG4 L x6-65m t1.1m x Mibm
> H2nt




M L) Vol b

+5m Elev
+3m Eley
| —
i gl
[ e
Om Elev
Oft MLLW—{(-0.874)
—=1ft MLLW 320 — -
[1-03"] ,
—-3m Elev 1l
| I
—~4m Eley / 054 "\
[10"]
‘ A
c |
Eleo

éégm e\vo. T



~ecavoe:

;auoN

BB BY 525~ 968706 Od LHOIZYS GIOUVHONIAC HOANIAI0S sooie Qudd
Bweslio WayfET | 3OUVHO ¥IAO WOGNIA TIERMLIGRU0I0s #v600)s | zivelss,  Gwod souon
Jewsyio Uy TTT - WISL X314 WIS iog ‘vg00ty “elisss. Quod. auoN.
IoWISSS o3 I TFE WNNOVA ‘130N YO 5108 »00LY 1199288 auod ‘auoN
1BUIeSIS on*ﬂ T TIANVHNOONEI0S  v500iy Zziges Q¥od © Tewn
1owesyS sy [68 e ~ weooww  izzicess awod auoN
1BUWISSID e THTZ 5001 9e806! Q¥od auoN
T nvamaRiE o y5001y SeEeols.  Quod. ~ euoN
THVQ SiIu3; 18 o T ’ HOWHE YOANIA 05 ) T Tawod “euoN
oD e 7} i 3933N0S 05 avass’ Quod N
I8WSUS e ZTG ’ o ~eegpuesios 2ivoL88 Quod
JoWSLO ey \ soheids udeyo jog .N.:mzm Quod’

“ozzoveoo:z

1OUISSUD uS) Iskeids uideyo 39IINDS 05 $g00LY
JeWesyg jusy| T Tvgooly e
18WBSD JUsY . ¥500L¥
18UIBSYIS) 1o E66E i ‘vg00LY
JOWRSHS US| ZG8T | o y'00LY )
o | o T eo0y )
Jowesus e TEF ‘ “bgooty I
THVA SIN3{Z8 ER N 5001y
1eWesLO sy |08 o H30NA3Y OAd-3dId|05 [v500Lp
18WSUS WS 56 0 HOS OAd-3didi08 Y5001y o
THVaIN3|8 ) S3HSNNE INIVd .¥/05 pga0Ly
Hva u3|5E - H3LSVWOW "H3dVOS INODIIS 05 v00Lp se00l8.  Quod
i L0 HO¥VW LSOD OSIW nor|os 5004y o INON 0025240 L00Z-S2-+0 | #L1962}
Ssm pinea e 1IGIO/NENLIY “3NNA L3000 LOVdWIi0§ 162210 0d[8002-01-40 80020140 (0
ssn piReq |06 IAINA L 13ND0S LOVAN 8/5-1}0S 1622201 0di8002:01-10 :800Z-04-10 j0
ssmy pineq BE0E SONTd NR¥13Q DILSYd -84 WOLSNDI0S #5001y £2£80 0di8002-¥2-10 8002-94-10
ST PINRQITSES  [LOVAAI '3NIT JIHM "ONId ONINIVLIY Jo00s joeduil ‘NNO LOVAIi08 ¥5°001Y T eLzu06 Quod
[ US98 INI-L0/90 Xv. 3SN|0§ 500LY B NS
\lgaizos - Al = o~ SimoLogooly | )
ssny pineq|E805F “—ROILYOIEaVS WOTSTIS 05 0 7 gewoo " 0d1£002-92-80 |£002-80-90 (810SL6¢
ssny pineq|Beee Ly NOILVOIMEV WOLSNOi0S  [0500L% " gevoo Od | 20029790 ' £00Z-60-90 8105.16¢
oWesNS e |E5 o B ) sialid/eIqe0 enno]0g 0500LY 1511668 OdiL00Z-LE-50 20021650 ¥6LSOEL
8BS S U FEEL S3LV1d WHS 05 050047 Tonsse’od Lovz-oze0 Looz-iers
JowiesyO JuoH |5PE HONIHM'ZINY LI T118a{05 osooy sisee. aqwod:
oWesIO WAN[SE | 1HOINQOO14 AL LTYM3a|0s 05°001% " shises: Qudd ’
o SdND 334400 ‘334400 05001y 891506 awod
Ieuesyg UM Tty | 10vD 3N 0500ty iehiges; Quod
MOINOLS T3VHOIN!D80F T " SLvd 010420 500! 162616°  Od.L00Z0E°S0 L00ZEZ-50 mﬁvsn
1BUIBSHD YS! 20T ST T apeuwinaud sipuey 1u0o was X €nses. 0d 10021250 SS.—N. 50 (969206}
THYA a3 T dowsisien ssoig fepeds ‘LHOINA 08 05004y Zoe0se.  Qwod. Teuon
T SHd 5 - 3d 133HS AVMAL 1050047 od suoN
ssnd pineq SIWVITIIM ',2/L-2 'LAN ONINV3E TYOIIIHAS 08 ‘og'00Ly 52£806] ‘Quod ‘ auoN
avISZI/ONILLIS XO8 I-L HONNT3NOLSTUNI0S  105°004% T 0d 100200 0024001 628510k
] " HONMT NOSNVH /HONNT JOSIAY3ANS NH3LNI0S 105°00Lb Od!L00Z-10-01 2002-10°0} “6LE510}
ssny pined : HOIZA 'ISOH 3dANT 'STYRIZLYA SNFHAOIN(0S 05001y 1w60%e Od’L002L1-60 100Z-L0-60 '¥00VZ0L
H § e
Jepuadg W:aou.-.<v uonduasag 9P 3po9 350D ahwhﬂ.h-m( . «:m””.wm.a< . v“.m__o w»wxﬂuﬂﬂ“mu_ h““““wz

! wm:anxw

" NOLONINMVHIZS'61s-  1002-91-L0 10022210 1%EY
Aiddng uopanasuog ded SIUM 1°bS- 10022160 ovIsPssiLL " Zoozvzo0 ver
ONI ANVANOO AFIOIS W aJE6DLL 20025150 9ovzELY'e r@.«..o.w% e
MO0 ATddNS ® 100L SILVLS NUILSIMIVOYE  L00Z-H2-+0 £0085: )
'dNOO ATddNS ¥ 100L SILVLS NUILSIMISOEL L00Z-H-50 ¥506519 -
WMV NALSVWONIVZ89 10024250 969v9L49' L1 )
NOLONIMVH!LLOVIZ 0028050 ZHS669-015669!6 | Looz-e080 Lver
fiddng uonaniIsu0D deO WM, L6 £002:51°50 1060122002 €1 10026090 Ly
‘ © Adong uogonuisuog deO UM L8 L002-20-50 5012200272} 12002€0°90 | L¥EY -
iddng uogonasuo) ded SHUMI L0 vl L002°61°50 8ZZOIYS 1L 10026090 LvEY
Addng uogonAsuo) deO SWUMISS'LES  L00ZSH-S0 5620501 10026090 ! LYEY
Aiddng uojonaisuo) deD S L'BEZ  L00Z-5)50 ! 110026090 |L¥EY
Aiddng uoganasuod ded s v e " “100z-51-50 11002-€0-80 12%EY -
0O A1ddNS % 1001 SALVLS NNILSIMS 1002-20°G0 10020250 [ 1vEY
NOLONIMMVH! L2666 :£00Z-80-50 So«.oN‘.mo ey
) NOLONINHVH; LL 2666 0028050 _ 10020250 1 L¥EP
T UNOLoNmMvH'zse 0028050 1002-02-50 :
ONISOUSNOVW T V9548 L00Z-82+0 : 1002-02-50
' ONIANVAWOD ATTOI4 W aiSg0Ey  .L00Z-%060 £C99GLLE  ILZ8  |L00ZENSO |
B fyddng uojongsuog de eYum; L8 10021060 €iS18Z5/EL  j0z8 |L00ZEN50
T SUSVId NOLONIRIVHISI00E ;20026060 69€669iZ) 1028 |L00Z€1-50
- OILSV1d NOLONIMUVHIZO'W6  £002-€060 0£z669i1L 028 1L00Z-€4-50
400 A1ddNS ¥ 1001 SILVLS NUZLSIMIPO86L  L002-8040 85252z 508 120029050
oN L uwwouaISVWON[rEYE  00241b0 622v.929'L  166L  L00Z-6ZD |
2l ODNOIOMMLSNOD NOSNVAIBOZO0BS  L00Z-LE€0 | €20°L5 10022240
ONIATddNS WRMLSNONI 1001V 206 002812k vilee el 80029010
ONI A1ddNS WIMLSNONIT00LTVO! L2708 -L002-40°Z) e 80029010
A1ddNS 0 ©/s6'8808 20022124 6622001 8002-80-10
|dH0O ATddNS TI00L SILVIS NUALSIMIPELGHE  L00ze02h wlma.aﬁ e 10026021
2050 WK - ANUI IOV 66~ L00Z-LE-LO ove20 301 |£00z-61-80
ATddns 0 94528051 10026050 0992-20iz 658 |L00Z-E0-90 |LVEY :
ST Rddns o ojeveteety 20026050 6592-L0,1 1658 |L00Z-€080 |LYEY ;
ATddNnS WIMISNONI HEONIVHO| 1628 0024060 LB00ISSSEGiz 68 |L00Z-0250 LvEb
A1ddS O Oj8LYEEL  L00Z-40°50 €597200 {168 10020250 Lvey |
440D A1ddNS % 100L S3LVLS NHILSIM 66+ ve  L00z-L0G0 99985iLL  [9E8  |1002-02G0 L¥EY |
0D ATddNS ¥ 100L SILVLS NUILSIM 685E 10026060 10685°0L 968 |L002-02-50 |Z¥EY
ST wWaoIdd0ierzIE 1002-20°50 210681 1002-02-50 i L¥EY
440D ATddNS ¥ 100L SILVLS NHIISIMIBOLLY L00Z+Z%0 690856 ) ,,SQN..mwmo vy
ONI S3S1¥d¥3INT NOLLONNLSNOD! 12080y L00Z-E2-+0 ¥296L.L 110028450 |
ATddNS WIMLSNONI SIONIVHOI8910L 10020240 89.6€9.b€6.9
Addng Uojoniisuoo deo WM €0'02,  1002-80°€0  LeBeloviL
G0N AUBdWOD(SZOLLY  S00Z°802 62z iv9z
m2<_._.__>> 11z 800Z-€0-10 9geeLziol  zvzL
YO [PIUEQ ORI ZO VLT L00ZPLB0 voday esuedha ) pE0L
R EIUBGIOP0IG 0L '8y L00Z-1-80 uodey esuedx3i L |vE0L
OT1 A1ddNS NOLLONYLSNOD L3dNYISLZISE  L00Z-02°20 91 88 0 jezo
BWEN JOPUIA «o:h”””“ cM.«MM.E 13quinp 39j0Au)




110340 .mo.mmm HOAN3A'05

lej0L puesD
~ IeioL 15001

“ysooLy

¥5°001¥

1126616
9€8506
9£806

‘awod
Q¥od
a¥od

BuON
BuoN

3UON

YOO A1ddNS 2 T00L SILVLS NAILSIMIG LLY
NOLONINNVH 25615
NOLONIMMYH Z5'615-

1002-£2-L0
1002-L1-20
£00Z-€L-L0

viSEo'zs (086 LO0ZTI-BO LYEY
0£20v900-0/Z WMO4'Z ‘286 L00Z-G0-80 LYEY
0/20Y900-0,Z WHO4 L 286 L00Z-G0-80 LYEY



00090 Pacific Structures

Cost Report - 8000 INDIRECTS
364-04347 SAS Foundations

_ RunDate . 02-07-08 13:36:08
12-17-07 To 01-20-08
. ) All Operations Run 197:23 Page 0083
{ bor i Budge! Period To Date
: Amount uic amont | uc | en amwnt | uc | an | wemp
8011 OUTSIDE ENGINEERING EXPENSE (Continusd)

J
/

13* T1 FOLLOWER -2 TRIP
STS F

e
59,971 399.8
Qty

417 44.60 )
150.00 Hr 100%

3,321 150,802
9.35 Hr

1,006
160.00 Hr

90,831-




REGIONALS
CORPORA:

Larch Road, Tracy, California 95304
(209)036 ~9466 Fax (209)8385-1457

April 12, 2007

Ms. MEDA SCHULTZ

KIEWIT / FC1/ MANSON, A J. V.

P.0. BOX 23223

OAKLAND, CA 94623 »

TEL: 510-419-0120 - FAX: 610-839-0666

PROJECT: SAS FOUNDATIONS —~ CALTRANS #04-0120E4

RE: Revise T1 fender keyway and add bottom corbel.
CALTRANS CCO #018

Regional Steel Corporation Request for Change Order R8X-02 (Supplement)

Gentlemen:

The following is our cost proposal for the changes indicated on the plans issued as Caltrans CCO
#018. This change adds a corbel at the bottom of the T1 foundation to be used as a future fender
seat. As this work is'more labor intense than the average work required for the T1 foundation, the
contract unit prices for epoxy coated rebar supplied and installed will not apply. We have also
deducted the bid contract value for the formsavers that have been deleted from the work. Therefore,
please see the attached COST ESTIMATE SUMMARY for a detailed breakdown of cost additions
and credits. Credit unit prices are based on the “as bid” contract values and add unit prices are at
projected market rates and known labor costs.

TOTAL THIS CHANGE: $<4,621.17>

Schedule Impact: 6 Day(s) or Add $9,544.00 for “No Schedule Impact”.

REGIONAL STEEL CORPORATION RESERVES THE RIGHT TO AMEND THIS QUOTATION
SHOULD ADDITIONAL COST AND/OR SCHEDULE INFORMATION BECOME AVAILABLE, OR
DISCOVERED SUBSEQUENT TO THIS DATE.

Please issue a written change order or purchase order upon your verification and acceptance of this
quotation. All original terms and conditions of the Subcontract Agreement unless specifically
addressed within this quotation shall apply.

As always, please call us should you have any questions or require further assistance in this matter.

Boyd P. Kelly
Division Manager

Attachments
cc: File

CONTRACTOR LICENSE NO,493098
An Equal Employment Opportunity-Affirmative Action Emplayer



- REGIONAL STEEL. CORPORATION

COST ESTIMATE SUMMARY

CONTRAGTOR: KIEWIT / FCI/ MANSON, AV

CCO#018

PROJECT: SFOBR E2/T1 FOUNDATIONS PROJECT (CAL TRANS 04-0120E4)
REFERENGE: REVISE FENDER KEYWAY AND ADD BOTTOM CORBEL @ T1

ATTACHMENT TO: REGIONAL STEEL QUOTE LETTER RSX- 02

Seheduls Impact: SEE QUOTE LETTER

DATE:  11/10/04

HEADING DESCRIPTION [QUANTITY] UNIT $/UNIT | EXTENSION
LAROR NON-USLAH |FOREMAN STRAIGHT TIME_ HOUR $62.36 $0.00 |
| .OURNEYMAN STRAIGHT TIME HOUR $77.90 30.00 |
FOREMAN _ QVERTIME (1 172) QLR $108.32 $0.0
LJOURNEYMAN QVERTIME (1 1/2) HQUR $101.63 $0, 0
FOREMAN PREMIUM TIME (1-1/2) FHOUR _$25.08 $0.00
JOURNEYMAN PREMIUM TIME (1-1/2) HOUR $23.73 $0.00
FOREMAN PREMIUM TIME ROURBLE (2) HOUR $51.92 $0.00
JOURNEYMAN PREMIUM TIME DQUBLE (2) HOUR $47.48 $0.00
COMPOBIT CREW (1 F& 3 J) STRAIGHT TIME HOUR 79,02 gg.gcc
TAROR W/ USLEH [FOREMAN STRAIGHT TIME HOUR $86.20 $0.00
JOURNEYMAN STRAIGHT 'TIME HOUR $90.98 $0.0
FOREMAN OVERTIME (1 1/2) HOUR $126.52 $0.00
JOURNEYMAN OVERTIME (1 1/2) HQUR $118.68 $0.00 |
FQREMAN PREMIUM TIME (1-1/2) HOUR §30.32 $0.00
JOURNEYMAN PREMIUM TIME (1-1/2) HOUR §27.71 £0.00
FOREMAN PREMIUM TIME DOUBLE (2) HOUR $60.64 $0.00
JOURNEYMAN PREMIUM TIME DOUBLE (2) HOUR $56.43 0.00
COMPOSIT CREW (1 F &3 ) STRAIGHT TIME -189:40] HOUR $92.29 $17.478.78
— T $0.00
$0,00
$0.00
MATERIAL REINFORGING STEEL (BLACK RERAR) AS BIR POUND $0.4882 $0.00
(INCLUDES TAX) _|EPOXY COATING PREMIUM AS RID PQUND $0.2088 $0.00
REINFORCING STEEL (BLACK REBAR) ADDED 20,050 | POUND $0.5279 $11,064.26
EFOXY COATING PREMIUM ADDED 20,958 | POUND $0.2990 $6,266.7.
DEDUCT FORMSAVERS AS BID M LS. [$39.413.68 ($39,413.68)
$0.00
$0.00
$0.00
FREIGHT SEMI TRACTOR-TRAILER EACH $385.25
SECOND DROP DELIVERY EAC! $75.00
STANDYBY TIME EAC $57.50
— EQUIFMENT TRk T & 1T HOUR $6.60
GAS WELDING OUTFIT (GWO) HOUR $0.21
WELD INSFEGTION AND TESTING LS, $0.00
JESUMALING (STRAIGHT TIME). AL 2
SHOP PREMIUM LASOR FOR OVERTIME P%UND __$0.0450
SHOP PREMIUM LABOR - MINIMUM CHARGE LS.
TOTALS LABOR $i1 7.4”8:
MATERIAL [ (522,082.68)
BOND [ ($17.28)
GRAND TOTAL THIS QUOTE: (§4,621.17)
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11/0/2004 00:03 AM Estimate Weight Summary Report Page: 1 of 1
Lengths in Imperial 003221 SFOBB PIERS E2/T1 Weights in Imperial (Ib)
Bid/Pagos Included:

2411 GGO#18 (EPQXY) (001) ‘takeoff In-Procous Base Bld
. ‘{_3
et Rebar~Epoxy Weight by Grade we==~rm--=---

5ize 300 Metric 420 Metric 520 Metric O Mat A706 Tota

16M Bar 0 0 0 1174 1374

18M Bar 0 0 0 2598 2598

22M Bar 0 0 0 ~13299 -13299

25M Bar 0 0 0 15597 15597

29M Bar 0 0 0 14890 14890

Total: 0 o] 0 20059 20959

------------------------------------ Rebar-Epaxy Weight by Fab Type ---------ovomumermrem e

Size Stock  Straight Spiral Heavy Medium Light Processed Processed Total

16M Bar 0 D 0 0 1174 0 0 1174

19M Bar 0 427 0 101 0 2069 Q 0 2598

22M Bar 0 0 + 0 ~13299 0 0 0 0 -13299

25M Bar 0 0 0 0 0 15587 0 0 15597

25M Bar 0 3021 Q 1159 0 10709 o] 0 14890

Total: 0 3445 0 ’—92039 & 0 28549 0 0 20954

— CREDIT " FORITBAVERS "—  $439,412.48)
T wmedos FYELD INSTALLED ------cwmmmmmrm oo oo y=/47
Sac Part Wejght We/Ft Pieces  Ft/Piece Wt/Piece Straight Heavy Light
2012N BRIPGE BENT FTGS ADNED CORBEL
16+4% 2322 692 3.2 0 0 2322
19+4% 2598 308 3.6 427 101 2069 175
29+4¥ 14890 327 13.4 3021 1159 10709
Sub Total: 19810 2.377 1328 6.3 14.9 3449 1260 15101
X FENDER. WEMWAY
16+4¥ -1148 -610 1,8 0 0 -1148
224 -13298 ~780 8.3 0 ~13289 Q
2544 15597 644 9.1 a 0 15597 2 75
Sub Total: 1150 -0.652 ~746 2.4 -1.5 4] -13289 14449
SAC Total: 20958 3,190 582 11.3 36.0 3449 -12039 29549
INSTALLED TOTALS: 20859 3.180 582 11.3 36.0 3449 -12039 28549
--------------------------- FOB ITEMS ----wewemmmemmne oo o
Sac Part Weight Wr/Ft Pieces Ft/Pjece Wt/Piece Straight Heavy Light
SAC Total: 0 0,000 0 0.0 0.0 o] 0 0
FORB TOTALS: Q Q.000 Q 0.Q 0.0 0 0 Q
s . '
T BT MG +189, 4 1Y *

(+4 «orns 94) 1



11/9/2004 Takeoff Listing ' Page: 1 of 1

Lengths in Metric (mm) Weilghts in Metric (kg)
Estimate: 003221 SFOBB PIERS E2/T1
Bid: 24,11 CCO #18 (EPOXY)

. Bid Status: Takeoff In-Process BPage:1
lim_[Sac Sir| Mul Pos Qty Pant |tat Typ|Rt |Remarks Welght
0001
0002 DATE EST'D 11/08/04
0003 -
0004} :
00D T1 BENY FTG, (APD CORBEL)

NOAKL2012N 8 . 3 24 | 28441 4330 Hea __SHT. 7481 - 526

0007| 2012N 1 3 3 |20m4t 90280 5er 1370

000B| 2012N ] 1 & {1944 2560| Hea 46

0008]201.2N. 1, 1 1 [1043% 86740 Str a4

0010{ 2012N N 300 300 [19+4* 1400| Lig ' ) 930

0013 2012N 1 300 3D |1644* 1110/ Lig 5§17

0012|2012N L 300 ¥00, | 1hedt 600{ L7 - 279

0013|2012N i1 300 300 |20+4% 3200/ Lig 4858

0014{2012N 46 2 02 |16+4* 1800| Lig SHT'. 7454 257

001§ .

0016

0017 REV. T1 FENDER KEYWAY

0D018|2012X |46 14 644..|2544* 2765 L4 SHT. 74R1 7075

0019

0020

0021 i DEDUCT KEYWAY..RARS

0022 FROM BI 024

0023} 2012X -30 3 -90 |2244% 3250|Hea DET. A (SHT. 7D -890

0024|201.2X -30 5 -150. _|L6+d* 550/ L g . -128

0025 2012% -46x5 3 -690 |22+4* 2450/ Hea DET. B8 (SHT. 72) -5143

0026| 2012x -4Gx5 2 —460  |1G+4* $50( kg -183
*¥ Inra] Weight 9807
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L _.,_.._ E ‘ g .’",'",. . Date 4/&/03

_ Nﬁ“ﬁv Project Name SFOAS Ez/r/

.,A.;. ’ “5 '.-.. SRE 8 h A YL .im.mnumemnn
T LENTON Froject Location

- } ; 34]&00 g?lpnaﬁggg vaKn BHLICIN D
' Salor, Ohio 44134 " c] #
Phone: (800) 248-2677 FURM SAVER 0 Crder PO
FAX: (800Q) 462- )
( 0)' 62-4712 EAX FORM Quote Requast
From: Name Telephone Fax -
Company City State Zip
oy B %oﬁrmmgaiﬁ—, — i p—v— O — ]
L ¥ S
L L| E ] Z |
! Qty. [Size/® ‘AT B “‘C" D" her v Wt Quoted Net Price
' ’ ¢ Black| Feei-Inches|Feat-Inches | Feet-Inches | Fest-Inchas | Feet-Inches | Feet-Inches # Male ‘Special Female | Tatal
_18_:%_J-ﬁ,l,éi.,zf:;fel_!_:ﬁ _____ O W e R R N 1389
“Standard Ootiop ! | | 1 o 0 T
égglole| el — | - - - /288
StandardOption | |~} T T
srale |elz-qi i - | - L - | - 1389
"Standard Oofion | 1T T T e P T e
~ololal - | - | - le-z] - | - 5
} l?--— ....... et et aeas Sty iniadadedadia T JUN ST T R T TR p R SIS | R S
_dndard Option e
Iz D& T T RIS 1 I /6,97
“Standard Ootion [ ) A A A e
“Sandard Gofion |~ 1T N N I IS R
“Standard Oofion |~~~ H R S I | N PR
“Siangard Goilon | T A N A R (A N
*For Erico Sales Use Qnly . -
. Freight Estimated @ § Total §
Manutacturing Lead Time Estimated @
Comments: *Slandard Option Savings $

Pee. 11" Faaoar, @wr, 72)

o ) | — 4‘ ‘./..
DEDL CT™ et

“08: SOLON, QHIO FREIGHT IS PREPAID AND ADDED. LENTQM WHE' " INSYALLED TO MAﬁm;ACTU

"FREIGHT IS ALLOWED ON SHIPMENTS EXCEEDING S§000.00 IN WILL MEET OR tlixc;EED THE ACI 318-89 COD%EHHESDTJ[IEI(R?&AS*&NOD;E%%SOF
HE CONTINENTAL U.5. SHIPMENT CAN TYPICALLY BE MADE IN SPECIFIED YIELD USING ASTM A615 GRADE 60 REINFORCING STEEL,

I-5 DAYS AFTER RECEIRT OF OADER. LENTON FORM SAVERS ARE RECOGNIZED UNDER |CAD-ES REPQRT 3867,

o SEAK IN CHARGE FOR ORQEAS REQUIRING SHIBMENT WITHIN 18 :
Price quoted by: Date:

=AM ARE NET 30 DAYS UPON GREDIT APPROVAL .0
HIS QUOTE 1S VALID FOR 60 DAYS. :‘:(_)\‘)

11984 ERICO? INC, S=E AT i 90915M4 CRGA
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SEp 17 2004 P.0. HOX 23223 Oaldand, GA 84623
ot Phone (510) 410-0120 / Fax (810) 832-1456
R.F'~S~/ P‘EG‘ONAL STEEL LETTER OF TRANSMITTAL TReun Date  10-Sup-04
TRACY, GA §AS Foundations E2IT1 Projest Tine  9:42 AM

Dated: 10-Sep-2004 . TRANSMITTAL No: KFM-RSC-TRN-DDDOD4  Rov: 00
Ta: Boyd Kelly Coldob # 364-4347

Regiohal Steel Corporalion Contract # 04-0120E4

120 Wesi Larch Rd. sub/Supplier: RSC

Tracy CA 95304- Sub/Suppliar No:

Phone: (208) 836-9465 Fax: (208) 836-1457

Subject:  Contract Change Order No, 18 - Madlfy Pier T1 Footing Fender Spocial Provis. (SP) REF: 10-1.29
Standard Spec. (35) REF:
RESUBMITTAL/SUPPLEMENTAL REF:

iz FRRT

Wa are sending the following attached itams: ~ [y] Attachad [ Via Fax
[ Drawing Plans [ Prog. Pmt
7} samples [ Certificates of compliance [ caleulations
[ Payroll [] specs [v] Cepy of Letter
[ change Order [} Senedule Cl Inveice
T iltem Date  _ Copies Dascription A ‘ e Pages
oo 10-5ep-2004 1 Caltrans CCO 18 - Madify Fier T1 Footing Fender ['9(
Thasa are transmitted as checked below:
] For Approval ] For Raview/comment [J Return For Correctian
Far Your Use ] As Requested ] Fer Information
Ramarks:

Attached, please find Callrans Letter 180 and revised drawings relative to CCO 18 for modification of T1 Footing Fender. Please review these
drawings and note In paragraph 2 of Callrans' letter, the request for a cost/credit analysis. Plsase prepare Regional Steal's parlion of this "detailed
cast/oredit analysis' for the incorporation of the ravislons and return it to KFM by Octaber B, 2004 for inelussian in the CCO.  includa In your
analysis any time impacts that may be associated with this change.

CC:

Ploaso review / approve by ¢ 08-Oct-2004 Submittad By: Grant Scott

(KFM Stal Mamber - Qriginator of Transmitiel)

(o .
'l‘z“ Copy To: Jab Offlao Flles r' An Equal Oppartunity Emplayar Page ! of !
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MATERIAL CONTRACT CHANGE ORDER

Job Name SAS Foundations Job No. : . 4347
CompanyNo: 364 Material Change Order No 8

| - Owner Change Order No. N/A
TO: (Seller’s Name and Address) FROM: (Contractor’s Name and Address)
Kiewit Offshore Services, LTD Kiewit/FCI/Manson, a Joint Venture
2440 Kiewit Road P.O. Box 23223
Ingleside, TX 78362 Oakland, CA 94623-

'Pursuant to "Changes" clause of the Material Contract, the following changes are made:

Item Description Qty U/M Unit Price Total Price
Mco8 Furnish and Install Riser Pipes 1‘2 ea $975.00 #11,700.00

Material shall be Domestic Grade X-52
24" diam. x 3/8" x 2’/-0"

Attach to bottom plate usipg a 6mm fillet weld all around

- Attached and incorporated into t
All work shall conform to thg {
the shop drawings and QC reﬁu rem

contract are Riser Pipe Detail Sheets 1/2 and 2/2
; quirements including the incorporation into

- Sales tax is not iné

- This change order

Acceptance of the terms of*t nge Ord v f dll'costs'and time associated with this
Change, and Seller agrees'to waive a Fights to make’ any further claim arising ‘out 6f; or: i‘esultmg from, this Change. Except

as hereby modified, all terms and conditions of the Material Contract as heretofore modified remain unchanged and in full
force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Material Contract Change Order by their proper officers
or duly authorized agents this 10 dayof November ,20 06 .

Kiewit/FCI/Manson, a Joint Venture Kiewit Offshore Services, LTD
Title Title
CONSENT OF SURETY Required

The foregoing Contract change is hereby acknowledged and accepted by the hereinafter named surety, the said surety hereby agreeing that its Supply
Bond applicable to the said Contract shall be and is hereby amended to extend and cover the said Material Contract amount as hereinbefore changed.

Surety

ATTEST:

Secretary (Affix corporate seal) By

Title
(Consent must be executed by an officer of the Surety or by a duly authorized Attorney - in - Fact.

If executed by the latter, a properly notarized
power of attorney from the Surety showing such authority must be attached hereto.
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KFM
Caltrans SAS Foundations E2, T1

NOPC - 5 -- Fender Loop Protection Installation - CC 7018.10

Wages
Total Cash Wages

Fringe Benefits

Craft MH S/MH Extension
OE 187.0 $ 1996 § 3,733
Labor 20 $ 1347 S 27
PB 6265 § 22.07 S 13,824
Total

Sub-Total

Labor Surcharge @ 13%

Total Labor
Equipment

HR S/HR Extension
DB Vanc ST 49.0 $32750 S 16,048
DB Vanc OT 39.5 $22598 S 8,926
Total

NOPC 5 (F) Estimate cc 7018.10

lof1l

33,287

17,583

50,870

6,613

57,483

24,974

Print2/15/2008 12:47 PM
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_ Fomm 412 (Rev. 10/87) Prinisd in US.A.

(7, &

)0 T aae=e e
MAi‘ERIAL CONTRACT CHANGE ORDER Lo

~ Job Name SAS Foundations Job No. 4347

L
CompanyNo: 364 Material Change Order No 1

Owner Change Order No. 17/18

TO: (Seller's Name and Address) FROM: (Contractor's Name and Address)
Plastic Pilings, Inc. Kiewit/FCI/Manson, a Joint Venture
1485 S. Willow Ave : P.O. Box 23223
Rialto, CA 92376- Oakland, CA 94623-

Pursuant to "Changes" clause of the Material Contract, the following changes are made:
Item Desc:ipti§n ‘ Qty. U/M Unit Price Total.Price
MCOla Delete Item 1 of the Material Contract
10 x 10 x 16'-5" long (154) ea $665.00 ($102,410.00)
5 x 10 x 16'-5" long (44) ea $320.00 ($14,080.00)

3 x 10 x 16'-5" long (32) ea $197.00 ($6,304.00)

MCOlb Add recycled plastic lumber of : lene
plastic formulation.with UV i o
color - black, 1nclud1ng ‘chop
additive.

10 x 10 x 16'=5)

$25,270.00
(previously
Cut to size $190.00
10 x 10 x 13 114 - ea $532.‘.«,GQ: $60,648.00
5 x 10 13'-1, ;A $256.%b2’ $15,360.00
3 x 10 x 13'-1 1/2" long 16 ea §$157.50 $2,520.00

Total Amount this Change Order: ($18,806.00)

- Prices do not include sales tax.

-Amount paid based on actual quantities supplied.

NEW MATERIAL CONTRACT AMOUNT § $118238.00 + 3,230 ARETERT

Acceptance of the terms of this Change Order constitutes full and final settlement of all costs and time associated with this
Change, and Seller agrees to waive all rights to make any further claim arising out of, or resulting from, this Change. Except
as hereby modified, all terms and conditions of the Material Contract as heretofore modified remain unchanged and in full
force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Material Contract Change Order by their proper officers
or duly authorized agents this 15  dayof November ,20 07 .

Kiewit/FCI/Manson, a Joint Venture Plastic Pilings, Inc.

C ctor . Seller
By e By %/@M}M W Moo,
(:’/// Title Title




/ e e —

Attachment “A” Ar - B+

SAS FOUNDATIONS E2/T1 JOB NO. 364-4347

Kiewit/FCl/Manson, a Joint Venture - CONTRACTOR
’ Quadrant EPP - SELLER '

STATE OF CALIFORNIA DEPARTMENT OF TRANSPORTATION
THE CITY AND COUNTY OF SAN FRANCISCO AT YERBA BUENA ISLAND
~_CDOT CONTRACT NO. 04-0120E4

Item

MCO3a

MCO3b

' MCO3c

MCO3d

MCO3e

Description | Qty. U/M UnitPrice  Total Price

Type E
BLACK UNIBLEND UV TIVAR 22V BA  $424.97 $9,349.34

FENDER PLATE-50.8mm (2")

X 900mm (35.434") x 2500mm
(98.426") OVERALL DIMENSIONS
WITH HOLES PER PRINT

Type F

BLACK UNIBLEND UV TIVAR 22V EA  $254.58 $5,600.76
FENDER PLATE-50.88m (2") x

900mm (35.434") x 1500mm

(59.056") OVERALL DIMENSIONS

WITH HOLES PER PRINT

Type G

BLACK UNIBLEND UV TIVAR 22V EA  $119.30 $2,624.60
FENDER PLATE-50.8mm (2") x

625mm (24.607") x 900mm

(35.434") OVERALL DIMENSIONS

WITH HOLES PER PRINT

Type H

BLACK UNIBLEND UV TIVAR 16V EA  $422.50 $6,760.00
FENDER PLATE-50.8mm (2") x

900mm (35.434") x 2500mm

(98.246”) OVERALL DIMENSIONS

WITH HOLES PER PRINT

Typel

BLACK UNIBLEND UV TIVAR 16V EA  $252.01 $4,032.16
FENDER PLATE-50.8mm (2") x

900mm (35.434") x 1500mm

(59.056") OVERALL DIMENSIONS

WITH HOLES PER PRINT

v = éo»m(mr,(, J—b e el C(VWNMP -

Page 1 of 4
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Attachment “A”
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~

SAS FOUNDATIONS E2/T1 JOB NO. 364-4347

KiewitlFCIIManSon, a Joint Venture - CONTRACTOR
Quadrant EPP - SELLER

STATE OF CALIFOﬁNIA DEPARTMENT OF TRANSPORTATION
THE CITY AND COUNTY OF SAN FRANCISCO AT YERBA BUENA ISLAND

CDOT CONTRACT NO. 04-0120E4

Item

MCO3f

MCO03g

MCO03h

MCO03i

MCO03j

Description

Type L

BLACK UNIBLEND UV TIVAR
FENDER PLATE-50.8mm (2") x
1000mm (39.371") x 1616mm
(63.623") OVERALL DIMENSIONS
WITH HOLES & V-NOTCHES FOR
BENDING ON SITE, REF PRINT

Type M

BLACK UNIBLEND UV TIVAR
FENDER PLATE-50.8mm (2") x
1000mm (39.371") x 1616mm
(63.623") OVERALL DIMENSIONS
WITH HOLES & V-NOTCHES FOR
BENDING ON SITE, REF PRINT

Type N

BLACK UNIBLEND UV TIVAR
FENDER PLATE-50.8mm (2") X
1000mm (39.371") x 1616mm
(63.623") OVERALL DIMENSIONS
WITH HOLES & V-NOTCHES FOR
BENDING ON SITE, REF PRINT

Type O

BLACK UNIBLEND UV TIVAR
FENDER PLATE-50.8mm (2") x
1000mm (39.371") x 1616mm
(63.623") OVERALL DIMENSIONS
WITH HOLES & V-NOTCHES FOR
BENDING ON SITE, REF PRINT

Type P

BLACK UNIBLEND UV TIVAR
FENDER PLATE-50.8mm (2") x
1000mm (39.371") x 1800mm
(70:867") OVERALL DIMENSIONS
WITH HOLES & V-NOTCHES FOR
BENDING ON SITE, REF PRINT

Page 2 of 4

Qty. U/M  Unit Price

4/ EA

4V

EA

4V EA

4V EA

EA

$359.80

$362.36

$362.36

$357.23

$377.84

Total Price

$1,439.20

$1,449.44

$1,449.44

$1,428.92

$1,511.36
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Attachment “A”
SAS FOUNDATIONS E2/T1 JOB NO. 364-4347

Kiewit/FCl/Manson, a Joint Venture — CONTRACTOR
Quadrant EPP - SELLER

STATE OF CALIFORNIA DEPARTMENT OF TRANSPORTATION
THE CITY AND COUNTY OF SAN FRANCISCO AT YERBA BUENA ISLAND
CDOT CONTRACT NO. 04-0120E4

Item

MCO3k

MCO3I1

MCO3m

MCO03n

MCO030

Description Qty. U/M UnitPrice  Total Price
Type Q |
BLACK UNIBLEND UV TIVAR  ~ 47 EBA  $380.41 $1,521.64

FENDER PLATE 50.8mm (2") X
1000mm (39.371") x 1800mm
(70.867") OVERALL DIMENSIONS
WITH HOLES & V-NOTCHES FOR
BENDING ON SITE, REF PRINT

Type R :

BLACK UNIBLEND UV TIVAR : 4 / EA  $380.41 $1,521.64
FENDER PLATE 50.8mm (2") x

1000mm (39.371") x 1800mm

(70.867") OVERALL DIMENSIONS

WITH HOLES & V-NOTCHES FOR

BENDING ON SITE, REF PRINT

Type S

BLACK UNIBLEND UV TIVAR 4/ EA  $375.27 $1,501.08
FENDER PLATE-50.8mm (2") x

1000mm (39.371") x 1800mm

(70.867") OVERALL DIMENSIONS

WITH HOLES & V-NOTCHES FOR

BENDING ON SITE, REF PRINT

Type T

BLACK UNIBLEND UV TIVAR 16 v EA  $123.98 $1,983.68
FENDER PLATE-50.8mm (2") x

625mm (24.607") x 1067mm

(42.008") OVERALL DIMENSIONS

Type U

BLACK UNIBLEND UV TIVAR 4 Y EA $149.99 $599.96
FENDER PLATE- 50.8mm (2") x

587mm (23.111") x 1397mm

(55") OVERALL DIMENSIONS

Page 3 of 4
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Attachment “A”

SAS FOUNDATIONS E2/T1 JOB NO. 364-4347

Kiewit/FCl/Manson, a Joint Venture - CONTRACTOR
Quadrant EPP - SELLER

/ ) STATE OF CALIFORNIA DEPARTMENT OF TRANSPORTATION
THE CITY AND COUNTY OF SAN FRANCISCO AT.YERBA BUENA ISLAND
CDOT CONTRACT NO. 04-0120E4

Item Description Qty. U/M UnitPrice  Total Price

MCO03p Type V
BLACK UNIBLEND UV TIVAR 4V EA  $152.10 $608.40

FENDER PLATE- 50.8mm (2") x
538mm (21.182") x 1524mm (60")

OVERALL DIMENSIONS
Not to Exceed
MCO3q Freight Charges 1 LS $5,000.00
Total this Change Order: $48,381.62
! - Sales tax not included in above amounts. . )
 tax not included et 13,250

- Delivery FOB 220 Burma Road Oakland, CA 94607.

[

L MaM (bl = 43 281 &2

P

- Freight costs paid based on freight invoice.

P (N TN~ T 280

38’?},632

Page 4 of 4



Form 435 - Printed in U.S.A. 11/95 WORK SHEET

Project £2 T/ Estimator& A%
Type of Work cco (8 Date 2//13/0§&

Fender Pstre, Re cop,

y

Orie MR - $9 437 =

heo 72 17, 141"
17,238

r";’-CTShJ' twelvdad - Ao M .

Item No.
Sheet No.



Template Nuts (DELIVERY BY [*"VEMBER 1, 2007)

STS 2" Dom Hvy Hex Gal A1 94-2H/A5630H Nut 550 ~3f5%ea
-STS 2" Dom Hvy Hex Black Nut —375eay
"1 1 Dom Hvy Hex Gal Nut A563DH Waxed 70083 90
-STS  1” Dom Hvy Hex Black Nut 003>

, - . il
T1 Yemporary Fender Connections (DELIVERY BY AUGUST 15,2007) <.cMme

CO18 1” x 11-7/8" Hex Bolt 3" THD F593, Type 316L SS 420 ea

CCO18 1" x 27-3/4” Hex Bolt 3" THD F593, Type 316L SS 420 ea

+ (1) 2" OD 1-1/16” ID 10 Gauge Washer - A276, Type 316L SS 420 ea

CCO18 1-5/8” x 5” Coupler Tap 1” STD — A276, Type 316L SS 420 ea
CCO18 12" x 5-7/8" Lag Bolt Semi-Cone Point - F593, Type 316L SS 170 ea

+ (1) Washer - A276, Type 316L SS (Domestic) 170 ea

STS %" x 23-3/4” Lag Bolt Semi-Cone Point — Black ASTM A36 335ea

+ (1) Washer — Black (Domestic) 335ea

36 1" x 11-7/8" SS316 Hex Bolt 3" THD A276 S$316

2440 ea
36 1" x 10-7/8" SS316 Hex Bolt 3" THD A276 8831 2440 ea
+(1)2"0D1-1/16" ID 10 Gauge SS31 SYV__g_s_Qer 2440@_3_ B

1-5/8” x 5" $8316 Coupley Tap 17 $TD

DELIVERY: e B Ty e
Target Date July 16, 2007 - 650 ea of 17 x 11-7/8” bo d1
Actual Date July 24, 2007 =650 ea of 1” x 11-7/8” bolts and 1-5.
Actual Date Al%g s

UHMW Panel Connectors at E2 Footing (DELIVERY BY AUGUST 14; 2007)

37 %" x 6" SS316 Lag Bolt Semi-Cone Point A276 55316 (Dom.) 4760 ea

Miscellaneous Metal Connection at E2 Footing (DELIVERY BY AUGUST 14, 2007)

$12.50 $ 4,687.50
$10.45 $ 3,918.75
$1.25 $ 87.50
$1.00

$34.40

$69.50 $29,190.00 4
§2870 . $12,054.00
$7.55 $ 128350
$7.35 $ 2,462.25

9,431

{ r—mg
e T e

$29.35 $71,614.00 -
$27.60 $67,334.00
$28.70 $70,028.00

x 5” couplers
2 *'x 5” couplers
t 14, 2007 - Balance of 17:x 1 1:7/8” bolts, 1’ x 10-7/8" bolts and 1-5/8” x 5” couplers

D Al demethi

$7.45 $35,462.00 -

30 3" x 5-7/8” $S316 Hex Bolt 2” THD A276, SS316 (Domestic) 35ea $15.45 $ 540.75
30 1-1/8” x 4” SS316 Dom Round Coupler Tab 0.75 A276, SS316 (Dom.) 35ea $25.00 $ 875.00
30 3 x 2" Dom SS316 Hex Bolt A276, S5316 (Domestic) 35ea $5.00 $ 175.00
Total Price: $374,119.85
Approximate Material Weight = 55,000 Ibs
Furnished Material shall be 100% domestic unless noted otherwise
Myts and Washers shall be packaged in accordance with the Special Provisions.
rtificates of Compliance on all Material required
.-reight is prepaid to the jobsite.
6/29/2007

P:\E2T1 Temporary Folder\Contracts - E2T1\Working Folder\E2T1 Purchase Agreements\PBM\PurchaseAgreement (Rev.3) 06.29.07.doc



Form 412 (Rev. 10/87) Printed in U.S.A.

Job Name
Company No

TO: (Seller's Name and Address)
Portland Bolt & Manufacturing Co., Inc.

PUR( .ASE AGREEMENT CHANGL JRDER

SAS Foundations Job No. 4347
364 Purchase Agreement Change Order N 2
Owner Change Order No. PCO 103

FROM: (Contractor's Name and Address)
Kiewit/FCI/Manson, a Joint Venture

PO Box 2866

P.O. Box 23223

Portland, OR_97210-

QOakland, CA 94607-

In accordance with paragraph 2 of the Purchase Agreement, the following changes are made:

Item Qty.
MCO2a 1/2 x 20 BLK A36 LAG BOLT SEMI CONE POINT 70
MCO2b 1/2 x 10 SS316 LAG BOLT SEMI-CONE POINT 385
MCO2c¢ 1 x 26-3/4 SS316 HEX BOLT 3"THD 88
Mco2d 1 x 24-3/4 $S316 HEX BOLT 3"THD'* 88
MCO2e 1/2 DOM SS316 WASHERS | 350
MCO2f 1-1/8 ID SS316 WASHER 2-1/2" OD 420

Approximate Material Weight: 1,476 lbs

—Furnished material shall bé ,10'_',0% domestic unless noted oth rw:l.se

Description @ TW \:Md@\f

u/M

EA

EA

EA

EA

EA

EA

Unit Price
$9.85
$9.40

$59.05

$58.95
$2.15

$5.60

Total this Chan&e Order:

e

-Material shall be packaged in‘a‘ceordaﬁce with the Special Prbxiis::isons;_

-Certificates of Comp]@%;ance on all materials required.

~-Freight costs includ%a‘d ‘in above amounts, FOB Jobsite.

NEW PURCHASE AGREEMENT AMOUNT §

$394.434.73

Total Price

$689.
$3,619.
$5.196.
$5,187.
$752.
$2,352.

$17,797.

50

00

Acceptance of the terms of this Change Order constitutes full and final settlement of all costs and time associated with this
Change, and Seller agrees to waive all rights.to make any further claim arising out of, or resulting from, this Change. Except

as hereby modified, all terms and conditions of the Purcha
full force and effect.

se Agreeement as heretofore modified remain unchanged and in

IN WITNESS WHEREOF, the parties hereto have executed this Purchase Agreement Change Order by their proper

officers or duly authorized agents this 18 day of October

Kiewit/FCI/Manson, a Joint Venture

,20 07 .

Bvb%

Portland Bolt & Manufacturing Co., Inc.

Contractor

Date

Seller

Title

Date

White copy - Ho

\%/o i

ﬂ NOV 0 5 2007 '

M.,

10/

: Byr/éﬂ—/\ %/‘)/)W %,&

Title

B) Ee@ GEV‘HC(XH’ E ntractor; Pink copy - Job office; Goldenrod copy - District Office
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Form 412 (Rev. 10/87) Prinled In U.S.A.

- Lo . o

MATERIAL CONTRACT CHANGE ORDER

Job Name SAS Foundations Job No. 4347

CompanyNo: 364 : Material Change Order No 24
Owner Change Order No. NA

TO: (Seller's Name and Addréss) FROM: (Contractor's Name and Address)

‘Kiewit Offshore Services, LTD Kiewit/FCI/Manson, a Joint Venture
2440 Kiewit Road P.O. Box 23223
Ingleside, TX 78362- Oakland, CA 94623-
Pursuant to "Changes" clause of the Material Contraét, the following changes are made:
Item Desc:;iption oty. U/M  Unit Price Total Price
MCo24 Furnish labor, equipment, materials, and 1 ‘LS $38,546.00  $38,546.00

incidentals for added fender mounting top
plate extentions and fender support rod
brackets per revised contract drawings
7482 and 74S3 of 118.

Total Amount: $38,546,00

-There will be no change to timewa’pég orméhce of this Material Contract as a result of this
Change Order. ) )

-Sales tax not included in above amount. —

except those

ct and all previous

all costs, both direct
all previously issued

and indirect labor,

and offsite yard costs,

labor loss of

issues prior to Augu
and indirect, for con
MCO's and this MCO.
equipment, materials;
fuel, equipment brea%g

productivity, inefficiéi Pelated svérhear

2) This MCO does not extend to any issues contained in Attadhﬁedt A.

NEW MATERIAL CONTRACT AMOUNT § S

Acceptance of the terms of this Change Order constitutes full and final settlement of all costs and time associated with this
Change, and Seller agrees to waive all rights to make any further claim arising out of, or resulting from, this Change. Except
as hereby modified, all terms and conditions of the Material Contract as heretofore modified remain unchanged and in full
force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Material Contract Change Order by their proper officers
or duly authorized agents this 07  day of August ,20 07 .

Kiewit/FCI/Manson, a Joint Venture Kiewit Offshore Services, LTD

Title Title
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KFM
Caltrans SAS Foundations E2, T1

NOPC - 5 -- Fender Loop Protection Installation - CC 7018.20
Wages
Total Cash Wages S 24,970

Fringe Benefits

Craft MH S/MH Extension
OE 240 $ 1996 S 479
Labor 260 $ 1347 S 350
PB 5915 $§ 22.07 $ 13,051
Total 641.5 S 13,881
Sub-Total S 38,851
Labor Surcharge @ 13% S 5,051
Total Labor S 43,901
Equipment

HR S/HR Extension
DB Vanc ST 14.0 $ 32750 S 4,585
DB Vanc OT 0.0 $22598 S -
Total S 4,585

NOPC 5 (F) Estimate cc 7018.20 1of1 Print 2/15/2008 12:47 PM
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REGIONALNESTEEL.
CORPORATION

i E

120 West Larch Road, Traoy, California 95304
(209) 836-9465 Fax (209)836-1457

March 1, 2007

Mr. DAVE RUSS

KIEWIT / FCI/ MANSON, A J. V.

P.O. BOX 23223

OAKLAND, CA 94623

TEL: 510-419-0120 — FAX: 510-839-0666

PROJECT: SAS FOUNDATIONS — CALTRANS #04-0120E4

RE: Regional Steel Corporation Request for Change Order RSX-06
Subject: ADDED LABOR AND MATERIAL PER CCO #41

Gentlemen:‘

The following is our cost proposal to provide additional labor and/or material for the
changes to the reinforcing shown on the contract drawings issued as CCO #41. This
guote covers only those changes to reinforcing derived from comparing the CCO #41
drawings to the conformed drawings through CCO #18. Any other changes are
excluded. Please see the attached COST ESTIMATE SUMMARY'S for a detailed
breakdown of cost additions and credits.

TOTAL THIS CHANGE: $ 59,587.00

Schedule Impact:; -0 Day(s)

REGIONAL STEEL CORPORATION RESERVES THE RIGHT TO AMEND THIS
QUOTATION SHOULD ADDITIONAL COST AND/OR SCHEDULE INFORMATION
BECOME AVAILABLE, OR DISCOVERED SUBSEQUENT TO THIS DATE.

Please issue a written change order or purchase order upon your verification and
acceptance of this quotation. All original terms and conditions of the Subcontract
Agreement unless specifically addressed within this quotation shall apply.

As always, please call us should you have any questions or require further assistance in
this matter.

Sincerely,

G

Division Manager

Attachments
cc: File
CONTRACTOR LICENSE NO,493098
An Equal Employment Opportunity-Affirmative Aotion Employer



. ) PROJECT:
CONTRACTOR:
REFERENCE:

REGIONAK 3TEEL CORPORATION

COST ESTIMATE SUMMARY

SFOBB E2/T1 FOUNDATIONS PROJECT (CAL TRANS 04-0120E4)

KIEWIT / FCI/ MANSON, A JV

ADDED LABOR AND MATERIAL FOR THE CHANGES TO THE CONTRACT PLANS ISSUED AS CCO #41

Schedule Impact: SEE QUOTE LETTER

ATTACHMENT TO: REGIONAL STEEL QUOTE LETTER RSX- 06 DATE:  03/01/07

HEADING DESCRIPTION UANTITY] UNIT $/UNIT || EXTENSION
LABOR NON-USL&H |FOREMAN [STRAIGHT TIME HOUR $62.36 __ $0.00

o JOURNEYMAN STRAIGHT TIME HOUR p77.90 $0.0(

._|FOREMAN QVERTIME (1 1/2) HOUR $108.32 $0.0¢

IiOURNEYMAN OVERTIME (1 1/2) HOUR $101.63 $0.00

FOREMAN PREMIUM TIME (1-1/2) HOUR $25.96 $0.00

|JOURNEYMAN PREMIUM TIME (1-1/2) HOUR $23.73 $0.00

|[FOREMAN PREMIUM TIME DQUBLE (2) HOUR $51.92 $0.0C

JOURNEYMAN PREMIUM TIME DOUBLE (2) HOUR $47.46 $0.00

COMPOSIT CREW (1 F &3 J) STRAIGHT TIME HOUR 579.02 $0.00

- ’ $0.00
LABOR W/ USL&H |FOREMAN STRAIGHT TIME HOUR $96.20 $0.00

| JOURNEYMAN . |STRAIGHT TIME HOUR $90.98 $0.00

FOREMAN OVERTIME (1 1/2) HOUR $126.52 $0.00

JOURNEYMAN QVERTIME (1 1/2) HOUR $118.69 $0.00

FOREMAN PREMIUM TIME (1-1/2) HOUR _ $30.32 $0.00

JOURNEYMAN PREMIUM TIME (1-1/2) HOUR $27.71 $0.00

FOREMAN PREMIUM TIME DOUBLE (2) HOUR $60.64 $0.00

JOURNEYMAN PREMIUM TIME DQUBLE (2) HOUR $55.43 $0.00

i COMPOSIT CREW (1 F &3 J) STRAIGHT TIME 224.20] HOUR $92.29 $20,689.84
S $0.00
$0.00

$0.00

MATERIAL REINFORCING STEEL (BLACK REBAR) AS BID POUND $0.4882 $0.00
{INCLUDES TAX) |EPOXY GOATING PREMIUM AS BID L, POUND $0.2088 $0.00
|REINFORCING STEEL (BLACK REBAR) ADDED T T W 42439 | POUND | $0.5279 $22,403.55

EPOXY COATING PREMIUM ADDED — 6,810 | POUND $0.2990 $2,036.19

DEDUCT FORMSAVERS AS BID L.S. $39,413.68 $0.00
#14 COUPLERS (BLACK) HRC 500 SERIES ETN (112) EA $66.48 ($7,445.76)

#18 COUPLERS (BLACK) BARGRIP XL EA $111.36 $0.
{#18 COUPLERS (BLACK) HRC 400 SERIES POS. T m 80| EA $271.01 $21,680.

$0.00

e $0.00
FREIGHT SEMI TRACTOR-TRAILER EACH $450.00 $0.00
SECOND DROP DELIVERY EACH $200.00 $0.00

STANDYBY TIME EACH $57.50 $0.00

$0.00

EQUIPMENT TRUCK (T&TT) HOUR $9.60 $0.00
GAS WELDING QUTFIT (GW0) HOUR $0.21 $0.00

WELD INSPECTION AND TESTING L.S. $0.00 $0.00

$0.00

OTHER |DETAILING (STRAIGHT TIME) HOUR $65.00 $0.00
DETAILING (PREMIUM TIME) HOUR $32.50 $0.00

ESTIMATING (STRAIGHT TIME) HOUR $75.00 $0.00

SHOP PREMIUM LABOR FOR OVERTIME POUND $0.0450 $0.00

SHOP PREMIUM LABOR - MINIMUM CHARGE L.S. $0.00

$0.00

TOTALS LABOR $20,689.84
MATERIAL | $38,674.81

BOND ] $222.62

GRAND TOTAL THIS QUOTE: $59,687.27
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Lengths in Imperial

Létimate Weight Summary Re\rért
003221 SFOBB PIERS E2/T1

Page: 1 of 2
Weights in- Imperial (1b)

Bid/Pages Included:
23.12 CCO #34 {BLACK) (001) Takeoff In-Process Base Bid
. 23.13 CCO #41 (BLACK) (001) Takeoff In-Process Base Bid
; 24.12 CCO #34 (EPOXY) (001) Takeoff In-Process Base Bid
... 2443 CCO #41 (EPOXY) (001) Takeoff In-Process Base Bid
------------- Rebar-Black Weight by Grade --------==-=-
Size 300 Metric 420 Metric 520 Metric 0 Met A706 Total
22M Bar 0 0 0 -366207 -366207
25M Bar 0 0 0 -30541 -30541
32M Bar 0 0 0 385468 385468
43M Bar 0 0 0 -1007 ~1007
57M Bar 0 [ 0 47915 47915
Total: 0 0 0 35629 35629 =
------------- Rebar-Epoxy Weight by Grade ----vwvewecu-
Size 300 Metric 420 Metric 520 Metric O Met A706 Total
19M Bar 0 0 0 158 158
22M Bar 0 0 0 -57220 -57220
25M Bar 0 0 0 -4688 -4688
29M Bar (V] 0 0 578 578
32M Bar 0 0 0 61568 61568
36M Bar 0 0 0 31 31
43M Bar 0 0 0 -23603 -23603
S7M Bar 0 0 0 29986 29986
Total: 0 0 0 6810 6810
------------------------------------ Rebar-Black Weight by Fab Type -—--—-~-cmommmmmm e
Size Stock  Straight Spiral Heavy Medium Light Processed Processed . Total
22M Bar 0 -366207 0 0 0 0 0 0 -366207
25M Bar 0 0 0 0 0 -30541 0 0 -30541
32M Bar 0 385468 0 0 0 0 0 0 385468
}BM Bar 0 -1007 0 (4] 0 0 0 0 -1007
47M Bar 0 47915 0 0 0 0 0 0 47915
Total: 0 66170 0 0 0 -30541 0 0 35629
------------------------------------ Rebar-Epoxy Weight by Fab Type -—-------mmmmmmmmmmmm e
Size Stock  Straight Spiral Heavy Medium Light Processed Processed Total
19M Bar 158 0 Q 0 0 0 0 158
22M Bar 0 -57220 0 0 0 0 0 0 -57220
25M Bar 0 -561 0 -4128 0 0 0 0 -4688
29M Bar 0 0 0 578 0 0 0 0 578
32M Bar 0 61568 0 0 0 0 0 0 61568
36M Bar 0 31 0 0 0 0 0 0 31
43M Bar 0 -23603 0 0 0 0 0 0 -23603
57M Bar 1] 29986 0 0 0 0 0 0 29986
Total: 0 10359 0 -3549 0 0 0 0 6810
e e Total Weight by Fab Type --—----—----—c-mmmmm e
Size Stock  Straight Spiral Heavy Medium Light Processed Processed Total
Total 0 76529 0 -3549 0 -30541 0 0 42439
———————————————————————————————————— Other ———--—-—m e
Part Description Quantity Uom Weight
443 #14/43M HRC -112 Each 1]
444 #18/57M HRC 80 Each 0
TOTAL: -32 0
B it FIELD INSTALLED ~--owmommm e
S;\Yart Weight Wt/Ft Pieces Ft/Piece Wt/Piece Straight Heavy Light
[ 2012 BRIDGE BENT FTGS
: L1 19+44% 158 16 6.6 158 0 [t}
. 25+4% -4688 540 -3.3 -561 -4128 0
29+4* 578 96 1.8 0 578 0
36+4% 31 18 0.3 31 0 0
SAC Total: -3921 2.658 670 -2.2 -5.9 -372 -3549 0
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2872007 04:64 P Estimate Welght Summary Report Page: 2 of 2

'Eﬁﬁﬂfﬂi :Su “lg'ipenal 003221 SFOBB PIERS E2/T1 Weights in Imperial (Ib)
23.12 CCO #34 (BLACK) (001) Takeoff In-Process Base Bid
23.13 CCO #41 (BLACK) (001) Takeoff In-Process Base Bid
2442 CCO #34 (EPOXY) (001) Takeoff In-Process Base Bid
24.13 CCO #41 (EPOXY) (001) Takeoff In-Process Base Bid

2013 . BRIDGE BENT PIERS

22+4 -366207 -12096 14.8 -366207 0 0

25+4 -30541 -488 23.4 0 0 -30541

32+4 385468 6048 14.8 385468 0 0

4344 ~1007 24 -5.5 -1007 0 0

57+4 47915 40 88.1 47915 0 0

2244% ~57220 -1890 14.8 -57220 0 0

3244% 61568 966 14.8 61568 0 0

4344 % -23603 -56 55.1 -23603 0 0

57+4% 29986 40 55.1 29986 0 0
443 ~112 Each -112
444 80 Each 80

SAC Total: 46359 -0.413 -7412 15.1 -6.3 76900 0 ~-30541

INSTALLED TOTALS: 42439 -0.373 -6742 16.9 -6.3 76529 -3549 -30541

--------------------------- FOB ITEMS - ——---mommm e
Sac Part Weight Wt/Ft Pieces Ft/Piece Wt/Piece Straight Heavy Light
SAC Total: 0 0.000 0 0.0 0.0 0 0 0

FOB TOTALS: 0 0.000 0 0.0 0.0 0 Q 0
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Lengths in Imperial

Estimate Weight Summary Report
003221 SFOBB PIERS E2/T4

{)
Page: 1 of 1
Weights in Imperial (Ib)

) Bld/Pages Included:
E 2313 CCO #41 {BLACK) (001} Takeoff In-Process Base Bld
Ci 24.13 CCO #41 (EPOXY} (001) Takeoff In-Process Base Bid
------------- Rebar-Black Weight by Grade ----------=--
Size 700 Metric 420 Metric 520 Metric 0 Met A706 Total
22M Bar 0 0 0 -366207 ~366207
32M Bar \] 0 0 385468 385468
Total: 0 0 0 19261 19261
————————————— Rebar-Epoxy Weight by Crade -------------
Size 300 Metric 420 Metric 520 Metric O Met A706 Total
19M Bar -0 0 0 158 158
22M Bar 0 0 0 -57220 -57220
25M Bar 0 0 0 -4688 ~4688
29M Bar 0 0 0 578 578
32M Bar 0 0 0 61568 61568
36M Bar 0 0 0 31 31
Total: 0 0 0 427 427
———————————————————————————————————— Rebar-Black Weight by Fab Type -----------===s=o=——omo-moooooo
Size Stock Straight Spiral Heavy Med um Light Processed Processed Total
22M Bar V] -366207 0 0 0 0 0 0 -366207
32M Bar 0 385468 0 0 0 0 0 0 385468
Total: 0 19261 0 ‘ 0 0 0 0 0 19261
———————————————————————————————————— Rebar-Epoxy Weight by Fab Type ---------====-----m-—-m==-===sn
Size Stock Straight Spiral Heavy Medium Light Processed Processed Total
19M Bar 158 (4] 0 ¢ 0 0 0 158
22M Bar 0 -57220 0 0 (¢} 0 0 0 -57220
“25M Bar 0 -561 . 0 -4128 0 0 g 0 -4688
oM Bar 0 0 0 578 0 0 0 0 578
32M Bar 0 61568 0 0 0 0 0 0 61568
36M Bar 0 31 0 Q 0 0 ] 0 31
Total: 0 3976 0 -3549 0 0 0 0 427
———————————————————————————————————— Total Weight by Fab Type ---=--=-----=-==---==--——=ooo—oomoeo s
Size Stock  Straight Spiral Heavy Medum Light Processed Processed Total
Total 0 23238 0 ~-3549 0 0 Q 0 19689
———————————————————————— FIELD INSTALLED --------r---mmmmmmm—mm o
~Sac Part Weight Wt/Ft Pieces Ft/Piece Wt/Piece Straight Heavy Light
2012 BRIDGE BENT FTGS
1944 % 158 16 6.6 158 0 0
25+4% -4688 540 -3.3 ~-561 -4128 0
29+44* 578 96 1.8 0 578 (4}
36447 31 18 0.3 31 0 0
SAC Total: -3921 2.658 670 ~2.2 -5.9 -372 -3549 0
2013 BRIDGE BENT PIERS
2244 -366207 ~12096 14.8 -366207 0 0
32+4 385468 6048 14.8 385468 0 0
2244% -57220 -1890 14,8 -57220 0 0
32+4% 61568 966 14.8 61568 0 0
SAC Total: 23609 -0.229 -6972 14.8 -3.4 23609 0 0
INSTALLED TOTALS: 19689 -0.188 -6302 16.6 -3.1 23238 -3549 0
——————————————————————————— FOB ITEMS --~-----mmomommmemmmm e m .
Sac Part Weight Wt/Ft Pieces Ft/Piece Wt/Piece Straight Heavy Light
SAC Total: 0 0.000 0 0.0 0.0 0 0 0
FOB_TOTALS: 0] 0,000 0 0.0 0.0 Q 4] 0
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Lengths in Imperial

Estimate Weight Summary Report
003221 SFOBB PIERS E2/T1

Page: 1 of 1
Weights in Imperial (Ib)

Bid/Pages Included;
Y 23.12 CCO #34 (BLACK) (001) Takeoff In-Process Bass Bld
b 24,12 CCO #34 (EPOXY) {001) Takeoff In-Process Base Bid
------------- Rebar-Black Weight by Grade ~------oecr-
Size 300 Metric 420 Metric 520 Metric 0 Met A706 Total
25M Bar 0 0 0 -30541 -30541
43M Bar 0 0 0 -1007 -1007
S7M Bar 0 0 0 47915 47915
Total: 0 0 0 16368 16368
------------- Rebar-Epoxy Weight by Grade --------meueo
Size 300 Metric 420 Metric 520 Metric 0 Met A706 Total
43M Bar S0 0 0 -23603 -23603
57M Bar 0 0 0 29986 29986
Total: 0 0 [} 6382 6382
------------------------------------ Rebar-~Black Weight by Fab Type ~=-==mmm oo~
Size Stock  Straight Spiral Heavy Medium Light Processed Processed Total
25M Bar 0 0 0 0 0 ~30541 4] 0 -30541
43M Bar 1] -1007 0 (4] 0 0 [} 0 -1007
57M Bar 0 47915 0 0 0 0 0 0 47915
Total: 0 46908 0 0 0 -30541 0 0 16368
———————————————————————————————————— Rebar-Epoxy Weight by Fab Type ~—=e--mommmmmmme
Size Stock  Straight Spiral Heavy Medium Light Processed Processed Total
43M Bar 0 -23603 0 0 0 0 0 0 -23603
57 Bar 0 29986 0 0 0 0 0 0 29986
Total: 0 6382 0 0 0 0 0 0 6382
e e Total Weight by Fab Type —~—--—m—mmmmm oo
fze Stock  Straight Spiral Heavy Medium Light Processed Processed Total
(ota}l: 0 53291 0 4] 0 -30541 0 0 22750
———————————————————————— Ammmm e Other m e
Part Description Quantity Uom Weight
443 #14/43M HRC -112 Each 0
444 #18/57M HRC 80 Each 0
TOTAL: -32 0
———————————————————————— FIELD INSTALLED —----mmmmmmm e
Sac Part Weight Wt/Ft Pieces  Ft/Piece VWt/Piece Straight Heavy Light
2013 BRIDGE BENT PIERS
2544 -30541 -488 23.4 0 (4} -30541
4344 -1007 24 -5.5 -1007 Q 0
57+4 47915 40 88.1 47915 0 0
43+4* -23603 -56 55.1 -23603 0 0
57+4* 29986 40 55.1 29986 0 0
443 -112 Each -112
444 80 Each 80
SAC Total: 22750 ~2.548 -440 20.3 -51.7 53291 Q -30541
INSTALLED TOTALS: 22750 -2.548 -440 20.3 -51.7 53291 0 ~30541
——————————————————————————— FOB ITEMS -------ommmmmmm om0
Sac Part Weight Wt/Ft Pieces  Ft/Piece Wt/Piece Straight Heavy Light
SAC Total: 0 0.000 0 0.0 0.0 0 0 0
F0B TOTALS: Q0 0.000 0 0.0 0.0 0 0 0
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January 04, 2007 Serial Letter: KFM-RSC-LTR-000025

Regional Steel Corporation

120 West Larch Rd.

Tracy, CA 95304-

Attention: Mr. Boyd Kelly,

Reference: SAS E2/T1 Foundation Project (Caltrans Contract No. 04-0120E4)
KFM Job No. 364/4347

Subject: CCO #41 Pier E2 and T1 Integrated Shop Drawings & Revised Contract Plans

Dear Mr. Boyd Kelly,

Please find the attached letter STL05.0030.1-001869 and drawings from the State regarding CCO #41 Pier E2 and
T1 Integrated Shop Drawings & Revised Contract Plans. KFM requests that you carefully review these drawings
for any changes to your work. For any changes that impact your cost or schedule, please provide a detailed
estimate. If no estimate is provided by January 19, 2007, KFM will assume that you will perform any changed
work without cost or time impacts to your Subcontract Agreement.

If you have any questions regarding this matter, please contact me at (510) 419-0120.

Sincerely,
KIEWIT/FCI/MANSON, a JV

Bob Liu
CCO Manager

ce:
File;

BLI

220 Burma Road, Oakland, CA 94607 « PO Box 23223, Oakland, CA 94623
Phone (510) 419-0120 » Fax (510) 832-1456

AN EQUAL OPPORTUNITY EMPLOYER
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eorge Atkinson

A am: Boyd Kelly [divmgrnocal@rps-regionalsteel.com]
Ak Tuesday, June 19, 2007 12:56 PM

fo: George Atkinson

Cc: Meda Schultz

Subject: CCO #41 REBAR TAKEOFF
Importance: High

GEORGE, -

ATTACHED IS THE BAR TAKEOFF WE DISCUSSED. PLEASE CALL ME AND | WILL WALK YOU THROUGH IT.
THANKS,

BOYD P. KELLY

RPS/RSC DIVISION MANAGER

120 W. LARCH ROAD

TRACY, CA 95304

TEL: 209-836-9465

FAX: 209-836-1457

boyd@rps-regionalsteel.com

6/19/2007
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' 16/19/2007 : Takeoff Listing Page: 1 of 1
Lengths in Metric (mm) Weights in Metric (kg)
oy Estimate: 003221 SF PIERS E2/T1
; Bid: 23.12 CCO{#34 ABLACK)
Bid Status: Takeoff In-Process Bnggﬂ

Im |Sac Strf Mul Pcs Qty Part Lgt Typ|Bt | Remarks Weight

0001

0002 DATE EST'D 01/13/07 (LA)

0003

0004

0005 E2° PIER REVISIONS

0006

0007{ . A E2 PIER ~

0008 ﬂ SHT. 57R1

0000|2013 2 10 20 |s7s4 27145|5tr ADD_OUTER RING "M" BARS 10988

00102613 2 10 20 [57+4 26545|str . 10745

0011{2013 2x2 20 80 |444 oth o

0012|2013 -2 14 -28 |43+4 27145|Str DEDUCT INNER RING "M" BARS -8649

00132013 -2 14 -28 |43+4 26545(5tr -8458

00142013 -2x2 28 | -112 |443 oth

0015

0016[2013 2 40 80 |43+4 18290|str ADD "N" BARS 16651

0017

0018 REV. QUTER HOOPS AT

0019 PLASTIC ZONE 2

0020]2013 -2x4 68 -544 |25+4 7145|Lig DEDUCT DBL #25 @ 150 -15443

00212013 2x4 7 56 {25+4 7145{L1ig ADD SGL #25 @ 900 MAX. 1590
** Total Weight ** 7424

~
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6/19/2007 Takeoff Listing Page: 1 of 1

Lengths in Metric (mm) Weights in Metric (kg)
’ "1 Estimate: 003221 SFOBB PIERS E2/T1

: Bid: 23.13 CCO #41 (BLACK)

Bid Status: Takeoff In-Process BPage:1

m [Sac StrjMul Pcs Qly Part Lgt  |Typ[Bt |Remarks Weight
0001

0002 DATE EST'D 01/13/07 (LA)

0003

0004 .

0005 E2 PIER REVISIONS

0006

0007 . E2 PIER

0008 . SHT. S7R2

0009}2013 -2x11 288 -6336 12244 4800 Str. DEDUCT _"T" BARS -92516
0010|2013 2x11 144 3168 (3244 4800]Str ADD  "T" BARS 97382
0011} 2013 -2x10 288 -5760 |2244 4200{ Str DEDUCT "L" BARS -73592
0012]2013 2x10 144 2880 [32+4 4200} Str ADD _"L" BARS 77463

*% Total Weight ** 8737
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' 71 6/19/2007 Takeoff Listing Page: 1 of 1
Lengths in Metric (mm) Weights in Metric (kg)
{0 Estimate: 003221 SFOBB PIERS E2/T1
‘ Bid: 24.12 CCO #34 (EPOXY)
Bid Status: Takeoff In-Process BPage:1

itm |Sac Str| Mul \Pes Qty Part Lgt Typ|Bt | Remarks Weight

0001

0002 DATE EST'D 01/13/07 (LA)

0003

0004

0005 E2 PIER REVISIONS

0006! .

0007 E2 PIER

0008 SHT. 57R1l

00092013 2 10 20 |57+4* 16500 Str ADD OUTER RING "M"_BARS 6679

0010{2013 2 . 10 20 |57+4% 17100} Str 6922

0011} 2013 -2 14 -28 |43+4% 16500 Str DEDUCT INNER RING "M" BARS ~5258

001.2]2013 -2 14 -28 143+4* 17100} Str -5449
=+ Tota] Weight ** 2894
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6/19/2007 Takeoff Listing Page: 1 of 1
Lengths in Metric (mm) ~ Weights in Metric (kg)

} Estimate: 003221 SFOBB PIERS E2/T1

‘ Bid: 24.13 CCO #41 (EPOXY)

Bid Status: Takeoff In-Process BPage:1
Itm |Sac Str{ Mul Pcs Qy Part Lgt Typ|Bt |Remarks _ Welght
0001,
0002 DATE EST'D 01/13/07 (LA)
0003
0005 TOWER FOOTING REVISIONS
0006 :
0007 DRAINAGE BASIN
0008 SHT. 42S3R2 & 71R2
0009|2012 -2x2 8 =32 |25:4% 2000{ Str DEDUCT -254
0010| 2012 2x2 4 16 [19+4* 2000} Str ADD 72
0011 FENDER CONNECTION
0012 SHT. 74R2
0013|2012 46 14 644 |25+4% 90| Hea REV. LENGTH 230
0014
0015
0016 E2 FOOTING REVISIONS
0017
0018 CONNERTOR BEAM
0019 SHT. S0R1, 5IR1, 52R1 & 53R1
0020|2012 2 9 18 |36+4* 100| Str REV. LENGTHS 14
0021/2012 2 48 96 | 29+4% 540} Hea REV. LENGTH & ADD HOOKS 262
0022{2012 -2X4 9 =72 |25+4% 7350|Hea REDUCE #25 VTS -2103
0023
0024
0025 E2 PIER REVISIONS
0026 .
VY4 PIER E2

28 SHT. 57R2
4029{2013 -2x11 45 -980 (22+4% 4800|Str DEDUCT "T” BARS -14456
0030]2013 2x11 23 506 [32+4* 4800|Str ADD__"T" BARS 15554
0031{2013 -2x10 45 -900 |[22+4* 4200f Str DEDUCT "L" BARS -11499
0032|2013 2x10 23 460 |32+4* 4200|Str ADD "L" BARS 12373
0033 .

** Total Weight ** 193




