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STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENEGGER, Govemnor

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program

345 Burma Rd.

Oakland, CA 94607

(510) 286-0352, (510) 622-5165 fax

MCM CONSTRUCTION, INC. April 27, 2009

6413 32ND STREET

NORTH HIGHLANDS, CA 95660 Contract No. 04-0120L4
04-Ala-80-1.6/2.7
Oakland Touchdown
SFOBB-ESSSP

Attn:  Mr. Greg Allen Letter No. 05.03.01-001495

Project Manager

Subject: Response to MCM Letter 479 - Sliding Pipe Support at Hinge FW

Dear Mr. Allen,

The direction given to MCM in the State Letter 1407 did not change the requirement of the contract plan and
shall not be considered a CCO work. Refer to State Letter 1422 for explanation.

If you have any questions please call me at 510-385-7084.

Sincerely,

0 illi, Yt

William Howe
Senior Transportation Engineer

For: Mr. Ben Ghafghazi
Resident Engineer
cC:

file: 05.03.01



Main Office

P.0O. BOX 620 /6413 32nd Street / North Highlands / CA 95660

(916) 334-1221 Estimating / Engineering Fax (916) 334-0562
Accounting Fax (916) 334-8355

Oakland Touchdown — Site Office

450 Burma Road / Oakland CA 94607
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[MCM CONSTRUCTION, INC.|

GEMERAL ENGINEERING CONTRACTORS
SACAAMENTE, CA

20-Mar-2009 MCM-LTR-000479

Mr. Ben Ghafghazi

Resident Engineer

California Department of Transportation
333 Burma Road,

Oakland, CA 94607, USA

PROJECT: QOakland Touchdown
Caltrans Contract No. 04-012014
MCM Job No. 307

SUBJECT: Response to State Letter No 1422 - Sliding Pipe Support at Hinge FW

Gentlemen:
We are in receipt of state letter 1422 regarding the sliding pipe support at hinge FW.

In this letter, the state eludes to the idea that no changes were made to the approved shop drawings and that MCM is
not relieved from installing the hangers per the contract plans. MCM does not agree. When we submit shop
drawings detailing a specific hanging system and the state approves said system; universal practice would most
likely agree that this is a trigger point to proceed with procurement of materials. Please explain how a contractor
can take the necessary steps to get a system approved, procure the materials, install the system as planned, and then
be held responsible at the last minute when the owner determines that they wish to revert back to the original system.
If this were the case, what would be the purpose of submitting a plan at all? Had the designer felt that the system
was inadequate, rejection of the submittal would have been warranted. Instead, the shop drawings were approved,
without exception.

MCM was directed in writing on March 9 of 2009 in State Letter No. 1407 to revert back to the original system at
the hinge location. This direction came just over 4 months after the approval of the shop drawings. MCM was in

the process of installing lost deck at the hanger location when this issue came about.

We are now having to fabricate said changed roller to accommodate “peace-mill” installation because we were not
given adequate time to place the hanger inside the bridge prior to lost deck and deck steel installation.

It is our standpoint that these types of changes should be considered CCO work.

Should you have any questions, please contact Greg Allen.
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{MCM CONSTRUCTION, INC.|

GENERAL EXGINEERING CONTRACTORS
SACRAMENTO, CA

Sincerely,

MCM CONSTRUCTION, INC.

Chris Smith

Project Engineer

CC:

File:

AN EQUAL OPPORTUNITY EMPLOYER / STATE CONTRACTORS LIC. NO. 286430
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450 Burma Road Oakland CA 94607
Phone 510-622-0014 / Fax 510-622-0012

LETTER OF SUBMITTAL

Run Date  30-Apr-09
04-0120L4 Oakland Touchdown Time  7:24 AM
Dated: 11-Mar-2009 SUBMITTAL No: MCM-SUB-000953 Rev: 0
To: Ben Ghafghazi ColJob # 307
California Department of Transportation Contract # 04-0120L4
345 Burma Road Sub/Supplier: MCM
Qakland CA 94607 SubISupplier No:
Phone: (510) 622-5100 Fax: (510) 622-5165
Subject: Response to CT Letter 1407 Sliding Pipe Support @ Hinge F WB Special Provis. (SP) REF:
Standard Spec. (SS) REF:
Schedule ID: RESUBMITTAL/SUPPLEMENTAL REF:
We are sending the following attached items: [ ] Attached [ ] Via Fax
[ | Drawing [] Plans "] Others
[} Samples || Certificates of compliance [ ] cCalculations
[} Payroll || Specs [ ] Copy of Letter
[ ] Change Order [ | Schedule [ Invoice
Item Date Copies Description - __ DrawingNo ~  Rev Subcon Dwg No _ Status ~ Pages

These are transmitted as checked below:

[ ] For Approval
[ 1 For Your Use

[ ] For Review/comment
[ ] As Requested

Remarks:

[ 1 Return For Correction
[ ] For Information

In response to CT letter 1407, please supply MCM with a CCO to cover the costs incurred by changing the contract support to a roller support.

Support location to be determined by field engineer Greg Roth.
CC:

Please review / approve by :

l»karxl
-
fiston

Submitted By: Andy Wehrenberg

Projecl Manager

Checked & Sent By:

Documenl Control
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STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENEGGER, Govemor

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program
345 Burma Rd. ’
Oakland, CA 94607

(510) 286-0352, (510) 622-5165 fax

MCM CONSTRUCTION, INC. March 19, 2009
6413 32ND STREET
NORTH HIGHLANDS, CA 95660 Contract No, 04-0120L4

04-Ala-80-1.6/2.7
Qakland Touchdown
SFOBB-ESSSP

Attn:  Mr. Andrew Wehrenberg Letter No. 05.03.01-001422
Project Engineer

Subject: Response to Submittal 953R00 - Response to CT Letter 1407 Sliding Pipe Support @ Hinge F
WB

Dear Mr. Allen,

Your assertion in the submittal 953R00 that CT letter 1407 changed the contract support to a roller support is
not correct. In that letter we asked you to use contract support per contract plan sheet 367 although we
approved the alternate support system that you proposed in lieu of contract support in your shop drawings and
we approved the shop drawings. Per Standard Specifications, Section 5-1.02 Plans and Working Drawings,
*...approval of the Contractor's working drawing shall not relieve the Contractor of any responsibility under the
contract for the successful completion of the work in conformity with the requirements of the plans and
specifications.” Therefore, the ordered work in Letter 1407 is contract work and no CCO shall be issued for this
work.

If you have any questions please call Mahbub Hossain at 510-867-6221.

Sincerely,

il A

William Howe
Senior Transportation Engineer

For: Mr. Ben Ghafghazi
Resident Engineer

ccC:

file: 05.03.01, 55.0953



STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENEGGER, Govemor

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program
345 Burma Rd.

Oakland, CA 94607

(510) 286-0352, (510) 622-5165 fax

MCM CONSTRUCTION, INC. March 09, 2009
6413 32ND STREET
NORTH HIGHLANDS, CA 95660 Contract No. 04-0120L4

04-Ala-80-1.6/2.7
Oakland Touchdown
SFOBB-ESSSP
Altn:  Mr. Greg Allen Letter No. 05.03.01-001407
Project Manager
Subject: Instaliation of Sliding Pipe Support at hinge F

Dear Mr. Allen,

This letter is to follow up on last Friday’s decision to locate a sliding pipe support in lieu of the pipe hanger to be
installed at hinge F on the Westbound bridge. The sliding pipe support needs to be placed because when the
bridge sees full seismic movement, the hanging support will fail. The assertion made in MCM transmittal 785
that the pipe support on either side of the expansion assembly is adequate as shown is only true for the neutral
position. The support to be used is support 2 on page 367 of the contract plans. Location of the embed plate
will be determined by field engineer Greg Roth.

Since the lost deck is already in place, the sliding support frame cannot be installed as one piece. It will be
permissible to weld up the galvanized tubes and angle in place and brush paint galvanize the welded joints.

If you have any further questions regarding this matter, please call Mahbub Hossain at 510-867-6221.
Sincerely,

William Howe

Senior Transportation Engineer

For: Mr. Ben Ghafghazi

Resident Engineer

cc: Jack Wheeler, Michael White

file: 05.03.01



