
Candraft Change Order Summary for OBG
Customer: Date: Apr. 07/09

Project: JOB # SAS 04-01210F4

Candraft Disputed by Amount Difference CO sent to CO ABF CTLLC Caltrans CTLLC Letter Candraft

CO # Amount Hours TRO RATE T&M Status ABF (Y/N) ABF Paid to Invoice CTLLC DONE SCO # Xtra # CCO # Ref. # Invoice #

101 $1,530.00 17.00 90 Need SCO Direct to ABF N 11

102 $3,150.00 35.00 90 SCO Rec'd Direct to ABF N 27 71/03R2 23

103 $12,390.00 118.00 105 Need SCO Mar.15/08 N 58

104 $378,892.50 3608.50 105 Need SCO Direct to ABF N 129 18453

105 $225.00 2.50 90 SCO Rec'd Dec. 14/07 N 31 104 31

106 $270.00 3.00 90 SCO Rec'd Dec. 14/07 N 30 102 37

107 $7,650.00 85.00 90 SCO Rec'd Dec. 14/07 N 41 99 44

108 $13,680.00 152.00 90 SCO Rec'd/IP Dec. 14/07 N 29 100 50 18452

109 $585.00 6.50 90 Need SCO Feb. 21/08 N 123 33

110 $0.00 0.00 - - Void Feb. 12/08 N 86 24

111 $0.00 0.00 - - Void

112 $37,980.00 422.00 90 Need SCO Mar. 04/08 N 90 2008-546-20

113R1 $720.00 8.00 90 Need SCO Jan. 30/08 N 91 2008-546-14R1

114 $56,435.00 2821.75 20 - Need SCO Feb. 12/08 Y 108 2008-546-15

114R1 $48,070.00 2403.50 20 - Need SCO Jun. 17/08 Y 108R1

115 $3,757.50 41.75 90 Need SCO/IP Feb. 14/08 N 118

116 $0.00 0.00 - - Void

117 $0.00 0.00 - - Void

118
$10,237.50 97.50 105 Need SCO Feb. 14/08 N 120

119 105 Y IP

120 $8,527.50 94.75 90 Need SCO Feb. 18/08 N 121

121 $5,775.00 55.00 105 Need SCO Feb. 20/08 N 122

122 $1,440.00 16.00 90 Need SCO Feb. 13/08 N 109

123 Y

124 $0.00 0.0 Y Void

125 Y

126 90 Y IP

127 90 Y IP

128 90 Y IP

129 John/Matt Y

130 $0.00 0.0 - No $

Candraft Job # 2006-546

Description of Work

Incorporate changes due to CCO 011

Incorporate changes due to CCO 023 - W2 cap & E2 Cross Beams

Re-locating segment Splice to suit ABF RFI 000747R00 & ZPMC Dwg. ZPMC0003-04cR5

East Transition Segmentation/Kinking - For 13 East Only

Incorporate changes due to CCO 031 - Mechanical modifications

Incorporate changes due to CCO 037 - Modify Susp. Brackets

Incorporate changes due to CCO 044 - Barrier modifications

Incorporate changes due to CCO 050 - Hinge A Reaction - Shear Plates

Incorporate changes due to CCO 033 - Bikepath brackets

Incorporate changes due to CCO 024 - Traveller Rail & Trolley modifications → Void, Re-Submitted as CO 143 (Was191.5 hrs @ $90.0)

Changes due to RFI-CAN-000546R00 (ABF-RFI-000927R00 & ZPMC RFI 322R00) → This CO Void, See CO 118 - as it covers same RFI's

Changes due to cable fouling corner assembly (ABF RFI 944R0)

Changes due to anchorage alternate design

For OBG overtime  →  Note that this is an ongoing CO billed monthly - February 15/08 Billing (Weeks 1 to 40, start of job to Feb.1/08)

Additional time for detailing lifting lugs in lifts 13E+13W & 14E+14W

Changes due to RFI-CAN-000584R00, R01, R02, R03 - ABF-RFI-001165R00 →This CO Voided - Combined with CO 158.

(RFI-CAN-000566R00 - East cable anchorage layout), ABF-RFI-001031R00 - Void, covered in CO 191.

For OBG overtime  →  Note that this is an ongoing CO billed monthly - March 15/08 Billing (Weeks 41 to 59, Feb 2/08 to Monday June 9/08 ) - Hourly after.

Changes due to RFI-CAN-000546R00 (ABF-RFI-000927R00 & ZPMC RFI 00322R00) Split bottom portions of floorbeams, to accommodate shop assembly 
change.
e-mail rk307 (RFI-CAN-000619R00 - Cable access opening & shop fab.) ; Cut out in OBG at East anchor for PWS erection,                                                 ABF-RFI
001302R00   → See also ABF-CAN-RFI-000057R00

Revise plate thickness for corners of floorbeam web from PL30 to PL22, on Lift 12 E

ZPMC requested additional XYZ coordinate geometry for SEG and OBG dwgs, 12E+12W

Redlined Appv'l of SEGSD4 rec'd 2/11/08 from Sean - Rev's to stiffs on CB17 access ladder

RFI-CAN-000587R00, Need info on girder plate Type 5H - Ref 625 and 686/1204

Bay Bridge OBG e-mail rk253 (RFI-CAN-000588R00 - longitudinal bulkhead connection)     Void, combined with CO #185

RFI-CAN-000589R00 Floorbm web profile @ Flrbm E2 [PP119 (-1500), PP119 & PP119 (+1500)] - ABF-RFI-001209R00

e-mail rk255 (RFI-CAN-000591R00 - Bearing stiffener @ PP118.35 & PP119.65) - ABF-RFI-001214R00

e-mail rk257 (RFI-CAN 000590R00 - stiff. PL layout face "C") - ABF-RFI-001210R00

e-mail rk264 (stiff. spacing at Pier E2 Crossbeam) - RFI-CAN-000592R00 - ABF-RFI-001220R00

Geometry and plate layouts for segmentation

e-mail rk265 (RFI-CAN-000596R00 - stiff. plate cutout @ PP118), ABF-RFI-001222R00

American Bridge/Fluor

Bay Bridge - OBG, LIFTS 12, 13 &14

OBG CO Summary Page-1
1 of 8

.



Candraft Change Order Summary for OBG
Customer: Date: Apr. 07/09

Project: JOB # SAS 04-01210F4

Candraft Disputed by Amount Difference CO sent to CO ABF CTLLC Caltrans CTLLC Letter Candraft

CO # Amount Hours TRO RATE T&M Status ABF (Y/N) ABF Paid to Invoice CTLLC DONE SCO # Xtra # CCO # Ref. # Invoice #

Candraft Job # 2006-546

Description of Work

American Bridge/Fluor

Bay Bridge - OBG, LIFTS 12, 13 &14

131 $0.00 0.00 Y No $

132 Y

133 Y

134 Y

135 $0.00 0.0 - No $

136 Y

137 90 Y IP

138 $0.00 0.0 - No $

139 $0.00 0.0 - No $

140 $0.00 0.0 - Void

141 Y

142 90 Y IP

143 $12,555.00 139.5 90 Need SCO Mar. 18/08 N 119 24

CO-1
$4,680.00 52.0 90 SCO Rec'd N 28 CO-04 24

144 $0.00 0.0 - No $

145 $0.00 0.0 - No $

146 $0.00 90 - IP

147 Y

148 90 Y IP

149 90 Y IP

150 90 Y IP

150 90 Y IP

151 Y

152 $0.00 0.0 - Void

153 Y

154 90 Y IP

155 90 Y IP

156 90 Y IP

157 Y

158 90 Y IP 87

159 90 Y IP

160 90 Y IP

$608,550.00 10,179.25

e-mail rk267 (RFI-CAN-000597R00 - Fabrication Procedure)

e-mail rk268 (RFI-CAN-000598R00 - barrier conn. @ long. bulkhead) - ABF-RFI-001226R00

e-mail rk269 (RFI-CAN-000599R00 - traveler rail conn @ Pier E2), ABF-RFI-001227R00

e-mail rk270 (RFI-CAN-000600R00 - long stiff size on Face B) - ABF-RFI-001228R00

e-mail rk271 (RFI-CAN-000601R00 - web plate splice on Floorbeam E2), ABF-RFI-001230R00

e-mail rk272 (RFI-CAN-000602R00 - cable opening flange width), ABF-RFI-001231R00

e-mail rk273 (RFI-CAN-000603R00 - Temporary support bearing plate location at Line W13) - ABF-RFI-1232R00

e-mail rk274 (RFI-CAN-000597R01- Fab. Procedure), ABF-CAN-000046R00

e-mail rk275 (RFI-CAN-000598R01 - Barrier conn @ longitudinal bulkhead/config btwn PP118+PP120), ABF-CAN-RFI-000045R00

e-mail rk276 (RFI-CAN-000591R01 - brg stiff fouling flrbm flange) - ABF-RFI-001246R00 → Void Combined with CO #126.

e-mail rk282 (RFI-CAN-000605R00 - Out of plane kinks), ABF-CAN-RFI-000071R00

e-mail rk283 (RFI-CAN 000607R00 - barrier connection hole clearance for E2) - ABF-CDT-RFI-000004

Incorporate changes due to CCO 024 - Traveller Rail & Trolley modifications → This is for 191.5 hrs - 52.0 hrs, see also CO-1

e-mail rk274 (RFI-CAN-000597R03- Fab. Procedure) → See note on CO 163

e-mail rk287 (RFI-CAN-000608R00 - drainage & barrier layouts), ABF-CAN-RFI-000054R00

To be used in conjuntion with Candraft CO 143, this CO # (CO-1) was approved and assigned ABF-SCO-028 for 52.0 hrs.                                                      52.0 
hrs here + 139.5 hrs in CO 143 = original 191.5 hrs in CO 110. Sean told me to void CO 110 and write CO 143 for the difference between 191.5 hrs less 52.0 hrs in 
CO-1 which = 139.5.

e-mail rk289 (RFI-CAN-000609R00 - bott. flg. stiff. for crossbeam @ Pier E2)

e-mail rk290 (RFI-CAN-000610R00 - bike path conn. @ PP121)

e-mail rk297 (RFI-CAN-000604R00 - plate stiff. splice @ kinks), ABF-RFI-001273R00    Put CAN-R01, R02, and R03 here too

e-mail rk298 (RFI-CAN-000613R00 - perimeter plate weld to girder face A & G), ABF-CAN-000060R00

e-mail rk302 (RFI-CAN-000616R00 - response to ABF RFI 000551R00)

e-mail rk299  (RFI-CAN-000614R00 - crossbeam web splice @ PP118 & PP120) - ABF-RFI-001270R00

e-mail rk278 (RFI-CAN-000598R02 - barrier conn. @ longitudinal bulkhead)

e-mail rk280 (RFI-CAN-000584R01 - saddle grillage @ Pier E2), ABF-RFI-CAN-000047R00 →This CO Voided - Combined with CO 158.

e-mail rk294 (RFI-CAN-000611R00 - barrier configuration @ vertical kinks)

e-mail rk299  (RFI-CAN-000614R01 - crossbeam web splice @ PP118 & PP120), ABF-RFI-001270R01 (Track R01+R00 here under CO #150)

Totals for Page-1 =

e-mail rk303 (RFI-CAN-000584R04 - saddle grillage), ABF-RFI-001165R01 →This CO now covers RFI-CAN-584R00 thru R12 inclusive. (see also ABF RFI 1305 
series)

e-mail rk305 (RFI-CAN-000606R00 - response to ABF-RFI-001173R00)

e-mail rk306 (RFI-CAN-000618R00 - longitudinal shear plate weld @ Pier E2), ABF-RFI 001289R00

-  Continued on Page-2  -

e-mail rk211 (RFI-CAN-000576R01 - plate sizes in Lift 13) - ABF-RFI-000606R01

e-mail rk301 (RFI-CAN-000615R00 - flrbm web width @ PP118.35 & PP119.65), ABF-RFI-001276R00
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Candraft Change Order Summary for OBG
Customer: Date: Apr. 07/09

Project: JOB # SAS 04-01210F4

Candraft Disputed by Amount Difference CO sent to CO ABF CTLLC Caltrans CTLLC Letter Candraft

CO # Amount Hours TRO RATE T&M Status ABF (Y/N) ABF Paid to Invoice CTLLC DONE SCO # Xtra # CCO # Ref. # Invoice #

161 Y

162 Y

163 $0.00 0.00 90 - IP

164 Y

165 Y

166 $0.00 0.00 90 - IP

167 $0.00 0.00 90 - IP

168 Y  

169 90 Y IP

170  90 Y IP

171 Y

172 90 Y IP

173 90 Y IP

174 90 Y IP

175 $0.00 0.00 - Void

176 $0.00 0.00 90 - IP

177 0.00 Y IP

178 287.00 90 Y IP 136

179 $0.00 0.00 90 - IP

180 $1,057.50 11.75 90 IP May. 21/08 132 2008-546-28

181 Y

182 $0.00 0.00 - No $

183 $0.00 0.00 90 - IP

184
$0.00 0.00

90 - IP

185 $0.00 0.00 - Void

186 90 Y IP

187 90 Y IP

188 90 Y IP

189 90 Y IP

190 $0.00 0.0 - Void 87

191
$9,000.00 100.0

90 IP
May. 05/08 131

192
$0.00 0.0

90
- IP

American Bridge/Fluor

Bay Bridge - OBG, LIFTS 12, 13 &14

e-mail rk349 (RFI-CAN-000632R01 - clarification floorbeam web config @ PP125.5 & PP126.5), ABF-RFI-001335R01 →Void: Combined with CO 196.

e-mail rk347 (RFI-CAN-000582R01 - Vert. plate & plate "I" intersection)

e-mail rk346 (RFI-CAN-000634R00 - Anchorage PL in East Anchorage Crossbeam) 

e-mail rk348 (RFI-CAN-000584R07- saddle grillage layout), ABF-RFI-001305R01 → Void: Combined with CO 158
Recalculate strand geometry taking into account the saddle splay zone, per ABF-RFI-001306R00/conversation with Thomas/Sean May 2 so      CO 117, CO 175 and 
CO 179 are now voided because they are covered here in CO 191 ( I put $0.00 for these other 3 CO's).

e-mail rk338 (RFI-CAN-000584R06 - Response to ABF- RFI-001305R00), ABF-CAN-RFI-000063R00 →This CO Voided - Because it was merged with CO 158.

e-mail rk342 (RFI-CAN-000588R02 - longitudinal bulkhead & part. diaph. conn.), ABF-RFI-001201R01  → Void: Combined with CO 178

e-mail rk343 (RFI-CAN-000629R01- Catwalk & cable tray support Lift 13), ABF-RFI-001341R00

e-mail rk344 (RFI-CAN-000633R00 Longitudinal stiff. PL's @ skin PL tran. Lift 14), ABF-RFI-001342R00 → Combine R01 here too.

e-mail rk334 (RFI-CAN-000629R00 - catwalk config & cable tray clarification), ABF-RFI-001338R00 - Question-2 answered in ABF-RFI-001410R00                          → 
Write Off

e-mail rk335 (RFI-CAN-000630R00 - Fab. Procedure Lift 14E)

e-mail rk636 (RFI-CAN-000631R00 - Stiffener spacing girder face 'E' Lift 14), ABF-RFI-001336R00

e-mail rk337 (RFI-CAN-000632R00 - floorbeam web config @ PP125.5 & PP126.5), ABF-RFI-001335R00 → Void: Combined into CO 196.

e-mail rk325 (RFI-CAN-00628R00/R01 Girder plate Type 7 & 8 stiffener config.), ABF-RFI-001324R00/R01

e-mail rk329 (RFI-CAN-000624R01 - Floorbeam E2 stiff. interface), ABF-RFI-001301R01

e-mail rk330 (CAN-RFI-000588R01, R02, R03 - Longitudinal bulkhead access & configuration), ABF-RFI-001201R01/R02 (CO 124/185 combined with this)

e-mail rk331 (RFI-CAN-000620R02 - East saddle trough & cable CL radius), ABF-CAN-RFI-000064R00; (Ref. CO 175) →Void: See CO 191

e-mail rk326 (RFI-CAN-000620R01 - East saddle trough & cable CL radius), ABF-CAN-RFI-000064R00; (Ref. CO 179) →Void; See CO 191

e-mail rk328 (RFI-CAN-000590R02 - Proposed stiff plate layout face "C"), ABF-RFI-001344R00

e-mail rk318 (RFI-CAN-000625R00 -Saddle support beam layout), ABF-RFI-001310R00, R02

e-mail rk320A (RFI-CAN-00605R01 - Out-of plane kinks)

e-mail rk322 (RFI-CAN-000627R00 - Stiffener plate welds to longitudinal shear plate), ABF-RFI-001314R00

e-mail rk323 (RFI-CAN-000590R01 - Stiffener plate layout on girder face "C"), ABF-RFI-001210R01

e-mail rk313 (RFI-CAN-000624R00 - Lifting lug foul cable tray & floorbeam E2 stiffener interface), ABF-RFI-001301R00

e-mail rk316 (RFI-CAN-000584R05 - Saddle grillage), ABF-RFI-001305R00 →This CO Voided - Combined with CO 158.

e-mail rk317 (RFI-CAN-000616R01 - Response to ABF-RFI-1279R01)

e-mail rk319 (RFI-CAN-000626R00 - "K" plate stiffener location & cutout)

e-mail rk310 (RFI-CAN-000621R00, Floorbeam E2 diaphragm flange) 

e-mail rk308 (RFI-CAN-000597R03 - Plate stiff. termination) → Note we already send Rev 03 (CO 144), this should have been R04 .

e-mail rk311 (RFI-CAN-000622R00 - Location of cable tray support VIII in Lift 13 from PP117.5+1600 to PP124+1203), ABF-CAN-000056R00

e-mail rk312 (RFI-CAN-000623R00 - Floorbeam diaph. & stiff. Type 11 interface), ABF-RFI-001300R00

Candraft Job # 2006-546

Description of Work

e-mail rk309 (RFI-CAN-000620R00 - East saddle trough & cable CL radius), ABF-RFI-001306R00
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Candraft Change Order Summary for OBG
Customer: Date: Apr. 07/09

Project: JOB # SAS 04-01210F4

Candraft Disputed by Amount Difference CO sent to CO ABF CTLLC Caltrans CTLLC Letter Candraft

CO # Amount Hours TRO RATE T&M Status ABF (Y/N) ABF Paid to Invoice CTLLC DONE SCO # Xtra # CCO # Ref. # Invoice #

American Bridge/Fluor

Bay Bridge - OBG, LIFTS 12, 13 &14

Candraft Job # 2006-546

Description of Work

193 $0.00 0.00 90 - IP

194 90 Y IP

195 $0.00 0.0 - No $

196 90 Y IP

197 $0.00 0.0 90 Y IP

198 90 Y IP

199 90 Y IP

200
$0.00 0.0

90 - IP

201 90 Y IP

202 $0.00 0.0 -

203 $0.00 0.0 90 - Void

204 90 Y IP

205 $0.00 0.0 90 Y IP

206 $0.00 0.0 90 - IP

207 $0.00 0.0 90 - IP

208 $0.00 90 Y IP

209 $0.00 0.0 90 Y IP

210 Y

211 Y

212 Y

213 Y

214

215 $154,710.00 1719.00 90 Y IP Jun. 23/08 054/062 135 32

215R01 $409,117.50 4545.75

215R02 $465,255.00 5169.50 90

215R03 $520,830.00 5787.00

215R04 $534,892.50 5943.25

215R05

216 $0.00 0.0

217 $0.00 0.0

218

219 90 Y 87

220 $0.00 0.0

221 $0.00 0.0

222 90 Y

$2,094,862.50 23,563.25Totals for Page-2 =

 e-mail rk388 (RFI-CAN-000625R02 - response to ABF-RFI 1310R01 and ABF-RFI-000570R00), ABF-RFI-001421R00  → Void, See CO 248 for Cable Access cutouts 
addressed in ABF-RFI-000570R00

e-mail rk420 (RFI-CAN-000584R12 bootleg - saddle grillage @ Pier E2), ABF-RFI-001305R03 → Void, See CO #158 to track this.

e-mail rk395 (RFI-CAN-000620R04 - bootleg strand layout), ABF-RFI-001430R00

Continued on Page-3

ABF-RFI-RFI-617R01   July 11/08, This CO voided as I merged changes for ABF-RFI-617R01 into CO 201

RFI-584R11 →This CO Voided - Combined with CO 158.

e-mail rk386 (RFI-CAN-000629R03 - cable tray conn. @ stiff. splice), ABF-RFI-001410R00

e-mail rk387 (RFI-CAN-000602R02 - cable fab. open'g @ PP121), ABF-RFI-001429R00    → This is CCO 87

e-mail rk378 (RFI-CAN-000584R10 - Saddle support beams @ Pier E2) 

e-mail rk376 (RFI-CAN 000590R03 - traveler rail conn. on girder face "C" - OBE13), ABF-RFI-001392R00

Not Used - Originally this was reserved for RFI-646 but CO 224 was used for RFI-CAN-646R00

This CO is for tracking hourly billing portion of contract that started Tuesday June 10/2008, this will be an ongoing CO submitted monthly.

Monthly hourly billing for period between June 21/08 to July 20/08, Including Fraser Engineering time

Monthly hourly billing for period between August 21/08 to September 20/08, Including Fraser Engineering time

Monthly hourly billing for period between September 21/08 to October 20/08, Including Fraser Engineering time

Monthly hourly billing for period between October 21/08 to Noveber 20/08, Including Fraser Engineering time

e-mail rk373 (RFI-CAN-000645R00 - Pier E2 optional leveling plate),  ABF-CAN-RFI-000072R00  → Write Off

e-mail rk375 (RFI-CAN-000635R02 - Floorbeam web access opening), ABF-RFI-001358R02 → Void, Combined R02 with R00, R01, R03, R04 in CO 229

e-mail rk377 (RFI-CAN 000625R01 - Access opening in floorbeam web @ PP120), ABF-RFI-001310R01

e-mail rk327 (RFI-CAN-000597R05 - Plate stiffener termination), ABF-CAN-RFI-000062R00

e-mail rk369 (RFI-CAN-000641R00 - Floorbeam E2 anchor stool weld), ABF-RFI-001377R00

e-mail rk370 (RFI-CAN-000642R00 - Padeye location), ABF-RFI-001384R00  → Written Off

e-mail rk371 (RFI-CAN-000643R00 - Stiffener PL mat'l grade), ABF-RFI-001386R00

e-mail rk372 (RFI-CAN-000644R00 - Transverse camber of OBG @ East anchor crossbeam), ABF-RFI-001387R00

e-mail rk363 (RFI-CAN-000639R00 - Response to ABF-RFI-001343R00) - ABF-CAN-RFI-000066R00 which now supercedes the orignal response in ABF-RFI-
001343R00

e-mail rk634 (RFI-CAN-000617R00, R01, R02 - Access bottom flange @ E2), ABF-RFI-001378R00, R01, R02   → R01 has No $ Req'd.

e-mail rk367 (RFI-CAN-000640R00 - Contract dwg. clarification floorbeam E2), ABF-RFI-001375R00

e-mail rk368 (RFI-CAN-000584R09 - saddle grillage layout @ Pier E2) →This CO Voided - Combined with CO 158.

e-mail rk356 (RFI-CAN-000632R02 - access openings @ PP125.5 & PP126.5), ABF-RFI-001335R02

e-mail rk360 (RFI-CAN-000635R01 - floorbeam web openings), ABF-RFI-001358R01 → Void, Combined R01 with R00, R02, R03, R04 in CO 229

e-mail rk362 (RFI-CAN-638R00 - anch. stiff. & OBG stiff interface), ABF-CAN-RFI-000067R00 → Combine R01 and R02 here too.                                                           
(Note, this also answered in ABF-RFI-001394R00, and R01)

e-mail rk361 (RFI-CAN-000637R00 - Runner blade conn. @ PP118 & PP120), ABF-RFI-001373R00

e-mail rk350 (RFI-CAN-000635R00 - Floorbeam web access opening), ABF-RFI-001358R00  → Void, Combined R00 with R01, R02, R03, R04 in CO 229

e-mail rk351 (RFI-CAN-000636R00 - Floorbeam config. @ PP125), ABF-RFI-001359R00

e-mail rk354 (RFI-CAN-000629R02- Catwalk configuration), ABF-RFI-001338R01
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Candraft Change Order Summary for OBG
Customer: Date: Apr. 07/09

Project: JOB # SAS 04-01210F4

Candraft Disputed by Amount Difference CO sent to CO ABF CTLLC Caltrans CTLLC Letter Candraft

CO # Amount Hours TRO RATE T&M Status ABF (Y/N) ABF Paid to Invoice CTLLC DONE SCO # Xtra # CCO # Ref. # Invoice #

223

224 $0.00 0.00

225

226

227

228 $0.00 0.00

229
960.00

230

231 $0.00 0.00

232

233 $0.00 0.00

234

235

236

237

238

239

240

241

242

243

244

245

246

247

248

249

250

251

Candraft Job # 2006-546

Description of Work

e-mail rk399 (RFI-CAN-000626R01 bootleg - "K" plate cut out), ABF-RFI-1309R01

e-mail rk391 (RFI-CAN-000646R00 - TS substitution), ABF-RFI-CAN-000070R00         This RFI was written Off    

 e-mail rk404 RFI-CAN-000648R00 bootleg - bearing housing hole location in bott. plate), ABF-RFI-1435R00

e-mail rk401 (RFI-CAN-000647R00 - Floorbeam E2 transverse aldder fouling bearing stiffener), ABF-RFI-001428R00

e-mail rk402 (RFI-CAN-000593R01 - Rib stiff. Type 1 weld),   ABF-RFI-000777R07

e-mail rk403 (RFI-CAN-000642R01 - Pad Eye location, ABF-RFI-001384R01  → Write Off 
e-mail rk405 (RFI-CAN-000635R03 Bootleg - bolted arch. housing), ABF-RFI-1421R01  → Combined R03 here with R00, R01, R02, R04, R05, and R06    ABF-RFI-
001450R00 = RFI-CAN-000635R04

e-mail rk408 (RFI-CAN-000649R00 - bottom PL edge beam fouling @ brg stiff), ABF-RFI-001445R00

e-mail rk393 (RFI-CAN-000533R01 - Utility open'g location @ PP119), Draft response rec'd July 2/08, ABF-RFI-000814R01 → Write Off

 e-mail rk409 (RFI-CAN-000604R03 bootleg - plate stiff splice), ABF-RFI-001467R00

e-mail rk411 (RFI-CAN-000635R04 bootleg - bolted arch. housing)  → Void, Combined R04 with R00, R01, R02, R03 in CO 229

 e-mail rk412 (RFI-CAN-000602R03 bootleg - cable opening @ PP121.5, ABF-RFI-001429R01

e-mail rk413 (RFI-CAN-000638R02 bootleg - anchor stiff & OBG stiff on girder face D)

e-mail rk 414 (RFI-CAN-000575R01, and R02 bootleg - long. diaph. stiff. splices) → (R02 was written off), ABF-RFI-001090R01

 e-mail rk417 (RFI-CAN-000626R02 - cable strand cutout in "K" plate), ABF-RFI-001309R02

e-mail rk419 (RFI-CAN-000651R00 bootleg - flrbm web config)

e-mail rk424 (RFI-CAN-000652R00, and R01 bootleg - final PP spacing due to axial camber rev.), ABF-RFI-001376R01 → R00 + R01 written off

e-mail rk 415 (RFI-CAN-000620R05, and R06 bootleg - cable strand location)

e-mail rk418 (RFI-CAN-000650R00 - dehumidifier duct openings), ABF-RFI-001471R00

e-mail rk433 (RFI-CAN-000653R00 bootleg - stiff splice config), ABF-RFI-1485R00

e-mail rk434 (RFI-CAN-000654R00 bootleg - hinge pipe locations)

Reserved for 13A/13B Segment splice @ girder face C    (Not assigned rk e mail # as of Aug 11 and therefore not sent out yet)

e-mail rk439 (RFI-CAN-000655R00 - vert. camber); Sent August 15/2008

Approval review/clarification - For 13E

Incorporate changes due to CCO 086

ABF-RFI-000570R00 - (Cutout in the OBG at East Anchor, for PWS Erection), No Candraft RFI associated with this ABF one.

Approval review/clarification - For 13W

ABF-RFI-001555R00 (Floorbeam Stiffener Cutouts in OBG, Lift 14E).

ABF-RFI-001555R00 (Floorbeam Stiffener Cutouts in OBG, Lift 14W).

American Bridge/Fluor

Bay Bridge - OBG, LIFTS 12, 13 &14
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Candraft Change Order Summary for OBG
Customer: Date: Apr. 07/09

Project: JOB # SAS 04-01210F4

Candraft Disputed by Amount Difference CO sent to CO ABF CTLLC Caltrans CTLLC Letter Candraft

CO # Amount Hours TRO RATE T&M Status ABF (Y/N) ABF Paid to Invoice CTLLC DONE SCO # Xtra # CCO # Ref. # Invoice #

Candraft Job # 2006-546

Description of Work

American Bridge/Fluor

Bay Bridge - OBG, LIFTS 12, 13 &14

252

253

254

255

256 223.00

257

258

259

260

261

262

263

264

265

266

267

268

269

270

271

272

273

274

275

276

277

278

279

280

$0.00 1,183.00

Incorporate changes due to CCO 099

ABF-RFI-000689R00 (ZPMC-RFI-000187R00, Proposal to enlarge gap between box girder and crossbeam)

Approval review/clarification - For 14E

Incorporate changes due to CCO 055

Incorporate changes due to CCO 087 (as described in Caltrans letter 05.03.01-003321 Only, to date - there will be revisions adding scope/hrs to this CCO)

Incorporate changes due to Caltrans Letter No. 05.03.01-002848

Approval review/clarification - For 12W

Approval review/clarification - For 12E

Approval review/clarification - For 14W

Layout for Anchorage, design drawings not clear/missing information

ABF-RFI-001611R00 (Corner Assembly weld clarification)

ABF-RFI-001041R01 (Floorbeam Web & Longitudinal shear plate cutout in Lift 12).

ABF-RFI-000674R00, Weld at end plate to OBG skin plate at access opening.

Incorporate changes due to CCO 041

ABF-RFI-001080R00, Proposal to eliminate cutouts in floorbeam.

ABF-RFI-001235R01 (Fabrication cambers for East Transition)

e-mail rk168 (RFI-CAN-000559, Lifting Rods), ABF-RFI-001003

ABF-RFI-001656R00 - Oversized Holes for Cross Beam Splice

Add 150mm Radiused corner cuts at FS 11A, per Approval drawing review meeting at Candraft - March 20/09.

Clarification of welding (color markup of design drawing 705C) for East Transition Floorbeams, received Friday March 13/09 from Sean Wichman

MEP (Pipe Sleeves)

ABF-RFI-000798R00/R01, 

ABF-RFI-001058R01

Totals for Page-3 =

ABF-RFI-001452R01 - Misalignment between diagonal connection PL and web stiffener.

M24's at CB Btm. Flg - Use M24's at CB Btm Flg to OBG Connection (at W4 and E4 Lines), Per E mail from Sean Wichman Thursday, Mar. 26, 2009 2:44 PM

ABF-RFI-001159R00

ABF-RFI-000776R00 (Alignment of cable brackets at PP112, 114, and 116)

Suspender bracket at PP110 changed to now be a Cable bracket at ACR meeting in Candraft's Office Friday March 20/09 (Paperwork to come)

OBG CO Summary Page-3
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Candraft Change Order Summary for OBG
Customer: Date: Apr. 07/09

Project: JOB # SAS 04-01210F4

Candraft Disputed by Amount Difference CO sent to CO ABF CTLLC Caltrans CTLLC Letter Candraft

CO # Amount Hours TRO RATE T&M Status ABF (Y/N) ABF Paid to Invoice CTLLC DONE SCO # Xtra # CCO # Ref. # Invoice #

281

282

283

284

285

286

287

288

289

290

291

292

293

294

295

296

297

298

299

300

301

302

303

304

305

306

307

308

309

American Bridge/Fluor

Bay Bridge - OBG, LIFTS 12, 13 &14

12W Kink geometry was modified to eliminate the need for reinforcing rib splices - new blocking data was created to suit.

RFI #1702R0-Green Sketch (received in an E mail from Monday, April 06, 2009 7:55 AM)

ABF-KCB: NTP Lifting Lugs and Floorbeam strengthening (E Mail from Sean Wichman to Rolf Kaip received Thursday September 6/07 at 10:12 PM)

 ABF-RFI-000946R00 - Traveller Bracket Connections

ABF-RFI-000869R00 - Type 1 and Type 2 Intermediate Floorbeam web connection

ABF-RFI-000780R00 - Girder stiffener plate location on side plate at PP117.

ABF-RFI-001089R00 - Detail clarification on connection between bikepath cantilever beam and box girder.

ABF-RFI-000790R00/R01 - Cable Tray transverse support location

ABF-RFI-000811R00/R01 - Transverse cable tray support layout

ABF-RFI-001644R00 - East Anchorage Detailing and Fabrication Part 1

ABF-RFI-000930R00/R01/R02 - Bottom stiffener on Side plate between PP115 and FS #12.

ABF-RFI-001153R00 - Approval comments on ABF-SUB-000233.

ABF-RFI-000825R00/R01 - Slot at floorbeam web for terminating stiffener plate on edge plate.

ABF-RFI-000834R00/R01, Additional pipe sleeves for electrical penetrations in OBG side plates near PP's: 14, 32, 50, 80, 110.

ABF-RFI-000254R02, Ladder Rung and Stiffener Bolt.

ABF-RFI-000837R00/R01, Unconstructable details at PP112 and PP114.

ABF-RFI-000919R00/R01, Cable Tray location at PP114 and PP110.

Candraft Job # 2006-546

Description of Work

ABF-RFI-000928R00, Proposal of adding splice into stiffeners between E13 and E3 (W13 and W3)

OBG CO Summary Page-4
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Candraft Change Order Summary for OBG
Customer: Date: Apr. 07/09

Project: JOB # SAS 04-01210F4

Candraft Disputed by Amount Difference CO sent to CO ABF CTLLC Caltrans CTLLC Letter Candraft

CO # Amount Hours TRO RATE T&M Status ABF (Y/N) ABF Paid to Invoice CTLLC DONE SCO # Xtra # CCO # Ref. # Invoice #

American Bridge/Fluor

Bay Bridge - OBG, LIFTS 12, 13 &14

Candraft Job # 2006-546

Description of Work

310

311

312

313

314

315

316

317

318

319

320

321

322

323

324

325

326

327

328

329

330

331

332

333

334

335

336

337

338

$0.00 0.00

Total for Pages 1 to 4 = $2,703,412.50 34,925.50

Totals for Page-4 =
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