
Candraft Detailing Inc. Week #101
Weekly time summary for total hours worked on OBG:
From Saturday March 28/09 to Friday April 3/09

Candraft
Employee Name (Candraft) Total Hours Worked

Aleksandar Blagojevic 39.00
Alistair MacDonald 39.50
Allen Manuzon 50.00
Allen Wen 63.00
Ana Filler 51.00
Andrew Suchorowski 38.50
Annie Wang 21.75
Ben Xun 46.25
Bill Bridge 48.00
Bing Tian 46.25
Cesar M. Gamboa 47.00
David Chou 35.00
David Li 45.00
Derek Davies 54.50
Ed Komar 45.00
Emelito Dizon 55.75
Ernie Palma 50.50
Gino Pezzente 40.00
Jason Chen 54.75
Jennifer Liu 16.00
Jordan John Delos Reyes 48.50
Keith Lui 34.00
Kim Taesung 32.00
Leah Manuel 48.00
Ling Ling Ding 42.00
Louis Hwang 57.00
Mansoor Ahmed 56.75
Matt Morrison 14.00
Laudimer Ayuson 53.75
Moe Akbar 41.50
Omar Belen 59.50
Mingchen Guo (Peter) 43.50
Ric Jose 47.00
Rolf Kaip 49.00
Robert Castro 44.50
Rolie Costales 12.00
Rolly Miro 60.00
Ron Palma 40.00
Syed M. Ahmed 56.00
Tony Tam 45.00
Utako Hibino 37.00
Victor M. Pineda 41.50
Vincent Villanueva 42.75

Glen Fraser 20.25

Hours worked by Candraft= 1912.25
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Tensor Engineering Week #101
Weekly time summary for total hours worked on OBG:
From Saturday March 28/09 to Friday April 3/09

Tensor
Employee Name (Tensor) Total Hours Worked

Walter Gatti 10.00
W M Johnson 2.00
Christopher R. Kimball 1.75
William Lowery 51.50
Larry Davis 17.50

Hours worked by Tensor = 82.75
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Candraft Detailing Inc.
Weekly time summary for total hours worked on OBG:
From Saturday March 28/09 to Friday April 3/09

Total Hours Worked this Week on SCO 67 Change Order Work = 1995.00
From Saturday March 28/09 to Friday April 3/09

These hours include Tensors hours (See Page 2 for crew listing and hours)
SCO 067 has ran out - New SCO is required

(Not including Glen Fraser) - Crew size for this week (Including Tensor) = 48

Total Hours worked on additional RFI changes to East end detailing
work that were not contemplated in the east end detailing scope of work
at the time of issuance of SCO 54, SCO 062, SCO 065, and SCO 067 = 493.00

% of time spent on additional RFI changes = 24.71%
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Candraft Detailing Inc. Week #101
Weekly time summary for total hours worked on OBG:
From Saturday March 28/09 to Friday April 3/09

Candraft Change Orders worked on this week

CO # Description

108 Incorporate changes due to CCO 050
112 Changes due to cable fouling corner assembly (ABF RFI 944R0)
115 Additional time for detailing lifting lugs in lifts 13E+13W & 14E+14W
118 Changes due to RFI-CAN-000546R00 (ABF-RFI-000927R00 & ZPMC RFI 00322R00) 
120 Revise plate thickness for corners of floorbeam web from PL30 to PL22
143 Incorporate changes due to CCO 024
158 e-mail rk303 (RFI-CAN-000584R04 - saddle grillage), ABF-RFI-001165R01 →This CO 

now covers RFI-CAN-584R00 thru R12 inclusive
215 Monthly hourly billing (SCO 54, SCO 062, SCO 065, SCO 067)
249 Approval review/clarification - For 13W
254 Approval review/clarification - For 14E
256 Incorporate changes due to CCO 087
258 Approval review/clarification - For 12W
259 Approval review/clarification - For 12E
260 Approval review/clarification - For 14W
262 ABF-RFI-001611R00 (Corner Assembly weld clarification)
263 ABF-RFI-001041R01 (Floorbeam Web & Longitudinal shear plate cutout in Lift 12).
264 ABF-RFI-000674R00, Weld at end plate to OBG skin plate at access opening.
265 Incorporate changes due to CCO 041
266 ABF-RFI-001080R00, Proposal to eliminate cutouts in floorbeam.
267 ABF-RFI-001235R01 (Fabrication cambers for East Transition)
268 e-mail rk168 (RFI-CAN-000559, Lifting Rods), ABF-RFI-000559
269 ABF-RFI-001656R00 - Oversized Holes for Cross Beam Splice
270 Clarification of welding (color markup of design drawing 705C) for East Transition 

Floorbeams, received Friday March 13/09 from Sean Wichman.
271 MEP (Pipe Sleeves)
272 ABF-RFI-000798R00/R01
276 Suspender bracket at PP110 changed to now be a Cable bracket at ACR meeting in 

Candraft's Office Friday March 20/09
277 Add 150mm Radiused corner cuts at FS 11A, per Approval drawing review meeting 

in Candraft's Office - March 20/09.
278 ABF-RFI-001452R01 - Misalignment between diagonal connection PL and web stiffener.
279 ABF-RFI-000673R00
280 M24's at CB Btm. Flg - Use M24's at CB Btm Flg to OBG Connection (at W4 

and E4 Lines), Per E mail from Sean Wichman Thursday, Mar. 26, 2009 2:44 PM
281 ABF-RFI-000928R00, Proposal of adding splice into stiffeners between 

E13 and E3 (W13 and W3)
282 ABF-RFI-000834R00/R01, Additional pipe sleeves for electrical penetrations in OBG 

side plates near PP's: 14, 32, 50, 80, 110.
284 ABF-RFI-000837R00/R01, Unconstructable details at PP112 and PP114.
285 ABF-RFI-000919R00/R01, Cable Tray location at PP114 and PP110.
286 ABF-RFI-001644R00 - East Anchorage Detailing and Fabrication Part 1
287 ABF-RFI-000930R00/R01/R02 - Bottom stiffener on Side plate between PP115 and FS #12.
288 ABF-RFI-000825R00/R01 - Slot at floorbeam web for terminating stiffener plate on edge plate.
289 ABF-RFI-001153R00 - Approval comments on ABF-SUB-000233.
292 ABF-RFI-000790R00/R01 - Cable Tray transverse support location
293 ABF-RFI-000811R00/R01 - Transverse cable tray support layout
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294 12W Kink geometry was modified to eliminate the need for reinforcing rib splices - new 
blocking data was created to suit.

295  ABF-RFI-000946R00 - Traveller Bracket Connections
296 ABF-RFI-000869R00 - Type 1 and Type 2 Intermediate Floorbeam web connection
298 ABF-KCB: NTP Lifting Lugs and Floorbeam strengthening (E Mail from Sean Wichman to 

Rolf Kaip received Thursday September 6/07 at 10:12 PM)
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