\ Americay 375 Burma Road

. Oakland, CA 94607 USA

/ Bridge FLUO R® Phone 510-808-4600

A JOINT VENTURE Fax 510_808_4601

30-Nov-2007 ABF-CAL-LTR-000377

Mr. Gary Pursell

Resident Engineer

California Department of Transportation
333 Burma Road,

Oakland, CA 94607, USA

PROJECT: San Francisco Qakland Bay SAS Bridge Superstructure
Caltrans Contract No. 04-0120F4
ABF Job No. 660110

SUBJECT: Potential Claim Number 005
Submission of Initial Notice of Potential Claim for Request For Change Order (RFCO)
No. 19 and Supplement — Design Deficiencies on PWS Cable Geometry Near Pier E2
and from PP 111 to PP 118, RFI 876R0 AND RFI 944R0
Caltrans Letter # 05.03.01-000886

Gentlemen:

Pursuant to the Agreement, including Standard Specifications, Article 9-1.04, Notice of Potential Claim, American
Bridge / Fluor, JV hereby submits the enclosed certified Form CEM 6201A, Initial Notice of Potential Claim,
identified by the above number.

This Initial Notice of Potential Claim will be followed-up with a Supplemental Notice of Potential Claim.

We look forward to receiving your prompt acknowledgement of the above identified Initial Potential Claim.
If you have any questions, please contact our office.

Sincerely,

AMERICAN BRIDGE/FLUOR ENTERPRISES, INC. A JOINT VENTURE

Project Director

MF/SC/ag
File: 02.01
01.07

ABF Building San Francisco Bay’s New Signature Suspension Bridge



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

INITIAL NOTICE OF POTENTIAL CLAIM

CEM-6201A (NEW 9/2002)
0 Mr. Gary Pursel CONTRACT NUMBER IDENTIFICATION NUMBER
] ) 04-0120F4 11/30/07 005
(resident engineer)

This is an Initial Notice of Potential Claim for additional compensation submitted as required under the provisions of Section 9-1.04, "Notice of Potential
Claim,” of the Standard Specifications. The act of the engineer, or histher failure to act, or the event, thing, occurrence, or other cause giving rise to the
potential claim occurred on:

DATE: NOVEMBER 27, 2007

The particular nature and circumstances of this potential claim are described as follows:

Contractor objects to the Engineer’s determination that Contractor's Request For Change Order (RFCO) No.
19 and Supplement — Design Deficiencies on PWS Cable Geometry Near Pier £2 and from PP 111 to PP 118
has no merit.

(attach additional sheets S needed)

The undersigned originator (Contractor or Subcontractor as appropriate) certifies that the above its and attached do are made in full cognizance of
the California False Claims Act Government Code sections 12650-12655. The undersigned further understands and agrees that this potential claim to be further
considered, unless resolved, must fully conform to the requirements in Section 9-1.04 of the Standard Specifications and must be restated as a claim in the
Contractors written statement of claims in conformance with Section 9-1.07B of the Standard Specifications.

@W?\nw’h &wc’ /,Msw.:\ Mﬁ,evfmseﬂ. EMC

SUBCONTRAC‘TOR T CONTRACTOR
(Circle one

(Authgized Representative)
For a subcontractor Potential claim

This notice of potential claim is acknowledged, certified and forwarded by

PRIME CONTRACTOR

(Authorized Representative)

ADA Notice Forindividuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-8410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

California Department of Transportation ¢ Construction Manual » July 2004

A-1.101



