
22-Mar-2005 Serial Letter: KFM-LET-001177 

California Department of Transportation 
, SFOBB - Skyway Project 

345 Burma Road 
Oakland, CA 94607 

Attention: Douglas Coe, P.E. 

Reference: Skyway Bridge Project (Caltrans Contract No. 04-012024) 
KFM Job No. 36413726 

Subject: Project NOPC 23 (US1 NOPC 10) Rejection of CWR 04-171,04-172. 

Dear Doug: 

In response to Caltrans Letter 6987, please find attached US1 March 22,2005 letter providing an 
estimate for their NOPC 10 (Rejection of CWR 04-171, 04-172). 

Please review the letter and respond accordingly. 

Sincerely, 
KIEWITB’CUMANSON, a JV 

-+ Christopher J. Villa 
Deputy Project Director 

cc: file 
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Kiewit / FCI I Mansan, JV (WM) 
220 Burma Road 
Oakland, CA 94607 
Phone: (510) 419-0120 
Fax: (510) 839-0666 

Attention: Paul Hegarty 

Reference; SFOBB Skyway Project 

Subject 

US1 #23932 (LTR 96.032205) 

Rough Order of Magnitude - US1 NOPC # I O  (CT NOPC #23) - Rejection of CWR 14- 
171 and 04-172. 

Mr. Hegarty, 

As requested by State Letter #5.03.1-006987, Univetsal SbUctuml, Inc. has reviewed the costs m d  
schedule impacts associated with US1 NOPC # I O  (Caltrans NOPC #23), 'Rejection of CWR oL.-171 
and 04-172". At this time we estimate the Rough Order of Magnitude (ROM) as follows; 

Lump Sum ROM - US1 NOPC # IO:  $ 45,296.00 

ROM Delays: a days 

If you have any questions or need further clarification, please feel free to contact me at lour 
earliest possible convenience. 

Sincerely, 
Universal Structural. Inc. ZO"Y.T EstimatorProject Wlana er 

cc;: DaveW~IUams 
file 

A StmmaJ.ry of 
HARDER MECHANICAL CONTRACTORS 


